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ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel (415) 981 -2811, Fax (415)981-0801

15 June 1998

U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorne Street PAN#: 0204-SGAP-XX
San Francisco, CA 94105 STARTS: 09-9802-S-001

Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the May 1998 reporting period which covers May 3, 1998 through
May 30,1998. This report is a consolidated monthly report containing the monthly invoice, and the
contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of May 1998, the U.S. Environmental Protection Agency (EPA) Region LX
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 87 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone. There were no emergency response call-outs this reporting
period.

Work continued on seven of the nine active McFarland project TDD's. Significant accomplishments in
this period included the completion and delivery of the bilingual fact sheet describing Phase II drinking
water studies and research and integration of pesticide data and electronic laboratory raw data into
existing database management systems and Preliminary Remediation Goal spreadsheets. Final draft
Phase II Drinking Water and interim draft Soil Field Sampling Plans were also submitted. The START
continued to prepare and execute laboratory subcontracts for the large-scale drinking water sampling and
analysis effort scheduled for June.

On-going site assessment work continued on a large number of sites across the states of California,
Nevada and Arizona. Along with routine preliminary assessment and site inspection document review
and/or preparation, the majority of these projects involved HRS scoring package initiation and/or
finalization. Environmental concerns associated with two former northern California mining sites
continued to receive START support in May. The START performed on-site contamination and control
evaluations at the Gambonini Mercury Mine site in Marin County and prepared a draft Field Sampling
Plan for study of the San Francisco River Mine site. Three additional former mining sites across the
region were the subject of HRS scoring package preparation.

Significant funded removal START support actions for the month included the mobilization for final
phase soil removal at the Fresno Drum Site, the continuation of radioactive and chemical waste
identification and segregation at the Syntrum Corporation site, and the completion of site and reporting
activities associated with the Bakersfield Chrome and Bumper project. The START conducted field
treatment system evaluations as part of the on-going operation and maintenance programs for the funded
Pemaco and DC Metals site cleanups.

The support of two full-time START member equivalents continues for the Arcadia and Charnock
MTBE sites near Santa Monica, California. In May, the START continued the oversight of responsible
party subsurface investigation efforts and the compilation and review of the resultant data. Responsible
party oversight efforts were also conducted for the Yavapai-Stone Container site, Coray and Sons Plating
and the Alco Pacific lead site. In this period, the Pomona Plating site began the transition from a
Superfund site assessment to responsible party lead cleanup action.

Work began on a newly issued TDD to assess the chlorinated solvent groundwater contamination in the
Central Basin Aquifer in Los Angeles County, California. The vast aerial extent of the project and
volume of data involved has prompted the recommendation for a geographic information system (GIS)
based data organizational format. The GIS format is desired due to the ability to incorporate large
volumes of point-source and regional water well information, historical analytical data, and potential
responsible party site information in layers in a spatial context. The START is developing a detailed

1-1



analysis of the suitability of such a system.

Notable for this month was the high volume of removal and assessment program field sampling plan
preparation and implementation activities. The development of each sampling plan requires the attention
of several START Contract participants to ensure a quality and cost-effective design. Critical to the
success of these plans is the ability to effectively coordinate with and successfully subcontract the
services of a quality commercial laboratory. The START Basic Ordering Agreement (BOA) laboratory
subcontracting procedures were largely finalized in May and were repeatedly exercised. The BOA
database and analytical support program is successfully contributing to the assurance of quality
analytical data products in the region.

The remainder of START contract activities this reporting period involved overall program and office
management activities including equipment maintenance, work plans, health and safety plans, and
program quality assurance.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during May 3, 1998 through May 30,1998:

EPA Task Monitor: Michael Ardito

TDD#: 09-9610-0019 HAWAII EXERCISES FY'97
PAN* 0107-HEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Work Progress: Charges billed this reporting period are previously incurred labor costs associated with
communications charges.
Schedule: Final report pending TDD amendment.
Pending Issues: An amendment for more hours and dollars for this TDD has been required from EPA since
September 1997. Until EPA provides this amendment, no more work can be performed on this yet unfinished
project.
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EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: INTERIM BERKELEY, CALIFORNIA

Work Progress: The START was waiting to receive additional comments from EPA and did not charge hours to the
TDD during this period. Computer charges from the end of last month were billed.
Schedule: The START has received additional comments, but is waiting for a TDD amendment.
Pending Issues: None.

TDD#: 09-9708-0008 PENA BLANCA WATERSHED
PAN#: 0220-PBSF-XX SITE ASSESSMENT
STATUS: OPEN NOGALES, ARIZONA

Work Progress: Reviewed file and began initial scoring of the site. The preliminary report is based on data from a
report by ADEQ, but the ADEQ report was not submitted with the PA. Sam Rector in ADEQ said he was sending
the report on March 3,1998.
Schedule: Pending report arrival for further work.
Pending Issues: Report requested from ADEQ has not arrived.

TDD#: 09-9708-0009 SABINO CANYON SHOOTING RANGE
PAN#: 0221-SCFS-XX SITE ASSESSMENT
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The files for this site were reviewed and HRS score sheets were initiated during this reporting
period.
Schedule: The TDD is scheduled for completion by June 30th but will be extended. The PA review report will be
commenced.
Pending Issues: Amendment of the TDD's completion date and completion of the PA review.

TDD#: 09-9708-0010 MANSFIELD CANYON MINES SITE
PAN#: 0222-MCFS-XX SITE ASSESSMENT
STATUS: OPEN NOGALES, ARIZONA

Work Progress: The rough draft of the report and corresponding memos and score sheets are in the process of peer
review.
Schedule: Finish editing and submit to Task Monitor by the end of the month.
Pending Issues: None.

TDD#: 09-9802-0012 AURORA CANYON MILLSITE
PAN#: 0286-ACST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM BRIDGEPORT, CALIFORNIA

Work Progress: The START addressed EPA comments on the draft and submitted the revised memorandum on May
19, 1998.
Schedule: None.
Pending Issues: The START is waiting for the Task Monitor to decide if additional comments need to be addressed
or if the task is complete.
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TDD#: 09-9802-0014 FLORENCE RANGE - AZ ARMY NATIONAL GUARD
PAN#: 0288-FRFS-XX SITE ASSESSMENT
STATUS: OPEN FLORENCE, ARIZONA

Work Progress: Final peer review on the report and HRS score sheets were conducted.
Schedule: Review is scheduled for completion by mid June. The TDD expires June 30th.
Pending Issues: Completion of PA review report.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: INTERIM SANTA ROSA, CALIFORNIA

Work Progress: The START has been tasked by Dana Barton of the EPA to assist the Regional Water Quality
Control Board in developing a workplan for the McMinn State Superfund Site (aka West Avenue Site). Upon
receipt of the current workplan, the START will provide technical review and comment to work proposed.
Sampling at the site by the RWQCB is expected to commence in July 1998. At this time, it is expected that the EPA
ERO will become involved with an expedited sampling effort in order to document potential acute threats caused by
shallow vinyl chloride contamination in area groundwater. Site efforts will include minimal collection of soil-gas
and indoor air samples for expedited analysis.
Schedule: Submit sampling plan to ERO by June 29, 1998
Pending Issues: Approval of sampling plan and laboratory procurement.

TDD#: 09-9804-0006 PLUMAS NATIONAL FOREST (PONDEROSA RESERVOIR)
PAN#: 0305-PNST-XX SITE ASSESSMENT
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: Charges billed during this reporting period were for administrative activities.
Schedule: Not Applicable.
Pending Issues: Not Applicable.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START worked with EPA to prepare a bilingual fact sheet
announcing the beginning of Phase II of the drinking water sampling. The mailing list was updated and 2,800 labels
were produced. The camera-ready copy of the fact sheet and labels for mailing were submitted to EPA on May 29,
1998. In addition, the START produced copies of aerial photographs that were used at the first community meeting
and submitted them to EPA for inclusion in the Open House binders for the repositories.
Schedule: During the next reporting period, the START will arrange for the translation of an access letter and
agreement to residents who will be participating in the home faucet sampling effort. The START is also prepared to
support EPA during the home faucet sampling, if requested.
Pending Issues: None.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine TDDs with close coordination of the
EPA Task Monitor. Will Duncan, the START project manager for the drinking water investigation, will be leaving
Ecology & Environment as of June 12, 1998. Cindy McLeod will assume management of the drinking water TDD.
Schedule: Work is proceeding on schedule.
Pending Issues: The START'S role, if any, for air sampling in McFarland will need to be defined.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: START has been working on finalizing the Phase II Field Sampling Plan. START has also been
preparing for field activities.
Schedule: Phase II sampling activities are currently scheduled for the first or second week in June. START expects
Phase IIFSP will be finalized prior to any sampling activities. START will need to schedule a trip to McFarland
before sampling activities begin in order to determine if a plumber will be needed to modify sampling ports.
Pending Issues: This TDD has not been fully funded.

/

TDD#: 09-9610-0008 McFARLAND RISK ASSESSMENT SUPPORT
PAN#: 0096-MFSA-XX SITE ASSESSMENT
STATUS: INTERIM KERN COUNTY, CALIFORNIA

Work Progress: Hours were spent in May to compile information for over 100 additional pesticides in addition to
the risk-based preliminary remediation goals spreadsheet for EPA. Information collected include chemical
synonyms, CAS registry number for toxicity, and chemical physical properties.
Schedule: The task is on schedule.
Pending Issues: This TDD is in interim status pending further direction from EPA and an extension of the
completion date.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Worked on analytical quality assurance issues regarding Phase II groundwater sampling.
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Continued work related to new subcontract laboratories. Sub-contracts were executed for McFarland Drinking
Water site. Method identification and SOW document preparation for the soil sampling is continuing.
Performance evaluation samples were submitted to the sub contract laboratories and results are being evaluated.
Schedule: Work is proceeding on schedule and sampling will begin in June.
Pending Issues: Coordination with EPA on the required analyte lists and method identification for soil sample
analysis is being determined.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of May 1998, the START obtained electronic raw data from Sequoia labs and
incorporated it into the database management system. The START also continued to refine the tables for PRG
standards.
Schedule: As of May 30,1998, 58.45% of the LOE hours and 57.51% of the dollars have been used.
Pending Issues: Need to get a "world" file (to geo-reference) for the aerial photos that we received from the EPA
contractor. Need to investigate geo-referencing and mosaicing the aerial photos ourselves. Need to finalize the
procedure for getting the validated data from the labs in an electronic format that can be easily imported into a
database (will probably do this by sending them an electronic version of a spreadsheet with pre-defined columns).
Need to develop an interface for producing reports from the database.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In May, START completed the analysis of historical aerial photographs of four public school areas
in McFarland to determine the potential locations of pits, agricultural return sumps, and other disturbed areas that
may have been present prior to residential development. In addition, START completed the draft of the Field
Sampling Plan [FSP] to be submitted to the Task Monitor (TM) on June 1st. START continued to: (1) assist the TM
in developing a list of analytes for the soil sampling and air monitoring plans; (2) collect risk assessment
information for the draft list of analytes; (3) develop the Quality Assurance Project Plan; and (4) edit the FSP.
Schedule: A draft of the FSP (not including laboratory SOWs) will be submitted to the TM on June 1st. START
will research the site history of Sunshine Service Station and add this site description to Ihe FSP, per the TM's
instruction.
Pending Issues: EPA needs to finalize the FSP analytes list. A geophysical survey of McFarland Park and
Browning Road Park needs to be scheduled and conducted before the soil sampling activities begin. The
management of investigation-derived wastes and the arrangement of access to the sampling sites are issues that still
need to be resolved.
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Task Monitor: Carolyn Douglas

TDD#: 09-9708-0002 CRAFTON-REDLANDS AREA a.k.a. LOCKHEED PROPULSION
PAN#: 0214-CRSA-XX HRS/NPL PACKAGE
STATUS: OPEN SALINAS, CALIFORNIA

Work Progress: The START resumed work on completing an HRS package for the Crafton Redlands site.
Schedule: This HRS package has been moved to a status of higher priority and work will be conducted this month
to develop a package for the August due date.
Pending Issues: None.

TDD#: 09-9708-0004 LAVA CAP MINE
PAN#: 0216-LCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN NEVADA CITY, NEVADA

Work Progress: The START completed internal review and submitted the draft HRS package to EPA in mid-May.
Schedule: The START is waiting for comments from EPA's HQ contractor. No schedule has been established.
Pending Issues: None.

TDD#: 09-9708-0005 ALARK HARD CHROME
PAN#: 0217-AHSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RIVERSIDE, CALIFORNIA

Work Progress: The START reviewed file data and developed HRS scoring scenarios for the site. The START
identified an error in the SI that affects the site's eligibility for the NPL. The SI documents a release of cadmium to
surface water, but the data indicate that chromium, not cadium was found in surface water samples. In addition,
groundwater usage was overstated in the SI. The START contacted local water companies for well production
information and will determine if the site is still eligible for NPL listing after receiving the data.
Schedule: The HRS package is scheduled to be submitted in August.
Pending Issues: After receiving and reviewing well production data, the START will discuss with the EPA Task
Monitor whether to proceed with the TDD.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: The START worked on completing the HRS package and sent out the completed document to the
EPA.
Schedule: The TDD completion date was extended to May 15, 1998.
Pending Issues: None.

TDD#: 09-9712-0008 LEVIATHAN MINE
PAN#: 0259-LMSS-XX HRS/NPL PACKAGE
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: The START completed the Documentation Record, conducted internal review, and completed the
draft HRS package.
Schedule: The START will submit the draft HRS package to EPA and awaits its review from EPA HQ's contractor.
No schedule for completion has been established.
Pending Issues: None.
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TDD#: 09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Reviewed file and finished the HRS score sheet.
Schedule: Work on HRS Deficiencies Checklist.
Pending Issues: None.

TDD#: 09-9801-0010 HRS SCREENING MEMORANDA
PAN#: 0291-HRSS-XX HRS/NPL PACKAGE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START began review of the Stauffer Chemical-Richmond files for screening.
Schedule: Additional work will be done under this TDD in preparation of die HQ technical assistance visit the week
of July 20.
Pending Issues: None.

TDD#: 09-9805-0005 ALAMEDA NAVAL AIR STATION
PAN#: 0310-ANSS-XX HRS/NPL PACKAGE
STATUS: OPEN ALAMEDA, CALIFORNIA

Work Progress: The START received the files and began review of the previous HRS package.
Schedule: A schedule will be established for this TDD in late July.
Pending Issues: None.

TDD#: 09-9805-0007 CHINA LAKE NAVAL WEAPONS STATION
PAN#: 0312-CLSS-XX HRS/NPL PACKAGE
STATUS: OPEN CHINA LAKE, CALIFORNIA

Work Progress: The only charges incurred this period were administrative charges for setting up the TDD.
Schedule: A schedule for this TDD will be established late July.
Pending Issues: None.

TDD#: 09-9805-0012 PALOS VERDE SHELF
PAN#: 0317-PVST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN PEDRO, CALIFORNIA

Work Progress: The only charges incurred this period were administrative charges for setting up the TDD.
Schedule: Work on this TDD will be completed in early June.
Pending Issues: None.
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EPA Task Monitor: Tom Dunkelman

TDD#: 09-9706-0003 PEMECO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: During this reporting period, the START visited the site to collect air monitoring data associated
with the operational soil vapor extraction system.
Schedule: This site is currently on schedule. The START is expected to conduct intermittent site work which is
anticipated to extend through the end of 1998.
Pending Issues: None.

TDD#: 09-9710-0011 ENVTROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: Last month, two orders, one to Chevron and one to ARCO, were issued to clean up materials from
two tanks at the site. Chevron accepted the order for the cleanup of materials from tank S3 and will conduct
sampling next month. The START and OSC mobilized to the site for one day to meet with ARCO and the PRP
issued the order to clean up the materials in the Vemalis tank. The START began work on a quality assurance
sampling plan for future removal work. This plan will involve potential air monitoring and air sampling during
removal activities as conducted by the ERRS contractor.
Schedule: The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0013 GAMBONTNI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: During this reporting period, the START continued evaluating XRF field screening capabilities for
delineation of the mercury mine tailings, researched historical aerial photograph archives, traveled to the Lava Cap
mine site with the EPA Task Monitor to view on-site drainage control systems, attended an on-site scoping meeting
at the Gambonini site with a geotechnical consultant, and coordinated the schedule of project deliverables. This
project involves investigations at a former mercury mine site in Marin County, California.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: Delivered 53 in-house findings of fact on May 22, 1998.
Schedule: Received 31 findings of fact on May 22, 1998. Working to prepare revised cost estimate.
Pending Issues: Awaiting the remaining 9 findings of fact; awaiting TDD amendment.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA
PAN#: 0304-ITTN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START met with the TM and prepared a hazards analysis training module to present at the
Arizona Inter-Tribal Council. Also prepared were demonstrations of the CAMEO and ARCHIE programs.
Schedule: Training is scheduled for June 3, 1998.
Pending Issues: None.

TDD#: 09-9805-0001 SITE SCREENING - HOOPA
PAN#: 0306-SSTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The only work charged this period was for setting up the TDD.
Schedule: The training is scheduled for July 27, 1998.
Pending Issues: None.
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EPA Task Monitor: Jeri Johnson

TDD#: 09-9705-0012 HASSAYAMPA/LYNX CREEK
PAN#: 0190-HLTD-XX SITE DISCOVERY PROGRAMS
STATUS: INTERIM PRESCOTT, ARIZONA

Work Progress: During this performance period, the START completed and submitted the final report (including a
site map) to the EPA.
Schedule: This project is complete.
Pending Issues: None.

TDD#: 09-9801-0004 SAN FRANCISCO RIVER MINE TAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, work was conducted on the Field Sampling Plan (FSP), along with the
request for analyses tables, maps, graphics, etc. A scoping meeting was held with EPA's Quality Assurance
Management Section (QAMS) to plan the proposed sampling and requested analytical services.
Schedule: Complete the FSP and continue arrangements for field work scheduled for mid-July.
Pending Issues: Completion of FSP, field work, and final report.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START met with the Task Monitor regarding a field sampling plan for assessment and
characterization activities at the site. The START constructed a prioritization memo and researched other wells and
water information in the Tucson area. The START also conducted further research on the PCE contamination in
the area and possible background sampling areas.
Schedule: START will conduct a site walk through next month and continue the construction of the field sampling
plan. Site activities are scheduled for a possible mobilization date of mid July.
Pending Issues: None.
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EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9601-0014 YAVAPAI/STONE CONTAINER SITE
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START continued reviewing weekly reports by the RP contractor and kept in telephone
contact with the RP contractor to monitor on-site conditions.
Schedule: The RP contractor has to recommence with treatment of the bioremediation cells. The START will visit
the site again in late June or July 1998 to collect a split sample of the treated material. The on-site treatment of
waste contaminated soils will continue during the spring, summer and fall months for the next two to three years.
Pending Issues: The RP contractor still hopes to treat two more lifts of contaminated soil in 1998, although the
current (first) lift is not yet finished.

TDD#: 09-9706-0006 PHYTOREMEDIATION TECHNOLOGY EVALUATION
PAN#: 0196-PETG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: The START researched phytoremediation technologies and compiled this information to present to
the OSC. Costs incurred this reporting period were for TDD administration only. This TDD closed March 31,1998.
Schedule: The START will request an amendment for time to finalize the report.
Pending Issues: None at this time.

TDD#: 09-9710-0001 K&L PLATING-PEARMAIN
PAN#: 0238-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with travel,
ODC's, communications, postage and outside services.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9710-0008 K&L PLATING 89™ AVENUE
PAN#: 0245-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with travel,
ODC's, communications, postage and outside services.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9710-0010 R & D FOR RESPONSE RELATED INTERNET RESOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Hours were charged by START members to continue the collection of pertinent Web sites which
would be of use to ERO and START. Once researched, these Web sites are saved on the Lotus Notes database
which acts as a central storage area for these Web sites.
Schedule: A meeting with the Task Monitor will be setup to go over future action under this TDD in early July
1998.
Pending Issues: None.
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TDD#: 09-9712-0004 BAKERSFIELD CHROME & BUMPER
PAN#: 0255-BCRS-XX REMOVAL SUPPORT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. The START is currently coordinating
final project deliverables with the OSC. Other charges billed this month are associated with project management,
and previously incurred non-labor costs (travel, ODCs).
Schedule: Completed.
Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0001 GILA RIVER INDIAN COMMUNITY TIRE FIRE
PAN#: 0232-GRRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM COOLIDGE, ARIZONA

Work Progress: The TDD was AOC'd. No hours were charged this month.
Schedule: None.
Pending Issues: None.

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: The START is maintaining all site plans/materials in a temporary shut down mode.
Schedule: No on-site activities are planned at this time.
Pending Issues: The site has been placed in a dormant phase until the Corps Of Engineers and the CCNR complete
their reports.

TDD#: 09-9803-0001 LAGOON DRIVE CHEMICALS
PAN#: 0289-LDRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM CHULA VISTA, CALIFORNIA

Work Progress: In this reporting period, the START completed response activities associated with this abandoned
chemicals site in San Diego County, California. The START assisted the Task Monitor with inventory assessment,
health and safety surveillance, waste consolidations and removal records management. The final removal report
and interim AOC were also delivered in this period.
Schedule: Not applicable.
Pending Issues: Not applicable.

TDD#: 09-9804-0001 POMONA PLATING
PAN#: 0300-PPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN POMONA, CALIFORNIA

Work Progress: In this reporting period, the START conducted a thorough facility site assessment. The START
inventoried all drums, tanks, super sacks and vats on-site. Six samples representative of the various on-site
wastestreams were collected for laboratory analysis following stringent quality assurance protocols. Preliminary
data results, inventories and site background information has been submitted to the Task Monitor to assist with the
CERCLA Order preparation process.
Schedule: EPA is awaiting PRP responses related to a CERCLA 106 Order.
Pending Issues: The START will prepare a comprehensive site assessment deliverable and remains on stand-by for
federal removal transition or PRP removal compliance monitoring pending notification from the Task Monitor.

TDD#: 09-9805-0003 BAKER CANYON BURIED DRUMS
PAN#: 0308-BCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN ORANGE, CALIFORNIA

Work Progress: The START responded to an EPA request to assist the Orange County District Attorney's office in a
search for 50 to 60 illegally buried drums reported to contain hazardous materials in a remote canyon area of
Orange County, California. The START employed a subcontractor to utilize a proprietary rapid geophysical
surveyor to detect magnetic anomalies in the identified one-acre site. Together, the START and subcontractor grid
and surveyed the area, detecting only minor magnetic anomalies which were not deemed to be associated with
buried drums.
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Schedule: Site activities have been completed.
Pending Issues: A final report including geophysical results and summaries is currently in production.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START attended meetings and telephone conferences, reviewed technical
documents and other incoming correspondence, and prepared review comments.
Schedule: Meetings and technical document reviews under this TDD will continue as above.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START reviewed and prepared comments regarding regulatory agency
documents and PRP- generated documents. START conducted field oversight for activities which included soil
boring installations, well installations, UST upgrades, and collected and arranged for analysis of split samples of soil
and water at individual PRP investigation sites. In addition, START attended meetings and teleconferences
regarding the Charnock MTBE issue and provided continued technical support on a variety of issues related to the
PRP investigation.
Schedule: Field work continues for investigations being conducted at individual PRP sites in the vicinity of the
Charnock well field. START will continue to conduct field oversight and split sampling. Field work for pipeline
investigations may initiate in the next reporting period. Document reviews, generation of comments, and attendance
at meetings will continue.
Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START is revising the Victoria Golf Course and Martin Dump. ESIs were prepared by DTSC.
Schedule: The interim due date for submission of the revised ESIs, i.e. June 10, could not be met. Groundwater
target information was not available from local water purveyors until early June.
Pending Issues: None.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START continued to collect and submit samples from the groundwater treatment system.
Samples from the treatment system were analyzed by the START on the Photovac GC.
Schedule: Sampling of the treatment system will continue for the duration of the project. The START will continue
to conduct all treatment system sampling, quarterly groundwater sampling, additional radius of influence studies,
and evaluate, input, and disseminate treatment system sampling data.
Pending Issues: None.

TDD#: 09-9802-0001 SIERRA CHEMICAL PLANT
PAN#: 0275-SCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MUSTANG, NEVADA

Work Progress: START did not complete the letter report due to other site priorities.
Schedules: START expects to complete a letter report by mid-June.
Pending Issues: None.

TDD#: 09-9804-0002 CORAY & SONS CHROME PLATING
PAN#: 0301-CSRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PITTSBURG, CALIFORNIA

Work Progress: On April 10,1998, START responded to a potential release at a plating shop. A site evaluation and
an investigation were conducted. A letter report was submitted to the USEPA at the end of April. The TDD was
AOC'd at the end of April.
Schedule: No other activities are expected under this TDD. ODC charges for consumables, vehicle usage, photo
development and graphics were charged this month and are expected to come through within the next two months.
Pending Issues: None.

TDD#: 09-9805-0004 CORAY & SONS CHROME PLATING
PAN#: 0309-CSRS-XX REMOVAL SUPPORT
STATUS: OPEN PITTSBURG, CALIFORNIA

Work Progress: On May 6,1998, START was tasked to conduct oversight of the privately funded removal activities
in Pittsburg, Contra Costa County, California. Removal activities occurred between May 11 and May 28, 1998. All
hazardous and non-hazardous materials were removed from the Coray and Sons Plating Facility and the concrete
floor was pressure washed. Results from wipe samples collected from the concrete floor confirmed residual
elevated metal concentrations. A final report outlining removal activities and oversite observations was submitted
to ERO on June 10, 1998.
Schedule: All activities are on schedule as defined on the TDD. The project wi.l be completed within all budgets.
Pending Issues: None.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9610-0018 ENVIROPUR WEST, INC./REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: In this reporting period, the START continued preparation of the final Phase II activities report.
Schedule: A final formal report describing all initial (Phase I) activities was submitted in January 1998. Phase n
activities will be reported in June 1998.
Pending Issues: All on-site EPA sponsored activities have now been completed. The START will assist the Task
Monitor in the transfer of site control to city and state government officials.

TDD#: 09-9704-0005 PALAU REMOVAL
PAN#: 0172-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PALAU

Work Progress: On-island removal operations were completed in October 1997. In this reporting period, the
START continued with Administrative Record reconciliation, removal reporting and coordination with the ERRS
contractor, Task Monitor and EPA Region X officials regarding vessel transport of the accumulated hazardous
wastes.
Schedule: All wastes are scheduled for receipt in the U.S. by June 1998.
Pending Issues: Letter authorization from Regional and Headquarters level officials enabling the waste receiving
facility to handle and broker the contents of the TSCA PCB waste box is pending.

TDD#: 09-9802-0004 HAZMAT COORDINATING COMM (LA CO.)
PAN#: 0278-HCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: No activities were conducted under this TDD in this reporting period.
Schedule: The next meeting is scheduled for June 4,1998.
Pending Issues: An amendment to the TDD for additional hours was submitted and approved. At the request of the
FOSC, START will be providing future assistance to the Training Subcommittee in the planning of a Terrorism
Table Top exercise.

TDD#: 09-9805-0010 PESTICIDE TRAINING - SACRAMENTO'98
PAN#: 0315-PTTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: No activities were conducted under this TDD in this reporting period.
Schedule: The training will be presented on June 17, 1998 in Sacramento, CA.
Pending Issues: None.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9704-0002 KIEFER ROAD /SACRAMENTO COUNTY LANDFILL
PAN#: 0169-KRSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: Charges billed this reporting period were for administrative costs.
Schedule: This project's due date may need to be extended.
Pending Issues: Subsequent to submitting the draft report to EPA, additional data was reviewed that may alter the
report conclusions. Specifically, vinyl chloride was detected in a down-gradient domestic well which has been
taken out of service. More in-depth information may be needed regarding the populations served by ground water.

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN ORLAND, CALIFORNIA

Work Progress: Based on discussions with the EPA Task Monitor and California EPA DTSC, the START began
working on a Field Sampling Plan and planning for field work.
Schedule: A draft Field Sampling Plan will be submitted to EPA in June and field work will begin in July.
Pending Issues: EPA and/or E&E community relations personnel should contact residents prior to well sampling.

TDD#: 09-9803-0011 SITE SCREENING
PAN#: 0299-SSTX-XX SITE SCREENING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START finalized site briefing reports and summaries.
Schedule: The project is on schedule.
Pending Issues: More sites are expected in the future to support the upcoming Regional Decision Team meeting.

TDD#: 09-9805-0002 DOWNEY SITE DISCOVERY PROJECT
PAN#: 0307-DSST-XX SITE SCREENING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: In this reporting period, START attended a scoping meeting with state and local agencies to address
the problem of groundwater contamination in the Downey area. START subsequently reviewed existing reports and
databases for the generation of a GIS model. Three databases have been tentatively selected for use in various
functions in the model based on their completeness and format compatibility. START has prepared an interim
document describing the scope of the proposed GIS model, potential sources of data, output parameters, and the
projected cost of these elements. This document is currently under internal review by START.
Schedule: The generation of the interim document completes the scoping phase of this project. The next phase is
the construction of the GIS model which involves acquiring and manipulating data from various sources into a
single ARC-INFO database. After this, the project will enter an analytical phase in which the model will be used to
query contamination migration and PRP searches. Preliminary result; will be presented to the USEPA and state and
local agency representatives to discuss further action.
Pending Issues: The cost for some of the database elements is high and requires justification; the interim document
is meant to address this with the intention of amending the TDD.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711-0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Three START members drove to Yuma, AZ to conduct sampling and assessment activities at the
site during the week of April 13,1998. The Geoprobe was used on-site. A second trip was made to the site on
April 29, 1998 by START project manager to retrieve passive soil-gas modules. Sampling activities were
completed on schedule.
Schedule: None.
Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM MT. SHASTA, CALIFORNIA

Work Progress: START completed a field sampling plan which was reviewed and approved by EPA QAP. The
field investigation commenced on May 21,1998 and was completed on May 31,1998. START collected
subsurface soil samples, sediment samples, surface water samples and groundwater samples during the
investigation. Most of the soil and sediment samples were field screened for PCP and metals, with select samples
screened for TPH. Preliminary results indicated that no metal contamination was detected. Two areas had elevated
levels of PCP above EPA industrial PRGs and several areas had elevated levels of TPH above background levels.
Schedules: A draft trip report is expected for completion by the end of June, pending receipt of preliminary,
unvalidated analytical results. A final report will be completed after data validated analytical results are received
and is anticipated to be completed by the end of July.
Pending Issues: None.
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EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In May 1998, the START processed
541 spill reports. The START has continued working with ISSI on the CA. O.E.S. Hazardous Materials Spill
Reports electronic datalink templates.
Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred in the last reporting period nor are they anticipated
next month.
Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call in each office. There were no
emergency response call outs this reporting period.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: START will use the Lotus Notes system to link with the California Response Information
Management System (RIMS) system, once the California OES updates their operating system.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing and
approving invoices, and updating computerized medical records, 2) tracking employees training status, setting up
and administering required training courses, and updating computerized training records, 3) reviewing and
approving site safety plans and updates for all new and continuing sites. A START Emergency Response course
(40 hours) was conducted the week May 4, 1998.
Schedule: START members will take a self-study DOT class over the next several months.
Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has hired a non-dedicated person to begin GIS input of START projects.
The START has recently received a CD burner to help provide backup and deliverables of documents to the EPA.
Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.
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TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, as requested by EPA, the START completed cost summary
information packages for BHP Pinto Valley - Gila, Arizona and for K&L Plating, 89th Avenue - Oakland, California
(Site ID Number EC).
Schedule: START continues to complete cost summary information as requested by EPA.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD hours
this month for overall program and office management activities, which included: project staffing, required contract
reporting, invoice development, accounting reconciliations, TDD administration, health and safety oversight,
subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC, technical
training, C.O.I, determinations, and personnel/team development. Additional program support activities in May
included: receipt of contract modifications Nos. 29 and 30, increasing incremental funding and reassigning a key
contractor manager (CFM), respectively; coordinating with the EPA ERO chief for upcoming QA training in
response to recent I.G. findings; developing a new analytical Basic Ordering Agreement (BOA) for 1998; filling
staff vacancies in both regional offices; and, providing information for ongoing EPA enforcement, QA, and cost
recovery audits.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, and hour and dollar
ceilings specified in the TDD. Burn rate of hours and dollars is anticipated to increase slightly due to added time for
hiring and orientation of new hires in both offices, CERCLIS database input at the request of the EPA Task
Monitor, additional time required to facilitate TDD file reviews for EPA and DOJ cost recovery actions, respond to
incoming subpoenas, and to provide information for ongoing EPA I.G. QA and enforcement audits.
Pending Issues: Routine management meetings were held between E&E and EPA programs personnel (including the
CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract funding,
invoice questions and resolutions, general operations, subcontracting, and responses to (a significant increase in)
audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this TDD
include vehicle rental, parking spaces, computer rental, expendables, etc. Mandatory yeairly maintenance was
required on some of the response equipment. Excess equipment disposition is currently being addressed in the Long
Beach office.
Schedule: Lots which were not bid on and have been formally abandoned need to be disposed of. A complete
equipment evaluation/maintenance needs to be performed.
Pending Issues: None.

TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Subcontracts were executed and are being implemented. Work on updating the Basic Order
Agreement (BOA) database and analytical support program continues. Work on program issues involving Quality
Assurance Plans, Sampling Plans, and analytical services was performed. The START assisted US EPA in various
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investigations regarding analytical quality assurance as requested.
Schedule: Will continue to coordinate activities with the EPA quality assurance office.
Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address new
EPA guidance and requirements.

TDD#: 09-9801-0007 BROWN & BRYANT (ARVIN) SUBPOENA
PAN#: 0271-BBTL-XX ENFORCEMENT -GENERAL
STATUS: OPEN ARVIN, CALIFORNIA

Work Progress: Hours for this reporting period were for START members to research site activities and review
material from the time period in question.
Schedule: TBD.
Pending Issues: None.

TDD#: 09-9802-0003 ERCC SCOPrNG/PLANNING (SO. CA)
PAN#: 0277-ESTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: No activities occurred under this TDD in this reporting period.
Schedule: A scope of work for reestablishing the Southern California ERCC will be completed in early summer
1998.
Pending Issues: Higher priority field assignments have postponed activity under this TDD. An extension request
has been submitted and approved.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Revised Final Report based on discussions with EPA.
Schedule: Revised Final Report will be submitted in late June, pending receipt of EPA comments. A final
community meeting will be held in July.
Pending Issues: EPA comments, if any, on revised Final Report.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this period, the START met with EPA to discuss fact sheets for the upcoming community
meeting. The START also performed maintenance on the mailing list database and other administrative tasks.
Schedule: A community meeting is planned for sometime this summer. The START will produce additional
materials needed for the community meeting, including fact sheets, slides, and handouts.
Pending Issues: The TDD expires on June 30,1998. It will need to be amended for continued support on this
project.
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EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: INTERIM FRESNO, CALIFORNIA

Work Progress: The labor hours charged for the month of May were for finalizing the QASP, contacting the OSC,
planning the site mobilization for soil removal, and for mobilization. The soil removal mobilization took place on
May 26,1998.
Schedule; Field work is ongoing and is expected to be completed in June 1998.
Pending Issues: A summary report will be completed pending completion of the field work.

TDD#: 09-9708-0013 MESA PESTICIDES
PAN#: 0225-MPRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MESA, ARIZONA

Work Progress: The START concluded telephone contact with RP representatives and ADEQ. The START
completed the final report and submitted it to the TM on May 15, 1998.
Schedule: All project work is complete.
Pending Issues: None.

TDD#: 09-9710-0003 EAGLE 1 MILL SITE
PAN#: 0240-EMRS-XX REMOVAL SUPPORT
STATUS: INTERIM NELSON, NEVADA

Work Progress: During the reporting period, one hour was charged due to an amendment for graphics services.
Costs incurred include computer usage and administrative labor hours. The final deliverable was submitted and this
TDD closed April 15,1998.
Schedule: None at this time.
Pending Issues: None at this time.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: In this reporting period, the START reviewed work plans and Field Sampling and Quality
Assurance Plans were submitted to EPA by the prime clean-up contractor for the PRP at Alco. The prime
contractor is currently evaluating specific removal subcontractors to conduct the labor efforts on-site.
Schedule: A PRP removal, under the terms of a CERCLA 106 Order, is anticipated to begin in late June.
Pending Issues: Final cleanup and health and safety plans will be submitted by the PRP contractor for EPA review
and approval prior to the commencement of PRP on-site activities.

TDD#: 09-9802-0006 ESTERO BAY TANK FARM
PAN#: 0280-EBRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MORRO BAY, CALIFORNIA

Work Progress: The START prepared the final letter report for site activities. Maps and figures were generated for
the report. Costs incurred this reporting period are for communications charges and computer usage. This TDD
was closed with an interim AOC.
Schedule: None.
Pending Issues: None.
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TDD#: 09-9803-0010 ASCON LANDFILL
PAN#: 0298-ALRZ-XX EMERGENCY RESPONSE
STATUS: OPEN HUNTTNGTON BEACH, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. The START did contact local agencies
and involved parties to gather more information regarding this inactive landfill.
Schedule: The site is currently on schedule. The START is currently reviewing a contractor sampling plan and
associated analytical results. Final project deliverables are also being prepared.
Pending Issues: None.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: LOE charges are for writing the trip report and TDD administration. ODCs were for computer
usage
Schedule: Submit data packages for non-definitive validation. Talk with TM about a 1998 sampling event.
Pending Issues: None.

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: EPA will set up a meeting with the new START Truckee River Plan group to begin the processing
of collected information and emergency plans into the Draft Truckee River Plan.
Schedule: The next group meeting has not been scheduled yet.
Pending Issues: None.

TDD#: 09-9712-0010 TYPHOON PAKA RESPONSE
PAN#: 0261-TPTF-XX FEDERAL DISASTER ASSISTANT
STATUS: INTERIM GUAM, SAIPAN, PACIFIC ISLANDS

Work Progress: A final report regarding the emergency response in Guam due to damage and hazardous materials
releases caused by Typhoon Paka has been submitted to the EPA. An acknowledgment of completion has been
written.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN NORTH FORK, CALIFORNIA

Work Progress: Review and validation of the data continued as well as preparation of the final report.
Schedule: The final report will be submitted in June.
Pending Issues: None.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: All hours charged this month are for administrative work only.
Schedule: START will continue to work on the development of the database and work toward the development of
CD-ROM deliverables in June.
Pending Issues: None.

TDD#: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PAN#: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: Office efforts for this project involved research of opportunities available to evaluate the
effectiveness, cost savings and contribution of real-time databases for facilitating lab packing operations at removal
sites. The START is evaluating vendor applications, custom programs and in-house developed databases during
this research project. Field data collection and reporting mechanisms will also be addressed under this project.
Schedule: The project is on schedule.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: Labor charges are for TDD administration and for meetings with ARCO regarding summer field
activities. START compiled treatment effluent standards for the OSC and ARCO. ODCs are for remaining travel
costs associated with trustees meeting and computer usage.
Schedule: START will meet with Trustees next month in Reno. PRP oversight will also be scheduled.
Pending Issues: None.

TDD#: 09-9712-0001 LEVIATHAN AMD TREATMENT TECHNOLOGY
PAN#: 0252-LATG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: LOE charges were for TDD administration. ODCs are for computer usage and past travel. The
TDD expiration date was amended.
Schedule: START will begin preparing a deliverable for the EPA Task Monitor.
Pending Issues: None.

TDD#: 09-9712-0009 LEONA HEIGHTS SULFUR MINE.
PAN#: 0260-LHSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: The START was tasked by OSC Dan Suter to perform a preliminary data search concerning the
Leona Heights Sulfur Mine located in Oakland, California. As a result of previous mining activities, acid mine
drainage has developed causing elevated metals levels in on-site surface waters. At this time, the San Francisco Bay
Area Regional Water Quality Control Board (RWQCB) is in the process of writing an action memo to the
responsible parties (RPs) requesting that remediation be implemented. The RWQCB is expecting a response from
the RPs at the end of March. At this time, the TDD has been closed and no further work is expected to be
performed.
Schedule: None.
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Pending Issues: None.

TDD#: 09-9801-0006 SYNTRUMCORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: The START is assisting ERRS in segregation of radioactive and RCRA debris. The START
segregated and bulked the radioactive chemicals stored on-site and provided technical assistance to ERRS in the
collection of profile samples. The START continues to conduct air monitoring and functions as the chemical safety
officer for the project. In addition, the START is assisting the Task Monitor with cost documentation, reporting and
administrative records management.
Schedule: Removal operations are scheduled to be completed in mid-June 1998.
Pending Issues: None.

TDD#: 09-9802-0005 TUOLUMNE TRIBAL METH. LAB
PAN#: 0279-TTSF-XX REMOVAL ASSESSMENT
STATUS: OPEN TUOLUMNE, CALIFORNIA

Work Progress: All tasks for this project have been completed; no labor charges were incurred for this reporting
period. Any charges during this reporting period were from previously incurred ODC costs.
Schedule: This project is complete.
Pending Issues: None.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9710-0012 LEUNG PROPERTY
PAN#: 0249-LPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM GILROY, CALIFORNIA

Work Progress: Labor hours in May 1998 were for administration.
Schedule; The final report has been completed and delivered to EPA.
Pending Issues: Not Applicable.

TDD#: 09-9803-0006 WASTE DISPOSAL, INC. - TANK ASSESSMENT
PAN#: 0294-WDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTE FE SPRINGS, CALIFORNIA

Work Progress: In this reporting period, START conducted a validation of the data generated from the sampling at
WDI, and initiated preparation of a final report of START activities.
Schedule: A final report will be submitted during the next reporting period.
Pending Issues: None.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The START has been tasked by OSC Donn Zuroski to assist the RPM in conducting several
removal tasks at the West Cap Tucson Airport Superfund Site. Activities include the development of a QASP for
collecting groundwater from monitoring wells which will be installed by the ERRS contractor. The START will
also provide RP oversight and technical assistance to the RPM during drilling activities. Site work is currently on-
going. The START will monitor drilling activities, conduct ambient air monitoring, assist in conducting pump tests,
and operate the RCMS program.
Schedule: START will mobilize to commence drilling and well installation in June. Well sampling to commence
week of June 29,1998.
Pending Issues: Final laboratory procurement.

TDD#: 09-9805-0006 CONTINUING CHALLENGE HAZMAT WORKSHOP
PAN#: 0311-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: Hours charged during this reporting period were for scoping the work with the Task Monitor and
for initiating tasks with START members who will be involved with the conference. Trie START will develop and
lead seven separate workshops at the conference, develop a poster board display, and assist the OSCs with other
workshops as needed.
Schedule: Seven START members will begin preparing to lead technical workshops for the conference which will
be held from September 8-11, 1998 in Sacramento.
Pending Issues: None.
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EPA Task Monitor: Gordon Woodrow

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START conducted two CAMEO workshops. One workshop was
held in Los Angeles County and the other took place in Siskiyou County, California. Other office hours charged
during this period were involved with coordination efforts for future training events.
Schedule: There are four training classes pending. The START will instruct these classes in June and July 1998;
one class will be held in Tehama County, California, two classes will be held in Arizona, and the other will be held
in Kings County, California.
Pending Issues: None.

TDD#: 09-9610-0011 PEMACO
PAN#: 0099-PESA-XX SITE ASSESSMENT
STATUS: INTERIM MAYWOOD, CALIFORNIA

Work Progress: All ESI activities were completed during a previous reporting period. EPA requested electronic
copies of all Pemaco ESI documents including figures. Time was spent gathering these report files and a computer
usage expense was incurred. In addition, an outside service expense was incurred for copy services performed
during a previous reporting period.
Schedule: ESI Report completed.
Pending Issues: None.

TDD#: 09-9712-0003 FEATHER RTVER PLAN OUTREACH
PAN#: 0254-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: In May, START and the EPA Task Monitor (TM) conducted two tabletop training exercises. The
first was held at Butte College in Butte County, California, on May 18-19, 1998. The second was held at me
Quincy Fire Department in Plumas County, California, on May 27-28, 1998. In addition, START continued to
assist the TM in revising the Plan. Costs listed under "ODCs" were delayed billings for the plan reproduction
activities conducted in February.
Schedule: START will write a summary report that describes the tabletop training exercises and presents the
participant comments in an organized, tabular format. START will continue to assist the TM in revising the Plan.
Pending Issues: This TDD needs to be updated, per the TM's direction, to include hours for future work.
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EPA Task Monitor: DonnZuroski

TDD#: 09-9601-0011 CASMALIA RESOURCES
PAN#: 0011-CRRA-QO REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START continued work on the pond release report and sent additional data out for validation.
A review and summary of all PSCT data was begun for the final report.
Schedule: The START QA Officer will review the data validation reports as received. Work on final report will
continue.
Pending Issues: None.

TDD#: 09-9802-0002 CALS-TRANS/LAKE MERRITT
PAN#: 0276-CTRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA
Work Progress: All work has been completed for this TDD. Dollars charged for May 1998 were for paying of
outside services (copies).
Schedule: None.
Pending Issues: None.

TDD#: 09-9802-0009 SAN JON BARRANCA OIL SPILL
PAN#: 0283-SJRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM VENTURA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9803-0007 INDIA BASIN REMOVAL SUPPORT
PAN#: 0295-IBRS-XX REMOVAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work in Progress: During this period all hours billed reflect work done to complete the final report.
Schedule: All removal activities have been completed. The data generated will be validated by the twenty first of
July. The final report will be completed by the end of September.
Pending Issues: None.

TDD#: 09-9803-0008 PESCADERO DRUG LAB
PAN#: 0296-PDRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PESCADERO, CALIFORNIA

Work Progress; The labor hours charged for the month of May 1998 were for report writing, data validation by
Ninyo and Moore, and contact with the OSC.
Schedule: Final report to be completed in July 1998.
Pending Issues: None.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 06/12/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

364,045.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

7,240.00

Total Dollars
Spent:

166,862.68

10,483.83

227.71

.00

3,144.09

.00

.00

2,307.94

61.50

$183,087.75

Labor Hours
Spent

268.50

322.75

3,820.50

82.00

377.00

6.00

34.00

4,910.75

Balance:

191,714.82

-10,483.83

-227.71

.00

145.41

.00

2,178.00

$180,957.25

Balance

-268.50

-322.75

-3,820.50

-82.00

-377.00

-6.00

-34.00

2,329.25

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.80

2.31

.05

.00

.69

.00

.00

.51

.01

$40.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 06/12/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

460.00

28.00

24.00

1.00

130.50

643.50

Dollars per
LOE hour
delivered:

Balance

-460.00

-28.00

-24.00

-1.00

-130.50

-643.50

Estimated
Hours

required

.00

.00

.00

.00

.00

7,240.00

TOTAL Direct Labor $20,647.81 $32.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601 -0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 06/12/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

232,062.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

4,619.00

Total Dollars
Spent:

126,600.70

7,323.41

1,388.93

.00

2,139.34

.00

.00

1,884.25

39.85

$139,376.48

Labor Hours
Spent

463.71

1,455.11

1,785.30

118.78

43.00

3,865.90

Balance:

73,549.16

8,406.59

1,636.07

.00

11,018.66

.00

.00

$92,686.38

Balance

-463.71

-1,455.11

-1,785.30

-118.78

-43.00

753.10

Estimated
Dollars

Required:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

$232,062.86

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

Dollars per
LOE hour
delivered:

32.75

1.89

.36

.00

.55

.00

.00

.49

.01

$36.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 06/12/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

168.73

30.99

.00

.50

5.00

205.22

Dollars per
LOE hour
delivered:

Balance

-168.73

-30.99

.00

-.50

-5.00

-205.22

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

TOTAL Direct Labor $6,210.95 $30.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 06/12/1998

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998

Site Location: Estimated Completion Date: 02/28/1998

City: SAN FRANCISCO County: State: CA

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted
Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

3,353.52

259.33

.00

.00

.00

.00

.00

58.70

.00

$3,671.55

Labor Hours
Spent

14.00

19.00

56.00

10.00

99.00

Balance:

1,108.72

3,370.67

.00

.00

.00

.00

.00

$4,420.69

Balance

-14.00

-19.00

-56.00

-10.00

-23.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

77.99

6.03

.00

.00

.00

.00

.00

1.37

.00

$85.38
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• TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 06/12/1998

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998

Site Location: Estimated Completion Date: 02/28/1998

City: SAN FRANCISCO County:

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

State: CA

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-1.00 .00

-1.00 76.00

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 06/12/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

18,533.58

3,216.17

3,357.99

.00

.00

.00

.00

1,450.95

.00

$26,558.69

Labor Hours
Spent

24.50

119.00

327.50

20.00

20.00

511.00

Balance:

15,408.42

-796.17

3,297.01

.00

.00

.00

3,630.00

$20,088.31

Balance

-24.50

-119.00

-327.50

-20.00

-20.00

239.00

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.27

6.29

6.57

.00

.00

.00

.00

2.84

.00

$51.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 06/12/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

30.00

.25

32.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-2.00 .00

-30.00 .00

-.25 .00

-32.25 750.00

TOTAL Direct Labor $2,443.87 $76.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 06/12/1998

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 06/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

402,304.97

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Total Dollars
Spent:

149,575.37

12,717.63

61,528.94

.00

22,935.27

.00

.00

16,790.38

429.41

$263,977.00

Labor Hours
Spent

898.50

17.00

17.00

1,638.00

191.00

1,929.50

1.00

31.00

2.00

4.50

47.00

4,776.50

Balance:

119,301.93

26,607.37

13,491.06

.00

-3,852.60

.00

.00

$138,327.97

Balance

-898.50

-17.00

-17.00

-1,638.00

-191.00

-1,929.50

-1.00

-31 .00

-2.00

-4.50

-47.00

1,807.50

Estimated
Dollars

Required:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Dollars per
LOE hour
delivered:

31.34

2.67

12.89

.00

4.81

.00

.00

3.52

.09

$55.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 06/12/1998

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 06/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

810.50

351.50

9.50

182.75

1,354.25

Dollars per
LOE hour
delivered:

Balance

-810.50

-351 .50

-9.50

-182.75

-1,354.25

Estimated
Hours

required

.00

.00

.00

.00

6,584.00

TOTAL Direct Labor $54,582.62 $40.59
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 06/12/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SPARKS

CERCLIS ID: NVD986768778 SSID

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

County: WASHOE

W6

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1 ,000.00

.00

$56,055.25

Budgeted
Labor
Hours

.00

.00

.00

.00

1 ,000.00

Total Dollars
Spent:

30,764.80

3,103.50

5,495.46

.00

2,000.00

.00

.00

1,900.52

40.00

$43,304.28

Labor Hours
Spent

250.00

470.00

19.00

23.00

762.00

Balance:

19,735.45

-1,893.50

-3,680.46

.00

-470.00

1,000.00

.00

$12,750.97

Balance

-250.00

-470.00

-19.00

-23.00

238.00

Estimated!
Dollars

Required:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

40.37

4.07

7.21

.00

2.62

.00

.00

2.49

.05

$56.83
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' TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 06/12/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

.25

1.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49
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TDD Monthly Cost Summary {for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 06/12/1998

Site Name: YAVAPAI PENTA POND Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

27,418.36

2,590.01

4,081.84

.00

246.75

.00

.00

1 ,479.59

4.93

$35,821.48

Labor Hours
Spent

28.00

53.50

467.00

26.00

19.00

593.50

Balance:

7,516.77

-1,380.01

1,000.16

.00

-246.75

2,500.00

.00

$7,905.65

Balance

-28.00

-53.50

-467.00

-26.00

-19.00

106.50

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

46.20

4.36

6.88

.00

.42

.00

.00

2.49

.01

$60.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 06/12/1998

Site Name: YAVAPAI PENTA POND Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re"uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $6.55 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 06/12/1998

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Bakersfield County: Kern State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

3,762.67

193.30

329.88

.00

.00

.00

.00

121.34

.00

$4,407.19

Labor Hours
Spent

62.50

14.50

12.00

15.00

104.00

Balance:

9,676.68

48.70

638.12

.00

.00

.00

.00

$10,242.16

Balance

-62. £50

-14.50

-12.00

-15.00

236.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

36.18

1.86

3.17

.00

.00

.00

.00

1.17

.00

$42.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 06/12/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

• T2

TOTAL

Dollars
Budgeted:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

257,335.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

4,446.00

Total Dollars
Spent:

107,003.82

14,258.77

2,333.26

.00

3,488.10

.00

.00

3,554.56

65.08

$130,703.59

Labor Hours
Spent

198.50

1,935.00

695.00

77.00

27.50

9.00

29.00

2,971.00

Balance:

108,044.54

17,019.73

4,563.74

.00

623.78

.00

.00

$126,632.15

Balance

-198.50

-1,935.00

-695.00

-77.00

-27.50

-9.00

-29.00

1,475.00

Estimated
Dollars

Required:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

$257,335.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,446.00

Dollars per
LOE hour
delivered:

36.35

4.84

.79

.00

1.19

.00

.00

1.21

.02

$44.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 06/12/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID; 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

132.50

140.00

36.50

149.50

63.50

522.00

Dollars per
LOE hour
delivered:

Balance

-132.50

-140.00

-36.50

-149.50

-63.50

-522.00

Estimated
Hours

required

.00

.00

.00

.00

.00

4,446.00

TOTAL Direct Labor $30,003.56 $65.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 06/12/1998

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

138,475.75

44,770.00

.00

.00

10,697.61

.00

14,520.00

208,463.36

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,200.00

Total Dollars
Spent:

82,361.06

33,167.18

345.03

.00

667.78

.00

.00

7,261.39

11.82

$123,814.26

Labor Hours
Spent

64.00

50.50

1,755.50

33.00

.50

3.00

32.00

1,938.50

Balance:

56,114.69

11,602.82

-345.03

.00

10,029.83

.00

14,520.00

$84,649.10

Balance

-64.00

-50.50

-1,755.50

-33.00

-.50

-3.00

-32.00

1,261.50

Estimated
Dollars

Required:

138,475.75

44,770.00

.00

.00

10,697.61

.00

0,714,520.00

0,908,463.36

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,200.00

Dollars per
LOE hour
delivered:

42.50

17.11

.18

.00

.34

.00

.00

3.75

.01

$63.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 06/12/1998

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

PI .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

70.50

5.00

959.50

3.00

5.00

1,043.00

Dollars per
LOE hour
delivered:

Balance

-70.50

-5.00

-959.50

-3.00

-5.00

-1,043.00

Estimated
Hours

required

.00

.00

.00

.00

.00

3,200.00

TOTAL Direct Labor $64,721.11 $62.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 06/12/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

7,554.38

349.05

.00

.00

.00

.00

.00

74.72

.00

$7,978.15

Labor Hours
Spent

31.00

147.00

14.00

14.00

206.00

Balance:

12,892.22

-349.05

.00

.00

.00

.00

1,600.00

$14,068.45

Balance

-31.00

-147.00

-14.00

-14.00

194.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

36.67

1.69

.00

.00

.00

.00

.00

.36

.00

$38.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 06/12/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9|on: 9 Budgeted
Subtask Description: Labor

r Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.00

5.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-5.00 .00

-5.00 400.00

TOTAL Direct Labor $152.09 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

265,933.40

41,140.00

8,470.00

.00

101.35

.00

.00

315,644.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,505.64

20,798.41

1,451.41

.00

1,253.05

.00

.00

4,766.73

25.06

$37,800.30

Labor Hours
Spent

7.00

148.00

26.00

44.00

13.00

238.00

Balance:

256,427.76

20,341 .59

7,018.59

.00

-1,151.70

.00

.00

$277,844.45

Balance

-7.00

-148.00

-26.00

-44.00

-13.00

3,472.00

Estimated
Dollars

Required:

265,933.40

41,140.00

8,470.00

.00

1,031.35

.00

.00

$316,574.75

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

49.00

107.21

7.48

.00

6.46

.00

.00

24.57

.13

$194.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

56.50

560.75

520.50

56.25

1,194.00

Dollars per
LOE hour
delivered:

Balance

-56.50

-560.75

-520.50

-56.25

-1,194.00

Estimated
Hours

required

.00

.00

.00

.00

3,710.00

TOTAL Direct Labor $74,894.59 $65.83
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* TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 06/12/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,549.69

406.09

2.00

.00

.00

.00

.00

87.34

.00

$3,045.12

Labor Hours
Spent

19.50

23.00

10.00

10.00

62.50

Balance:

11,182.25

198.91

361.00

.00

.00

5,000.00

.00

$16,6114.82

Balance

-19.50

-23.00

-10.00

-10.00

187.50

Estimated
Dollars

Required:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

40.80

6.50

.03

.00

.00

.00

.00

1.40

.00

$48.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 06/12/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

20.00

.00

5.50

2550

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-20.00 .00

.00 .00

-5.50 .00

-25.50 250.00

TOTAL Direct Labor $1,087.49 $42.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 06/12/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

3,742.29

68.46

1,786.70

.00

.00

.00

.00

397.04

.00

$5,994.49

Labor Hours
Spent

22.00

34.00

46.00

102.00

Balance:

17,147.41

536.54

-334.70

.00

.00

.00

.00

$16,952.21

Balance

-22.00

-34.00

-46.00

193.00

Estimated
Dollars

Required:

20,889.70

605.00

1 ,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

55.03

1.01

26.28

.00

.00

.00

.00

5.84

.00

$88.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 06/12/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 06/12/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 08/01/1998

Site Location: Estimated Completion Date: 08/01/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

87,951.92

3,751.00

23,101.32

.00

.00

.00

10,648.00

125,452.24

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,013.00

Total Dollars
Spent:

49,494.41

4,686.24

14J04.74

.00

.00

.00

.00

4,149.66

.00

$73,035.05

Labor Hours
Spent

432.00

1.00

950.00

10.00

11.50

27.00

1,431.50

Balance:

38,457.51

-935.24

8,396.58

.00

.00

.00

10,648.00

$52,417.19

Balance

-432.00

-1.00

-950.00

-10.00

-11.50

-27.00

581 .50

Estimated
Dollars

Required:

87,951.92

3,751.00

23,101.32

.00

.00

.00

10,648.00

$125,452.24

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,013.00

Dollars per
LOE hour
delivered:

34.86

3.30

10.36

.00

.00

.00

.00

2.92

.00

$51.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 06/12/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 08/01/1998

Site Location: Estimated Completion Date: 08/01/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

52.00

7.00

4.00

63.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ^quired

-52.00 .00

-7.00 .00

-4.00 .00

-63.00 2,013.00

TOTAL Direct Labor $2,480.28 $42.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

168,077.66

Budgeted
Labor
Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,040.98

749.55

388.86

.00

.00

.00

.00

243.62

.00

$3,423.01

Labor Hours
Spent

16.00

1.00

16.00

7.00

40.00

Balance:

48,358.72

5,300.45

48,011.14

.00

61,200.00

.00

2,027.96

$164,654.65

Balance

-16.00

-1.00

-16.00

-7.00

610.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

51.02

18.74

9.72

.00

.00

.00

.00

6.09

.00

$85.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

.00

32.50

294.50

14.00

341 .00

Dollars per
LOE hour
delivered:

Balance

.00

-32.50

-294.50

-14.00

-341.00

Estimated
Hours

required

.00

.00

.00

.00

650.00

TOTAL Direct Labor $20,192.76 $61.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

161,055.89

16,335.00

35,695.00

.00

8,389.50

500,000.00

2,420.00

723,895.39

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,935.00

Total Dollars
Spent:

36,832.08

15,548.86

5,229.81

.00

99,974.40

.00

.00

4,446.55

1,913.29

$163,944.99

Labor Hours
Spent

10.00

598.25

.00

370.00

12.00

28.75

14.00

1,033.00

Balance:

124,223.81

786.14

30,465.19

.00

-91,584.90

500,000.00

2,420.00

$559,950.40

Balance

-10.00

-598.25

.00

-370.00

-12.00

-28.75

-14.00

1,902.00

Estimated
Dollars

Required:

161,055.89

16,335.00

35,695.00

.00

8,389.50

500,000.00

2,320.00

$723,795.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,935.00

Dollars per
LOE hour
delivered:

36.68

15.48

5.21

.00

99.55

.00

.00

4.43

1.91

$163.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN

CERCLIS ID: CAOO01118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

.00

118.25

59.00

575.50

192.75

2.00

947.50

Dollars per
LOE hour
delivered:

Balance

.00

-118.25

-59.00

-575.50

-192.75

-2.00

-947.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,935.00

TOTAL Direct Labor $52,668.01 $69.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 30,085.25

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $30,085.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

783.84

964.81

.00

.00

.00

.00

.00

206.48

.00

$1,955.13

Labor Hours
Spent

1.50

8.00

1.00

6.00

4.00

20.50

Balance:

29,301.41

-964.81

.00

.00

.00

.00

.00

$28,130.12

Balance

-1.50

-8.00

-1.00

-6.00

-4.00

409.50

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

38.24

47.06

.00

.00

.00

.00

.00

10.07

.00

$95.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

6.00

.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-8.50 .00

-6.00 .00

.00 .00

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN
State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

4,688.24

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$5,253.23

Labor Hours
Spent

3.00

129.00

.00

2.00

2.00

136.00

Balance:

24,916.56

26,767.16

.00

.00

-449.25

.00

.00

$51,206.67

Balance

-3.00

-129.00

.00

-2.00

-2.00

344.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

34.47

.65

.00

.00

3.30

.00

.00

.14

.07

$38.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

146.00

190.50

336.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-146.00 .00

-190.50 .00

-336.50 480.00

TOTAL Direct Labor $21,260.50 $63.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

105,619.10

.00

.00

.00

.00

.00

.00

105,619.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

38,693.91

7,943.81

126.23

.00

6,199.96

.00

.00

1,726.96

118.69

$54,809.56

Labor Hours
Spent

18.00

79.50

734.00

10.00

120.00

2.50

4.00

968.00

Balance:

66,925.19

-7,943.81

-126.23

.00

-6,199.96

.00

.00

$50,809.54

Balance

-18.00

-79.50

-734.00

-10.00

-120.00

-2.50

-4.00

532.00

Estimated
Dollars

Required:

105,619.10

.00

.00

.00

.00

.00

.00

$105,619.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

45.63

9.37

.15

.00

7.31

.00

.00

2.04

.14

$64.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

36.50

144.25

354.00

63.50

5.00

603.25

Dollars per
LOE hour
delivered:

Balance

-36.50

-144.25

-354.00

-63.50

-5.00

-603.25

Estimated
Hours

required

.00

.00

.00

.00

.00

1,500.00

TOTAL Direct Labor $36,785.96 $68.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,000.00

Total Dollars
Spent:

9,345.55

7,764.17

1,291.24

.00

90.63

.00

.00

1,937.82

1.36

$20,430.77

Labor Hours
Spent

2.50

38.00

146.00

19.00

6.00

211.50

Balance:

65,215.35

-7,764.17

-1,291.24

.00

-90.63

.00

.00

$54,130.13

Balance

-2.50

-38.00

-146.00

-19.00

-6.00

788.50

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.19

36.71

6.11

.00

.43

.00

.00

9.16

.01

$96.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

65.00

276.00

23.00

32.00

396.00

Dollars per
LOE hour
delivered:

Balance

-65.00

-276.00

-23.00

-32.00

-396.00

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

TOTAL Direct Labor $23,049.33 $61.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMECO Report Date: 06/12/1998

Site Name: PEMECO INC. Completion Date: 03/13/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/13/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

100,628.70

7,048.25

7,101.37

.00

73,128.12

1,600.00

605.00

190,111.44

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,636.00

Total Dollars
Spent:

1 1 ,057.67

6,191.16

5,800.62

.00

59,477.42

.00

.00

2,566.23

1,189.56

$86,282.66

Labor Hours
Spent

18.00

137.00

37.50

17.00

92.00

17.00

318.50

Balance:

89,571.03

857.09

1 ,300.75

.00

13,650.70

1,600.00

605.00

$103,828.78

Balance

-18.00

-137.00

-37.50

-17.00

-92.00

-17.00

1,317.50

Estimated
Dollars

Required:

100,628.70

7,048.25

7,101.37

.00

73,128.12

1,600.00

605.00

$190,111.44

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,636.00

Dollars per
LOE hour
delivered:

48.82

27.33

25.61

.00

262.59

.00

.00

11.33

5.25

$380.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMECO Report Date: 06/12/1998

Site Name: PEMECO INC. Completion Date: 03/13/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/13/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

p1 .00

P2 .00

P3 .00

P4 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

10.00

936.75

321 .00

1.00

158.00

140.00

1,566.75

Dollars per
LOE hour
delivered:

Balance

-10.00

-936.75

-321.00

-1 .00

-158.00

-140.00

-1,566.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,636.00

TOTAL Direct Labor $67,853.00 $48.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 80,655.80

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $80,655.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,210.00

Total Dollars
Spent:

5,637.39

3,153.89

962.07

.00

.00

.00

.00

880.68

.00

$10,634.03

Labor Hours
Spent

2.50

33.75

67.50

8.00

15.50

8.00

135.25

Balance:

75,018.41

-3,153.89

-962.07

.00

.00

.00

.00

$70,021.77

Balance

-2.50

-33.75

-67.50

-8.00

-15.50

-8.00

1,074.75

Estimated
Dollars

Required:

80,655.80

.00

.00

.00

.00

.00

.00

$80,655.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,210.00

Dollars per
LOE hour
delivered:

47.08

26.34

8.03

.00

.00

.00

.00

7.35

.00

$88.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

710.25

37.00

75.00

822.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-710.25 .00

-37.00 .00

-75.00 .00

-822.25 1,210.00

TOTAL Direct Labor $30,825.46 $37.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

103,327.85

.00

.00

.00

.00

.00

.00

103,327.85

Budgeted
Labor
Hours

.00

.00

1,450.00

Total Dollars
Spent:

617.64

27.20

.47

.00

.00

.00

.00

5.91

.00

$651.22

Labor Hours
Spent

8.00

4.00

12.00

Balance:

102,710.21

-27.20

-.47

.00

.00

.00

.00

$102,676.63

Balance

-8.00

-4.00

1,438.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Estimated
Hours

required

.00

.00

1,450.00

Dollars per
LOE hour
delivered:

51.47

2.27

.04

.00

.00

.00

.00

.49

.00

$54.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 06/12/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Re9ion: 9 Budgeted
Subtask Description: Labor

K Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

23.00

23.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-23.00 .00

-23.00 1,450.00

TOTAL Direct Labor $1,590.24 $69.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 06/12/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

124,559.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,745.00

Total Dollars
Spent:

84,071.55

6,552.13

182.96

.00

132.00

.00

.00

1,441.31

1.98

$92,381.93

Labor Hours
Spent

99.00

1,362.00

702.00

8.00

21.50

14.00

2,206.50

Balance:

29,865.15

707.87

180.04

.00

-132.00

3,000.00

.00

$32,177.77

Balance

-99.00

-1,362.00

-702.00

-8.00

-21.50

-14.00

538.50

Estimated
Dollars

Required:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

$124,559.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,745.00

Dollars per
LOE hour
delivered:

38.48

3.00

.08

.00

.06

.00

.00

.66

.00

$42.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, lnc./PRC Report Date: 06/12/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 100.50 -100.50 .00

.00 1.00 -1.00 .00

TOTAL .00

Total Dollars
Spent:

101.50

Dollars per
LOE hour
delivered:

-101.50 2,745.00

TOTAL Direct Labor $3,586.85 $35.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 06/12/1998

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu

CERCLIS ID: SSID : 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,610.35

4,215.99

12,741.81

.00

.00

.00

.00

3,628.90

.00

$38,197.05

Labor Hours
Spent

293.50

155.00

10.00

3.50

13.00

475.00

Balance:

39,689.65

-827.99

9,122.89

.00

.00

.00

.00

$44,355.65

Balance

-293.50

-155.00

-10.00

-3.50

-13.00

495.00

Estimated
Dollars

Required:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Estimated
Hours

required

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

37.35

8.94

27.02

.00

.00

.00

.00

7.70

.00

$81.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 06/12/1998

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu State: HI

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

10.50

383.00

393.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-10.50 .00

-383.00 .00

-393.50 970.00

TOTAL Direct Labor $35,696.84 $90.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 06/12/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: Idria County: San Benito

CERCLIS ID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

34,703.06

6,599.26

953.77

.00

6,041.45

.00

.00

1,616.32

120.83

$50,034.69

Labor Hours
Spent

75.50

767.50

19.50

13.00

39.50

18.00

933.00

Balance:

14,570.49

-5,691.76

3,523.23

.00

932.80

6,000.00

930.49

$18,528.10

Balance

-75.50

-767.50

-19.50

-13.00

-39.50

-18.00

232.00

Estimated
Dollars

Required:

49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

38.84

7.39

1.07

.00

6.76

.00

.00

1.81

.14

$56.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9611 -0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 06/12/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: Idria County: San Benito

CERCLIS ID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

111.00 -111.00

141.50 -141.50

30.75 -30.75

283.25 -283.25

Dollars per
LOE hour
delivered:

.00

.00

.00

.11

TOTAL Direct Labor $13,710.52 $54.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 06/12/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda
State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Budgeted .
Labor
Hours

.00

.00

.00

.00

.00

1,504.00

Total Dollars
Spent:

31,635.83

4,848.26

645.35

.00

350.71

.00

.00

1,175.57

7.02

$38,662.74

Labor Hours
Spent

10.00

669.25

172.50

12.00

16.00

879.75

Balance:

29,199.71

-8.26

1,169.65

.00

965.09

5,000.00

1,815.00

$36,958.60

Balance

-10.00

-669.25

-172.50

-12.00

-16.00

624.25

Estimated
Dollars

Required:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,504.00

Dollars per
LOE hour
delivered:

35.96

5.51

.73

.00

.40

.00

.00

1.34

.01

$43.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9611 -0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 06/12/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

48.00

13.00

11.00

72.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«u!red

-48.00 .00

-13.00 .00

-11.00 .00

-72 00 1 ,504.00

TOTAL Direct Labor $3,048.09 $42.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 06/12/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

42,506.60

18,150.00

2,904.00

.00

6,000.00

.00

.00

$69,560.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

22,844.47

6,778.02

2,197.15

.00

2,072.78

.00

.00

1,920.58

41.45

$35,854.45

Labor Hours
Spent

56.00

684.50

10.00

20.00

7.00

20.00

797.50

Balance:

19,662.13

11,371.98

706.85

.00

3,927.22

.00

.00

$33,706.15

Balance

-56.00

-684.50

-10.00

-20.00

-7.00

-20.00

202.50

Estimated
Dollars

Required:

42,506.60

18,000.00

2,904.00

.00

6,000.00

.00

.00

$69,410.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.38

8.72

2.83

.00

2.67

.00

.00

2.47

.05

$46.12

Page 29 of 123 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 06/12/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

94.50

59.50

14.00

168.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-94.50 .00

-59.50 .00

-14.00 .00

-168.00 1,000.00

TOTAL Direct Labor $7,500.76 $48.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 06/12/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,030.00

Total Dollars
Spent:

1 ,943.37

7,701.01

1,934.15

.00

.00

.00

.00

2,061.95

.00

$13,640.48

Labor Hours
Spent

.00

10.00

17.00

4.50

12.00

43.50

Balance:

75,491.53

1,857.99

4,720.85

.00

.00

.00

.00

$80,008.42

Balance

.00

-10.00

-17.00

-4.50

-12.00

986.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,030.00

Dollars per
LOE hour
delivered:

49.83

197.46

49.59

.00

.00

.00

.00

52.87

.00

$349.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 06/12/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix

CERCLIS ID: AZD074440470

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

County: Maricopa State: AZ

SSID: DM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

17.50

390.25

336.50

2.25

746.50

Dollars per
LOE hour
delivered:

Balance

-17.50

-390.25

-336.50

-2.25

-746.50

Estimated
Hours

required

.00

.00

.00

.00

1,030.00

TOTAL Direct Labor $48,735.76 $65.48

Page 29 of 112 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 06/12/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

436,475.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

31,629.17

35,300.99

19,282.22

.00

104,876.12

90,310.00

.00

11,680.95

1,664.76

$294,744.21

Labor Hours
Spent

180.25

652.00

14.00

60.50

8.00

32.00

946.75

Balance:

160,149.03

-11,100.99

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$141,730.98

Balance

-180.25

-652.00

-14.00

-60.50

-8.00

-32.00

2,081.25

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.69

39.83

21.76

.00

118.34

101.90

.00

13.18

1.88

$332.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 06/12/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

118.00

315.25

2,181.50

221.00

88.50

27.00

2,951.25

Dollars per
LOE hour
delivered:

Balance

-118.00

-315.25

-2,181.50

-221.00

-88.50

-27.00

-2,951.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

TOTAL Direct Labor $192,757.50 $70.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 06/12/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,876.80

Other Direct Costs 423.50

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $17,300.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

320.00

Total Dollars
Spent:

7,225.91

366.54

.00

.00

123.38

.00

.00

78.45

2.47

$7,796.75

3.50

26.00

138.50

8.00

8.00

184.00

Balance:

9,650.89

56.96

.00

.00

-123.38

.00

.00

$9,503.55

Balance

-3.50

-26.00

-138.50

-8.00

-8.00

136.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.27

1.99

.00

.00

.67

.00

.00

.43

.01

$42.37

Page 32 of 123 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 06/12/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-30.50 .00

-30.50 320.00

TOTAL Direct Labor $1,082.35 $35.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 06/12/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 04/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 04/30/1998

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,920.78

218.41

.00

.00

.00

.00

.00

$8,139.19

Budgeted
Labor
Hours

.00

.00

.00

.00

105.00

Total Dollars
Spent:

1,752.97

714.82

.00

.00

.00

.00

.00

152.98

.00

$2,620.77

Labor Hours
Spent

28.00

6.00

1.00

10.00

45.00

Balance:

6,167.81

-496.41

.00

.00

.00

.00

.00

$5,518.42

Balance

-28.00

-6.00

-1.00

-10.00

60.00

Estimated
Dollars

Required:

7,920.78

218.41

.00

.00

.00

.00

.00

$8,139.19

Estimated
Hours

required

.00

.00

.00

.00

105.00

Dollars per
LOE hour
delivered:

39.84

16.25

.00

.00

.00

.00

.00

3.48

.00

$59.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 06/12/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 04/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 04/30/1998

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

110.00

10.25

120.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-110.00 .00

-10.25 .00

-120.25 105.00

TOTAL Direct Labor $7,669.81 $69.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 06/12/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLIS ID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Budgeted
Labor
Hours

.00

33.00

Total Dollars
Spent:

250.20

62.71

.00

.00

.00

.00

.00

13.42

.00

$326.33

Labor Hours
Spent

8.00

8.00

Balance:

2,149.80

-23.99

.00

.00

.00

.00

.00

$2,112.39

Balance

-8.00

25.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

31.28

7.84

.00

.00

.00

.00

.00

1.68

.00

$40.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 06/12/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLIS ID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MiTGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance' required
Hours

.00 15.00 -15.00 .00

.00 3.25 -3.25 .00

TOTAL .00

Total Dollars
Spent:

18.25

Dollars per
LOE hour
delivered:

-18.25 33.00

TOTAL Direct Labor $1,026.12 $68.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 06/12/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLIS ID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

880.00

Total Dollars
Spent:

35,707.38

2,557.69

13,429.88

.00

.00

.00

.00

3,421.28

.00

$55,116.23

Labor Hours
Spent

23.00

140.50

556.50

6.00

10.50

10.00

746.50

Balance:

4,523.42

-137.69

5,688.12

.00

.00

.00

.00

$6,652.57

Balance

-23.00

-140.50

-556.50

-6.00

-10.50

-10.00

133.50

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

48.52

3.48

18.25

.00

.00

.00

.00

4.65

.00

$74.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 06/12/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLIS ID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

6 Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

3.00

7.00

10.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec*uired

-3.00 .00

-7.00 .00

-10.00 880.00

TOTAL Direct Labor $654.65 $65.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9704-0008 TDD Activity Type: START Site Specific Project

TDD Title: Waterboard Entombment Site Inventory Report Date: 06/12/1998

Site Name: WATERBOARD ENTOMBMENT SITE INVENTOR Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 03/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

1,527.24

1,331.00

48.40

.00

65.79

.00

.00

$2,972.43

Budgeted
Labor
Hours

.00

.00

.00

40..00

Total Dollars
Spent:

644.94

14.16

.00

.00

.00

.00

.00

3.02

.00

$662.12

Labor Hours
Spent

1.00

4.00

12.00

17.00

Balance:

882.30

1,316.84

48.40

.00

65.79

.00

.00

$2,310.31

Balance

-1.00

-4.00

-12.00

23.00

Estimated
Dollars

Required:

1,527.24

1,331.00

48.40

.00

65.79

.00

.00

$2,972.43

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

37.94

.83

.00

.00 -

.00

.00

.00

.18

.00

$38.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9704-0008 TDD Activity Type: START Site Specific Project

TDD Title: Waterboard Entombment Site Inventory Report Date: 06/12/1998

Site Name: WATERBOARD ENTOMBMENT SITE INVENTOR Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 03/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 17.00 -17.00 .00

.00 .25 -.25 .00

TOTAL .00

Total Dollars
Spent:

17.25

Dollars per
LOE hour
delivered:

-17.25 40.00

TOTAL Direct Labor $560.79 $32.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 06/12/1998

Site Name: ARCADIA MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

43,875.55

3,630.00

2,541.00

.00

94,712.71

.00

.00

144,759.26

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,525.00

Total Dollars
Spent:

29,591.16

2,776.23

267.84

.00

81,882.93

.00

.00

651.39

1,408.52

$116,578.07

Labor Hours
Spent

3.00

94.00

684.75

8.00

12.50

13.00

815.25

Balance:

14,284.39

853.77

2,273.16

.00

12,829.78

.00

.00

$28,181.19

Balance

-3.00

-94.00

-684.75

-8.00

-12.50

-13.00

1,709.75

Estimated
Dollars

Required:

43,875.55

3,630.00

2,541.00

.00

94,712.71

.00

.00

$144,759.26

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,525.00

Dollars per
LOE hour
delivered:

36.86

3.46

.33

.00

102.00

.00

.00

.81

1.75

$145.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 06/12/1998

Site Name: ARCADIA MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

G
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

204.50

436.50

477.25

42.75

1,161.00

Dollars per
LOE hour
delivered:

Balance

-204.50

-436.50

-477.25

-42.75

-1,161.00

Estimated
Hours

required

.00

.00

.00

.00

2,525.00

TOTAL Direct Labor $2,009.18 $1.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 06/12/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

135,288.30

12,100.00

10,527.00

.00

383,088.34

14,000.00

.00

555,003.64

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

6,995.00

Total Dollars
Spent:

61,854.14

7,606.25

1 ,403.67

.00

300,082.19

501.00

.00

1,746.17

5,134.50

$378,327.92

Labor Hours
Spent

.50

434.50

1,109.75

20.00

41.50

16.00

1,622.25

Balance:

73,434.16

4,493.75

9,123.33

.00

83,006.15

13,499.00

.00

$176,675.72

Balance

-.50

-434.50

-1,109.75

-20.00

-41.50

-16.00

5,372.75

Estimated
Dollars

Required:

135,288.30

12,100.00

10,527.00

.00

383,088.34

14,000.00

.00

$555,003.64

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

6,995.00

Dollars per
LOE hour
delivered:

39.13

4.81

.89

.00

189.84

.32

.00

1.10

3.25

$239.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 06/12/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

1,035.25

693.00

1 ,524.75

198.25

6.50

3,457.75

Dollars per
LOE hour
delivered:

Balance

-1,035.25

-693.00

-1 ,524.75

-198.25

-6.50

-3,457.75

Estimated
Hours

required

.00

.00

.00

.00

.00

6,995.00

TOTAL Direct Labor $20,920.76 $6.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 06/12/1998

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort Irwin County: San Bernardino

CERCLIS ID: CA5213790038 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

5,991.70

288.95

.00

.00

.00

.00

.00

$6,280.65

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,848.76

330.76

.00

.00

.00

.00

.00

70.78

.00

$3,250.30

2.00

38.00

8.00

12.00

8.00

68.00

Balance:

3,142.94

-41.81

.00

.00

.00

.00

.00

$3,030.35

Balance

-2.00

-38.00

-8.00

-12.00

-8.00

12.00

Estimated
Dollars

Required:

5,991.70

288.95

.00

.00

.00

.00

.00

$6,280.65

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

50.87

5.91

.00

.00

.00

.00

.00

1.26

.00

$58.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 06/12/1998

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort Irwin • County: San Bernardino

CERCLIS ID: CA5213790038 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

8.25

30.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-22.00 .00

-8.25 .00

-30.25 80.00

TOTAL Direct Labor $1,804.35 $82.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0012 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa/Lynx Creek Report Date: 06/12/1998

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 05/31/1998

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 05/31/1998

Prescott Ntl. Forest

City: Yavapai County: Prescott

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,890.75

508.20

726.00

.00

.00

.00

.00

$8,124.95

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

1,451.41

418.54

.00

.00

.00

.00

.00

89.58

.00

$1,959.53

Labor Hours
Spent

20.00

6.00

7.00

33.00

Balance:

5,439.34

89.66

726.00

.00

.00

.00

.00

$6,165.42

Balance

-20.00

-6.00

-7.00

87.00

Estimated
Dollars

Required:

6,890.75

508.20

726.00

.00

.00

.00

.00

$8,124.95

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

43.98

12.68

.00

.00

.00

.00

.00

2.71

.00

$59.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0012 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa/Lynx Creek Report Date: 06/12/1998

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 05/31/1998

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 05/31/1998

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.00

84.00

11.50

95.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

.00 .00

-84.00 .00

-11.50 .00

-95.50 120.00

TOTAL Direct Labor $6,180.55 $64.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 06/12/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Budgeted
Labor
Hours

.00

.00

.00

.00

656.00

Total Dollars
Spent:

1,182.70

465.61

.00

.00

.00

.00

.00

99.64

.00

$1,747.95

Labor Hours
Spent

9.00

8.00

8.50

4.00

29.50

Balance:

31,357.37

-146.17

.00

.00

.00

.00

.00

$31,111.56

Balance

-9.00

-8.00

-8.50

-4.00

626.50

Estimated
Dollars

Required:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Estimated
Hours

required

.00

.00

.00

.00

656.00

Dollars per
LOE hour
delivered:

56.32

22.17

.00

.00

.00 '

.00

.00

4.74

.00

$83.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 06/12/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion! Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel State: CA

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

12.00

129.00

53.50

194.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-12.00 .00

-129.00 .00

-53.50 .00

-194.50 656.00

TOTAL Direct Labor $10,116.17 $52.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 06/12/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

171,165.82

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

61,273.31

10,597.47

3,807.70

.00

27,799.42

.00

.00

3,062.75

449.57

$106,990.22

Labor Hours
Spent

526.00

545.00

5.00

567.50

6.00

21.50

16.00

1,687.00

Balance:

36,771.59

-4,547.47

4,662.30

.00

-18,878.50

40,000.00

9,680.00

$64,175.60

Balance

-526.00

-545.00

-5.00

-567.50

-6.00

-21.50

-16.00

933.00

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.79

6.36

2.29

.00

16.69

.00

.00

1.84

.27

$64.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0003 TDD Activity Type: STARf Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 06/12/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS 00

TOTAL .00

Total Dollars
Spent:

264.00

50.00

39.00

3.50

356.50

Dollars per
LOE hour
delivered:

Balance

-264.00

-50.00

-39.00

-3.50

-356.50

Estimated
Hours

required

.00

.00

.00

.00

2,620.00

TOTAL Direct Labor $13,567.86 $38.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 06/12/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Seattle County:
State: WA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LAWRENCE, KAY

SSID: 00

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,483.59

49.08

.00

.00

.00

.00

.00

10.51

.00

$1,543.18

Labor Hours
Spent

1.00

25.00

6.00

10.00

42.00

Balance:

1,582.05

670.87

1,089.00

.00

.00

.00

.00

$3,331.41

Balance

-1.00

-25.00

-6.00

-10.00

38.00

Estimated
Dollars

Required:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

35.32

1.17

.00

.00

.00

.00

.00

.25

.00

$36.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 06/12/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Seattle County:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LAWRENCE, KAY

SSID: 00

State: WA

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret<uired

-3.00 .00

-3.00 80.00

TOTAL Direct Labor $92.77 $30.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 06/12/1998

Site Name: FRESNO DRUM SITE Completion Date: 08/31/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 08/31/1998

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

23,672.82

3,206.50

9,295.22

.00

7,749.92

.00

2,662.00

$46,586.46

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

841 .00

Total Dollars
Spent:

6,966.83

1 ,008.25

85.39

.00

6,529.09

.00

.00

234.07

98.28

$14,921.91

Labor Hours
Spent

225.50

170.25

19.00

6.00

11.00

431.75

Balance:

16,705.99

2,198.25

9,209.83

.00

1 ,220.83

.00

2,662.00

$31,664.55

Balance

-225.50

-170.25

-19.00

-6.00

-11.00

409.25

Estimated
Dollars

Required:

23,672.82

3,206.50

9,295.22

.00

7,749.92

.00

2,662.00

$46,586.46

Estimated
Hours

required

.00

.00

.00

.00

.00

841 .00

Dollars per
LOE hour
delivered:

16.14

2.34

.20

.00

15.12

.00

.00

.54

.23

$34.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 06/12/1998

Site Name: FRESNO DRUM SITE Completion Date: 08/31/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 08/31/1998

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00

60.50

1.50

64.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-2.00 .00

-60.50 .00

-1.50 .00

-64.00 841.00

TOTAL Direct Labor $2,627.12 $41.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 06/12/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: City of Industry County: Los Angeles

CERCLIS ID: CAD980818579 SSID: 2C

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,806.73

2,422.90

.00

.00

14,013.40

.00

.00

$94,243.03

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,605.50

Total Dollars
Spent:

1 1 ,327.63

3,616.45

.00

.00

14,883.10

.00

.00

773.96

255.87

$30,857.01

Labor Hours
Spent

524.50

34.00

6.00

224.00

10.00

798.50

Balance:

66,479.10

-1,193.55

.00

.00

-869.70

.00

.00

$63,386.02

Balance

-524.50

-34.00

-6.00

-224.00

-10.00

807.00

Estimated
Dollars

Required:

77,806.73

2,422.90

.00

.00

14,013.40

.00

.00

$94,243.03

Estimated
Hours

required

.00

.00

.00

.00

.00

1,605.50

Dollars per
LOE hour
delivered:

19.72

6.29

.00

.00

25.91

.00

.00

1.35

.45

$53.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 06/12/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: City of Industry County: Los Angeles

CERCLIS ID: CAD980818579 SSID: 2C

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS 00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

419.00

1.00

484.25

265.50

1,169.75

Dollars per
LOE hour
delivered:

Balance

-419.00

-1 .00

-484.25

-265.50

-1,169.75

Estimated
Hours

required

.00

.00

.00

.00

1,605.50

TOTAL Direct Labor $61,041.27 $67.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 06/12/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P?

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

440,097.00

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

580,547.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,710.00

Total Dollars
Spent:

325,111.87

74,454.80

9,866.00

.00

4,190.56

.00

.00

18,044.12

76.83

$431,744.18

Labor Hours
Spent

194.00

1,668.50

1.00

1,817.00

52.00

950.00

2,978.00

72.00

817.25

8,549.75

Balance:

114,985.13

41,705.20

-3,574.00

.00

8,967.44

.00

4,840.00

$148,802.82

Balance

-194.00

-1,668.50

-1.00

-1,817.00

-52.00

-950.00

-2,978.00

-72.00

-817.25

-839.75

Estimated
Dollars

Required:

440,097.00

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

$580,547.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,710.00

Dollars per
LOE hour
delivered:

58.35

13.36

1.77

.00

.75

.00

.00

3.24

.01

$77.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 06/12/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

246.50

33.50

424.75

5.00

1,441.25

.50

2,151.50

Dollars per
LOE hour
delivered:

Balance

-246.50

-33.50

-424.75

-5.00

-1,441.25

-.50

-2,151.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,710.00

TOTAL Direct Labor $96,744.16 $136.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 06/12/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

200,000.00

.00

.00

.00

.00

.00

.00

200,000.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,535.00

Total Dollars
Spent:

61,313.27

66,701 .04

33,812.28

.00

6,381.55

.00

.00

21 ,509.96

104.46

$189,822.56

Labor Hours
Spent

i.

702.50

1,031.50

277.50

8.00

85.50

11.00

24.00

2,140.00

Balance:

138,686.73

-66,701 .04

-33,812.28

.00

-6,381.55

.00

.00

$10,177.44

Balance

-702.50

-1,031.50

-277.50

-8.00

-85.50

-1 1 .00

-24.00

1,395.00

Estimated
Dollars

Required:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,535.00

Dollars per
LOE hour
delivered:

29.84

32.47

16.46

.00

3.11

.00

.00

10.47

.05

$92.39

Page 47 of 123 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 06/12/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

715.00

87.00

18.00

820.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-715.00 .00

-87.00 .00

-18.00 .00

-820.00 3,535.00

TOTAL Direct Labor $28,109.05 $34.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9707-0004 TDD Activity Type: START Site Specific Project

TDD Title: UNOCAL-Avila Beach Report Date: 06/12/1998

Site Name: UNOCAL-AVILA BEACH Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Avila

CERCLIS ID:

County: San Luis Obispo

SSID: ZZ

State: CA

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

S JbHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,600.00

302.50

907.50

.00

.00

.00

.00

$15,810.00

Budgeted
Labor
Hours

.00

.00

.00

.00

294.00

Total Dollars
Spent:

4,263.41

172.39

366.58

.00

.00

.00

.00

115.34

.00

$4,917.72

Labor Hours
Spent

95.50

4.00

1.50

4.00

105.00

Balance:

10,336.59

130.11

540.92

.00

.00

.00

.00

$10,892.28

Balance

-95.50

-4.00

-1.50

-4.00

189.00

Estimated
Dollars

Required:

14,600.30

302.00

907.50

.00

.00

.00

.00

$15,809.80

Estimated
Hours

required

.00

.00

.00

.00

294.00

Dollars per
LOE hour
delivered:

41.19

1.67

3.54

.00

.00

.00

.00

1.11

.00

$47.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9707-0004 TDD Activity Type: START Site Specific Project

TDD Title: UNOCAL-Avila Beach Report Date: 06/12/1998

Site Name: UNOCAL-AVILA BEACH Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Avila County: San Luis Obispo State: CA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

13.00

.50

1.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-13.00 .00

-.50 .00

-1.00 .00

-14.50 294.00

TOTAL Direct Labor $566.36 $41.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 06/12/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 09/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 09/30/1998

near Riverside

City: Redlands County: San Bernadino

CERCLIS ID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

2,797.78

159.48

.00

.00

.00

.00

.00

34.13

.00

$2,991.39

Labor Hours
Spent

82.00

8.00

4.00

94.00

Balance:

16,294.22

2,527.33

.00

.00

.00

.00

.00

$18,787.42

Balance

-82.00

-8.00

-4.00

306.00

Estimated
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

29.76

1.70

.00

.00

.00

.00

.00

.36

.00

$31.82

Page 49 of 123 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 06/12/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 09/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 09/30/1998

near Riverside

City: Redlands County: San Bernadino State: CA

CERCLIS ID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

36.00

.25

36.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-36.00 .00

-.25 .00

-36.25 400.00

TOTAL Direct Labor $2,351.17 $65.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 06/12/1998

Site Name: LAVA CAP MINE Completion Date: 06/06/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 06/06/1998

City: Nevada City County: Nevada

CERCLIS ID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

3,514.06

770.73

57.80

.00

.00

.00

.00

177.29

.00

$4,519.88

Labor Hours
Spent

66.00

4.50

8.00

2.00

5.00

85.50

Balance:

11,671.26

-67.72

-57.80

.00

6,250.05

.00

.00

$17,618.50

Balance

-66.00

-4.50

-8.00

-2.00

-5.00

314.50

Estimated
Dollars

Required:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

42.08

9.23

.69

.00

.00

.00

.00

2.12

.00

$54.13
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 06/12/1998

Site Name: LAVA CAP MINE Completion Date: 06/06/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 06/06/1998

City: Nevada City County: Nevada

CERCLIS ID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

159.00

96.00

.25

255.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-159.00 .00

-96.00 .00

-.25 .00

-255.25 400.00

TOTAL Direct Labor $16,154.85 $63.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 06/12/1998

Site Name: ALARK HARD CHROME Completion Date: 08/06/1998

Site Location: 2777 Main Street Estimated Completion Date: 06/06/1998

City: RIVERSIDE County: RIVERSIDE

CERCLIS ID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

2,038.51

5.51

.00

.00

.00

.00

.00

1.18

.00

$2,045.20

Labor Hours
Spent

39.00

.00

6.00

4.00

49.00

Balance:

22,361.49

-5.51

.00

.00

.00

.00

.00

$22,354.80

Balance

-39.00

.00

-6.00

-4.00

351.00

Estimated
Dollars

Required:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

41.60

.11

.00

.00

.00

.00

.00

.02

.00

$41.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 06/12/1998

Site Name: ALARK HARD CHROME Completion Date: 08/06/1998

Site Location: 2777 Main Street Estimated Completion Date: 06/06/1998

City: RIVERSIDE County: RIVERSIDE

CERCLIS ID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

.25

22.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-22.00 .00

-.25 .00

-22,25 400.00

TOTAL Direct Labor $1,443.86 $65.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 06/12/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

25,748.90

1,800.48

1,815.00

121.00

3,122.32

.00

121.00

$32,728.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

12,552.72

901.58

.00

.00

.00

.00

.00

192.97

.00

$13,647.27

Labor Hours
Spent

14.00

301.00

6.00

12.50

6.00

339.50

Balance:

13,196.18

898.90

1,815.00

121.00

3,122.32

.00

121.00

$19,081.43

Balance

-14.00

-301 .00

-6.00

-12.50

-6.00

260.50

Estimated
Dollars

Required:

25,748.90

1,800.48

1,815.00

.00

3,122.32

.00

121.00

$32,607.70

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

38.39

2.76

.00

.00

.00

.00

.00

.59

.00

$41.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 06/12/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

92.00

14.00

106.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£»uired

-92.00 .00

-14.00 .00

-106.00 600.00

TOTAL Direct Labor $6,945.16 $75.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLIS ID: AZ0002001642 SSID;

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 06/12/1998

Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,728.65

125.15

.00

.00

.00

.00

.00

26.78

.00

$1,880.58

Labor Hours
Spent

39.00

2.00

4.00

45.00

Balance:

2,131.45

1,162.40

.00

.00

.00

.00

.00

$3,267.07

Balance

-39.00

-2.00

-4.00

35.00

Estimated
Dollars

Required:

3,860.10

1 ,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.41

2.78

.00

.00

.00

.00

.00

.60

.00

$41.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLIS ID: AZ0002001642 SSID

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 06/12/1998

Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.00

1.50

5.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ulred

-8.00 .00

-1 .50 .00

-5.00 .00

-14.50 80.00

TOTAL Direct Labor $609.63 $64.17
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. TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 06/12/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 06/30/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 06/30/1998

Section 9

City: Tucson County: Pima

CERCLIS ID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,117.85

38.16

.00

.00

.00

.00

.00

8.17

.00

$1,164.18

Labor Hours
Spent

19.00

2.00

4.00

25.00

Balance:

2,742.25

1,249.39

.00

.00

.00

.00

.00

$3,983.47

Balance

-19.00

-2.00

-4.00

55.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

44.71

1.53

.00

.00

.00

.00

.00

.33

.00

$46.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 06/12/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 06/30/1998

Site Location: Township 13 So/Range 14Ea Estimated Completion Date: 06/30/1998

Section 9

City: Tucson County: Pima State: AZ

CERCLIS ID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.00

1.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>ulred

-2.00 .00

-1 .00 .00

-3.00 80.00

TOTAL Direct Labor $159.97 $79.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 06/12/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 06/30/1998

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 06/30/1998

Sections 6,7,8,9&10

City: Negates County: Santa Cruz

CERCLIS ID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

80.00

Total Dollars
Spent:

262.19

4.06

.00

.00

.00

.00

.00

.87

.00

$267.12

2.00

4.00

6.00

Balance:

3,597.91

1,283.49

.00

.00

.00

.00

.00

$4,880.53

Balance

-2.00

-4.00

74.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

43.70

.68

.00

.00

.00

.00

.00

.15

.00

$44.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 06/12/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 06/30/1998

Site Location: Township21 So/Rang 15 Ea Estimated Completion Date: 06/30/1998

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz State: AZ

CERCLIS ID: AZ0002001857 SSID: ZZ

. Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

29.00

.50

.75

30.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>ulred

-29.00 .00

-.50 .00

-.75 .00

-30.25 80.00

TOTAL Direct Labor $1,094.96 $37.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 06/12/1998

Site Name: MESA PESTICIDES Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: Mesa County: Maricopa State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

19,334.00

.00

1,694.00

.00

.00

.00

.00

$21,02800

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

14,938.63

1,570.80

3,192.12

.00

.00

.00

.00

1,019.27

.00

$20,720.82

Labor Hours
Spent

419.25

10.00

6.00

16.00

451.25

Balance:

4,395.37

-1,570.80

-1,498.12

.00

.00

.00

.00

$307.18

Balance

-419.25

-10.00

-6.00

-16.00

48.75

Estimated
Dollars

Required:

19,334.00

.00

1,694.00

.00

.00

.00

.00

$21,028.00

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.10

3.48

7.07

.00

.00

.00

.00

2.26

.00

$45.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 06/12/1998

Site Name: MESA PESTICIDES Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: Mesa County: Maricopa State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHANE, DANIEL

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-3.00 .00

-3.00 500.00

TOTAL Direct Labor $91.26 $30.42
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. TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9709-0001 TDD Activity Type: NONE

TDD Title: Gila River Indian Community Tire Fire Report Date: 06/12/1998

Site Name: GILA RIVER INDIAN COMMUNITY TIRE FIRE Completion Date: 03/30/1998

Site Location: Blackwater Industrial Dev Estimated Completion Date: 03/30/1998

City: Coolidge County: Pinal State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,366.17

2,722.50

7,932.76

.00

5,017.13

7,000.00

3,630.00

$46,668.56

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

589.00

Total Dollars
Spent:

5,170.35

1 ,909.68

1,513.30

.00

1 ,664.76

2,600.00

.00

732.56

24.98

$13,615.63

Labor Hours
Spent

133.00

20.00

9.00

6.00

9.00

177.00

Balance:

15,195.82

812.82

6,419.46

.00

3,352.37

4,400.00

3,630.00

$33,052.93

Balance

-133.00

-20.00

-9.00

-6.00

-9.00

412.00

Estimated
Dollars

Required:

20,366.17

2,722.50

7,932.76

.00

5,017.13

7,000.00

3,630.00

$46,668.56

Estimated
Hours

required

.00

.00

.00

.00

.00

589.00

Dollars per
LOE hour
delivered:

29.21

10.79

8.55

.00

9.41

14.69

.00

4.14

.14

$76.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9709-0001 TDD Activity Type: NONE

TDD Title: Gila River Indian Community Tire Fire Report Date: 06/12/1998

Site Name: GILA RIVER INDIAN COMMUNITY TIRE FIRE Completion Date: 03/30/1998

Site Location: Blackwater Industrial Dev Estimated Completion Date: 03/30/1998

City: Coolidge County: Pinal State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

42.50

58.50

4.00

6.50

1 1 1 .50

Dollars per
LOE hour
delivered:

Balance

-42.50

-58.50

-4.00

-6.50

-111.50

Estimated
Hours

required

.00

.00

.00

.00

589.00

TOTAL Direct Labor $2,934.67 $27.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9709-0004 TDD Activity Type: NONE

TDD Title: Syntrum Corp. Report Date: 06/12/1998

Site Name: SYNTRUM CORP. Completion Date: 03/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 03/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

SS

T2

TOTAL

Dollars
Budgeted:

17,118.60

484.00

2,420.00

.00

.00

2,000.00

1,210.00

$23,232.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

425.00

Total Dollars
Spent:

10,546.15

1,407.86

655.84

.00

1,794.00

.00

.00

441.58

35.88

$14,881.31

Labor Hours
Spent

8.50

220.50

49.00

2.00

.50

1.00

9.00

290.50

Balance:

6,572.45

-923.86

1,764.16

.00

-1,794.00

2,000.00

1,210.00

$8,351.29

Balance

-8.50

-220.50

-49.00

-2.00

-.50

-1.00

-9.00

134.50

Estimated
Dollars

Required:

17,118.60

484.00

2,420.00

1,210.00

.00

2,000.00

.00

$23,232.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

425.00

Dollars per
LOE hour
delivered:

36.49

4.87

2.27

.00

6.21

.00

.00

1.53

.12

$51.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9709-0004 TDD Activity Type: NONE

TDD Title: Syntrum Corp. Report Date: 06/12/1998

Site Name: SYNTRUM CORP. Completion Date: 03/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 03/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

74.00

30.50

Balance

-74.00

-30.50

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

104.50

Dollars per
LOE hour
delivered:

-104.50 425.00

TOTAL Direct Labor $4,515.63 $43.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 06/12/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa State: AZ

CERCLIS ID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

213,781.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

38,949.14

4,840.33

7,631.18

.00

560.18

630.00

.00

2,668.98

8.68

$55,288.49

Labor Hours
Spent

25.50

.00

177.00

.00

893.50

11.00

5.00

17.00

1,129.00

Balance:

91,842.26

-3,630.33

4,468.82

.00

-560.18

59,370.00

9,680.00

$158,492.91

Balance

-25.50

.00

-177.00

.00

-893.50

-11.00

-5.00

-17.00

1 ,571 .00

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

34.65

4.31

6.79

.00

.50

.56

.00

2.37

.01

$49.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 06/12/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLIS ID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P1 .00

P2 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.00

82.00

167.00

.00

20.75

269.75

Dollars per
LOE hour
delivered:

Balance

.00

-82.00

-167.00

.00

-20.75

-269.75

Estimated
Hours

required

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $10,830.72 $40.15
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- TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 06/12/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 07/31/1998

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,455.60

4,840.00

4,840.00

.00

.00

.00

2,420.00

$45,555.60

Budgeted
Labor
Hours

.00

.00

.00

.00

780.00

Total Dollars
Spent:

18,429.62

2,584.04

4,968.12

.00

557.41

.00

.00

1,616.08

11.15

$28,166.42

Labor Hours
Spent

503.50

24.50

10.00

13.00

551.00

Balance:

15,025.98

2,255.96

-128.12

.00

-557.41

.00

2,420.00

$17,389.18

Balance

-503.50

-24.50

-10.00

-13.00

229.00

Estimated
Dollars

Required:

33,455.60

4,840.00

4,840.00

.00

.00

.00

2,420.00

$45,555.60

Estimated
Hours

required

.00

.00

.00

.00

780.00

Dollars per
LOE hour
delivered:

33.45

4.69

9.02

.00

1.01

.00

.00

2.93

.02

$51.12
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 06/12/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 07/31/1998

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.00

7.00

1.00

.50

13.50

Dollars per
LOE hour
delivered:

Balance

-5.00

-7.00

-1.00

-.50

-13.50

Estimated
Hours

required

.00

.00

.00

.00

780.00

TOTAL Direct Labor $103.41 $7.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0001 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - Permain Report Date: 06/12/1998

Site Name: K&L PLATING - PERMAIN Completion Date: 03/30/1998

Site Location: 10323 Permain Street Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA
State: CA

CERCLIS ID: CAD066568130 SSID: EB

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

55,902.50

3,630.00

3,872.00

.00

15,127.01

3,500.00

.00

$82,031.51

Budgeted
Labor
Hours

.00

.00

.00

.00

.00 .

1,400.00

Total Dollars
Spent:

30,317.96

10,154.76

697.67

.00

12,564.64

.00

.00

2,322.42

238.01

$56,295.46

Labor Hours
Spent

172.00

242.50

483.00

6.00

13.00

916.50

Balance:

25,584.54

-6,524.76

3,174.33

.00

2,562.37

3,500.00

.00

$25,736.05

Balance

-172.00

-242.50

-483.00

-6.00

-13.00

483.50

Estimated
Dollars

Required:

55,902.50

3,630.00

3,872.00

.00

15,127.01

3,500.00

.00

$82,031.51

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,400.00

Dollars per
LOE hour
delivered:

33.08

11.08

.76

.00

13.71

.00

.00

2.53

.26

$61.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0001 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - Permain Report Date: 06/12/1998

Site Name: K&L PLATING - PERMAIN Completion Date: 03/30/1998

Site Location: 10323 Permain Street Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD066568130 SSID: EB

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

334.00

132.50

10.50

.25

477.25

Dollars per
LOE hour
delivered:

Balance

-334.00

-132.50

-10.50

-.25

-477.25

Estimated
Hours

required

.00

.00

.00

.00

1,400.00

TOTAL Direct Labor $11,686.02 $24.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0003 TDD Activity Type: START Site Specific Project

TDD Title: Eagle 1 Mill Site Report Date: 06/12/1998

Site Name: EAGLE 1 MILL SITE Completion Date: 04/15/1998

Site Location: T26S, R64E, Sec 14 Estimated Completion Date: 04/15/1998

City: Nelson

CERCLIS ID: NV0001995604

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: Clark State: NV

SSID : Z9

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

8,970.75

1,188.52

1 ,882.04

.00

818.62

.00

.00

657.15

12.28

$13,529.36

Labor Hours
Spent

1.00

171.00

115.00

2.00

9.00

298.00

Balance:

-8,970.75

-1,188.52

-1,882.04

.00

-818.62

.00

.00

$-13,529.36

Balance

-1.00

-171.00

-115.00

-2.00

-9.00

-298.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

30.10

3.99

6.32

.00

2.75

.00

.00

2.21

.04

$45.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0003 TDD Activity Type: START Site Specific Project

TDD Title: Eagle 1 Mill Site Report Date: 06/12/1998

Site Name: EAGLE 1 MILL SITE Completion Date: 04/15/1998

Site Location: T26S, R64E, Sec 14 Estimated Completion Date: 04/15/1998

City: Nelson

CERCLIS ID: NV0001995604

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: Clark State: NV

SSID: Z9

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

18.00 -18.00

2.50 -2.50

3.00 -3.00

23.50 -23.50

Dollars per
LOE hour
delivered:

.00

.00

.00

.00

TOTAL Direct Labor $189.06 $9.22
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- TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0006 TDD Activity Type: START Site Specific Project

TDD Title: Knoll's Lodge Mobile Home Park Report Date: 06/12/1998

Site Name: KNOLL'S LODGE MOBILE HOME PARK Completion Date: 04/30/1998

Site Location: 23701 S. Western Avenue Estimated Completion Date: 04/30/1998

City: Torrance County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

2,388.12

242.00

.00

.00

.00

3,000.00

.00

$5,630.12

Budgeted
Labor
Hours

.00

.00

44.00

Total Dollars
Spent:

248.99

27.85

.00

.00

.00

.00

.00

5.97

.00

$282.81

Labor Hours
Spent

3.00

3.50

6.50

Balance:

2,139.13

214.15

.00

.00

.00

3,000.00

.00

$5,347.31

Balance

-3.00

-3.50

37.50

Estimated
Dollars

Required:

2,388.12

242.00

.00

.00

.00

3,000.00

.00

$5,630.12

Estimated
Hours

required

.00

.00

44.00

Dollars per
LOE hour
delivered:

38.31

4.28

.00

.00

.00

.00

.00

.92

.00

$43.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0006 TDD Activity Type: START Site Specific Project

TDD Title: Knoll's Lodge Mobile Home Park Report Date: 06/12/1998

Site Name: KNOLL'S LODGE MOBILE HOME PARK Completion Date: 04/30/1998

Site Location: 23701 S. Western Avenue Estimated Completion Date: 04/30/1998

City: Torrance County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.50

23.00

37.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-14.50 .00

-23.00 .00

-37.50 44.00

TOTAL Direct Labor $1,943.23 $51.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0008 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - 89th Avenue Report Date: 06/12/1998

Site Name: K&L PLATING - 89TH AVENUE Completion Date: 03/30/1998

Site Location: 989 89th Avenue Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA State: CA

CERCLIS ID: CA0001905496 SSID: EC

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

38,861 .00

2,420.00

3,630.00

.00

3,288.48

15,000.00

7,260.00

$70,459.48

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

820.00

Total Dollars
Spent:

19,437.70

12,108.73

383.43

.00

1,810.00

.00

.00

2,673.20

27.16

$36,440.22

Labor Hours
Spent

4.00

52.50

393.00

13.00

12.00

474.50

Balance:

19,423.30

-9,688.73

3,246.57

.00

1,478.48

15,000.00

7,260.00

$34,019.26

Balance

-4.00

-52.50

-393.00

-13.00

-12.00

345.50

Estimated
Dollars

Required:

38,861 .00

2,420.00

3,630.00

.00

3,288.48

15,000.00

7,260.00

$70,459.48

Estimated
Hours

required

.00

.00

.00

.00

.00

820.00

Dollars per
LOE hour
delivered:

40.96

25.52

.81

.00

3.81

.00

.00

5.63

.06

$76.80

Page 64 of 123 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0008 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - 89th Avenue Report Date: 06/12/1998

Site Name: K&L PLATING - 89TH AVENUE Completion Date: 03/30/1998

Site Location: 989 89th Avenue Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLIS ID: CA0001905496 SSID: EC

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

323.50

8.50

.50

332.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-323.50 .00

-8.50 .00

-.50 .00

-332.50 820.00

TOTAL Direct Labor $10,098.85 $30.37

Page 63 of 112 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 06/12/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

2,702.76

142.29

.00

.00

655.82

.00

.00

30.45

9.84

$3,541.16

Labor Hours
Spent

16.50

53.00

4.00

2.00

75.50

Balance:

13,437.04

583.71

.00

.00

-655.82

.00

.00

$13,324.64

Balance

-16.50

-53.00

-4.00

-2.00

224.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

35.80

1.88

.00

.00

8.69

.00

.00

.40

.13

$46.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 06/12/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Re9ion: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-2.00 .00

-2.00 300.00

TOTAL Direct Labor $59.63 $29.82
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* TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 06/12/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 09/30/1998

Site Location: Highway 33 Estimated Completion Date: 09/30/1998

City: Patterson County: Stanislaus
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,065.00

Total Dollars
Spent:

17,566.44

6,370.31

2,505.73

.00

18,022.95

.00

.00

1 ,899.48

270.36

$46,635.27

Labor Hours
Spent

279.50

186.00

68.50

6.00

11.00

551 .00

Balance:

18,428.34

-3,950.31

7,174.27

.00

-9,857.85

25,000.00

1,210.00

$35,834.61

Balance

-279.50

-186.00

-68.50

-6.00

-11.00

514.00

Estimated
Dollars

Required:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Estimated
Hours

required

.00

.00

.00

.00

.00

1,065.00

Dollars per
LOE hour
delivered:

31.88

11.56

4.55

.00

32.71

.00

.00

3.45

.49

$84.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 06/12/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 09/30/1998

Site Location: Highway 33 Estimated Completion Date: 09/30/1998

City: Patterson County: Stanislaus

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

174.00

2.50

12.00

2.50

191.00

Dollars per
LOE hour
delivered:

Balance

-174.00

-2.50

-12.00

-2.50

-191.00

Estimated
Hours

required

.00

.00

.00

.00

1,065.00

TOTAL Direct Labor $4,314.06 $22.89

Page 65 of 112 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0012 TDD Activity Type: START Site Specific Project

TDD Title: Leung Property Report Date: 06/12/1998

Site Name: LEUNG PROPERTY Completion Date: 04/30/1998

Site Location: 2219 Bloombield Road Estimated Completion Date: 04/30/1998

City: Gilroy County: Santa Clara State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,550.00

1,210.00

72.60

.00

3,340.74

300.00

.00

$7,473.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

145.00

Total Dollars
Spent:

1,558.51

539.73

36.80

.00

3,310.20

.00

.00

123.38

49.83

$5,618.45

Labor Hours
Spent

68.50

1.00

22.00

4.00

10.50

106.00

Balance:

991.49

670.27

35.80

.00

30.54

300.00

.00

$1,854.89

Balance

-68.50

-1.00

-22.00

-4.00

-10.50

39.00

Estimated
Dollars

Required:

2,550.00

1,210.00

72.60

.00

3,340.74

300.00

.00

$7,473.34

Estimated
Hours

required

.00

.00

.00

.00

.00

145.00

Dollars per
LOE hour
delivered:

14.70

5.09

.35

.00

31.23

.00

.00

1.16

.47

$53.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9710-0012 TDD Activity Type: START Site Specific Project

TDD Title: Leung Property Report Date: 06/12/1998

Site Name: LEUNG PROPERTY Completion Date: 04/30/1998

Site Location: 2219 Bloombield Road Estimated Completion Date: 04/30/1998

City: Gilroy

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Santa Clara

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

p
Budgeted

Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

7.50

1.00

1.75

10.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-7.50 .00

-1.00 .00

-1.75 .00

-10.25 145.00

TOTAL Direct Labor $7.22 $.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 06/12/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 06/30/1998

Site Location: 24th Avenue Estimated Completion Date: 06/30/1998

City: Yuma County: Yuma State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,412.38

1,180.48

3,025.00

.00

.00

.00

.00

$39,617.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

775.00

Total Dollars
Spent:

21,485.95

4,716.29

3,565.26

.00

.00

.00

.00

1,772.25

.00

$31,539.75

Labor Hours
Spent

73.00

468.50

15.00

4.00

12.00

6.00

578.50

Balance:

13,926.43

-3,535.81

-540.26

.00

.00

.00

.00

$8,078.11

Balance

-73.00

-468.50

-15.00

-4.00

-12.00

-6.00

196.50

Estimated
Dollars

Required:

35,412.38

1,180.48

3,025.00

.00

.00

.00

.00

$39,617.86

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

775.00

Dollars per
LOE hour
delivered:

37.93

8.33

6.29

.00

.00

.00

.00

3.13

.00

$55.67
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 06/12/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 06/30/1998

Site Location: 24th Avenue Estimated Completion Date: 06/30/1998

City: Yuma County: Yuma State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.00

1.50

84.25

7.25

98.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-5.00 .00

-1.50 .00

-84.25 .00

-7.25 .00

-98.00 775.00

TOTAL Direct Labor $6,306.72 $69.50
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* TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 06/12/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine State: CA

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

6,277.82

1,031.04

711.58

.00

.00

.00

.00

372.96

.00

$8,393.40

Labor Hours
Spent

171.50

6.00

4.00

8.00

189.50

Balance:

6,874.98

420.96

1,103.42

.00

.00

.00

726.00

$8,752.40

Balance

-171.50

-6.00

-4.00

-8.00

60.50

Estimated
Dollars

Required:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

33.13

5.44

3.76

.00

.00

.00

.00

1.97

.00

$44.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 06/12/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine State: CA

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Re9|on: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

34.00

34.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ref'uired

-34.00 .00

-34.00 250.00

TOTAL Direct Labor $1,167.29 $34.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0002 TDD Activity Type: START Site Specific Project

TDD Title: BHP Pinto Valley Report Date: 06/12/1998

Site Name: BHP PINTO VALLEY Completion Date: 03/10/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Miami County: Gila State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,747.00

605.00

2,420.00

.00

1,644.75

3,000.00

.00

$19,416.75

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,823.56

437.58

643.98

.00

1 ,648.07

.00

.00

231.45

29.61

$8,814.25

Labor Hours
Spent

32.00

124.00

2.00

5.00

163.00

Balance:

5,923.44

167.42

1,776.02

.00

-3.32

3,000.00

.00

$1C ,602.50

Balance

-32.00

-124.00

-2.00

-5.00

137.00

Estimated
Dollars

Required:

11,747.00

605.00

2,420.00

.00

1,644.75

3,000.00

.00

$19,416.75

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

35.73

2.68

3.95

.00

10.11

.00

.00

1.42

.18

$54.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0002 TDD Activity Type: START Site Specific Project

TDD Title: BHP Pinto Valley Report Date: 06/12/1998

Site Name: BHP PINTO VALLEY Completion Date: 03/10/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Miami County: Gila State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.00

19.50

19.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>ujred

.00 .00

-19.50 .00

-19.50 300.00

TOTAL Direct Labor $1,684.58 $86.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 06/12/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: QUINCY County: PLUMAS State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

34,314.90

7,344.70

1,210.00

.00

.00

.00

.00

$42,869.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

825.00

Total Dollars
Spent:

20,477.09

4,365.73

394.34

.00

.00

.00

.00

1,018.61

.00

$26,255.77

Labor Hours
Spent

124.50

261.00

2.00

29.00

7.00

423.50

Balance:

13,837.81

2,978.97

815.66

.00

.00

.00

.00

$16,613.83

Balance

-124.50

-261.00

-2.00

-29.00

-7.00

401.50

Estimated
Dollars

Required:

34,314.90

7,344.70

1,210.00

.00

.00

.00

.00

$42,869.60

Estimated
Hours

required

.00

.00

.00

.00

.00

825.00

Dollars per
LOE hour
delivered:

51.91

11.07

1.00

.00

.00

.00

.00

2.58

.00

$66.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 06/12/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: QUINCY County: PLUMAS State: CA

CERCLIS ID: SSID : ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

405.50

12.00

417.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-405.50 .00

-12.00 .00

-417.50 825.00

TOTAL Direct Labor $14,988.99 $35.90
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' TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 06/12/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

9,585.33

1,496.17

1,451.27

.00

1,495.00

.00

.00

630.81

22.43

$14,681.01

Labor Hours
Spent

139.50

9.50

119.50

4.00

4.50

4.00

281.00

Balance:

3,625.29

923.83

2,178.73

.00

-1,495.00

4,000.00

.00

$8,579.61

Balance

-139.50

-9.50

-119.50

-4.00

-4.50

-4.00

69.00

Estimated
Dollars

Required:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

34.67

5.41

5.25

.00

5.41

.00

.00

2.28

.08

$53.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 06/12/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

6.00

2.25

17.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec"ujred

-9.50 ' .00

-6.00 .00

-2.25 .00

-17.75 350.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 06/12/1998

Site Name: START QA MANAGEMENT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

State: CA

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

NELSON, KAREN
Q

Budgeted
Labor
Hours

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

26,463.73

3,104.95

.00

.00

204.80

.00

.00

664.41

3.08

$30,440.97

Labor Hours
Spent

11.00

229.50

371.00

4.00

4.50

4.00

624.00

Balance:

-26,463.73

-3,104.95

.00

.00

-204.80

.00

.00

$-30,440.97

Balance

-11.00

-229.50

-371.00

-4.00

-4.50

-4.00

-624.00

Estimated
Dollars

Required:

72,831.60

2,420.00

3,630.00

.00

2,960.55

.00

.00

$81,842.15

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,570.00

Dollars per
LOE hour
delivered:

42.72

5.01

.00

.00

.33

.00

.00

1.07

.00

$49.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 06/12/1998

Site Name: START QA MANAGEMENT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

237.00

38.00

1.00

276.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-237.00 .00

-38.00 .00

-1.00 .00

-276.00 1,570.00

TOTAL Direct Labor $9,049.49 $32.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 06/12/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 00/00/0000

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

1,212.08

845.10

.00

.00

.00

.00

.00

180.86

.00

$2,238.04

Labor Hours
Spent

12.00

8.00

2.00

6.00

3.00

31.00

Balance:

17,662.82

2,418.27

.00

.00

.00

.00

.00

$19,900.23

Balance

-12.00

-8.00

-2.00

-6.00

-3.00

369.00

Estimated
Dollars

Required:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

48.48

33.80

.00

.00

.00

.00

.00

7.23

.00

$89.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 06/12/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 00/00/0000

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

4.50

317.00

2.00

323.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance reeluired

-4.50 .00

-317.00 .00

-2.00 .00

-323.50 400.00

TOTAL Direct Labor $21,503.41 $66.88
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' TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Sulfer Mine Report Date: 06/12/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580

City: Oakland County: Alameda

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

TOTAL

Dollars
Budgeted:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

582.92

24.36

.00

.00

.00

.00

.00

5.21

.00

$612.49

Labor Hours
Spent

10.50

2.00

12.50

Balance:

4,617.48

580.64

242.00

.00

.00

.00

.00

$5,434.91

Balance

-10.50

-2.00

107.50

Estimated
Dollars

Required:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

46.63

1.95

.00

.00

.00

.00

.00

.42

.00

$49.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Sulfer Mine Report Date: 06/12/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-.25 .00

-.25 120.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0010 TDD Activity Type: START Site Specific Project

TDD Title: Typhoon Paka Response

Site Name: TYPHOON PAKA RESPONSE

Site Location: Pacific Islands, Guam, Sa

Saipan

City:

CERCLIS ID: SSID

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

Report Date: 06/12/1998

Completion Date: 03/30/1998

Estimated Completion Date: 00/00/0000

County: Pacific Islands

00

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

8,057.60

1,210.00

4,235.00

.00

.00

.00

.00

$13,502.60

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

8,099.83

1,617.19

4,008.33

.00

.00

.00

.00

1 ,203.87

.00

$14,929.22

Labor Hours
Spent

141.50

43.50

5.00

4.00

194.00

Balance:

-42.23

-407.19

226.67

.00

.00

.00

.00

$-1,426.62

Balance

-141.50

-43.50

-5.00

-4.00

-94.00

Estimated
Dollars

Required:

8,057.60

1,210.00

4,235.00

.00

.00

.00

.00

$13,502.60

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

41.75

8.34

20.66

.00

.00

.00

.00

6.21

.00

$76.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9712-0010 TDD Activity Type: START Site Specific Project

TDD Title: Typhoon Paka Response Report Date: 06/12/1998

Completion Date: 03/30/1998

Estimated Completion Date: 00/00/0000

Site Name: TYPHOON PAKA RESPONSE

Site Location: Pacific Islands, Guam, Sa

Saipan

City:

CERCLIS ID: SSID: 00

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

County: Pacific Islands State:

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

1.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-1 .50 .00

-1.50 100.00

TOTAL Direct Labor $63.87 $42.58
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9712-0013

TDD Title: K&L Anodizing

Site Name: K&L ANODIZING

Site Location:

City: Burbank

CERCLIS ID:

Month Ending: 05/30/1998

TDD Activity Type: START Site Specific Project

Report Date: 06/12/1998

Completion Date: 04/01/1998

Estimated Completion Date: 00/00/0000

County: Los Angeles
State: CA

SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

3,807.90

363.00

242.00

.00

.00

1,000.00

.00

$5,412.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,606.87

109.99

.00

.00

.00

.00

.00

23.53

.00

$1,740.39

8.00

33.00

4.00

4.00

49.00

Balance:

2,201.03

253.01

242.00

.00

.00

1,000.00

.00

$3,672.51

Balance

-8.00

-33.00

-4.00

-4.00

51.00

Estimated
Dollars

Required:

3,807.90

363.00

242.00

,.00

.00

1,000.00

.00

$5,412.90

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.79

2.24

.00

.00

.00

.00

.00

.48

.00

$35.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 06/12/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 09/30/1998

Site Location: 16914 South Broadway Estimated Completion Date: 00/00/0000

City: Gardena County: Los Angeles

CERCLIS ID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

21,163.14

605.00

303.50

.00

.00

2,000.00

.00

$24,071.64

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

500.00

Total Dollars
Spent:

10,280.62

524.28

39.92

.00

.00

.00

.00

120.75

.00

$10,965.57

Labor Hours
Spent

10.00

284.00

12.00

2.00

.50

2.00

310.50

Balance:

10,882.52

80.72

263.58

.00

.00

2,000.00

.00

$13,106.07

Balance

-10.00

-284.00

-12.00

-2.00

-.50

-2.00

189.50

Estimated
Dollars

Required:

21,163.14

605.00

302.50

.00

.00

2,000.00

.00

$24,070.64

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.16

1.69

.13

.00

.00

.00

.00

.39

.00

$35.37
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• TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 06/12/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 09/30/1998

Site Location: 16914 South Broadway Estimated Completion Date: 00/00/0000

City: Gardena County: Los Angeles

CERCLIS ID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

9.00

.25

Balance

-9.00

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

9.25

Dollars per
LOE hour
delivered:

-9.25 500.00

TOTAL Direct Labor $385.14 $42.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 06/12/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,269.70

3,025.00

6,050.00

.00

.00

7,500.00

3,025.00

$68,869.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

900.00

Total Dollars
Spent:

12,397.06

3,337.90

343.21

.00

.00

.00

.00

787.77

.00

$16,865.94

Labor Hours
Spent

36.50

126.50

136.50

4.00

20.50

4.00

328.00

Balance:

36,872.64

-312.90

5,706.79

.00

.00

7,500.00

3,025.00

$52,003.76

Balance

-36.50

-126.50

-136.50

-4.00

-20.50

-4.00

572.00

Estimated
Dollars

Required:

49,269.70

3,025.00

6,050.00

.00

.00

7,500.00

3,025.00

$68,869.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

40.32

10.85

1.12

.00

.00

.00

.00

2.56

.00

$54.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 06/12/1998

Site Name: CITY OF MT. SHASTA, CA-ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

247.50

454.50

51.00

30.25

783.25

Dollars per
LOE hour
delivered:

Balance

-247.50

-454.50

-51.00

-30.25

-783.25

Estimated
Hours

required

.00

.00

.00

.00

900.00

TOTAL Direct Labor $30,210.98 $40.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0003 TDD Activity Type: START Site Specific Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 06/12/1998

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 03/02/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,139.02

139.15

.00

.00

.00

.00

.00

$1,278.17

Budgeted
Labor
Hours

.00

.00

.00

20.00

Total Dollars
Spent:

786.58

263.76

.00

.00

.00

.00

.00

56.45

.00

$1,106.79

Labor Hours
Spent

13.50

2.00

2.00

17.50

Balance:

352.44

-124.61

.00

.00

.00

.00

.00

$171.38

Balance

-13.50

-2.00

-2.00

2.50

Estimated
Dollars

Required:

1,139.02

139.15

.00

.00

.00

.00

.00

$1,278.17

Estimated
Hours

required

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

44.95

15.07

.00

.00

.00

.00

.00

3.23

.00

$63.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0003 TDD Activity Type: START Site Specific Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 06/12/1998

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 03/02/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Region: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-2.00 .00

-2.00 20.00

TOTAL Direct Labor $148.56 $74.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 06/12/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Clifton County: Greenlee

CERCLIS ID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

17,471.40

605.00

5,687.00

.00

.00

5,000.00

.00

$28,763.40

Budgeted
Labor
Hours

.00

.00

.00

.00

800.00

Total Dollars
Spent:

14,115.90

704.54

707.76

.00

.00

.00

.00

302.22

.00

$15,830.42

Labor Hours
Spent

303.50

2.00

6.50

5.00

317.00

Balance:

3,355.50

-99.54

4,979.24

.00

.00

5,000.00

.00

$12,932.98

Balance

-303.50

-2.00

-6.50

-5.00

483.00

Estimated
Dollars

Required:

17,471.40

605.00

5,687.00

.00

.00

5,000.00

.00

$28,763.40

Estimated
Hours

required

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

45.46

2.27

2.28

.00

.00

.00

.00

.97

.00

$50.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Projecl

TDD Title: San Francisco River Mine Tailings Report Date: 06/12/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Clifton County: Greenlee

CERCLIS ID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

11.00

19.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-11.00 .00

-19.50 .00

-30.50 800.00

TOTAL Direct Labor $1,523.85 $138.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 06/12/1998

Site Name: MISSION LINEN Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Tucson County:

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Pima

JOHNSON, JERE
q

Budgeted Labor Hours
Labor Spent
Hours

P1

P4

T2

TOTAL

Dollars
Budgeted:

15,020.40

248.73

.00

.00

.00

.00

.00

$15,269.13

.00

.00

.00

200.00

Total Dollars
Spent:

4,416.74

313.09

538.10

.00

.00

.00

.00

182.18

.00

$5,450.11

147.00

4.00

6.00

157.00

Balance:

10,603.66

-64.36

-538.10

.00

.00

.00

.00

$9,819.02

oiaie.

Balance

-147.00

-4.00

-6.00

43.00

Estimated
Dollars

Required:

15,020.40

248.73

.00

.00

.00

.00

.00

$15,269.13

/A£_

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

28.13

1.99

3.43

.00

.00

.00

.00

1.16

.00

$34.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 06/12/1998

Site Name: MISSION LINEN Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Tucson County: Pima State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

15.00

16.50

.50

32.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-15.00 .00

-16.50 .00

-.50 .00

-32.00 200.00

TOTAL Direct Labor $2,033.67 $64.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 06/12/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

139,793.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,770.00

Total Dollars
Spent:

29,962.49

13,268.77

7,859.94

.00

925.00

.00

.00

4,521.55

13.88

$56,551.63

Labor Hours
Spent

38.00

640.00

102.00

4.00

20.50

7.00

81 1 .50

Balance:

47,126.01

-10,848.77

1,215.06

.00

-925.00

50,000.00

1,210.00

$83,241.87

Balance

-38.00

-640.00

-102.00

-4.00

-20.50

-7.00

958.50

Estimated
Dollars

Required:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

$139,793.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,770.00

Dollars per
LOE hour
delivered:

37.88

16.77

9.94

.00

1.17

.00

.00

5.72

.02

$71.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 06/12/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

145.25

224.50

298.25

14.00

6.00

688.00

Dollars per
LOE hour
delivered:

Balance

-145.25

-224.50

-298.25

-14.00

-6.00

-688.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,770.00

TOTAL Direct Labor $35,822.18 $53.15
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TDD Monthly Cost Summary {for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDD Title: Brown & Bryant (Arvin) Subpoena Report Date: 06/12/1998

Site Name: BROWN & BRYANT - ARVIN Completion Date: 12/31/1998

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 12/31/1998

City: ARVIN County: KERN State: CA

CERCLIS ID: CAD052384021 SSID: H2

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Budgeted
Labor
Hours

.00

.00

.00

.00

260.00

Total Dollars
Spent:

4,256.23

1 ,508.45

.00

.00

57.57

.00

.00

322.82

.86

$6,145.93

Labor Hours
Spent

1.50

86.50

4.00

6.00

98.00

Balance:

13,780.67

-298.45

.00

.00

-57.57

.00

.00

$13,100.97

Balance

-1.50

-86.50

-4.00

-6.00

162.00

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Estimated
Hours

required

.00

.00

.00

.00

260.00

Dollars per
LOE hour
delivered:

43.43

15.39

.00

.00

.59

.00

.00

3.29

.01

$62.71
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' TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0009 TDD Activity Type: START Site Specific Project

TDD Title: One Camelback/Phoenix Hydrocarbon Report Date: 06/12/1998

Site Name: ONE CAMELBACK/PHOENIX HYDROCARBONS Completion Date: 03/13/1998

Site Location: One Camelback Road Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa
State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1 ,620.60

242.00

363.00

.00

.00

.00

.00

$2,225.60

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,235.24

52.64

311.90

.00

.00

.00

.00

78.01

.00

$1,677.79

22.75

5.00

2.00

4.00

33.75

Balance:

385.36

189.36

51.10

.00

.00

.00

.00

$547.81

Balance

-22.75

-5.00

-2.00

-4.00

6.25

Estimated
Dollars

Required:

1,620.60

242.00

363.00

.00

.00

.00

.00

$2,225.60

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

36.60

1.56

9.24

.00

.00

.00

.00

2.31

.00

$49.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0009 TDD Activity Type: START Site Specific Project

TDD Title: One Carnelback/Phoenix Hydrocarbon Report Date: 06/12/1998

Site Name: ONE CAMELBACK/PHOENIX HYDROCARBONS Completion Date: 03/13/1998

Site Location: One Camelback Road Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

1.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<>uired

-1.50 .00

-1.50 40.00

TOTAL Direct Labor $56.56 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 06/12/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,665.78

4,808.29

774.40

.00

.00

.00

.00

$20,248.47

Budgeted
Labor
Hours

.00

.00

.00

.00

282.00

Total Dollars
Spent:

1,565.35

651.28

.00

.00

.00

.00

.00

139.36

.00

$2,355.99

Labor Hours
Spent

19.00

2.00

17.50

3.00

41.50

Balance:

13,100.43

4,157.01

774.40

.00

.00

.00

.00

$17,892.48

Balance

-19.00

-2.00

-17.50

-3.00

240.50

Estimated
Dollars

Required:

14,665.80

4,808.29

774.40

.00

.00

.00

.00

$20,248.49

Estimated
Hours

required

.00

.00

.00

.00

282.00

Dollars per
LOE hour
delivered:

65.22

27.14

.00

.00

.00

.00

.00

5.81

.00

$98.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 06/12/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

77.00

1.00

7.50

85.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re*'uired

-77.00 .00

-1 .00 .00

-7.50 .00

-85.50 282.00

TOTAL Direct Labor $3,226.67 $37.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 06/12/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

1,871.00

144.78

1,083.35

.00

1,304.79

.00

.00

262.86

19.57

$4,686.35

Labor Hours
Spent

3.00

24.00

12.00

4.00

4.00

47.00

Balance:

15,011.08

1 ,065.22

2,546.65

.00

-1,304.79

1,200.00

.00

$18,235.73

Balance

-3.00

-24.00

-12.00

-4.00

-4.00

253.00

Estimated
Dollars

Required:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

39.81

3.08

23.05

.00

27.76

.00

.00

5.59

.42

$99.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 06/12/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

18.00

38.00

5.00

61.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-18.00 .00

-38.00 .00

-5.00 .00

-61.00 300.00

TOTAL Direct Labor $2,567.42 $42.09
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* TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0002 TDD Activity Type: START Site Specific Project

TDD Title: Cal-Trans/Lake Merrit Report Date: 06/12/1998

Site Name: CAL-TRANS/LAKE MERRIT OIL SPILL Completion Date: 03/01/1998

Site Location: Estimated Completion Date: 03/01/1998

City: Oakland County: Alameda
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,480.89

121.00

.00

.00

1,315.80

.00

.00

$2,917.69

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

73.00

Total Dollars
Spent:

1,154.53

170.34

.00

.00

345.38

.00

.00

36.45

5.18

$1,711.88

Labor Hours
Spent

40.00

2.50

16.50

2.00

2.00

63.00

Balance:

326.36

-49.34

.00

.00

970.42

.00

.00

$1,205.81

Balance

-40.00

-2.50

-16.50

-2.00

-2.00

10.00

Estimated
Dollars

Required:

1 ,480.89

121.00

.00

.00

1,315.80

.00

.00

$2,917.69

Estimated
Hours

required

.00

.00

.00

.00

.00

73.00

Dollars per
LOE hour
delivered:

18.33

2.70

.00

.00

5.48

.00

.00

.58

.08

$27.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0002 TDD Activity Type: START Site Specific Project

TDD Title: Cal-Trans/Lake Merrit Report Date: 06/12/1998

Site Name: CAL-TRANS/LAKE MERRIT OIL SPILL Completion Date: 03/01/1998

Site Location: Estimated Completion Date: 03/01/1998

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.00

30.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-30.00 .00

-30.00 73.00

TOTAL Direct Labor $1,013.77 $33.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0003 TDD Activity Type: NONE

TDD Title: ERCC Scoping/Planning (So. CA) Report Date: 06/12/1998

Site Name: ERCC SCOPING/PLANNING (SO. CA) Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Long Beach

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: NELSON, KAREN

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Budgeted
Labor
Hours

.00

.00

100.00

Total Dollars
Spent:

262.19

2.49

.00

.00

.00

.00

.00

.53

.00

$265.21

Labor Hours
Spent

2.00

4.00

6.00

Balance:

4,228.31

602.51

121.00

.00

.00

.00

.00

$4,951.29

Balance

-2.00

-4.00

94.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

43.70

.42

.00

.00

.00

.00

.00

.09

.00

$44.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 06/12/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

163.13

1.06

.00

.00

.00

.00

.00

.23

.00

$164.42

Labor Hours
Spent

.50

4.00

4.50

Balance:

3,436.37

240.94

121.00

.00

.00

.00

.00

$3,798.08

Balance

-.50

-4.00

75.50

Estimated
Dollars

Required:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.25

.24

.00

.00

.00

.00

.00

.05

.00

$36.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 06/12/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLIS ID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

2,352.29

106.18

2.00

.00

.00

.00

.00

23.15

.00

$2,483.62

55.50

2.00

1.00

58.50

Balance:

363.03

-106.18

361 .00

.00

.00

1 ,000.00

.00

$1,594.70

Balance

-55.50

-2.00

-1.00

1.50

Estimated
Dollars

Required:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

40.21

1.82

.03

.00

.00

.00

.00

.40

.00

$42.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 06/12/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLIS ID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.50 .00

-.50 60.00

TOTAL Direct Labor $21.38 $42.76
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* TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 06/12/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

119.00

Total Dollars
Spent:

3,835.93

377.11

125.00

.00

.00

.00

.00

107.45

.00

$4,445.49

Labor Hours
Spent

1.00

111.50

4.00

1.00

3.00

120.50

Balance:

2,182.60

227.89

1,085.00

.00

.00

.00

.00

$3,388.04

Balance

-1.00

-1 1 1 .50

-4.00

-1.00

-3.00

-1.50

Estimated
Dollars

Required:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Estimated
Hours

required

.00

.00

.00

.00

.00

119.00

Dollars per
LOE hour
delivered:

32.10

3.16

1.05

.00

.00

.00

.00

.90

.00

$37.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 06/12/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay County: San Luis Obispo

CERCLIS ID: SSID: ZZ

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.00

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-8.00 .00

-8.00 119.00

TOTAL Direct Labor $605.02 $75.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0007 TDD Activity Type: NONE

TDD Title: 8-Hour Radiation Training Report Date: 06/12/1998

Site Name: 8-HOUR RADIATION TRAINING Completion Date: 03/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance ^quired
Hours

.00 .00 .00 .00

.00 53.00 -53.00 .00

TOTAL .00

Total Dollars
Spent:

53.00

Dollars per
LOE hour
delivered:

-53.00 68.00

TOTAL Direct Labor $4,043.50 $76.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 06/12/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/13/1998

Site Location: Estimated Completion Date: 00/00/0000

City: North Fork County: Madera State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

775.00

Total Dollars
Spent:

20,559.42

5,959.57

2,565.52

.00

19,720.00

.00

.00

1,824.43

295.80

$50,924.74

Labor Hours
Spent

99.00

350.50

111.00

2.00

7.00

569.50

Balance:

6,133.84

6,140.43

2,767.56

.00

-14,144.42

25,000.00

1,210.00

$24,987.18

Balance

-99.00

-350.50

-111.00

-2.00

-7.00

205.50

Estimated
Dollars

Required:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Estimated
Hours

required

.00

.00

.00

.00

.00

775.00

Dollars per
LOE hour
delivered:

36.10

10.46

4.50

.00

34.63

.00

.00

3.20

.52

$89.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 06/12/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/13/1998

Site Location: Estimated Completion Date: 00/00/0000

City: North Fork County: Madera

CERCLIS ID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

21.00

26.50

47.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-21 .00 .00

-26.50 .00

-47.50 775.00

TOTAL Direct Labor $2,559.19 $53.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 06/12/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura County: Ventura State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

23,507.80

1,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

4,183.37

753.29

565.06

.00

.00

.00

.00

282.14

.00

$5,783.86

Labor Hours
Spent

1.00

105.50

8.00

2.00

2.50

4.00

123.00

Balance:

19,324.43

698.71

644.94

.00

.00

.00

.00

$20,385.94

Balance

-1.00

-105.50

-8.00

-2.00

-2.50

-4.00

307.00

Estimated
Dollars

Required:

23,507.80

1,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

34.72

6.25

4.69

.00

.00

.00

.00

2.34

.00

$48.00
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* TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 06/12/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura County: Ventura State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

131.50

1.00

1.75

134.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-131.50 .00

-1.00 .00

-1.75 .00

-134.25 430.00

TOTAL Direct Labor $4,918.15 $37.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0010 TDD Activity Type:

TDD Title: Lancaster Rad Munitions Report Date: 06/12/1998

Site Name: LANCASTER RAD MUNITIONS Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lancaster County: Los Angeles State: CA

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

2,751.75

121.00

121.00

.00

.00

.00

.00

$2,993.75

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

285.54

62.95

84.00

.00

.00

.00

.00

31.45

.00

$463.94

Labor Hours
Spent

1.00

2.00

4.00

7.00

Balance:

2,466.21

58.05

37.00

.00

.00

.00

.00

$2,529.81

Balance

-1.00

-2.00

-4.00

43.00

Estimated
Dollars

Required:

2,751.75

121.00

121.00

.00

.00

.00

.00

$2,993.75

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

40.79

8.99

12.00

.00

.00

.00

.00

4.49

.00

$66.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0010 TDD Activity Type:

TDD Title: Lancaster Rad Munitions Report Date: 06/12/1998

Site Name: LANCASTER RAD MUNITIONS Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lancaster County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

28.50

.25

28.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-28.50 .00

-.25 .00

-28.75 50.00

TOTAL Direct Labor $1,003.00 $35.19

Page 91 of 112 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 06/12/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLIS ID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

TOTAL

Dollars
Budgeted:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Budgeted
Labor
Hours

.00

.00

39.00

Total Dollars
Spent:

267.68

125.41

.00

.00

.00

.00

.00

26.83

.00

$419.92

Labor Hours
Spent

2.50

6.00

8.50

Balance:

2,519.86

-110.82

.00

.00

.00

.00

.00

$2,382.21

Balance

-2.50

-6.00

30.50

Estimated
Dollars

Required:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Estimated
Hours

required

.00

.00

39.00

Dollars per
LOE hour
delivered:

44.61

20.90

.00

.00

.00

.00

.00

4.47

.00

$69.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 06/12/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLIS ID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

31.50

2.25

33.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-31.50 .00

-2.25 .00

-33.75 39.00

TOTAL Direct Labor $2,191.85 $69.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 06/12/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 09/30/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 00/00/0000

City: Petaluma County: Sonoma State: CA

CERCLIS ID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

21,201.58

2,753.96

1,210.00

.00

20,942.74

2,000.00

2,420.00

$50,528.28

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

615.00

Total Dollars
Spent:

10,229.51

487.65

46.70

.00

10,212.00

.00

.00

114.37

153.17

$21,243.40

Labor Hours
Spent

8.50

12.00

10.00

201.00

4.00

7.00

242.50

Balance:

10,972.07

2,266.31

1,163.30

.00

10,730.74

2,000.00

2,420.00

$29,284.88

Balance

-8.50

-12.00

-10.00

-201.00

-4.00

-7.00

372.50

Estimated
Dollars

Required:

21,201.58

2,753.96

1,210.00

.00

20,942.74

2,000.00

2,420.00

$50,528.28

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

615.00

Dollars per
LOE hour
delivered:

42.18

2.01

.19

.00

42.11

.00

.00

.47

.63

$87.60
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' TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 06/12/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 09/30/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 00/00/0000

City: Petaluma County: Sonoma State: CA

CERCLIS ID: SSID : EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

50.00

110.00

8.00

36.00

204.00

Dollars per
LOE hour
delivered:

Balance

-50.00

-110.00

-8.00

-36.00

-204.00

Estimated
Hours

required

.00

.00

.00

.00

615.00

TOTAL Direct Labor $69.07 $.35

Page 93 of 112 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 06/12/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL QUA Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Florence County: Pinal

CERCLIS ID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,092.12

144.99

.00

.00

.00

.00

.00

31.02

.00

$3,268.13

Labor Hours
Spent

3.00

59.00

4.00

2.00

68.00

Balance:

1,255.88

641.51

.00

.00

.00

.00

.00

$1,866.37

Balance

-3.00

-59.00

-4.00

-2.00

12.00

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

45.47

2.13

.00

.00

.00

.00

.00

.46

.00

$48.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 06/12/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL QUA Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Florence County: Pinal

CERCLIS ID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

6.25

6.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ree«uired

-6.25 .00

-6.25 80.00

TOTAL Direct Labor $271.36 $.00
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1 1

TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 06/12/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista

CERCLIS ID: CA000232871 SSID: EK

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

County: San Diego State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

8,989.96

1,088.31

377.16

.00

.00

.00

.00

313.60

.00

$10,769.03

Labor Hours
Spent

22.00

220.50

4.00

3.50

4.00

254.00

Balance:

28,478.34

1,331.69

2,647.84

.00

.00

10,000.00

.00

$42,144.27

Balance

-22.00

-220.50

-4.00

-3.50

-4.00

606.00

Estimated
Dollars

Required:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Estimated
Hours

required

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

35.89

4.34

1.51

.00

.00

.00

.00

1.25

.00

$42.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 06/12/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista

CERCLIS ID: CA000232871

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

County: San Diego

SSID: EK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

60.00

.50

60.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<^uired

-60.00 .00

-.50 .00

-60.50 860.00

TOTAL Direct Labor $1,778.87 $29.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0002 TDD Activity Type:

TDD Title: Magnus Oil Spill Report Date: 06/12/1998

Site Name: MAGNUS OIL SPILL Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Pedro County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

576.90

60.50

.00

.00

.00

.00

.00

$637.40

Budgeted
Labor
Hours

.00

.00

.00

15.00

Total Dollars
Spent:

250.34

13.01

.00

.00

.00

.00

.00

2.78

.00

$266.13

Labor Hours
Spent

4.50

.50

2.00

7.00

Balance:

326.56

47.49

.00

.00

.00

.00

.00

$371.27

Balance

-4.50

-.50

-2.00

8.00

Estimated
Dollars

Required:

576.90

60.50

.00

.00

.00

.00

.00

$637.40

Estimated
Hours

required

.00

.00

.00

15.00

Dollars per
LOE hour
delivered:

35.76

1.86

.00

.00

.00

.00

.00

.40

.00

$38.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0002 TDD Activity Type:

TDD Title: Magnus Oil Spill Report Date: 06/12/1998

Site Name: MAGNUS OIL SPILL Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Pedro County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-.25 .00

-.25 15.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 06/12/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

568.76

279.75

.00

.00

.00

.00

.00

59.86

.00

$908.37

Labor Hours
Spent

5.50

2.00

6.00

2.00

15.50

Balance:

34,909.64

1,414.66

.00

.00

.00

.00

.00

$36,264.44

Balance

-5.50

-2.00

-6.00

-2.00

484.50

Estimated
Dollars

Required:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

59.87

29.45

.00

.00

.00

.00

.00

6.30

.00

$95.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 06/12/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

32.00

19.00

51.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<»uSred

-32.00 .00

-19.00 .00

-51.00 500.00

TOTAL Direct Labor $3,193.96 $62.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0004 TDD Activity Type:

TDD Title: Cruz Ranch Subpoena Report Date: 06/12/1998

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn

CERCLIS ID: SSID: DK

Project Manager: ESTEY, AMY

EPA Project Monitor: LEWIS, WILLIAM

County: Placer State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,520.80

121.00

302.50

.00

.00

.00

.00

$2,944.30

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

1 ,251 .68

51.13

1 1 1 .30

.00

.00

.00

.00

34.76

.00

$1,448.87

Labor Hours
Spent

26.00

4.00

6.00

36.00

Balance:

1,269.12

69.87

191.20

.00

.00

.00

.00

$1,495.43

Balance

-26.00

-4.00

-6.00

14.00

Estimated
Dollars

Required:

2,520.80

121.00

302.50

.00

.00

.00

.00

$2,944.30

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

34.77

1.42

3.09

.00

.00

.00

.00

.97

.00

$40.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 06/12/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLIS ID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Budgeted
Labor
Hours

.00

.00

.00

350.00

Total Dollars
Spent:

453.60

128.49

.00

.00

.00

.00

.00

27.48

.00

$609.57

Labor Hours
Spent

4.00

5.00

2.00

11.00

Balance:

19,987.25

113.51

1,815.00

.00

.00

.00

23.12

$21,911.40

Balance

-4.00

-5.00

-2.00

339.00

Estimated
Dollars

Required:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Estimated
Hours

required

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

75.60

21.42

.00

.00

.00

.00

.00

4.58

.00

$101.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 06/12/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLIS ID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

77.50

.25

77.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('ulred

-77.50 .00

-.25 .00

-77.75 350.00

TOTAL Direct Labor $6,409.66 $82.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 06/12/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

4,979.44

469.56

.00

.00

9,387.00

.00

.00

100.49

140.81

$15,077.30

Labor Hours
Spent

4.00

112.00

4.00

2.00

2.00

124.00

Balance:

6,673.56

135.44

605.00

.00

-9,387.00

10,000.00

.00

$7,785.70

Balance

-4.00

-112.00

-4.00

-2.00

-2.00

106.00

Estimated
Dollars

Required:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

40.82

3.85

.00

.00

76.94

.00

.00

.82

1.15

$123.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment

Site Name: WASTE DISPOSAL INC SITE

Site Location:

Report Date: 06/12/1998

Completion Date: 07/30/1998

Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

26.00

9.00

2.00

6.75

43.75

Dollars per
LOE hour
delivered:

Balance

-26.00

-9.00

-2.00

-6.75

-43.75

Estimated
Hours

required

.00

.00

.00

.00

230.00

TOTAL Direct Labor $385.14 $10.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 06/12/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 06/30/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,187.59

968.00

726.00

.00

1 ,644.75

5,000.00

.00

$24,526.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

7,451.16

659.70

83.87

.00

2,524.28

.00

.00

159.15

37.87

$10,916.03

Labor Hours
Spent

33.50

40.75

178.50

4.00

6.00

262.75

Balance:

8,736.43

308.30

642.13

.00

-879.53

5,000.00

.00

$13,610.31

Balance

-33.50

-40.75

-178.50

-4.00

-6.00

87.25

Estimated
Dollars

Required:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

28.36

2.51

.32

.00

9.61

.00

.00

.61

.14

$41.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 06/12/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 06/30/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

46.50

64.50

2.00

3.00

116.00

Dollars per
LOE hour
delivered:

Balance

-46.50

-64.50

-2.00

-3.00

-116.00

Estimated
Hours

required

.00

.00

.00

.00

350.00

TOTAL Direct Labor $4,045.09 $35.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 06/12/1998

Site Name: PESCADERO DRUG LAB Completion Date: 07/15/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 07/15/1998

City: Pescadero County: San Mateo State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

362.00

Total Dollars
Spent:

3,250.17

961.37

257.00

.00

6,622.62

2,170.00

.00

260.74

99.33

$13,621.23

179.00

.50

57.00

4.00

2.50

4.00

247.00

Balance:

5,082.52

853.63

-136.00

.00

124.28

630.00

.00

$6,194.36

Balance

-179.00

-.50

-57.00

-4.00

-2.50

-4.00

115.00

Estimated
Dollars

Required:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

362.00

Dollars per
LOE hour
delivered:

13.29

3.93

1.05

.00

27.09

8.88

.00

1.07

.41

$55.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 06/12/1998

Site Name: PESCADERO DRUG LAB Completion Date: 07/15/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 07/15/1998

City: Pescadero County: San Mateo

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

41.50

1.00

.75

43.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-41 .50 .00

-1.00 .00

-.75 .00

-43.25 362.00

TOTAL Direct Labor $1,302.77 $30.65
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* TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 06/12/1998

Site Name: WEST CAP ARIZONIA Completion Date: 08/30/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 00/00/0000

City: TUCSON County: PIMA

CERCLIS ID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Budgeted
Labor
Hours

.00

.00

.00

.00

210.00

Total Dollars
Spent:

4,416.46

196.57

725.37

.00

.00

.00

.00

197.30

.00

$5,535.70

Labor Hours
Spent

91.00

2.50

4.00

3.00

100.50

Balance:

4,302.04

1,497.43

2,904.63

.00

1,644.75

.00

1,815.00

$11,966.55

Balance

-91 .00

-2.50

-4.00

-3.00

109.50

Estimated
Dollars

Required:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Estimated
Hours

required

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

43.94

1.96

7.22

.00

.00

.00

.00

1.96

.00

$55.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 06/12/1998

Site Name: WEST CAP ARIZONIA Completion Date: 08/30/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 00/00/0000

City: TUCSON County: PIMA

CERCLIS ID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

.25

1.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-1 .00 .00

-.25 .00

-1.25 210.00

TOTAL Direct Labor $40.24 $40.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 06/12/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange , State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1 ,006.48

126.20

.00

.00

.00

.00

.00

27.00

.00

$1,159.68

23.50

1.00

2.00

1.50

2.00

30.00

Balance:

2,046.20

-126.20

.00

.00

.00

1,000.00

.00

$2,893.00

Balance

-23.50

-1.00

-2.00

-1.50

-2.00

30.00

Estimated
Dollars

Required:

3,052.68

.00

.00

.00

.00

1 ,000.00

.00

$4,052.68

Estimated
Hours

required

.00

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

35.32

4.43

.00

.00

.00

.00

.00

.95

.00

$40.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 06/12/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec'uired

NO SUBTASK USED P2 .00 16.50 -16.50 .00

TOTAL .00 16.50 -16.50 60.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $688.75 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 06/12/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 44,190.45

Other Direct Costs 851 .49

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $45,041.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

2,511.75

581.67

.00

.00

.00

.00

.00

124.45

.00

$3,217.87

Labor Hours
Spent

22.50

24.00

19.50

4.00

4.00

3.00

77.00

Balance:

41,678.70

269.82

.00

.00

.00

.00

.00

$41,824.07

Balance

-22.50

-24.00

-19.50

-4.00

-4.00

-3.00

623.00

Estimated
Dollars

Required:

44,190.45

851 .49

.00

.00

.00

.00

.00

$45,041.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

34.41

7.97

.00

.00

.00

.00

.00

1.70

.00

$44.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 06/12/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

62.00

186.25

36.75

285.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-62.00 .00

-186.25 .00

-36.75 .00

-285.00 700.00

TOTAL Direct Labor $17,318.21 $69.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 06/12/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLIS ID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

5,949.52

538.35

.00

.00

.00

.00

.00

115.20

.00

$6,603.07

Labor Hours
Spent

38.50

79.50

34.50

2.00

4.50

2.00

161.00

Balance:

20,652.28

1,881.65

605.00

.00

.00

5,000.00

.00

$28,023.73

Balance

-38.50

-79.50

-34.50

-2.00

-4.50

-2.00

349.00

Estimated
Dollars

Required:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

38.02

3.44

.00

.00

.00

.00

.00

.74

.00

$42.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 06/12/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLIS ID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

27.00

.25

Balance

-27.00

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

27.25

Dollars per
LOE hour
delivered:

-27.25 510.00

TOTAL Direct Labor $1,136.51 $42.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 06/12/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLIS ID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

TOTAL

Dollars
Budgeted:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,919.42

211.97

19.91

.00

307.03

.00

.00

49.63

4.61

$3,512.57

9.00

61.00

18.50

2.00

90.50

Balance:

1,310.02

1,119.03

101.09

.00

-307.03

.00

.00

$2,168.87

Balance

-9.00

-61.00

-18.50

-2.00

9.50

Estimated
Dollars

Required:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.26

2.34

.22

.00

3.39

.00

.00

.55

.05

$38.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 06/12/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLIS ID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

21.50

3.00

24.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-21.50 .00

-3.00 .00

-24.50 100.00

TOTAL Direct Labor $878.80 $35.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 06/12/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 06/01/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 06/01/1998

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ARMSTRONG, PHILIP

County: Sonoma

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

Total Dollars
Spent:

1 ,736.90

68.68

.00

.00

.00

.00

.00

14.69

.00

$1,820.27

Labor Hours
Spent

34.00

2.00

4.00

40.00

Balance:

-1,736.90

-68.68

.00

.00

.00

.00

.00

$-1,820.27

Balance

-34.00

-2.00

-4.00

-40.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

43.42

1.72

.00

.00

.00

.00

.00

.37

.00

$45.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 06/12/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 06/01/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 06/01/1998

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ARMSTRONG, PHILIP
. Estimated

Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor sPent Balance required

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

5.00 -5.00

5.00 -5.00

Dollars per
LOE hour
delivered:

.00

.00

TOTAL Direct Labor $305.60 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 06/12/1998

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: 00

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,399.05

968.00

1,246.30

.00

.00

.00

.00

$5,613.35

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,774.89

75.66

.00

.00

.00

.00

.00

16.19

.00

$1,866.74

Labor Hours
Spent

1.00

43.00

2.00

2.00

48.00

Balance:

1,624.16

892.34

1,246.30

.00

.00

.00

.00

$3,746.61

Balance

-1.00

-43.00

-2.00

-2.00

32.00

Estimated
Dollars

Required:

3,399.05

968.00

1,246.30

.00

.00

.00

.00

$5,613.35

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.98

1.58

.00

.00

.00

.00

.00

.34

.00

$38.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 06/12/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLIS ID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

1,134.89

53.95

.00

.00

.00

.00

.00

11.54

.00

$1,200.38

Labor Hours
Spent

25.00

2.00

2.00

29.00

Balance:

27,967.51

-53.95

570.41

.00

.00

.00

.00

$28,472.43

Balance

-25.00

-2.00

-2.00

471 .00

Estimated
Dollars

Required:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

39.13

1.86

.00

.00

.00

.00

.00

.40

.00

$41.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 06/12/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLIS ID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 . .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

7.75

2.00

9.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-7.75 .00

-2.00 .00

-9.75 500.00

TOTAL Direct Labor $644.80 $83.20

Page 108 of 112 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date: 06/12/1998

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date: 08/31/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

1,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Budgeted
Labor
Hours

.00

20.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

1,407.41

412.15

.00

.00

.00

.00

.00

$1,819.56

Balance

-2.00

18.00

Estimated
Dollars

Required:

1,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Estimated
Hours

required

.00

20.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 06/12/1998

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

Total Dollars
Spent:

336.95

208.70

.00

.00

.00

.00

.00

44.65

.00

$590.30

Labor Hours
Spent

2.50

2.00

2.00

6.50

Balance:

-336.95

-208.70

.00

.00

.00

.00

.00

$-590.30

Balance

-2.50

-2.00

-2.00

-6.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

51.84

32.11

.00

.00

.00

.00

.00

6.87

.00

$90.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 06/12/1998

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

85.00 -85.00

4.00 -4.00

2.00 -2.00

91.00 -91.00

Dollars per
LOE hour
delivered:

.00

.00

.00

.00

TOTAL Direct Labor $3,372.78 $37.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 06/12/1998

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange County: Orange State: CA

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

12,500.80

484.00

242.00

.00

5,100.00

1,000.00

.00

$19,326.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

2,374.05

119.59

57.50

.00

4,235.50

.00

.00

37.91

63.53

$6,888.08

Labor Hours
Spent

45.50

12.50

2.00

.50

2.00

62.50

Balance:

10,126.75

364.41

184.50

.00

864.50

1,000.00

.00

$12,438.72

Balance

-45.50

-12.50

-2.00

-.50

-2.00

167.50

Estimated
Dollars

Required:

12,500.80

484.00

242.00

.00

5,100.00

1,000.00

.00

$19,326.80

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

38.29

1.93

.93

.00

68.31

.00

.00

.61

1.02

$111.10

Page 117 of 123 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 06/12/1998

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange County: Orange State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.50

8.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-8.50 .00

-8.50 230.00

TOTAL Direct Labor $363.27 $42.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0004 TDD Activity Type:

TDD Title: Coray & Cons Chrome Plating Report Date: 06/12/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 06/30/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLIS ID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,573.54

116.59

6.00

.00

.00

.00

.00

26.24

.00

$2,722.37

Labor Hours
Spent

48.00

20.00

2.00

4.00

74.00

Balance:

1,267.12

464.21

-6.00

.00

2,230.23

.00

.00

$3,929.32

Balance

-48.00

-20.00

-2.00

-4.00

76.00

Estimated
Dollars

Required:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

34.78

1.58

.08

.00

.00

.00

.00

.35

.00

$36.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date: 06/12/1998

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: ALAMEDA County: ALAMEDA

CERCLIS ID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

194.84

4.06

.00

.00

.00

.00

.00

.87

.00

$199.77

Labor Hours
Spent

2.00

2.00

4.00

Balance:

-194.84

-4.06

.00

.00

.00

.00

.00

$-199.77

Balance

-2.00

-2.00

-4.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

48.71

1.02

.00

.00

.00

.00

.00

.22

.00

$49.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date: 06/12/1998

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: ALAMEDA County: ALAMEDA

CERCLIS ID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance ^quired
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.00 -3.00

.25 -.25

3.25 -3.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $192.81 $64.27
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 06/12/1998

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Budgeted
Labor
Hours

.00

.00

1,100.00

Total Dollars
Spent:

178.07

3.58

.00

.00

.00

.00

.00

.77

.00

$182.42

Labor Hours
Spent

2.00

2.00

4.00

Balance:

52,110.25

3,868.42

7,102.70

.00

.00

.00

.00

$63,080.60

Balance

-2.00

-2.00

1,096.00

Estimated
Dollars

Required:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Estimated
Hours

required

.00

.00

1,100.00

Dollars per
LOE hour
delivered:

44.52

.90

.00

.00

.00

.00

.00

.19

.00

$45.61
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- TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 06/12/1998

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN

CERCLIS ID: CA2170023152 SSID: ZZ

Project Manager: DRAGOLOVICH, KATE

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

194.84

4.06

.00

.00

.00

.00

.00

.87

.00

$199.77

Labor Hours
Spent

2.00

2.00

4.00

Balance:

-194.84

-4.06

.00

.00

.00

.00

.00

$-199.77

Balance

-2.00

-2.00

-4.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

48.71

1.02

.00

.00

.00

.00

.00

.22

.00

$49.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 06/12/1998

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN

CERCLIS ID: CA2170023152 SSID: ZZ

Project Manager: DRAGOLOVICH, KATE

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Estimated
Labor Hours Hours

sPent Balance required

.25 -.25

.25 -.25

Dollars per
LOE hour
delivered:

.00

.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento'98 Report Date: 06/12/1998

Site Name: PESTICIDE TRAINING - SACRAMENTO'98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Budgeted
Labor
Hours

.00

25.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

894.15

605.00

363.00

.00

.00

.00

.00

$1,862.15

Balance

-2.00

23.00

Estimated
Dollars

Required:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Estimated
Hours

required

.00

25.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/30/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 06/12/1998

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles State: CA

CERCLIS ID: SSID: D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

-67.35

.00

.00

.00

.00

.00

.00

$-67.35

Balance

-2.00

-2.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



6/12/1998

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecojogy and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT
OF TOTAL
LOE HOURS

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

AA Annual Plan

XX NO SUBTASK USED

TOTAL Annual Plan

.00 0.00%

.00 0.00%

0.00%

0.00%

CONTRACT YEAR
PERCENT PERCENT OF

TOTAL LOE OF TOTAL ACTIVITY
HOURS LOE HOURS HOURS

SITE-SPECIFIC

219.00 0.08% 0.00%

219.00 0.15% 0.00%

AP General Project Management

SA Site Assessment

XX NO SUBTASK USED

TOTAL General Project Management

.00 0.00%

577.25 0.00%

577.25 9.00%

0.00%

0.00%

0.00%

199.50 0.04% 0.00%

19,370.50 7.02% 0.00%

19,570.00 13.51% 0.00%

FS Federal Facility Review

XX NO SUBTASK USED

TOTAL Federal Facility Review

125.00 0.67%

125.00 1.95%

65.60%

0.00%

MD Data/Info Management Plan

XX NO SUBTASK USED

TOTAL Data/Info Management Plan

4.00 0.03%

4.00 0.06%

0.00%

0.00%

190.00

190.00

0.04%

0.13%

61.58%

0.00%

365.00

365.00

0.06%

0.25%

0.00%

0.00%
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6/12/1998

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

ME Equipment Management Plan

XX NO SUBTASK USED

TOTAL Equipment Management Plan

PERCENT
OF TOTAL
LOE HOURS

LOE HOURS

244.50 0.00%

244.50 3.81%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

MH Health & Safety Plan Activities

XX NO SUBTASK USED

TOTAL Health & Safety Plan Activities

461.50 7.20%

461.50 7.20%

0.00%

0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

.00 0.00%

.00 0.00%

0.00%

0.00%

MQ Quality Management Plan Activitie

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

143.50 0.00%

143.50 2.24%

0.00%

0.00%

PA Chemical Safety Audits

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

6,906.75

6,906.75

2.78%

4.77%

0.00%

0.00%

3,402.00

3,402.00

2.35%

2.35%

0.00%

0.00%

198.00

198.00

0.14%

0.14%

0.00%

0.00%

2,542.00

2,542.00

1.14%

1.75%

0.00%

0.00%
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6/12/1998

Region: 9

TABLE T -1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

.00

.00

0.00%

0.00%

0.00%

0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness &

5.00

Preventio 5.00

0.00%

0.08%

0.00%

0.00%

PI SPCC Inspections

XX NO SUBTASK USED

TOTAL SPCC Inspections

.00

.00

0.00%

0.00%

0.00%

0.00%

PP Contingency Planning

XX NO SUBTASK USED

TOTAL Contingency Planning

223.50

223.50

0.00%

3.49%

0.00%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

585.00

585.00

0.01%

0.40%

100.00%

0.00%

1,713.25

1,713.25

0.10%

1.18%

6.35%

0.00%

186.50

186.50

0.01%

0.13%

0.00%

0.00%

3,154.00

3,154.00

1.39%

2.18%

64.35%

0.00%
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6/12/1998

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

RA Removal Action/lnvestigation/Monit

QO Data Validation

RO Data Management

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

.00

.00

100.50

100.50

0.00%

0.00%

0.00%

1.57%

0.00%

0.00%

88.06%

0.00%

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

.00

.00

0.00%

0.00%

0.00%

0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

245.09

245.09

1.87%

3.82%

0.00%

0.00%

RS Removal Support (PRP/State)

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

18.00

210.00

11,345.00

11,573.00

0.01%

0.14%

0.05%

7.99%

0.16%

1.81%

93.34%

0.00%

39.50

39.50

0.03%

0.03%

100.00%

0.00%

9,246.87

9,246.87

2.81%

6.38%

0.00%

0.00%
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6/12/1998

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

911.00

911.00

0.00%

14.21%

37.93%

0.00%

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

215.00

215.00

0.00%

3.35%

63.49%

0.00%

SA Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

654.75

654.75

0.00%

10.21%

100.00%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

16,349.75

16,349.75

0.44%

11.29%

86.31%

0.00%

14,131.00

14,131.00

0.13%

9.76%

89.13%

0.00%

19,314.25

19,314.25

0.02%

13.33%

97.46%

0.00%

SF Removal Assessment

XX NO SUBTASK USED

TOTAL Removal Assessment

208.50

208.50

0.00%

3.25%

26.62%

0.00%

11,983.00

11,983.00

0.08%

8.27%

86.60%

0.00%
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6/12/1998

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

SR Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL Expanded Site Inspection/Remedial Investigatio

.00

.00

PERCENT
OF TOTAL
LOE HOURS

0.00%

0.00%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

SS HRS/NPL Package

XX NO SUBTASK USED

TOTAL HRS/NPL Package

145.00

145.00

0.11%

2.26%

88.62%

0.00%

ST Site Assessment (Non-Removal)

XX NO SUBTASK USED

TOTAL Site Assessment (Non-Removal)

1,351.25

1,351.25

0.09%

21.08%

81.74%

0.00%

TA Analytical Services

XX NO SUBTASK USED

TOTAL Analytical Services

.00

.00

0.00%

0.00%

0.00%

0.00%

TD Site Discovery Programs

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

647.50

647.50

0.45%

0.45%

100.00%

0.00%

418.00

418.00

0.00%

0.29%

82.89%

0.00%

3,147.00

3,147.00

0.03%

2.17%

70.79%

0.00%

26.00

26.00

0.00%

0.02%

61.54%

0.00%
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6/12/1998

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

TD Site Discovery Programs

XX NO SUBTASK USED

TOTAL Site Discovery Programs

LOE HOURS

15.50

15.50

PERCENT
OF TOTAL
LOE HOURS

0.00%

0.24%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

100.00%

0.00%

TE Environmental/Ecological Evaluatio

XX NO SUBTASK USED

TOTAL Environmental/Ecological Evaluations

358.25

358.25

5.25%

5.59%

100.00%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

185.00

185.00

0.04%

0.13%

69.46%

0.00%

6,799.00

6,799.00

3.34%

4.69%

100.00%

0.00%

TF Federal Disaster Assistance

XX NO SUBTASK USED

TOTAL Federal Disaster Assistance

.00

.00

0.00%

0.00%

0.00%

0.00%

1,308.50

1,308.50

0.06%

0.90%

100.00%

0.00%

TG General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

227.50

227.50

0.00%

3.55%

7.03%

0.00%

2,320.50

2,320.50

0.71%

1.60%

59.17%

0.00%

TL Enforcement - General
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6/12/1998

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecojogy and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

TL Enforcement - General

XX NO SUBTASK USED

TOTAL Enforcement - General

14.00

14.00

0.09%

0.22%

100.00%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

.00

.00

0.00%

0.00%

0.00%

0.00%

TN Training

XX NO SUBTASK USED

TOTAL Training

121.50

121.50

0.00%

1.90%

0.00%

0.00%

TP Public Participation Support

XX NO SUBTASK USED

TOTAL Public Participation Support

49.00

49.00

0.72%

0.76%

6.12%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

1,612.75

1,612.75

0.07%

1.11%

97.77%

0.00%

34.00

34.00

0.00%

0.02%

100.00%

0.00%

3,965.00

3,965.00

0.04%

2.74%

3.19%

0.00%

2,115.00

2,115.00

0.92%

1.46%

37.03%

0.00%
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6/12/1998

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

PERCENT
OF TOTAL
LOE HOURS

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

TR Risk Assessments (Human/Ecologi

XX NO SUBTASK USED .00 0.00%

TOTAL Risk Assessments (Human/Ecological) .00 0.00%

0.00%

0.00%

TX Site Screening

XX NO SUBTASK USED 9.25 0.00%

TOTAL Site Screening 9.25 0.14%

0.00%

0.00%

TOTAL 6,410.34 100.00%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL LOE OF TOTAL ACTIVITY

HOURS LOE HOURS HOURS
SITE-SPECIFIC

.00 0.00% 0.00%

.00 0.00% 0.00%

600.75 0.19% 0.00%

600.75 0.41% 0.00%

144,847.87 100.00%

Page 9 of 9 ' Confidential Business Information - Not for Release **



6/12/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

48,957.45

14,737.80

63,695.25

11.39%

3.43%

14.82%

70.90%

70.90%

0.00%

118,391.51

20,015.81

138,407.32

1.31%

0.22%

1.53%

32.63%

32.63%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Training

SUBTOTAL CEPP

.00

.00

12,824.63

3,625.52

16,450.15

0.00%

0.00%

2.98%

0.84%

3.83%

0.00%

0.00%

0.00%

0.00%

0.00%

50,812.82

46,890.01

113,016.34

92,272.13

302,991.30

0.56%

0.52%

1.25%

1 .02%

3.35%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

1 ,393.04

1,393.04

0.32%

0.32%

00.00%

0.00%

91,898.28

91,898.28

1.02%

1.02%

1.52%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance .00

.00

0.00%

0.00%

0.00%

0.00%

52,419.03

52,419.03

0.58%

0.58%

0.00%

0.00%
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6/12/1998

Region: 9

Oil Program

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Chemical Emergency Preparedness &

SPCC Inspections

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

372.81

.00

.00

.00

.00

2,142.34

.00

.00

.00

2,515.15

0.09%

0.00%

0.00%

0.00%

0.00%

0.50%

0.00%

0.00%

0.00%

0.59%

85.18%

85.18%

85.18%

85.18%

85.18%

85.18%

85.18%

85.18%

85.18%

0.00%

73,893.89

8,194.01

76,587.82

4,976.50

1,710.91

90,760.92

446.60

5,663.54

7,810.07

270,044.26

0.82%

0.09%

0.85%

0.06%

0.02%

1.00%

0.00%

0.06%

0.09%

2.99%

0.79%

0.79%

0.79%

0.79%

0.79%

0.79%

0.79%

0.79%

0.79%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

2,152.16 0.50%

72,083.75 16.77%

74,235.91 17.27%

00.00%

00.00%

0.00%

17,349.07 0.19% 14.19%

505,754.79 5.60% 14.19%

523,103.86 5.79% 0.00%

Removal

Annual Plan .00 0.00% 6.49% 9,800.47 0.11% 0.20%

Page 2 of 6 ' Confidential Business Information - Not for Release'



6/12/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACT«5sTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

Site Discovery Programs

51,147.51

134.70

23,646.71

20,689.79

.00

6,266.96

-17,568.69

9,551 .73

43,535.39

8,427.33

.00

8,542.19

.00

15,065.05

.00

1 1 .90%

0.03%

5.50%

4.81%

0.00%

1.46%

-4.09%

2.22%

10.13%

1 .96%

0.00%

1.99%

0.00%

3.51%

0.00%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

6.49%

1,606,848.62

17,862.30

464,338.17

160,707.15

9,216.74

110,585.07

583,526.04

349,322.99

798,755.83

553,333.15

222,739.20

640,507.26

32,918.70

135,172.65

1,785.81

17.79%

0.20%

5.14%

1.78%

0.10%

1.22%

6.46%

3.87%

8.84%

6.13%

2.47%

7.09%

0.36%

1.50%

0.02%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%
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6/12/1998

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

39.60

9,070.74

350.82

.00

249.77

179,149.60

0.01%

2.11%

0.08%

0.00%

0.06%

41.69%

6.49%

6.49%

6.49%

6.49%

6.49%

0.00%

14,993.09

128,543.27

7,594.80

1,837.78

91,291.50

5,941,680.59

0.17%

1.42%

0.08%

0.02%

1.01%

65.77%

0.20%

0.20%

0.20%

0.20%

0.20%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

.00

6,033.46

27,529.25

9,944.21

20,104.71

.00

1,201.72

5,575.88

0.00%

1.40%

6.41%

2.31%

4.68%

0.00%

0.28%

1.30%

67.13%

67.13%

67.13%

67.13%

67.13%

67.13%

67.13%

67.13%

3,538.42

9,075.95

630,067.19

28,445.57

42,470.53

13,576.12

8,140.08

11,864.12

0.04%

0.10%

6.97%

0.31%

0.47%

0.15%

0.09%

0.13%

5.75%

5.75%

5.75%

5.75%

5.75%

5.75%

5.75%

5.75%
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6/12/1998

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY

(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

2,871.13

376.44

816.03

74,452.83

0.67%

0.09%

0.19%

17.33%

67.13%

67.13%

67.13%

0.00%

24,841.69

62,376.24

35,073.71

869,469.62

0.27%

0.69%

0.39%

9.62%

5.75%

5.75%

5.75%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

.00

.00

14,318.61

.00

.00

3,521.98

.00

17,840.59

0.00%

0.00%

3.33%

0.00%

0.00%

0.82%

0.00%

4.15%

80.26%

80.26%

80.26%

80.26%

80.26%

80.26%

80.26%

0.00%

.00

.00

442,772.89

261,341.82

.00

112,694.89

.00

816,809.60

0.00%

0.00%

4.90%

2.89%

0.00%

1.25%

0.00%

9.04%

1.75%

1.75%

1.75%

1.75%

1.75%

1.75%

1.75%

0.00%
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6/12/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/30/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

429,732.52

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

26,064.58

807.59

26,872.17

9,033,696.03

0.29%

0.01%

0.30%

0.00%

0.00%

0.00%

0.00%
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6/12/1998 TABLE T - 3 Page 1 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

09-9601-0001

09-9601-0002

39-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

D9-9601-0011

D9-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

5,443.61

4,108.12

.00

.00

.00

.00

.00

.00

.00

427.35

-17,996.04

.00

.00

304.36

.00

.00

.00

.00

.00

203,735.56

145,587.43

23

3

,536.07

,734.56

1,228.79

39

11

6

20

29

318

43

110

35

26

,302.51

,787.93

,731.26

,633.46

,002.56

,559.62

,360.52

,351.24

,828.03

,872.17

2,480.75

5

2

25

,121.16

,675.29

,006.36

50.1%

56.4%

94.1%

43.7%

53.7%

70.5%

109.3%

11

89

.6%

.6%

80.7%

72

88

104

74

74

.5%

.8%

.0%

.8%

.8%

106.6%

106.9%

115.5%

100.0%

5,176.25

4,070.62

428.50

44.00

18.00

842.00

222.50

147.

500.

543.

6,116.

763.

1,971.

593.

635.

62.

150.

00

00

00

75

50

50

50

00

50

00

57.00

547.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,240.00

4,619.00

470.00

76.00

40.00

1,200.00

317.00

150.00

500.00

750.00

6,584.00

1,000.00

2,420.00

700.00

820.00

80.00

150.00

60.00

604.00

71.5%

88.1%

91.2%

57.9%

45.0%

70.2%

70.2%

98.0%

100.0%

72.4%

92.9%

76.4%

81.5%

84.8%

77.4%

78.1%

100.0%

95.0%

90.6%

08/31/1998

06/30/1998

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

08/30/1998

06/30/1998

06/30/1998

03/31/1997

06/15/1998

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996
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6/12/1998 TABLE T - 3 Page 2 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

09-9601-0020

39-9601-0021

39-9602-0001

09-9602-0002

39-9602-0003

09-9602-0004

09-9602-0005

39-9602-0006

39-9602-0007

39-9603-0001

39-9603-0002

09-9603-0003

39-9603-0004

39-9603-0005

39-9603-0006

39-9604-0001

39-9604-0002

39-9604-0003

09-9604-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,837.78

6,401.54

9,216.74

4,407.19

61,059.41

889,824.91

6,961.79

3,242.29

20,328.03

22,863.31

722.49

2,802.50

2,669.51

2,376.90

428.88

1,710.91

6,284.23

9,746.90

9,255.47

105.0%

106.2%

115.6%

26.4%

100.0%

98.0%

106.0%

106.3%

105.5%

103.5%

43.8%

23.1%

105.2%

100.0%

100.1%

102.9%

104.4%

105.2%

106.5%

34.00

189.75

198.00

104.00

1,321.50

10,310.00

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

214.50

256.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

35.00

200.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

94.9%

99.0%

30.6%

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1998

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information - Not for Release



6/12/1998 TABLE T - 3 Page 3 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

39-9604-0005

39-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-001 1

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

09-9605-0004

09-9605-0005

39-9605-0006

39-9605-0007

39-9605-0008

39-9605-0009

09-9605-0010

39-9605-0011

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

20,689.79

8,627.30

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

.00

3,521.98

71,094.61

246,406.56

160,707.15

188,535.37

3,132.95

1,152.96

86,167.84

9,342.16

11,171.29

5,699.93

65,726.92

11,773.55

132,001.14

4,666.95

8,130.24

1,801.91

41,316.53

3,060.17

112,694.89

65.6%

98.0%

56.9%

85.4%

45.4%

61.7%

102.5%

100.0%

105.5%

105.1%

100.6%

103.8%

84.9%

100.0%

33.2%

104.5%

102.9%

102.3%

33.0%

1,646.50

4,032.25

3,402.00

2,978.00

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

284.00

2,010.00

105.50

211.00

40.00

749.50

83.00

1,331.75

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,890.00

4,109.00

4,446.00

3,200.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3,710.00

87.1%

98.1%

76.5%

93.1%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

67.6%

99.8%

52.8%

52.8%

100.0%

99.9%

55.3%

35.9%

09/30/1997

06/30/1997

12/31/1998

06/30/1998

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

06/30/1998

06/21/1996

12/31/1996

08/30/1996

06/30/1999
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6/12/1998 TABLE T - 3 Page 4 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

39-9606-0002

09-9606-0003

39-9606-0004

39-9606-0005

09-9606-0006

39-9606-0007

09-9606-0008

39-9606-0010

09-9607-0001

09-9607-0002

09-9607-0003

39-9607-0004

39-9607-0005

39-9607-0006

09-9607-0007

39-9608-0001

39-9608-0003

39-9608-0004

39-9609-0002

CURRENT MONTH
DESCRIPTION COSTS

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

CUMULATIVE
CUMULATIVE TO PERCENT LOE

DATE COSTS EXPENDED SPENT

4,132.61

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

6,898.23

3,860.88

4,976.50

2,833.83

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761.41

5,999.61

79.2%

110.2%

100.0%

100.4%

76.4%

103.3%

99.9%

100.0%

27.6%

107.2%

100.3%

12.0%

100.0%

62.4%

39.3%

100.0%

100.0%

86.6%

100.0%

88.00

85.00

75.00

509.00

99.50

111.00

7.50

69.00

82.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

1,369.75

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

110.0%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

27.3%

71.0%

64.4%

14.1%

91.3%

83.3%

60.0%

26.0%

26.5%

97.8%

51.1%

12/31/1998

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

12/31/1998

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

39-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

39-9609-0009

39-9609-0010

09-9609-0011

09-9610-0001

09-9610-0002

09-9610-0003

09-9610-0004

09-9610-0005

39-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

39-9610-0010

39-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,994.30

.00

2,028.02

9,880.89

.00

1,014.35

7,620.80

365.12

6.34

1,546.15

17,096.20

397.31

16,891.95

86,126.97

640.89

53,740.99

3,035.24

52,890.19

15,576.72

75,515.33

2,228.37

23,615.77

216,613.00

2,572.60

26,513.73

91,595.52

43,480.10

154,135.66

100.0%

86.1%

100.0%

100.0%

99.9%

100.0%

88.8%

100.0%

100.4%

100.0%

57.5%

100.0%

13.7%

29.2%

7.9%

71.3%

80.0%

54.0%

77.3%

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

1,479.00

44.00

367.00

1,759.00

35.00

472.50

1,387.75

584.50

1,635.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

2,013.00

50.00

650.00

2,935.00

430.00

480.00

1,500.00

1,000.00

1,636.00

81.7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

73.5%

88.0%

56.5%

59.9%

8.1%

98.4%

92.5%

58.5%

100.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

08/01/1998

11/15/1996

04/30/1999

09/30/1998

12/30/1998

12/30/1997

09/30/1998

12/31/1998

03/13/1998

Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

09-9610-0012

39-9610-0013

09-9610-0014

39-9610-0015

09-9610-0016

39-9610-0018

39-9610-0019

09-9610-0020

39-9610-0021

09-9611-0001

09-9611-0002

09-9611-0003

39-9611-0004

39-9611-0005

09-9611-0006

09-9611-0007

09-9611-0008

09-9611-0009

39-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, lnc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

DSC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

6,124.20

.00

-158.84

.00

.00

2,924.09

372.81

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

41,459.49

2,241.46

98,570.74

2,547.15

8,582.59

95,968.78

73,893.89

7,399.81

9,959.57

521.04

8,441.46

4,991.46

31,532.81

613.41

3,060.01

6,545.21

1,435.00

3,486.67

7,277.78

47.2%

2.0%

94.3%

100.0%

100.0%

68.5%

84.0%

80.1%

86.2%

34.3%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

33.6%

71.8%

942.00

35.00

1,761.50

59.50

218.50

2,286.50

865.00

150.00

201.50

14.50

145.00

98.50

762.50

18.00

30.00

152.00

22.50

73.50

114.00

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

1,210.00

1,450.00

1,850.00

450.00

220.00

2,745.00

970.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

77.9%

2.4%

95.2%

13.2%

99.3%

83.3%

89.2%

100.0%

96.0%

72.5%

96.7%

98.5%

82.0%

90.0%

100.0%

72.4%

37.5%

73.5%

95.0%

12/31/1998

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

11/30/1998

12/31/1996

11/14/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

39-9611-0011

09-9611-0012

09-9611-0013

39-9611-0014

09-9611-0015

39-9611-0016

39-9612-0001

09-9612-0002

39-9612-0003

09-9612-0004

09-9612-0005

09-9612-0006

09-9612-0007

09-9612-0008

09-9612-0009

09-9612-0010

39-9612-0011

09-9612-0012

39-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

.00

.00

.00

.00

827.64

589.71

376.44

.00

.00

.00

.00

.00

.00

.00

.00

4,437.72

.00

.00

1,785.81

63,745.21

3,796.06

135,248.64

2,625.68

41,710.83

43,355.21

62,376.24

1,534.35

18,715.65

2,272.88

5,200.35

7,076.84

5,714.21

5,077.86

26,866.32

487,501.71

9,188.48

8,057.08

44.6%

84.8%

100.0%

84.8%

51.9%

49.6%

56.5%

61.8%

100.0%

71.4%

33.8%

77.2%

96.7%

84.9%

75.4%

109.8%

95.1%

72.6%

100.7%

56.50

1,146.00

60.50

2,465.50

66.00

951.75

931.50

783.25

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471.50

3,616.50

117.50

184.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

1,205.00

200.00

2,740.00

90.00

1,504.00

1,000.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

3,878.00

120.00

250.00

56.5%

95.1%

30.3%

90.0%

73.3%

63.3%

93.2%

76.0%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

92.5%

93.3%

97.9%

73.8%

02/15/1997

06/15/1998

01/31/1997

08/30/1997

06/30/1997

09/29/1998

07/31/1998

06/30/1998

01/31/1997

08/30/1997

06/01/1997

10/31/1997

08/31/1997

05/31/1997

10/31/1997

05/30/1997

09/30/1998

03/30/1997

04/15/1997

Confidential Business Information - Not for Release



6/12/1998 TABLE T - 3 Page 8 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

39-9701-0002

09-9701-0003

39-9701-0004

09-9701-0005

39-9701-0006

39-9701-0007

09-9701-0008

09-9701-0009

39-9701-0010

09-9701-0011

09-9702-0001

39-9702-0002

39-9702-0003

09-9702-0004

09-9702-0005

39-9702-0006

39-9702-0007

39-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutter County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

.00

.00

.00

.00

1,369.01

15,765.67

1,015.55

4,090.48

7,511.18

7,580.78

24,847.27

30,480.14

1,172.58

23,834.68

8,879.10

49,584.03

20,071.73

3,554.16

8,694.58

2,951.33

17,515.86

4,035.92

3,946.01

100.0%

101.9%

100.0%

100.4%

100.0%

100.4%

100.0%

78.5%

15.3%

90.9%

46.2%

92.8%

83.0%

100.0%

63.8%

102.5%

98.5%

100.1%

106.7%

40.00

287.50

18.00

93.50

178.00

159.50

531.50

436.00

32.00

351.50

214.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61.8%

99.5%

21.3%

96.3%

67.0%

83.1%

95.5%

32.1%

71.5%

55.3%

75.3%

99.8%

89.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

09/30/1998

02/27/1998

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

09-9703-0002

39-9703-0003

39-9703-0005

09-9703-0006

09-9703-0007

09-9703-0008

39-9703-0009

09-9703-0010

09-9704-0001

39-9704-0002

09-9704-0003

39-9704-0005

09-9704-0006

09-9704-0007

39-9704-0008

09-9704-0009

09-9704-0010

39-9705-0001

09-9705-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operato Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

.00

.00

.00

.00

.00

4.33

.00

.00

.00

67.35

.00

2,335.62

.00

.00

.00

.00

.00

.00

.00

13,719.43

7,810.07

7,922.15

9,413.84

7,471.93

10,290.58

13,143.07

2,779.08

14,193.96

1,352.45

1,791.80

55,770.88

31,459.28

111,828.28

1,222.91

438.73

486.92

1,692.69

6,807.54

70.7%

73.2%

34.7%

62.9%

42.1%

92.1%

100.0%

100.0%

58.6%

51.5%

100.0%

83.2%

76.3%

93.8%

38.2%

2.5%

48.7%

100.0%

89.8%

292.50

131.50

207.00

210.00

156.00

154.00

258.00

64.00

210.50

23.00

39.00

746.00

398.75

1,653.00

34.00

9.50

9.00

39.50

146.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

155.00

400.00

80.00

255.00

33.00

80.00

880.00

400.00

1,845.00

40.00

136.00

12.00

40.00

150.00

94.4%

93.9%

32.9%

84.0%

70.9%

99.4%

64.5%

80.0%

82.5%

69.7%

48.8%

84.8%

99.7%

89.6%

85.0%

7.0%

75.0%

98.8%

97.3%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

04/30/1998

07/31/1997

05/01/1997

10/31/1997

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06/30/1997

05/30/1997

07/30/1997

Confidential Business Information • Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

39-9705-0003

09-9705-0004

09-9705-0005

09-9705-0006

39-9705-0007

39-9705-0008

09-9705-0009

39-9705-001 1

39-9705-0012

09-9705-0013

39-9706-0001

09-9706-0003

39-9706-0004

39-9706-0005

39-9706-0006

39-9706-0007

39-9706-0008

39-9706-0009

09-9706-0010

DESCRIPTION

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemical

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Alco Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

13,737.37

60,498.54

.00

.00

.00

.00

.00

.00

1,201.72

5,575.88

.00

3,894.54

.00

.00

29.19

.00

.00

.00

.00

118,587.25

399,248.68

4,209.28

4,724.92

5,054.65

8,896.92

11,718.15

7,864.60

8,140.08

11,864.12

3,181.25

120,558.08

1,042.49

4,312.81

1,635.95

5,977.06

12,808.98

3,487.73

6,153.12

74.6%

67.2%

62.5%

70.2%

75.1%

60.1%

64.4%

77.9%

92.5%

32.4%

37.2%

64.8%

85.5%

78.1%

30.3%

111.6%

58.2%

62.3%

87.9%

1,921.00

4,840.25

79.50

79.50

78.00

192.00

186.25

178.50

128.50

215.50

67.50

2,018.50

16.00

70.50

45.00

39.00

341.50

84.00

85.00

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

2,525.00

6,995.00

80.00

80.00

80.00

200.00

245.00

190.00

130.00

656.00

114.00

2,942.00

17.00

103.00

80.00

40.00

350.00

100.00

85.00

76.1%

69.2%

99.4%

99.4%

97.5%

96.0%

76.0%

93.9%

98.8%

32.9%

59.2%

68.6%

94.1%

68.4%

56.3%

97.5%

97.6%

84.0%

100.0%

09/30/1998

09/30/1998

10/31/1997

10/31/1997

04/30/1998

07/31/1997

07/31/1997

09/30/1997

05/31/1998

06/30/1999

06/30/1997

12/31/1998

08/31/1997

12/15/1997

03/31/1998

07/01/1997

12/31/1997

07/08/1997

09/30/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

09-9706-0011

09-9706-0012

09-9706-0013

09-9706-0014

09-9706-0015

39-9707-0001

09-9707-0002

39-9707-0003

39-9707-0004

39-9707-0005

39-9707-0006

09-9707-0007

39-9708-0001

09-9708-0002

39-9708-0003

39-9708-0004

39-9708-0005

09-9708-0006

39-9708-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

7,935.80

1,393.04

.00

42,520.21

23,646.71

.00

.00

.00

.00

.00

.00

.00

.00

1,327.81

.00

6,144.24

1,868.02

958.67

.00

17,549.03

91,898.28

28,388.01

528,488.34

217,931.61

329.41

348.03

5,663.54

5,484.08

1,308.63

31,172.27

5,450.57

8,400.22

5,342.56

6,577.73

20,674.73

3,489.06

20,592.43

1,226.48

34.2%

88.9%

88.7%

84.7%

59.6%

0.9%

8.5%

24.6%

31.8%

43.1%

73.3%

56.5%

29.7%

22.2%

43.9%

84.7%

14.3%

57.2%

76.1%

495.75

1,478.75

429.00

6,282.00

2,874.50

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

130.00

121.00

338.50

71.00

419.00

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

841.00

1,605.50

430.00

7,710.00

5,631.00

600.00

50.00

200.00

294.00

40.00

680.00

160.00

510.00

400.00

250.00

400.00

400.00

600.00

20.00

58.9% 08/31/1998

92.1% 06/30/1998

99.8% 02/28/1998

81.5% 06/30/1998

51.0% 09/30/1 998

1.3% 01/30/1998

14.0% 09/30/1997

74.8% 12/31/1997

39.8% 03/31/1998

82.5% 09/30/1997

88.0% 12/31/1997

88.8% 08/15/1997

39.9% 12/31/1997

32.5% 09/30/1998

48.4% 01/31/1998

84.6% 06/06/1998

17.8% 06/06/1998

69.8% 09/30/1998

95.0% 09/15/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

39-9708-0008

39-9708-0009

39-9708-0010

39-9708-0011

09-9708-0012

39-9708-0013

09-9708-0014

39-9708-0015

39-9708-0017

09-9708-0018

39-9709-0001

39-9709-0002

39-9709-0003

39-9709-0004

09-9709-0005

39-9709-0006

09-9710-0001

39-9710-0002

09-9710-0003

DESCRIPTION

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

1,986.48

1,134.56

617.19

.00

.00

1,183.09

.00

.00

.00

.00

59.46

.00

.00

.00

614.13

1,444.63

172.06

.00

924.71

2,490.21

1,324.15

1,362.08

9,124.86

240.21

20,812.08

8,823.31

5,267.93

1,144.59

17,632.19

16,550.30

4,109.80

218.19

19,396.94

66,119.21

28,269.83

67,981.48

6,287.32

13,718.42

44.5%

23.6%

24.3%

60.1%

7.2%

87.3%

41.6%

90.8%

119.2%

86.6%

33.1%

15.7%

13.2%

75.7%

28.9%

56.6%

75.6%

108.8%

85.7%

54.50

27.00

35.50

160.50

5.00

454.25

128.50

37.75

16.00

297.50

282.00

118.50

5.00

393.50

1,393.75

564.00

1,393.50

103.00

318.50

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

80.00

80.00

80.00

150.00

44.00

500.00

300.00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

780.00

1,400.00

120.00

349.00

68.1% 06/30/1998

33.8% 06/30/1998

44.4% 06/30/1998

107.0% 02/15/1998

11.4% 11/30/1997

90.9% 05/15/1998

42.8% 12/31/1997

82.1% 09/05/1997

100.0% 10/15/1997

99.2% 12/31/1997

47.9% 03/30/1998

59.3% 12/31/1997

16.7% 11/30/1997

92.6% 03/31/1998

51.6% 12/31/1998

72.3% 07/31/1998

99.5% 03/30/1998

85.8% 01/09/1998

91 .3% 04/1 5/1 998

"* Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

09-9710-0004

39-9710-0005

39-9710-0006

09-9710-0007

09-9710-0008

09-9710-0009

09-9710-0010

09-9710-0011

09-9710-0012

39-9711-0001

39-9711-0002

09-9712-0001

09-9712-0002

09-9712-0003

39-9712-0004

09-9712-0007

09-9712-0008

09-9712-0009

09-9712-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tuolumne Reservation Drug Lab

UC Berkeley Pesticide Lecture

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BHP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

.00

.00

.00

.00

59.00

.00

952.76

745.27

13.83

6,343.00

.00

605.67

.00

12,824.63

657.32

6,266.96

9,042.42

132.42

39.60

4,813.97

3,016.10

2,226.04

10,892.90

46,539.07

5,459.07

3,600.79

50,949.33

5,625.67

37,846.47

856.73

9,560.69

10,498.83

41,244.76

14,681.01

39,490.46

23,741.45

621.93

14,993.09

9.8%

62.0%

37.9%

86.5%

62.0%

73.8%

19.4%

57.6%

67.4%

86.0%

61.0%

51.5%

49.7%

81.4%

58.2%

43.5%

97.3%

9.2%

106.4%

82.00

58.00

44.00

162.00

807.00

78.50

77.50

739.50

114.50

657.25

20.50

223.50

182.50

812.00

292.00

895.50

346.50

12.50

195,50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

440.00

80.00

44.00

180.00

820.00

100.00

300.00

1,065.00

145.00

775.00

25.00

250.00

300.00

825.00

350.00

1,570.00

400.00

120.00

180.00

18.6%

72.5%

100.0%

90.0%

98.4%

78.5%

25.8%

69.4%

79.0%

84.8%

82.0%

89.4%

60.8%

98.4%

83.4%

57.0%

86.6%

10.4%

108.6%

12/31/1997

01/31/1998

04/30/1998

12/31/1997

03/30/1998

12/31/1997

06/30/1998

09/30/1998

04/30/1998

06/30/1998

12/15/1997

06/15/1998

03/10/1998

07/15/1998

06/30/1998

07/31/1998

07/31/1998

05/29/1998

03/30/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

09-9712-0011

39-9712-0012

09-9712-0013

09-9801-0001

39-9801-0002

09-9801-0003

39-9801-0004

39-9801-0005

39-9801-0006

39-9801-0007

39-9801-0008

39-9801-0009

09-9801-0010

09-9802-0001

09-9802-0002

39-9802-0003

39-9802-0004

39-9802-0005

39-9802-0006

DESCRIPTION

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Alco Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (Arvin) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

2,589.04

38,816.73

.00

4,280.35

3,808.63

10,725.35

350.82

.00

.00

2,803.78

399.77

25.49

67.35

97.07

18.09

1,392.16

14,537.63

6,262.05

1,740.39

11,350.71

47,076.92

1,255.35

17,354.27

7,483.78

92,373.81

6,145.93

786.63

1,734.35

5,582.66

7,253.77

2,725.65

265.21

164.42

2,505.00

5,050.51

76.9%

87.0%

29.0%

42.0%

63.7%

89.7%

55.4%

45.6%

65.0%

29.3%

39.9%

61.9%

25.6%

29.5%

81.9%

4.6%

4.4%

56.7%

59.4%

279.50

101.00

49.00

319.00

1,060.50

19.50

321.50

188.50

1,465.00

98.00

21.00

33.75

109.50

108.00

93.00

6.00

4.50

59.00

127.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

280.00

120.00

100.00

500.00

1,020.00

20.00

450.00

200.00

1,876.00

260.00

20.00

40.00

282.00

300.00

73.00

100.00

55.00

60.00

119.00

99.8%

84.2%

49.0%

63.8%

104.0%

97.5%

71.4%

94.3%

78.1%

37.7%

105.0%

84.4%

38.8%

36.0%

127.4%

6.0%

8.2%

98.3%

107.1%

02/27/1998

01/15/1998

04/01/1998

09/30/1998

09/30/1998

03/02/1998

09/30/1998

06/30/1998

12/31/1998

12/31/1998

02/15/1998

03/13/1998

10/30/1998

07/31/1998

03/01/1998

12/31/1998

12/31/1998

06/30/1998

06/30/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

39-9802-0007

09-9802-0008

09-9802-0009

09-9802-0010

39-9802-001 1

09-9802-0012

09-9802-0013

09-9802-0014

09-9803-0001

09-9803-0002

09-9803-0003

39-9803-0004

09-9803-0005

39-9803-0006

39-9803-0007

39-9803-0008

09-9803-0009

39-9803-0010

39-9803-001 1

DESCRIPTION

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

HRS Screening Memoranda

Cruz Ranch Subpoena

Orland Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

Site Screening

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

18,535.52

134.98

.00

.00

414.61

6,716.88

2,295.23

647.20

.00

300.00

.00

4,390.88

10,703.00

4,407.23

3,990.79

3,752.76

483.75

816.03

5,584.86

53,483.93

10,702.01

1,466.94

360.02

2,611.77

21,312.47

3,539.49

12,547.90

275.57

4,102.33

1,448.87

7,019.23

15,462.44

14,961.12

14,924.00

5,575.94

1,848.43

20,536.08

108.5%

66.9%

37.4%

44.8%

6.4%

86.4%

39.5%

63.2%

21.7%

38.2%

10.3%

44.9%

28.6%

64.0%

56.2%

68.3%

29.8%

42.1%

41.9%

53.00

617.00

253.00

35.50

5.00

37.50

438.50

68.00

310.50

7.00

60.50

36.00

83.50

159.00

375.75

287.00

101.50

45.00

321.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

68.00

775.00

430.00

50.00

80.00

39.00

615.00

80.00

860.00

15.00

500.00

50.00

350.00

230.00

350.00

362.00

210.00

60.00

700.00

77.9%

79.6%

58.8%

71.0%

6.3%

96.2%

71.3%

85.0%

36.1%

46.7%

12.1%

72.0%

23.9%

69.1%

107.4%

79.3%

48.3%

75.0%

45.9%

03/15/1998

07/13/1998

05/31/1998

03/31/1998

06/30/1998

05/31/1998

09/30/1998

06/30/1998

07/31/1998

03/31/1998

08/30/1999

04/30/1998

07/31/1998

07/30/1998

06/30/1998

07/15/1998

08/30/1998

06/30/1998

12/31/1998

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/30/1998

TDD#

39-9804-0001

09-9804-0002

09-9804-0004

09-9804-0005

39-9804-0006

09-9805-0001

39-9805-0002

39-9805-0003

39-9805-0004

09-9805-0005

39-9805-0006

09-9805-0007

09-9805-0010

09-9805-0012

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Pomoha Plating

Coray & Sons Chrome Plating

McMinn State Superfund Site

Inter-Tribal Council of Arizona

Plumas National Forest (Ponderosa Reservoir)

Site Screening Training - Hoopa

Downey Site Discovery Project

Baker Canyon Buried Drums

Coray & Cons Chrome Plating

Alameda Naval Air Station

Continuing Challenge HAZMAT Workshop

China Lake Naval Weapons Station

Pesticide Training - Sacramento '98

Palos Verdes Shelf.

4,280.61

63.99

1,654.73

1,631.22

1,525.08

67.35

3,963.08

7,251.35

2,722.37

392.58

182.42

209.21

67.35

67.35

7,739.58

4,391.37

2,125.87

1,866.74

1,845.18

67.35

3,963.08

7,251.35

2,722.37

392.58

182.42

209.21

67.35

67.35

20.6%

70.3%

50.6%

30.8%

5.7%

3.1%

20.9%

35.2%

36.3%

3.2%

0.3%

0.9%

3.3%

5.5%

183.50

115.00

45.00

48.00

36.75

2.00

97.50

70.50

74.00

7.00

4.00

4.00

2.00

2.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

510.00

100.00

80.00

80.00

500.00

22.00

300.00

230.00

150.00

200.00

1,100.00

400.00

25.00

20.00

36.0% 08/30/1998

11 5.0% 04/22/1 998

56.3% 06/01/1998

60.0% 08/30/1998

7.4% 08/31/1998

9.1% 08/31/1998

32.5% 12/31/1998

30.7% 08/31/1998

49.3% 06/30/1998

3.5% 09/30/1998

0.4% 10/30/1998

1.0% 11/30/1998

8.0% 08/30/1998

10.0% 06/30/1998

TOTALS $429,732.52 $9,033,696.02 144,847.87 93,088.50

Confidential Business Information - Not for Release



6/12/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

I
AWAII TECHNICAL ASSISTANCE Letter Report

09-9601-0020 SCHWENNESEN, MICHAEL 01/31/1996 04/30/1996 04/30/1996Honolulu

AHU EXERCISE - REPORT Formal Report

09-9603-0002 GUEVARRA, JAY 03/19/1996 04/26/1996

OUTHERN PACIFIC RR CHEM SAFETY AUDIT Formal Report

09-9601-0005 CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

PHOON PAKA RESPONSE

09-9712-0010 FRANKEL, VICKI

K ROOT CAUSE ANALYSIS TRAINING Formal Brief

09-9706-0007 ANDERSON, RON 06/18/1997 07/01/1997

BARRY M. GOLDWATER AIR FORCE RANGE FF Final Report

AZ5572124514 09-9612-0008 JOHNSON, KAREN

AZ5572124514 09-9708-0007 JOHNSON, KAREN

Page 1 of 41
Confidential Business Information - Not for Release
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

BHP PINTO VALLEY ormal Report

12/03/1997 : 03/10/199809-9712-0002 COLEN, TIMOTHY

BYERS BOMB SITE

09-9709-0005 CLEMENS, ROBIN0002014306

ITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Report

11/25/1997 06/30/1998 06/30/199809-9711 -0001 GENOLIO, THOMAS

OUGLAS RANGE - AZ ARMY NATIONAL GUAR final Report

JOHNSON, KAREN09-9705-0006AZ0001907492

COLOGICAL ASSESSMENT TRAINING Other Report

01/30/1998 10/30/199809-9801-0010 BOTELHO, TATIANA

FLORENCE RANGE - AZ ARMY NATIONAL GUA«Final Report

COLEN, TIMOTHY 02/26/1998 06/30/199809-9802-00140001907518

ILA RIVER INDIAN COMMUNITY TIRE FIRE

09/08/1997 03/30/1998 03/30/1998SHAEFFER, KRISTIN09-9709-0001

Page 2 of 41
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Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

HASSAYAMPA - LYNX CREEK FFR Final Report

AZ5120090068 09-9612-0005 JOHNSON, KAREN

<s!AZ IHASSAYAMPA - LYNX CREEK FFR

Yavapai

Other Report

AZ5120090068 09-9705-0012 LADD, KAREN

AVASUPAI CANYON DRUM Final Report

DUNCAN, WILLHavasupai Reservatio

INTER-TRIBAL COUNCIL OF ARIZONA

09-9708-0014

Final Report

09-9804-0005 GREGORY, JOHNPhoenix

BHBil
MANSFIELD CANYON MINES SITE Final Report

02/17/1998 06/30/1998 06/30/19980002001857 09-9708-0010 BOTELHO, TATIANA

MESA PESTICIDES Final Report

09-9708-0013 GREGORY, JOHN

MISSION LINEN Final Report

SHAEFFER, KRISTIN09-9801-0005
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Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

AZ sNAVAJO TOXAPHENE

•
WINDOW ROCK

etter Report

W0000146621 09-9601-0007 WALDER, STEVEN 12/28/1995 09/30/1996 09/30/1996

ORTH AMERICAN RESOURCES

09-9610-0004 DUNCAN, WILL

NE CAMELBACK/PHOENIX HYDROCARBONS .Final Report

09-9706-0001 GREGORY, JOHN 06/11/1997 06/30/1997

GREGORY, JOHN09-9801-0009

09-9708-0008 BOTELHO, TATIANA 02/17/1998 06/30/1998 06/30/1998AZ0002001642

ESTICIDE TRAINING - UC PHOENIX, AZ '97

09-9611-0010 CASTRO-WEHR, FRANK 01/10/1997 04/30/1997

UALSTY PRINTED CIRCUITS '4 Final Report

LICHENS, CHRIS09-9612-0011AZD074440470
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

SAZ 1QUALITY PRINTED CIRCUITS Other Report

Phoenix

ABINO CANYON SHOOTING RANGE

D074440470 09-9612-0002 LADD, KAREN

Tucson

3AFFORD RANGE - AZ ARMY NATIONAL GUAR JFinal Report

09-9708-0009 COLEN, TIMOTHY 02/17/1998 06/30/1998 06/30/1998

05/20/1997 10/31/1997 10/31/1997AZOOO1907550 JOHNSON, KAREN09-9705-0005

AN CARLOS PESTICIDE Letter Report

09-9609-0004 COLEN, TIMOTHY 09/17/1996 12/31/1996AZ0001509819

AN FRANCISCO RIVER MINE TAILINGS Final Report

Clifton

•ANDERS AVIATION

AZ0000262725 09-9801-0004 COLEN, TIMOTHY 02/12/1998 09/30/1998 09/30/1998

AZD035954114 09-9601-0013 ESTEY, AMY

09-9607-0003 MAHONY, KAREN
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

EST CAP ARIZONIA llFinal Report

FRANKEL, VICKIAZD035974807 09-9803-0009

AVAPAI PENTA POND

sj|||ljii|jl

PRESCOTT D008398703 09-9601-0014 CASTRO-WEHR, FRANK

A 18-HOUR RADIATION TRAINING

09-9802-0007 MCLEOD, CYNTHIA 02/06/1998 03/15/1998San Francisco

A ALAMEDA EXERCISE DESIGN COURSE Formal Brief

09-9702-0005 FRANKEL, VICKI

ALAMEDA NAVAL AIR STATION Final Report

05/06/1998 09/30/1998CA2170023236 09-9805-0005 JOHNSON. KAREN

A IALARK HARD CHROME Final Report

08/08/1997 08/06/1998 06/06/199809-9708-0005 JOHNSON, KARENAD098229214

Final Report

BENSON, CRAIG09-9706-0008CAD008387250
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

A 1ALCO PACIFIC LEAD BATTERY SITE

Gardena

CA AMERICAN CHROME ENGINEERING, INC.

CAD008387250 09-9801-0001 HAMRICK, ERIC

Letter Report

LAWRENCE, PETERA0001186154 09-9601-0017

ANAHEIM HOUSE OF HORROR CHEMICAL STO jJFinal Report

09-9703-0007 WISE, ROBERTAnaheim

A ANNUAL TRIBAL CONFERENCE Final Report

San Francicsco 09-9710-0002 GREGORY, JOHN

A APPLE VALLEY DRUMS

APPLE VALLEY 09-9709-0003 WISE, ROBERT 09/09/1997 11/30/1997 11/30/1997CA0001039585

CA ARCADIA MTBE SITE

SCHWENNESEN, MICHAELSanta Monica 09-9705-0003

A ASCON LANDFILL Final Report

Huntington Beach WALDER, STEVEN09-9803-0010

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue Date
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Number TDo Number Project Manager

Project Start Revised
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A 'ASYLUM SLOUGH - EMERG. RESP.

Napa

etter Report

09-9604-0004 LAWRENCE, PETER

A 'AURORA CANYON MILLSITE

CA5141190566 09-9802-0012 JOHNSON, KAREN

A 1AZ SITE SCREENING

09-9704-OOOt JOHNSON, KARENSan Francisco 04/07/1997 10/31/1997 HO/31/1997

A BAKER CANYON BURIED DRUMS

09-9805-0003 HAMRICK, ERIC

A BAKERSFIELD CHROME & BUMPER ; Final Report

A001709302 09-9611-0002 WALDER, STEVEN

A001709302 09-9701-0010 WALDER, STEVEN

A001709302 09-9712-0004 WALDER, STEVEN

AIBAYAREAFRPS

09-9705-0011Hercu es & Richmond HAMRICK, ERIC 06/02/1997 09/30/1997
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Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

BELL ORGANIZATIONAL MAINTENANCE SHOP Report

09-9612-0006 JOHNSON. KAREN 12/19/1996 10/31/1997AD981368913

CA IBRISBANE FIRE DEPARTMENT - RADIATION T ^Letter Report

09-9609-0003 LAWRENCE, PETER 09/17/1996 11/30/1996

A BROWN & BRYANT - ARVIN

MARTIN, PAUL 01/30/1998 12/31/1998 12/31/1998CAD052384021 09-9801-0007

CA 1CAL-TRANS/LAKE MERRIT OIL SPILL inal Report

09-9802-0002 WALTER, JOHN 02/02/1998 03/01/1998 03/01/1998

CA 'CALIFORNIA REGULATION APPLICABILITY etter Report

09-9603-0006 WISE, ROBERT

CA CAMEO TRAINING PROGRAM

San Francisco 09-9610-0003 RANDALL, RANDY 08/01/1998 08/01/1998

ARDENAS BROS.

SANTA MARIA 09-9610-0016 RANDALL, RANDY
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A CASMALIA RESOURCES

CASAMALA CAD020748125 09-9601-00t1 MCLEOD, CYNTHIA 12/28/1995 06/30/1998 06/30/1998

A CELTOR CHEMICAL WORKS etter Report

HOOPAVLYINDRESV AD980638860 09-9604-0003 GUEVARRA, JAY 04/16/1996 09/30/1996 09/30/1996

A CENTRAL EUREKA MINE (MESA DE ORO)

^^^^H r̂a^^^^^^B^^^^^^^CT

SUTTER CREEK

etter Report

A0000726539 09-9601-0009 MCDONALD, CAMERON

A CERCLIS COORDINATION
^B
San Francisco 09-9611-0011 LAWRENCE, PETER 11/21/1996 02/15/1997 02/15/1997

A CHARNOCK MTBE SITE

Santa Monica 09-9705-0004 SCHWENNESEN, MICHAEL 05/05/1997 09/30/1998

Santa Monica 09-9708-0015 SCHWENNESEN, MICHAEL 08/25/1997 09/05/1997 09/05/1997

A ICHINA LAKE NAVAL WEAPONS STATION

CHINA LAKE CA2170023152 09-9805-0007 DRAGOLOVICH, KATE 05/06/1998 11/30/1998
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Cerchs
Number TDD Number Project ManagerState Site Name

A iCITY OF MT. SHASTA, CA - ROSEBURG

09-9801-0002 PALLADINO, CARL

CA •CITY OF STOCKTON

Stockton
KffPTOSP

A KOALINGA OILY CREEK

09-9805-0011 JAMES, JAMES 06/02/1998 11/30/1998

Final Report
~

09-9702-0006 LAWRENCE. PETER 02/21/1997 04/15/1997

A CONTINUING CHALLENGE WORKSHOP

^^^^^^^^^^^^^ f̂fi

Sacramento

Final Report

CASTRO-WEHR, FRANK 05/14/1998 10/30/199809-9805-0006

A CONTINUING CHALLENGE WORKSHOP etter Report

09-9605-0005 WISE, ROBERT 05/22/1996 10/29/1996

A CONTINUING CHALLENGE WORKSHOP

Sacramento

i
CA 1COOPER DRUM CO

09-9702-0003 WISE, ROBERT

Other Report

AD055753370 09-9706-0002 JAMES, JAMES
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Project Start Revised
Date Due Date Due DateState Site Name

CA CORAY & SONS CHROME PLATING

CA0002334639 09-9804-0002 DUNCAN, WILL

CA0002334639 09-9805-0004 DUNCAN, WILL

A aCRAFTON-REDLANDS AREA (LOCKHEED PRO w Final Report

AD981997638 09-9708-0002 SHAEFFER, KRISTIN

A CROWN PLATINING ASSESSMENT Final Report

09-9806-0005 BENSON, CRAIGSan Luis Obispo

A IDC METALS

10/17/1996 04/30/199709-9610-0001 JONES, CYNTHIA

09-9611-0016 JONES, CYNTHIA

A IDEL NORTE COUNTY PESTICIDE STORAGE

SAD000626176 09-9601-0010 DUNCAN, WILLCRESENT CITY

A DICK'S AUTO SALVAGE

04/16/1997 07/30/199709-9704-0003 BENSON, CRAIG
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Cerclis
Number TDo Number Project ManagerState Site Name

A DODSON BROTHERS OIL COMPANY etter Report

09-9601-0008 WISE, ROBERTMONTCLAIR AT080014194

MONTCLAIR

A 1DOWNEY SITE DISCOVERY PROJECT

CAT080014194 09-9605-0007 WISE, ROBERT 05/15/1996 09/30/1996

Final Report

Los Angeles

CA IDTSC DOCUMENT REVIEWS #1

09-9805-0002 CASTELLANA, BEN

09-9705-0013 JAMES, JAMES 06/13/1997 06/30/1999 06/30/1999Berkeley/Glendale

A IELECTRITE ASSESSMENT etter Report

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL

A [EMERGENCY AIR MONITORING DIRECTORY ||Final Report

^^^^^ r̂o™|̂ ^^^^^^^^g^^^^^

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD

A IENV1ROPUR/PRC WEST, INC. (PATTERSON) KLetter Report

09-9710-0011 SHAEFFER, KRISTIN
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Number -rDD Number Project ManagerState Site Name

A IENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

BENSON, CRAIG09-9609-0010A0001562370

09-9610-0018 BENSON, CRAIGA0001562370

A 1EPA REGION IX SPILL PHONE

09-9601-0001 CLEMENS, ROBINSAN FRANCISCO

A IERCC SCOPING/PLANNING (SO. CA) Final Report
K

02/06/1998 12/31/1998 12/31/1998WISE, ROBERT09-9802-0003Long Beach

A SESTERO BAY TANK FARM

02/09/1998 06/30/199809-9802-0006 ESTEY, AMY

A BEVACUATION GUIDANCE DOCUMENT

SAN FRANCISCO 12/28/1995 02/28/1998 02/28/1998ESTEY, AMY09-9601-0004

A IFEATHER RIVER CONTINGENCY PLAN

WOOD, MICHELLE09-9605-0006

WOOD, MICHELLE09-9712-0003
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Project Start Revised
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FORD CITY DUMP SITE SCREENING Final Report

Ford City

A FORT IRWIN NATIONAL TRAINING CENTER - F

09-9704-0010 JAMES, JAMES 05/08/1997 06/30/1997

Fort Irwin

FREELOVE VALLEY HOME METH LAB

:A5213790038 09-9705-0007 JOHNSON, KAREN 05/20/1997 04/30/1998 04/30/1998

EDWARDS, HOWARD

Valley Home IA0001907369 09-9705-0002 MCDONALD, CAMERON 05/05/1997 07/30/1997

A FRESNO CYLINDERS

Fresno 09-9609-0011 MCDONALD, CAMERON 09/20/1996

CA FRESNO DRUM SITE Final Report

Fresno CA0001576511

10/30/1996

09-9610-0014 WALTER, JOHN 10/16/1996 08/31/1997 08/31/1997

Fresno CA0001576511 09-9611-0004 LAWRENCE, PETER 01/13/1996 04/30/1997 04/30/1997

Fresno JA0001576511 09-9706-0011 WALTER, JOHN 07/10/1997 08/31/1998 08/31/1998
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Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A FRONTIER FERTILIZER
Bi
DAVIS COLEN, TIMOTHY 12/28/1995 04/30/1997CAD071530380 09-9601-0006

3AMBONINI MERCURY MINE

09-9802-0013 RANDALL, RANDY 02/24/1998 09/30/1998

AO SURVEY

GENOLIO, THOMASSan Francisco 09-9712-0011 12/17/1997 02/27/1998 02/27*1998

A K3AS CYLINDER ASSESSMENT TECHNICAL |8|F8nal Report
IBMHM^^^^^^^^^^?'̂

San Francisco 09-9704-0009 RANDALL, RANDY

A GIBSON - BAKERSFIELD

WALDER, STEVEN09-9602-0002

REY EAGLE MINE SITE ormal Report

09-9603-0001 GUEVARRA, JAY 03/28/1996 09/30/1996 09/30/1996Happy Camp

A IHARD CHROME PRODUCTS etter Report

SCHWENNESEN, MICHAEL09-9606-0003

I

t
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA HAZMAT COORDINATING COMM. LA CO. erbal Report

09-9802-0004 WISE, ROBERT 02/06/1998 12/31/1998Los Angeles

•••••
A 1HAZMAT EXERCISE PREPARATION '96 etter Report

San Francisco

••PUPPf
CA HRS SCREENING MEMORANDA

09-9607-0007 CASTRO-WEHR, FRANK 07/30/1996 09/30/1996

San Francisco 09-9803-0003 JOHNSON, KAREN 03/16/1998 08/30/1999

A (INDIA BASIN BOATYARD SITE (DONCO FACILIT Final Report

09-9606-0002SAN FRANCISCO CAD000067603 PALLADINO, CARL

09-9803-0007 03/19/1998 06/30/1998SAN FRANCISCO CAD000067603 ENG, CHEONG

A IIRON MOUNTAIN MINE

:?̂ ^

09-9611-0013 COLEN, TIMOTHY 11/21/1996 01/31/1997

A IK&L ANODIZING

09-9712-0013 01/29/1998 04/01/1998HAMRICK, ERIC

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CA 1K&L PLATING - 89TH AVENUE inal Report

CA0001905496 09-9710-0008 MARTIN, PAUL 10/21/1997 03/30/1998

&L PLATING - PERMAIN

AD066568130 09-9710-0001 MARTIN, PAUL 10/02/1997 03/30/1998 03/30/1998

A KIEFER ROAD LANDFILL/SACRAMENTO COUN Report

AD980637466 09-9704-0002 JAMES, JAMES 12/31/1998

NOLL'S LODGE MOBILE HOME PARK :inal Report

09-9708-0001 WISE, ROBERT

09-9710-0006 JAMES, JAMES

A SJV COUNTY FIRE DEPARTMENT TRAINING SU Report

WISE, ROBERTAlhambra

N̂EW TECHNOLOGY

09-9711-0002

RESEARCH

RANDALL, RANDYSan Francisco 09-9702-0001
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Project Start Revised
Date Due Date Due DateState Site Name

A LAGOON DRIVE CHEMICALS Final Report

CA000232871 09-9803-0001 WISE, ROBERT

CA LAKEWOOD OIL SPILL

02/02/1998 02/15/199809-9801-0008

A LANCASTER RAD MUNITIONS Final Report

09-9802-0010 WISE. ROBERT 02/19/1998 03/31/1998

A LAVA CAP MINE Final Report

3AD983618893 09-9708-0004 JOHNSON, KAREN

09-9710-0007 COLEN, TIMOTHYNevada City

A LAWRENCE BERKELEY LAB - FFR

CAD983618893

Final Report

CA4890008986 09-9703-0008 JOHNSON, KAREN

A ILEONA HEIGHTS SULFER MINE

09-9712-0009 FRANKEL, VICKI
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Project Start Revised
Date Due Date °ue Date

A 1LEUNG PROPERTY

10/30/1997 04/30/1998

Markleeville CAD980673685 09-9706-0005 JAMES, JAMES 06/13/1997 12/15/1997 12/15/1997

Markleeville CAD980673685 09-9709-0002 DUNCAN, WILL 09/08/1997 12/31/1997

Markleevitie CAD980673685 09-9709-0006 DUNCAN, WILL 09/25/1997 07/31/1998 07/31/1998

Markleeville CAD980673685 09-9712-0001 DUNCAN, WILL 12/03/1997 06/15/1998 06/15/1998

Markleeville CAD980673685 09-9712-0008 JOHNSON, KAREN 12/12/1997 07/31/1998

A LORENTZ BARREL & DRUM

08/20/1996 09/30/199609-9608-0001 MARTIN, PAUL

A IMAD RIVER PESTICIDES

09/17/1996 10/31/199609-9609-0002 LAWRENCE, PETERAD082194853

A IMAGNUS OIL SPILL

03/09/1998 03/31/199809-9803-0002 WISE, ROBERT
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

*CA9MARIPOSA COUNTY FLOOD RESPONSE

01/13/1997 02/28/1997

A MARL AND MARINE OIL

Avenal 02/13/1997 03/31/1997

CCORMICK & BAXTER CREOSOTING

AD009106527 09-9605-0004 MARTIN, PAUL

STOCKTON AD009106527 09-9608-0004 MARTIN, PAUL

CA IMCFARLAND KERN COUNTY

CA0001118603 09-9610-0005 JAMES, JAMES

CA0001118603 09-9610-0006 MCLEOD, CYNTHIA

CA0001118603 09-9610-0007 SHAEFFER, KRISTIN

CA0001118603 WONG, DIANA09-9610-0008

EDWARDS, HOWARDCA0001118603 09-9610-0009

09-9610-0010 CHADWICK, PATRICIAA0001118603
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Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

A IMCFARLAND KERN COUNTY

09-9610-0012 WOOD, MICHELLEA0001118603

09-9610-0013 02/20/1997 04/30/1999 04/30/1999CA0001118603 JAMES, JAMES

A HMCFARLAND KERN COUNTY

06/05/1996 06/30/1999 06/30/1999CA0001118603 09-9606-0001 LADD, KAREN

A IMCMINN STATE SUPERFUND SITE
raji|^|^|s||||||i^|iiJP

Santa Rosa 09-9804-0004 FRANKEL, VICKI 04/13/1998 06/01/1998 06/01/1998

A IMENDOCINO NATIONAL FOREST - EEL RIVER fiFinai Report

Mendocino 09-9802-0011 JAMES, JAMES 03/19/1998 06/30/1998CA0002321073

A 1MI-WUK RANCHERIA DRUG LAB SITE

^̂ S|||*jSm|||ĝ 3

Tuolumne 09-9702-0008 GREGORY, JOHN 02/28/1997 04/30/1997

A MOLYCORP INC

MOUNTAIN PASS 09-9612-0010 MARTIN, PAULCAD980695795
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m
CA iMOORPARK METH DRUG LAB

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

09-9703-0009 HAMRICK, ERIC

A 'NATIVE AMERICAN TRIBES HAZMAT EXERCIS : final Report
BiiliPr̂ ioSlsiMie

San Francisco 09-9610-0020 MCDONALD. CAMERON

NEVADA COUNTY OIL SPILLS

Donner

BHBi
CA INEW IDRIA MERCURY MINE

09-9703-0005 COHN, HOWARD

FRANKEL, VICKIA0001900463 09-9611-0012

A INEW TECHNOLOGY/EQUIPMENT EVALUATION -Letter Report

San Francisco 09-9607-0004 DUNCAN 07/24/1996 12/31/1996

A INORTH FORK MILL SITE

09-9708-0011 MCLEOD, CYNTHIA

09-9802-0008 MCLEOD, CYNTHIA
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Î ^^^^^^^^^^^P f̂fl
AiOCEANPARK LEAD

•"*•-*"•--—" ""~-""-•' ..:.*.*..— - — —V mjrj-- *—***....:.:..,

Santa Monica 09-9705-0008 WALDER, STEVEN

CA i OCEANIC ACP WORST-CASE SCENARIOS

San Francisco 09-9610-0021 COLEN, TIMOTHY

San Francisco 09-9801-0003 COLEN, TIMOTHY 01/28/1998 03/02/1998

A IOMEGA CHEMICAL co (AKA OMEGA SERVICE Final Report

GENOLIO, THOMASAD042245001 09-9708-0006 08/08/1997 09/30/1998 09/30/1998

OMEGA RECOVERY SERVICES

AD042245001 09-9601-0015 SCHWENNESEN, MICHAEL

CA IOMEGA RECOVERY SERVICES
|̂|gg|̂ ĵ |||jE/|i||lj|

WHITTIER 09-9706-0004 JAMES, JAMESAD042245001 06/13/1997 08/31/1997 08/31/1997

A SON-CALL RESPONSE CALL OUT

SAN FRANCISCO 09-9601-0002 CASTRO-WEHR, FRANK 12/28/1995 06/30/1998
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B
A ION-GOING START PROGRAM SUPPORT

SAN FRANCISCO CHAMBERS, THOMPSON09-9602-0004

SAN FRANCISCO 09-9706-0014 CHAMBERS, THOMPSON 07/03/1997 06/30/1998

CA iOREGON FORMALDEHYDE SPILL etter Report

09-9607-0006 DUNCAN, WILL

ICAiORLAND(CLEANERS

LICHENS, CHRISAD983579582 09-9803-0005

PALOS VERDES SHELF. Final Report

Siera Madre/Duarte 09-9701-0009 JOHNSON, KAREN

Siera Madre/Duarte 09-9805-0012 JOHNSON, KAREN

A IPANOCHE TIRE DUMP FIRE Letter Report

A000140924 MCDONALD, CAMERON09-9605-0010

CHW TRAINING COURSESS Letter Report

CASTRO-WEHR, FRANK09-9605-0003

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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6/12/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA PEMECO INC Final Report

CAD980737092 09-9610-0011 GENOLIO, THOMAS

AD980737092 09-9706-0003 WALDER, STEVEN

09-9706-0013 JOHNSON, KAREN 07/01/1997 02/28/1998 02/28/1998AD980737092

ESCADERO

WALTER, JOHNPescadero

A PESTICIDE TRAINING - SACRAMENTO '98

09-9803-0008

Final Report

09-9805-0010 WISE, ROBERT

A PESTICIDE TRAINING - UC RICHMOND '97 Other Report

09-9611-0009 CASTRO-WEHR, FRANK

A HPLUMAS NATIONAL FOREST (PONDEROSA RE Report

A1122307639 09-9804-0006 GENOLIO, THOMAS 04A13/1998 08/31/1998

A 1POMONA PLATING

HAMRICK, ERICCAD981975139 09-9804-0001
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6/12/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

A iPROTOMETALS Final Report

LAWRENCE, PETER09-9703-0002

A 1R&D FOR RESPONSE RELATED INTERNET RES Other Report

San Francisco 09-9710-0010 MARTIN, PAUL

A 1R.C. BAXTER Letter Report

09-9605-0001 BENSON, CRAIG

BENSON, CRAIG09-9607-0002

CA RABBIT SPRINGS DRUG LAB Final Report

Lucerne Valley 09-9707-0005 WISE, ROBERT

CA I RALPH GRAY TRUCKING 2633 Letter Report

WESTMINSTER 09-9606-0008 HAMRICK, ERIC

WESTMINSTER RANDALL, RANDY 09/17/1996 09/15/199609-9609-0009

CA 'RAND MINING COMPANY FFR

CAD981437346 JOHNSON,KAREN09-9612-0009

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due Date
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6/12/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclts
Number TDo Number Project ManagerState Site Name

A REGION IX COST SUMMARY INFORMATION

CRUZ, MARIASan Francisco 09-9607-0001

A RICHMOND TERMINAL AKA UNITED HECKATH Letter Report

AD981436363 09-9609-0008 COLEN, TIMOTHY

A GABRIEL VALLEY - PUENTE VALLEY

COLLINE, CHRISTIANCity of Industry AD980818579 09-9706-0012

AN JOAQUIN COUNTY FLOOD RESPONSE Final Report

09-9701-0006 ESTEY, AMY

09-9703-0006 ESTEY, AMY

A ISAN JON BARRANCA OIL SPILL

HAMRICK, ERIC 02/18/1998 05/31/199809-9802-0009

A 1SANTA FE DERAILMENT - EL CAJON
llp̂ i&|isiiiî

El Cajon

ormal Report

A0001342039 09-9602-0003 HAMRICK, ERIC
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6/12/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

MTBE

City
Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

Santa Monica

K
JA iSEQUOIA MINE SITE

bAOOOl757897 09-9611-0014 SCHWENNESEN, MICHAEL 11/20/1996 08/30/1997

Letter Report

08/30/1997

Sequoia National For 09-9612-0003 HAMRICK, ERIC

SHELL REFINERY FIRE/EXPLOSION Letter Report

09-9604-0001 WHITAKER, JOHN 04/01/1996 105/15/1996 105/15/1996

A 'SHERWIN-WILLIAMS Final Report

Emeryville

A SIERRA MADRE MAD SCIENTIST

A0001898568 09-9703-0010 MARTIN, PAUL

ijFinal Report

Duarte/Sierra Madre A0001766062 09-9701-0002 RANDALL, RANDY

Duarte/Sierra Madre A0001766062 09-9701-0008 RANDALL, RANDY

A 'SIERRA MADRE SUBPOENA

09-9708-0012 RANDALL, RANDY
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6/12/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A pIMS/RIMS COORDINATION W/OES/CAL-EPA Report

San Francisco 09-9603-0004 MCDONALD, CAMERON 03/28/1996 07/31/1996

A 'SITE SCREENING

San Francisco 09-9803-0011 JAMES, JAMES

A SITE SCREENING TRAINING - HI DOH

San Francisco 09-9612-0012 JOHNSON, KAREN 12/19/1996 03/30/1997 03/30/1997

A SCREENING TRAINING - HOOPA

09-9805-0001 JOHNSON, KARENSan Francisco

SCREENING TRAINING - NAVAJO NATION ffOther Report

San Francisco 09-9708-0017 09/11/1997 10/15/1997JOHNSON, KAREN

A SCREENING TRAINING -DTSC

SgjBg^^^^^^^^^^S^^^

San Francisco

Final Report

09-9611 -0006 [JOHNSON, KAREN 11/14/1996 12/03/1996

A -SOBOBA INDIAN RESERVATION

09-9606-0004 RANDALL, RANDY
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6/12/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

OBOBA INDIAN RESERVATION Letter Report

09-9606-0010 RANDALL, RANDY

A 1SPCC/FRP INSPECTOR Final Report

San Francisco 09-9707-0001 DUNCAN, WILL

A 1SPCC/FRP INSPECTOR

San Francisco

A 'STANISLAUS COUNTY FLOOD RESPONSE

09-9703-0003 COHN, HOWARD 03/12/1997 05/15/1997

Final Report

09-9701-0007 SHAEFFER, KRISTIN

CA HSTART ANNUAL WORKPLAN

San Francisco

etter Report

09-9612-0007 CHAMBERS, THOMPSON

CHAMBERS, THOMPSONSan Francisco

A 1START COMPUTER SUPPORT

09-9712-0012 12/30/1997 01/15/1998

Final Report

San Francisco 09-9604-0008 MARTIN, PAUL
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6/12/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

TART EQUIPMENT MANAGEMENT I* Letter Report

San Francisco 09-9604-0006 DUNCAN, WILL

07/03/1997 09/30/1998 09/30/199809-9706-0015 COHN, HOWARDSan Francisco

A 1START HEALTH & SAFETY COORDINATION etter Report

09-9604-0007 MCLEOD, CYNTHIASan Francisco

CA1START MOBILIZATION

02/21/1996 04/01/199609-9602-0001 BENSON, CRAIG

A START QA MANAGEMENT

EDWARDS, HOWARD09-9604-0005San Francisco

09-9712-0007 EDWARDS, HOWARDSan Francisco

A iSTAUFFER CHEMICAL, DOM1NGUEZ PLANT Report

CAT000611202 JOHNSON, KAREN09-9708-0003

A ISULFUR CREEK GEOTHERMAL

01/24/1997 05/31/1997 05/31/1997A0001840982 09-9701-0011 COLEN, TIMOTHY
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6/12/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

IB
A SULFUR CREEK GEOTHERMAL Final Report

Geyserville

A 'SULFUR CREEK GEOTHERMAL

CAOOO1840982 09-9704-0007 COLEN, TIMOTHY 04/18/1997 11/30/1997

Letter Report
,~x.™.»ym • .,-re..-.*•<= ««»»...»•»»-. «r ^ • i.:...v..-^...».. .jr.

A0001840982 09-9604-0011 COLEN, TIMOTHY 04/25/1996 06/30/1996

A i -SULPHUR BANK MERCURY MINE Final Report

CLEARLAKE OAKS 10/21/1996 03/31/1997AD980893275 09-9610-0015 MAHONY, KAREN

A v SUPERCHROME PLATING & ENGINEERING CO. JFormal Report

LOS ANGELES AD008246886 09-9601-0019 WISE, ROBERT

A SUPERCHROME PLATING & ENGINEERING CO. Letter Report

LOS ANGELES AD008246886 09-9601-0018 WISE, ROBERT 12/28/1995 03/31/1996

CA iSUTTER COUNTY FLOOD RESPONSE

Yuba City

Final Report

MCDONALD, CAMERON09-9701-0003

CA HSYNTRUM CORP. Final Report

BENSON, CRAIGCA0002268837 09-9709-0004

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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6/12/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

A 1SYNTRUM CORP.

WISE, ROBERTA0002268837 09-9801-0006

CA P.A.L.E.S. DATABASE etter Report

09-9605-0008 SHAEFFER, KRISTIN 06/05/1996 06/30/1998 06/30/1998San Francisco

A sfTEXACO

09-9611-0001 RANDALL, RANDY

CA 6 THE CRUZ RANCH/INSPECTION PLATING Final Report

09-9610-0002 MAHONY, KAREN

MAHONY, KAREN 11/21/1996 03/31/1997 03/31/199709-9611-0007

A BTHE CRUZ RANCH/INSPECTION PLATING

09-9803-0004 ESTEY, AMY

A TIDELANDS OIL PRODUCTION COMPANY etter Report

09-9609-0006 RANDALL, RANDY
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6/12/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

CA TORRES-MARTINEZ DRUG LAB SITE Final Report

09-9702-0009 WALDER, STEVEN

A 1TOSCO REFINERY Final Report

AD00072751 09-9702-0002 CASTRO-WEHR, FRANK

A TRAINING FOR LA CO FD HEALTH HAZMAT TR Letter Report

Los Angeles

i
CA TREASURE ISLAND

09-9604-0010 WISE, ROBERT 04/25/1996 11/30/1996

Letter Report

San Francisco 09-9605-0011 MAHONY, KAREN

.CA iTTRI-COUNTIES/DIABLO TRAINING Final Report

Avila Beach

A TRUCKEE RIVER HAZMAT PLAN

09-9701-0004 BENSON. CRAIG

Other Report

09-9612-0001 ESTEY, AMY

Final Report

09-9710-0004 PALLADINO, CARL
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6/12/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

RESERVATION DRUGLJu

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

02/09/1998 06/30/1998RANDALL, RANDY09-9802-0005

A IUC BERKELEY PESTICIDE LECTURE

09-9710-0005 CASTRO-WEHR, FRANK 10/16/1997 01/31/1997 01/31/1998

CA UNIVERSAL RECLAMATION SITE

04/17/1997 12/31/1997 12/31/199709-9704-0006 ESTEY, AMY

A 'UNOCAL RODEO REFINERY FIRE •Letter Report

EDWARDS, HOWARD 05/29/1996 06/21/199609-9605-0009

A iUNOCAL-AVILA BEACH

09-9707-0004 IRANDALL, RANDY

JAiUSC PESTICIDE TRAINING LECTURE

Los Angeles

)ther Report

09-9611-0008 WISE, ROBERT 01/10/1997 02/28/1997

;A IVERDESE CARTER PARK
BH
OAKLAND

Letter Report

09-9601-0016 MARTIN, PAUL 12/21/1995 04/30/1996 04/30/1996

Page 36 of 41
Confidential Business Information - Not for Release



6/12/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

CA VERDESE CARTER PARK Letter Report

09-9606-0005 MARTIN, PAUL

WASTE DISPOSAL INC SITE Final Report

09-9803-0006 SCHWENNESEN, MICHAEL 03/19/1998 07/30/1998SANTA FE SPRINGS

ATERBOARD ENTOMBMENT SITE INVENTOR Report

09-9704-0008 SHAEFFER. KRISTINSan Francisco

CA 1WEST COAST PLATING/METAL FIRE Final Report

CA0001611482 09-9612-0004 HAMRICK, ERICSouth El Monte

A I WEST COAST PLATING/METAL FIRE MFormal Brief

09-9611-0003South El Monte CA0001611482 RANDALL, RANDY

A IWEST COAST PLATING/METAL FIRE Letter Report

South El Monte A0001611482 09-9606-0006 RANDALL, RANDY

A IWILMINGTON SITE(S) REVIEW etter Report

09-9603-0005 BENSON, CRAIG
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6/12/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

JAWRIGHTS TERMINAL CORP.

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Letter Report

09-9608-0003 WISE, ROBERT

A 1YUBA COUNTRY FLOOD RESPONSE

Marysville 01/07/1997 04/15/1997 04/15/199709-9701-0001 DUNCAN, WILL

I HAWAII EXERCISES FY'97

Honolulu MCLEOD, CYNTHIA09-9610-0019

HI 1PAAKEA ROAD PESTICIDE FIRE SITE etter Report

ESTEY, AMY09-9609-0007Honolulu

HI iPUNA GEOTHERMAL VENTURE RESPONSE ormal Report

03/19/1996 07/31/1996DUNCAN, WILL09-9603-0003

M ER OVERVIEW

09-9706-0010 FRANKEL, VICKI

CASTRO-WEHR, FRANK09-9806-0002
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6/12/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

MIBIA ER OVERVIEW Letter Report

09-9607-0005 BENSON. CRAIG 07/30/1996 09/30/1996

NM NFPI PCB ASSESSMENT Final Report

09-9705-0009 GREGORY, JOHN 05/17/1997 07/31/1997Navajo

NV BUCK VALLEY INDIAN RESERVATION

Owyhee

•BB
NV DUCK VALLEY INDIAN RESERVATION

V0001401157 09-9708-0018 COLEN, TIMOTHY 08/28/1997 12/31/1997 12/31/1997

Letter Report

W0001401157 09-9602-0007 MCDONALD, CAMERON

09-9606-0007 MCDONALD, CAMERONW0001401157

NV EAGLE 1 MILL SITE Final Report

W0001995604 09-9707-0006 ESTEY, AMY

09-9710-0003 ESTEY, AMY 04/15/1998 04/15/1998W0001995604

V 'GABBS ABANDONED DRUMS - BLM etter Report

09-9601-0021 LAWRENCE, PETER
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6/12/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

NV GABBS ABANDONED DRUMS - BLM (Letter Report

LAWRENCE, PETER09-9602-0005

V 1MONTGOMERY PASS

•
Mt. Montgomery

etter Report

WHITAKER, JOHN09-9604-0002

V 1NGWA - OUTDOOR CONFERENCE etter Report

09-9605-0002 ESTEY, AMY 05/06/1996 06/30/1996 06/30/1996

V SIERRA CHEMICAL PLANT Final Report

2/02/1998 07/31/199809-9802-0001 PALLADINO, CARL

V SPARKS SOLVENT/FUEL PLUME Final Report

09-9702-0007 EDWARDS, HOWARD 03/12/1997 07/31/1997VD986768778

V 'SPARKS SOLVENT/FUEL PLUME Formal Report

12/28/1995 06/30/1998 06/30/1998VD986768778 09-9601-0012 FRANKEL, VICKI

V IWATER ROCK GREASY DRUMS

RANDALL, RANDY09-9706-0009
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

TT AMERICAN SAMOA TECHNICAL ASSISTANCE 'Final Report
Bf»iJfti|fflJlĵ Ĵ!TOIMPlH|MySSSB

American Samoa 09-9604-0012 RANDALL, RANDY 04/25/1996 02/28/1997

PALAU CHEMICAL Final Report

0000464453 09-9704-0005 BENSON. CRAIG

X JCOMPUTER & TECHNICAL SUPPORTJFO^°SC •Formal Brief

10/27/1997 12/31/199709-9710-0009 RANDALL, RANDY

AiPHYTOREMEDIATION TECHNOLOGY EVALUAT Final Report

09-9706-0006 ESTEY, AMY

Page 41 of 41
Confidential Business Information - Not for Release



5.0 START MONTHLY INVOICE

5-1



ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel- (415) 981-2811, Fax- (415) 981-0801

July 6, 1998

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #030 with Supporting Documents
Period from May 3, 1998 through May 30, 1998

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #030 for the period from May 3, 1998 through
May 30, 1998, Site Specific Invoice Detail, and Summary Invoice Table, which covers services
performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at (415)
981-2811 .

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region IX file
E & E Accounting Department

-ecvc'ei pacer



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park, NC 2771 1
Attention: Administration

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

05/03/98
through
05/30/98

"I certify that all payments requested are
accordance with the agreements set forth

NAME OF OFFICIAL: '"" IT Az/v
(Use continuation sheet(s) if necessary)

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
JULY 6, 1998

CONTRACT NUMBER AND DATE
68-W6-0010

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

START TEAMS: Region IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

for appropriate purposes in
in the contract."

START Region IX
JLJT2— PROGRAM MANAGER

QUANTITY

VOUCHER NO.
030

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
= $

BY2

EXCHANGE RATE
= $1.00

TITLE

DIFFERENCES

Amount verified;
correct for

AMOUNT

$412,060.39

$412,060.39

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment -

(Date) (Authorized Certifying Officer)z (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name
person writing the company or corporate name, as well as the capacity in which r
signs, must appear. For example: "John Doe Company, per John Smith, Secreta
"Treasurer," as the case may be.

Dfthe
e
ry," or

CHECK NUMBER ON (Name of bank)

PAYEE

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



7/6/1998 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 05/30/1998
** MONTH *

START Region 9

** CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRO + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Award Fee

Grand Total

$77,696.14

42,562.06

7,102.04

6,773.87

24,862.56

13,619.66

994.29

948.34

174,558.96

14,938.56

25,744.68

215,242.20

26,876.73

23,502.82

265,621.75

13,845.18

.00

45,552.98

325,019.94

12,711.04

55,832.33

32,178.06

425,741.34

.00

2,671.00

428,412.34

1,320.18

-17,672.13

.00

$412,060.39

$2,017,184.48

662,165.13

257,491.62

43,864.14

651,823.24

212,363.28

35,398.11

6,101.46

3,886,391 .46

411,323.58

449,305.79

4,747,020.83

737,136.25

378,877.40

5,863,034.48

477,262.32

1,967.10

971,802.51

7,314,066.41

314,749.03

518,237.19

735,052.00

8,882,104.63

.00

128,851.50

9,010,956.13

22,739.88

697,405.86

.00

$9,731,101.87

Confidential Business Information - Not for Release



07/06/1998 Ecology and Environment, Inc. Month Ended: 05/30/1998 Page 1 of 3
Summary Invoice Region: 9

Current Month % Cumulative «&

Dedicated Hazardous Services Division
Regular Hours 3,657.00
Overtime Hours 328.56
Total Hours 3,985.56
Regular Dollars 77,696.14
Overtime Dollars 7.102.04
Total Labor 84,798.18
Fringe Regular Dollars 24,862.56 32.00%
Fringe OT Dollars 994.29 14.00%
Total Fringe 25,856.85
Subtotal 110,655.03
Overhead Dollars 14,938.56 13.50%
S G & A Dollars on Labor 26,876.73 21.40%
Subtotal Labor 152,470.32
TOTAL Dedicated Hazardous Services Division
Regular Hours 3,657.00 98,575.90

Overtime Hours 328.56 12,690.88

Total Hours 3,985.56 111,266.78
Regular Dollars 77,696.14 2,017,184.48
Overtime Dollars 7,102.04 257,491.61
Total Labor 84,798.18 2,274,676.09
Fringe Regular Dollars 24,862.56 651,823.24 32.31%

Fringe OT Dollars 994.29 35,398.11 13.75%

Total Fringe 25,856.85 687,221.35

Subtotal 110,655.03 2,961,897.44

Overhead Dollars 14,938.56 411,323.58 13.89%

S G & A Dollars on Labor 26,876.73 737,136.26 21.85%

Subtotal Labor 152,470.32 4,110,357.28

Confidential Business Information - Not for Release



07/06/1998 Ecology and Environment, Inc. Month Ended: 05/30/1998 page 2 of 3
Summary invoice Region: 9

Current Month %. Cumulative «&

Non Dedicated Hazardous Services Division
Regular Hours 1,345.50
Overtime Hours 366.03
Total Hours 1,711.53
Regular Dollars 24,936.33
Overtime Dollars 6,773.87
Total Labor 31,710.25
Fringe Regular Dollars 7,979.51 32.00%
Fringe OT Dollars 948.34 14.00%
Total Fringe 8,927.85
Subtotal 40,638.10
Overhead Dollars 11,785.06 29.00%
S G & A Dollars on Labor 11,218.49 21.40%
Subtotal Labor 63,641.65
TOTAL Non Dedicated Hazardous Services Division
Regular Hours 1,345.50 13,274.75
Overtime Hours 366.03 1,656.22
Total Hours 1,711.53 14,930.97
Regular Dollars 24,936.38 241,860.44
Overtime Dollars 6,773.87 27,964.58
Total Labor 31,710.25 269,825^2
Fringe Regular Dollars 7,979.51 77,397.16 32.00%
Fringe OT Dollars 948.34 3,915.00 14.00%
Total Fringe 8,927.85 81,312.16

Subtotal 40,638.10 351,137.18
Overhead Dollars 11,785.06 107,990.42 30.75%
S G & A Dollars on Labor 11,218.49 98,265.35 21.40%

Subtotal Labor 63^641.65 557,392.95

Confidential Business Information - Not for Release



07/06/1998 Ecology and Environment, Inc. Month Ended: 05/30/1998
Summary Invoice Region: 9

Current Month % Cumulative

Page 3 of 3

Non Dedicated Environmental Services Division
Regular Hours 752.75
Overtime Hours .00
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
ODC Dollars
Equipment Dollars
Travel Dollars
Total ODC's
S G and A Dollars on ODC's
Subtotal
Subcontractor Dollars
Team Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
Fixed / Base Fee
Award Fee
Grand Total

752.75
17,625.68

.00
17,625.68
5,640.15

.00

5,640.15
23,265.83
13,959.62
12,284.33
49,509.78

752.75

.00

752.75
17,625.68

.00
17,625.68
5,640.15

.00

5,640.15

23,265.83

13,959.62

12,284.33

49,509.78

5,755.25
694.59

6,449.84
120,258.20

13,875.91
134,134.11

38,482.22
1,942.63

40,424.85
40,683.24
50,379.55

265,621 .75
45,552.98

.00
13,845.18
59,398.16
12,711.04

337,730.95
55,832.33

32,178.06

425,741.34
.00

2,671.00
428,412.34

1,320.18
-17,672.13

.00
412,060.39

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
18,499.25

699.25

19,198.50
420,304.69

15,899.56
436,204.25
134,966.12

2,186.46
137,152.58

573,356.83

341,315.37

280,612.05

1,195,284.25

130,349.90
15,046.35

145,396.25
2,679,349.61

301,355.75
2,980,705.36

864,186.52

41,499.57
905,686.09
860,629.37

1,116,013.66

5,863,034.48

971 ,802.51
1,967.10

477,262.32
1,451,031.93

.% 314,749.03

7,628,815.44
518,237.19

735,052.00
8,882,104.63

.00
128,851.50

9,010,956.13
22,739.88

697,405.86
.00

9,731,101.87

32.11%

13.75%

59.53%

30.68%

21.69%

*** Confidential Business Information - Not for Release



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL fig Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

SITES WITH SSID SUPERFUND

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

90

9Q

9Q

90.

9Q

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

33

33

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE t

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

Act. IFMS
Seq Line

Ref.

DON INVOICE FPN# Incident
# Legend Specific

DB0003

DB0007

DA0005

DBO049

DAO030

DA0023

DAO043

DA0005

DB0007

DAO023

H7J009

DAO030

DB0007

H7J009

DB0003

DA0005

DA0030

DAO043

DA0005

DBO049

DAO023

DB0003

DB0007

DBO049

DAO043

H7J045

DAO030

DAO023

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

427.35

.00

.00

7,714.55

6,634.84

12,500.00

755.76

2,795.07

4,570.26

4,332.03

2,522.44

7,634.72

256.77

1,006.48

367.52

„ 53.15

. 937.55

2,500.00

3,240.57

3,658.65

4,743.20

3,788.41

617.36

3,171.91

1,723.20

2,930.73

2,409.56

965.48

4,439.37

1,822.60

979.37



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

we
W6

W6

W6

W6

W6

AV

AV

AV

AV

AV

AV

AV

1U

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BB

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES,

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DB0003

DB0007

DA0005

HJ8004

DAO043

DB0007

H7J057

DAO030

DAO023

DA0005

DBO049

DB0003

H7J045

DAO043

DAO023

DBO049

DAO030

DB0003

DB0007

DA0005

DB0007

DAO043

DBO049

DA0030

DAO023

DB0003

DA0005

HJ8015

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

.00

.00

.00

-17,996.04

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

304.36

644.69

7,803.12

9,938.37

1,712.92

539.66

85,746.47

17,907.88

24,188.89

50,623.30

79,000.00

2,197.17

56,643.35

9,389.40

5,943.01

1,817.99

1,579.86

5,354.69

2,118.69

10,930.24

6,226.65

15,197.29

10,868.24

144.43

15,851.50

3,726.56

28,851.43

35,71179

304.36



Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

SITES WITH SSID SUPERFUND

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

1U

BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Act. IFMS
Seq Line

Ref.

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

DCN INVOICE FPN# Incident
# Legend Specific

Amount

DAO030

DAO023

DAO043

DA0005

DBO049

DB0003

DB0007

H7J009

H7J057

DA0005

DAO030

DBO049

DAO023

DAO043

H7J057

DB0003

DB0007

H7J009

DB0007

DA0005

H7J009

H7J009

DB0003

DA0005

DB0007

H7J009

DA0005

DB0007

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,592.27

108.89

926.24

7,500.00

7,955.19

7,696.07

1,805.39

833.63

4.105.99

4,854.14

275,22

84.93

2,138.00

3,386.63

6,889.22

4,430.19

3,957.29

856.55

157.72

2,170.10

152.93

329.40

1,699.48

2,500.00

592.29

358.09

2,301.45

15.75
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I " . Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CQ

CQ

RV

RV

RV

RV

PA

PA

PA

SY

SY

SY

SY

RV

RV

RV

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

DCN INVOICE FPN# Incident
# Legend Specific

Amount

DA0005

H7J009

DB0007

DB0003

H7J009

DA0005

DB0003

DA0005

H7J009

DB0007

DB0003

DB0003

H7J009

DA0005

DB0003

H7J009

DB0007

DA0005

DB0007

DB0003

DAO023

DA0005

DAO043

H7J009

DA0005

DB0003

H7J009

DA0005

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,675.77

3,401.45

5.90

9,923.25

375.42

5,936.84

89.29

29,377.86

7,061.09

2,361.65

22,258.84

87.45

395.94

6,478.39

7,689.38

1,052.67

4.09

11,581.90

6,058.60

6,204.43

533.24

9,000.00

1,067.05

383.88

1.688.35

304.68

266.53

5,200.00



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Ofe Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

SITES WITH SSID SUPERFUND

09-9604-0002

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0011

09-9604-0011

09-9604-0011

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CQ

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

RV

RV

PA

PA

PA

PA

RV

RV

RV

RV

PA

PA

PA

BM

BM

BM

BM

BM

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MONTGOMERY PASS

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

Amount

DB0007

DB0003

DA0005

DB0003

DB0007

H7J009

H7J009

DA0005

DB0003

DB0007

DAO043

DB0007

DB0003

DAO043

DB0003

DAO023

DAO030

DB0007

DB0007

DA0023

H7J009

DB0003

DAO030

DAO023

DB0003

DAO043

DB0007

DAO030

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

225.35

592.36

3,968.93

4,357.11

935.95

484.92

560.83

6,020.72

2,391.13

282.80

74.73

368.60

709.63

2,738.71

1,876.02

31,517.12

11,361.83

38,674.15

2,488.04

102.13

1.246.43

5,488.56

17.00

36,516.77

1,740.70

383.40

4,026.53

23,059.53
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0011

09-9605-0011

09-9606-0001

09-9606-0001

09-9606-0001

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0004

09-9606-0004

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

5F

5F

5F

5F

CU

CU

CU

CU

CU

8R

8R

BZ

BZ

BZ

9G

9G

9G

9G

9G

9G

9G

T4

T4

9X

9X

9X

9X

DL

BN

BN

BN

BN

RV

RV

RV

RV

RV

BM

BM

RC

RC

RC

PA

PA

PA

PA

PA

PA

PA

PA

PA

BD

BD

BD

BD

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

TREASURE ISLAND

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

VERDtSE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

DB0003

H7J009

DAO023

DB0007

DAO023

DAO043

DBO049

DAO030

DB0007

DB0007

DAO023

H6J028

H7J006

H7J036

DAO043

DA0005

DBO049

DAO023

DB0003

DB0007

HJ8004

DA0023

DB0007

DA0030

DAO043

DA0023

DB0007

DB0007

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,521.98

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

55.92

526.37

1,016.28

3,068.38

10,938.12

1,231.76

43.47

5,681.80

23,421.40

2,935.06

125.11

76,283.23

28,988.57

7,423.09

516.78

599.52

344.27

43.19

711.28

61.00

1,856.57

495.51

3,881.81

2,946.53

125.32

21,332.76

1,658.80

2,418.72



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9606-0006

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

1E

DE

DE

DB

DB

DB

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

BB 00

BB 00

BB 00

RS 00

RS 00

PA 00

RV 00

RV 00

RV 00

RV 00

RV 00

RS 00

RS 00

RV 00

RV 00

RV 00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO023

H7J009

DAO030

DA0023

H7J009

DB0007

DAO030

H7J009

DB0007

DAO023

DB0007

H7J009

DB0007

DAO023

H7J009

DA0030

DAO023

DAO023

DA0023

H7J009

DAO043

DAO030

DBO049

DA0023

DAO030

DAO030

DAO043

DA0023

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

832.40

467.46

18.68

1,876.61

155.49

2,727.61

109.07

47.76

406.24

17.34

2,969.28

274.37

1,351.98

2,250.80

258.10

15.78

1,191.93

2,423.31

11,753.76

14,040.88

5,604.10

22,821.87

25,540.80

5,814.90

184.71

5,072.90

45.18

11,978.12
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

SITES WITH SSID SUPERFUND

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-9610-0002

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

R3

X3

DF

DF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

9K

9K

9K

9K

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

PA

PA

PA

PA

SS

SS

SS

SS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

DC METALS ,

DC METALS

DC METALS

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

DBO049

DAO043

DAO030

DAO023

H7J009

DAO023

DAO043

H7J009

DAO030

DBO049

DAO023

DBO049

H7J009

DAO043

DAO030

DA0030

DAO043

H6J028

H6J028

H7J006

H6J028

H6J028

H6J028

H6J028

H6S006

H6J041

H6J028

H7J007

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,028.02

.00

9,880.89

.00

1,014.35

7,620.80

365.12

.00

.00

.00

6.34

43,261.19

15,593.81

13,051.15

14,187.88

32.94

640.89

9,529.19

909.47

39,692.71

1,92813

1,681.49

16,680.91

715.02

21,702.87

13,791.39

13,776.28

1,800.44

23,61577

184,057.54

32,555.46

2,572.60

26,513.73

91,595.52

43,480.10

25,015.26

4,256.38

20,092.27

59,727.55



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9610-0011

09-9610-0011

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9611-0002

09-9611-0002

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09-9611-0004

09-9611-0005

09-9611-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

9K

9K

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

DF

DF

DF

DF

DN

DN

DL

DL

DG

DG

DG

H2

DK

SS

SS

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

BN

BN

BN

BN

BN

BN

RS

RS

RV

RV

RV

RS

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PEMECO INC.

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

H6J045

H7J008

H6J028

H6J028

DAO043

DBO049

HJ8004

H7J009

DAO030

DAO043

DBO049

DAO030

H7J045

H7J057

DBO049

HJ8004

H7J009

DAO043

DAO030

DAO030

DAO043

DAO043

DA0030

DB0049

DAO043

DAO030

DAO030

DAO043

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

mount Cumulative
Costs

.00

.00

6,124.20

.00

.00

.00

-158.84

.00

.00

.00

.00

.00

.00

.00

.00

2,924.09

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

31,098.03

13,946.17

41.459.49

2,241.46

13,642.50

47,639.37

7.68

2,322.98

34,958.21

575.77

24.05

1.947.33

7,160.92

5,536.67

11,978.58

5,757.80

19,162.70

18,603.58

27,768.53

5,211.87

3,229.59

1,026.28

3,965.18

1,153.31

17,461.38

12,918.12

613.41

1,876.71

RmincM Information



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I ~ . Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9611-0007

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DK

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

DJ

DJ

DJ

DM

DM

DM

DM

DM

DM

DL

DL

DL

DL

RV

RV

SI

SI

SI

SI

SI

TH

TH

RS

RS

RS

RS

RV

RV

RV

RV

RV

RC

RC

RC

RC

RC

RC

BB

BB

BB

BB

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE ,

SANTA MONICA MTBE

DC METALS

DC METALS

DC METALS

DC METALS

DC METALS

QUAl "Y PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DCN INVOICE FPN# Incident
# Legend Specific

DBO049

DA0030

H6S006

H6J041

H7J008

H7J007

H6J045

DAO043

DAO030

DA0030

H7J009

DAO043

DBO049

H7J009

H7J057

DAO030

DB0049

DA0043

H6S006

H7J008

H6J045

H6J041

H7J007

H7L030

DB0049

H7J009

DAO043

DAO030

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

827.64

.00

.00

.00

.00

.00

.00

.00

376.44

.00

.00

.00

.00

.00

319.20

4,349.30

24.36

8,022.19

24,872.32

24,786.59

6,039.75

537.04

3,259.02

8,655.55

9,254.80

27,842.24

89,496.05

1,306.52

19,786.48

11,320.55

6,519.60

2,777.68

7,177.86

7,335.98

11,441.72

2,594.63

7,826.41

25,999.64

8,079.35

1,807.43

5,143.30

3,685.57



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9612-0005

09-9612-0005

09-9612-0005

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-9701-0008

09-9701-0008

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0010

09-9701-0010

09-9701-0010

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09-9702-0007

09-9702-0007

09-9702-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

B8

B8

B8

DM

DM

DM

DM

DM

OS

DS

DS

DS

DS

06

D6

D6

D6

D6

DN

DN

DN

DT

DT

DT

W6

W6

W6

DW

HR

HR

HR

SS

SS

SS

SS

SS

BN

BN

RV

RV

RV

HR

HR

HR

HR

HR

BB

BB

BB

RS

RS

RS

BB

BB

BB

RS

0

0

0

0

0

0

0

0

0

0

0

0

0

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SqENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

H6J045

H6J041

H7J008

H7J007

H6J045

H6J041

H7L030

DAO043

DAO030

DAO043

DBO049

DAO030

H7J008

H6J045

H7J007

H6J041

DA0030

H7J009

DBO049

DA0043

DBO049

DAO043

H7J009

DBO049

H7J009

DAO043

DBO049

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

00

.00

.00

.00

4,437.72

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

922.61

302.74

1,047.53

24,959.26

151,635.20

36,225.28

28,354.90

246,327.07

1,248.37

120.64

13,105.63

238.37

11,503.27

7,780.27

16,553.66

7.36

5,818.24

320.61

748.56

265.02

159.00

14,716.95

9,096.02

21.71

15,564.56

739.43

1,211.87

1,610.54
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9702-0008

09-9702-0009

09-9702-0009

09-9702-0009

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0009

09-9703-0009

09-9703-0009

09-9703-0010

09-9703-0010

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0007

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DW

DV

DV

DV

EA

EA

DY

DY

DY

75

75

75

75

75

DX

DX

DX

DZ

DZ

AP

AP

AP

AP

DT

DT

DT

DT

Z5

RS

RS

RS

RS

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

BN

BN

BN

BN

BN

RS

RS

RS

RS

RV

RV

RV

RV

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

DCN INVOICE FPN# Incident
# Legend Specific

DAO043

H7J045

DBO049

DAO043

H7J009

DBO049

DAO043

DBO049

H7J009

H7J008

H7J007

H6J041

DA0030

H6J045

H7J009

DAO043

DBO049

DBO049

DAO043

H7J045

H7J009

DBO049

H7J057

H7J057

H7J009

DBO049

H7J045

DBO049

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4.33

.00

.00

.00

.00

.00

.00

.00

.00

2,335.62

.00

.00

.00

.00

.00

.00

.00

.00

2,425.38

270.50

1,826.77

1,848.74

2,358.80

11,360.63

2,302.61

2,391.64

2,777.68

2,256.78

5,247.86

17.08

1,906.18

862.68

6.02

8,316.02

4,821.03

576.29

2,202.79

4,231.44

31,944.00

15,587.65

4,007.79

4.25

70,650.88

40,637.17

535.98

1.692.69



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9705-0002

09-9705-0002

09-9705-0008

09-9705-0008

09-9705-0009

09-9705-0009

09-9705-0009

09-9705-0012

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09-9706-0004

09-9706-0005

09-9706-0005

09-9706-0008

09-9706-0008

09-9706-0008

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0012

09-9706-0012

09-9706-0013

09-9706-0013

09-9707-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

Z5

Z5

Z6

Z6

1R

1R

1R

88

9K

9K

9K

BC

BC

1A

1A

Z8

Z8

Z8

DG

DG

DG

DG

DG

2C

2C

9K

9K

Z9

RV

RV

BN

BN

RS

RS

RS

HR

RV

RV

RV

HR

HR

HR

HR

BN

BN

BN

RV

RV

RV

RV

RV

RP

RP

HR

HR

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPIPCB ASSESSMENT

NFPIPCB ASSESSMENT

NFPI PCB ASSESSMENT

HASSAYAMPA - LYNX CREEK FFR

PEMECO INC.

PEMECO INC.

PEMECO INC.

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SAN GABRIEL VALLEY - PUENTE VALLEY

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J009

DBO049

DBO049

H7J009

H7J008

DBO049

H7J009

H7J007

HJ8004

DBO049

H7J009

H7J008

H7J007

H7J008

DA0030

H7J057

H7J009

DBO049

HJ8015

H7J009

H7J057

H7J045

DBO049

H8X013

H7X024

H7J008

H7J007

H7J057

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

1,201.72

3,894.54

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,935.80

.00

.00

.00

.00

1,393.04

.00

.00

,00

.00

602.36

6,205.18

4,748.27

4,148.65

5,940.78

5,600.37

177.00

8,140.08

17,581.29

1,759.58

101,217.21

556.05

486.44

897.63

3,415.18

168.73

9,268.24

3,372.01

7,935.80

3,693.66

2,927.15

2,242.31

750.11

5,168.09

86,730.19

1,032.84

27,355.17

1,290.04
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9707-0006

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09-9709-0006

09-9710-0001

09-9710-0001

09-9710-0003

09-9710-0003

09-9710-0004

09-9710-0007

09-9710-0008

09-9710-0008

09-9712-0001

09-9712-0001

09-9712-0004

09-9712-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

Z9

7H

3X

3Y

4Y

BC

CN

CN

CN

1A

BK

EH

EH

1B

1B

1A

EB

EB

Z9

Z9

EF

3Y

EC

EC

1A

1A

DN

DN

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

RS 00

RS 00

RS 00

RS 00

BM 00

RS 00

RS 00

BN 00

BN 00

RV 00

BN 00

BN 00

RV 00

RV 00

BN 00

RV 00

BN 00

BN 00

BM 00

BM 00

RV 00

RV 00

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

LEVIATHAN MINE

APPLE VALLEY DRUMS

SYNTRUM CORP. ,

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

LEVIATHAN MINE

K&L PLATING - PERMAIN

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

K&L PLATING - 89TH AVENUE

K&L PLATING - 89TH AVENUE

LEVIATHAN MINE

LEVIATHAN MINE

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J009

H7J007

H7J008

H7J008

H7J008

H7J008

H7J009

H7J057

H7J045

H7J045

H7J045

H7J009

H7J045

H7J057

HJ8004

H7J057

HJ8004

H7J057

H7J009

H7J057

H7J057

H7J057

HJ8004

H7J057

H7J045

H7J057

DAO043

HJ8004

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

.00

1,327.81

.00

6,144.24

1,868.02

958.67

.00

.00

.00

.00

.00

.00

.00

.00

614.13

1,444.63

172.06

.00

.00

924.71

.00

.00

.00

59.00

605.67

.00

.00

657.32

29,882 23

5,342.56

6,577.73

20,674.73

3,489.06

20,592.43

11,750.36

2,554.17

3,327.66

4,109.80

218.19

12,691.35

6,705.59

58,715.66

7,403.55

28,269.83

2,775.79

65,205.69

2,456.58

11,261.84

4,813.97

10,892.90

6,176.69

40,362.38

1,574.27

7,986.42

186.21

14,494.80



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL flp Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9712-0008 09 1A

09-9801-0001 09 Z8

09-9801-0006 09 EH

09-9801-0007 09 H2

09-9802-0005 09 EF

09-9802-0013 09 EJ

09-9803-0001 09 EK

09-9803-0004 09 DK

09-9803-0007 09 9G

09-9803-0009 09 6Y

09-9804-0001 09 EM

09-9804-0002 09 EL

09-9805-0004 09 EL

09-9805-0012 09 D6

TOTAL SITES WITH SSID

SITES WITHOUT SSID

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

HR 00 LEVI/

RS 00 ALCO

RV 00 SYNT

RP 00 BROV

RS 00 TUOL

RV 00 GAM!

BN 00 LAGC

RV 00 THE(

RV 00 INDIA

RV 00 WES!

RS 00 POM(

BN 00 COR/

BB 00 COR/

HR 00 PALO

SUPERFUND

SUPERFUND

00 BM 00 EPA I

00 BM 00 EPA I

00 BM 00 EPA I

00 BM 00 EPA I

00 BM 00 EPA I

00 BM 00 EPA I

00 BM 00 EPA I

00 BM 00 EPA I

00 BM 00 EPA I

00 BM 00 EPA I

PROGRAM WIDE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

Confidential Business Information - Not for Release

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8015

H7J007

DAO030

DB0007

DAO023

DB0003

HJ8004

DBO049

DA0005

H7J057

DAO043

H7J009

56 ***

30

30

30

30

30

30

30

30

30

30

30

30

30

30

FIXED FEE

SUBTOTAL

30

30

30

30

30

30

30

30

30

30

9,042.42

2,589.04

10,725.35

350.82

18.09

6,716.88

647.20

.00

4,407.23

3,752.76

4,280.61

63.99

2,722.37

67.35

98,629.84

-4,056.03

94,573.81

5,443.61

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 15 of 37

23,741.45

11,350.71

92,373.81

6,145.93

2,505.00

21,312.47

12,547.90

l!448.87

14,961.12

5,575.94

7,739.58

4,391.37

2,722.37

67.35

4,414,827.98

352,148 65

4,766,976.63

33,210.00

22,395.78

13,758.09

12,346.61

5,349.67

27,942.92

19,757.58

25,701.94

12,765.57

30,507.29



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0001

09-9602-0001

09-9602-0001

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CnUL RESPONSE CALL OUT

START MOBILIZATION ,

START MOBILIZATION

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DB0003

DAO030

DAO023

DA0005

HJ8004

H7J057

H7J045

H7J009

DBO049

DB0007

DAO043

H7J009

DB0003

DA0005

H6J028

H7J008

H7J007

H6S006

H6J041

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

.00

4,108.12

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17,237.26

19,014.97

13,524.83

11,000.00

10,247.69

22,767.04

11,360.99

5,397.74

20,600.37

4,319.77

10,116.73

1,245.64

2,737.65

5,233.45

53,951.04

27,185.80

2,540.16

28,373.92

19,813.26

.01

2,362.12

34,167.65

61,440.95

82,519.22

181,106.25

42,259.88

111,381.68

86,174.49

lnn _ MA« tn* Dn Pflrtfl 1ft nf VI



Contractor: Ecology and Environment START I INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0006

09-9603-0006

09-9603-0006

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

DA0005

H7J006

H7X024

DAO023

H7J009

DB0007

DB0003

DA0005

DB0007

DB0003

DAO043

DA0005

H7J008

H7J007

H6J041

H6S006

H6J028

H7J045

DAO023

DAO030

DBO049

DB0007

DB0003

H7J009

DAO043

HJ8004

H7J006

H7X024

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

90,018.25

232.08

296.12

139.89

132.17

637.12

.34

1,759.98

27.15

27.97

60.26

313.50

3,931.78

1,594.69

914.24

1,794.89

5,716.45

47086

7,935.70

8,369.06

7,287.55

5,335.04

5,374.53

11,203.76

2,581.72

4.32

411.65

328.37
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H6J028

H7J008

H7J007

H6S006

H6J041

DBO049

DB0007

DB0003

DAO030

DAO023

DAO043

HJ8004

H7J045

H7J009

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,965.55

11,586.28

.00

.00

.00

.00

.00

.00

22,746.11

10,261.16

1,553.37

13,862.26

5,640.01

24,417.45

21,162.79

7,568.16

40,919.88

42,466.93

6,916.34

1,561.97

3,328.79

18,260.52

153.12

113.88

4,203.70

12,686.58

4,235.95

1,433.75

16,576.79

24,126.13

15,739.82

16,583.50

8,984.65

1,579.08

4,294.88

1,758,21



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9605-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO030

DAO023

H7J006

H8X013

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

DB0003

HJ8004

H7J045

H7J009

DBO049

DB0007

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J009

DB0007

DAO030

DAO023

DB0003

H7J009

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

mount Cumulative
Costs

.00

.00

1,448.29

206.90

.00

.00

.00

.00

.00

2,070.55

.00

4,831.29

.00

.00

.00

.00

.00

.00

.00

603.91

86.27

.00

.00

.00

.00

.00

.00

.00

10,057.18

15,774.06

2.886.41

281.49

703.35

5,957.36

11,015.58

4,894.53

3,616.92

17,171.96

3,920.98

24,031.38

8,426.75

12,973.23

9,202.66

16,756.49

4,392.40

24,516.01

18,092.10

2,170.52

194.93

651.75

290.14

1,599.77

54.26

1,160.81

27.97

579.87
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fjg Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0003

09-9605-0003

09-9605-0003

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

NGWA - O

NGWA - O

NGWA - O

PCHW TR

PCHW TR

PCHW TR,

CONTINUI

CONTINUI

CONTINUI

CONTINUI

CONTINUI

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T A L E S

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

REGION 1)

REGION 1)

REGION I)

REGION 1)

REGION 1)

REGION i;

REGION U

REGION i;

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE ,

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

Act. IFMS
Seq Line

Ref.

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

DB0007

DB0003

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DB0003

DAO030

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DAO043

DAO030

DAO023

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

unt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

.00

.00

6,039.33

4,528.16

23.93

276.74

5,377.23

45.96

432.29

6,032.69

333.12

114.48

4,860.97

696.43

255.87

2,059.52

2,952.03

281.33

55.92

1,245.26

339.54

244.34

165.27

202.03

666.17

377.03

223.71

58.33

237.40

4,968.29
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0004 09

09-9607-0005

09-9607-0005 09

09-9609-0003 09

09-9611-0006

09-9611-0008

09-9611-0008

09-9611-0008 09

09-9611-0008 09

09-9611-0009 09

09-9611-0009 09

09-9611-0009 09

09-9611-0010

09-9611-0010

09-9611-0010 09

09-9611-0010

09-9611-0011

09-9611-0011

09-9611-0011

09-9611-0015

09-9612-0007

09-9612-0007

09-9612-0007 09

09-9612-0007

09-9612-0012

SUPERFUND PROGRAM WIDE

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM

BM

BM

BM

TH

TH

HA

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

BM

BM

BM

TH

JT

JT

JT

JT

TH

00

00

00

00

00

00

00

0

0

0

0

0

0

0

0

0

0

0

00

00

00

00

0

0

0

0

0

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97
i

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

Amount

H7J009

DB0007

DAO030

DAO023

DAO023

DAO030

DAO023

H6S006

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

H7J007

H6J041

H7J009

DBO049

H7J008

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

57.75

834.31

300.59

1,641.18

4,967.51

56.75

1,546.15

3,060.01

218.24

99.43

1,059.00

58.33

56.49

872.43

2,557.75

2,793.72

949.33

3,426.24

108.49

66.60

962.17

757.04

2,437.97

1,493.58

4,089.69

1,463.10

30.48

52.82
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL Ofe Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9612-0012

09-9612-0012

09-9701-0004

09-9701-0004

09-9701-0004

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0003

09-9702-0003

09-9702-0003

09-9704-0001

09-9704-0001

09-9704-0001

09-9704-0009

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0010

09-9706-0010

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH 0

TH 0

TH 0

TH 0

TH 0

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

TH 00

HR 00

HR 00

HR 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

JT 00

JT 00

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-CO'JNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING (

AZ SITE SCREENING

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS #1

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Reporting Period:

Region: 9

05/03/1998 - 05/30/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H6J045

H6J041

H7J009

DAO043

DAO030

H7J045

H7J009

DBO049

H7J057

H7J045

H7J009

DBO049

H7J008

H6J045

DA0030

H7J045

H7J007

H7J057

H7J045

H7J009

DBO049

H7J009

DBO049

H7J008

H7J007

H6J028

HJ8004

H7J045

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

.00

.00

.00

5,575.88

.00

29.19

.00

.00

.00

.00

.00

.00

10,204.85

23,811.32

.00

6,646.17

2,489.49

68.07

272.05

675.43

91.31

3,137.37

5,301.95

348.47

7,190.68

9,039.59

3,841.46

7,842.29

5,177.69

1,173.98

438.73

11,864.12

188.64

96.54

1,036.27

314.50

4,025.75

2,127.37

28,098.47

60,196.59

50,895.19

123,506.81

70,275.17
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9707-0002

09-9707-0002

09-9707-0007

09-9707-0007

09-9708-0012

09-9708-0012

09-9708-0017

09-9710-0005

09-9710-0009

09-9710-0009

09-9710-0010

09-9710-0010

09-9710-0010

09-9711-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

TH 00

TH 00

TH 00

TH 00

BM 00

BM 00

TH 00

TH 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

Act. IFMS
Seq Line

Ref.

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT
i

START EQUIPMENT MANAGEMENT

DTSC DOCUMENT REVIEWS #1

DTSC DOCUMENT REVIEWS #1

HRS TRAINING

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J009

DBO049

H7J006

H8X013

H7X024

H7J007

H6J028

H7J008

HJ8004

H7J045

H7J009

DBO049

H7J006

H7X024

H7J008

H7J007

H7J008

H7J007

H7J045

H7J009

H7J008

H7J057

DA0043

DA0005

H7J057

H7J045

H7J009

H7J057

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

.00

.00

2,976.41

425.20

.00

.00

3,547.01

.00

18,917.37

.00

.00

.00

709.40

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

952.76

.00

.00

81,339.57

21,557.74

17,311.60

425.20

5,149.85

15,982.09

15,717.02

7,157.14

88,423.20

42,553.59

31,042.05

3,340.42

3,267.19

508.18

222.91

125.12

62.10

5,388.47

117.46

122.75

1,144.59

3,016.10

5,434.13

24.94

753.62

2,786.22

60.95

29.32
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID

09-9711-0002

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0010

09-9712-0010

09-9712-0011

09-9712-0012

09-9801-0010

09-9802-0003

09-9802-0004

09-9802-0007

09-9803-0003

09-9803-0011

09-9805-0001

09-9805-0006

09-9805-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND PROGRAM WIDE

00 TH 00 LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 RV 00 TYPHOON PAKA RESPONSE

00 RV 00 TYPHOON PAKA RESPONSE

00 HR 00 GAO SURVEY

00 JT 00 START ANNUAL WORKPLAN

00 TH 00 ECOLOGICAL ASSESSMENT TRAINING

00 BM 00 ERCC SCOPING/PLANNING (SO. CA)

00 BM 00 HAZMAT COORDINATING COMM. LA CO.

00 TH 00 8-HOUR RADIATION TRAINING

00 HR 00 HRS SCREENING MEMORANDA

00 HR 00 SITE SCREENING

00 TH 00 SITE SCREENING TRAINING - HOOPA

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 PESTICIDE TRAINING - SACRAMENTO'98

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

TOTAL SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

)CN INVOICE FPN# Incident Amount
# Legend Specific

H7J009

H7J007

H6S006

H6J028

HJ8004

DAO043

H7J045

H7J036

H7J006

H8X013

H7X024

H7J045

H7J057

H7J008

H7J045

H7J008

HJ8004

HJ8004

HJ8004

H7J008

H7J007

H7J007

HJ8015

HJ8015

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

FIXED FEE

SUBTOTAL

.00

.00

.00

1,504.07

3,509.50

.00

.00

.00

438.69

62.67

.00

.00

39.60

.00

.00

2,803.78

67.35

97.07

.00

300.00

816.03

67.35

182.42

67.35

112,658.09

-4,632.91

108,025.18

Cumulative
Costs

827.41

4,529.98

321.23

5,604.12

17,659.72

749.52

3,705.43

93.69

1,693.03

62.67

332.23

5,588.48

9,404.61

14,537.63

6,262.05

5,582.66

265.21

164.42

5,584.86

4,102.33

20,536.08

67.35

182.42

67.35

2,729,710.76

224,356.71

2,954,067.47
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID

09-9601-0020 09

09-9601-0020 09

09-9601-0020 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0006 09

09-9602-0006 09

09-9602-0006 09

09-9605-0009 09

09-9605-0009 09

09-9605-0009 09

09-9606-0003 09

09-9606-0003 09

09-9606-0003 09

09-9607-0006 09

09-9607-0006 09

09-9607-0006 09

09-9609-0006 09

09-9609-0006 09

09-9609-0007 09

09-9609-0007 09

09-9609-0011 09

SUPERFUND SITE SUPPORT

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON-BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ PA 00 ELECTRITE ASSESSMENT

ZZ PA 00 ELECTRITE ASSESSMENT

ZZ PA 00 ELECTRITE ASSESSMENT

ZZ BN 00 UNOCAL RODEO REFINERY FIRE

ZZ BN 00 UNOCAL RODEO REFINERY FIRE

ZZ BN 00 UNOCAL RODEO REFINERY FIRE

ZZ PA 00 HARD CHROME PRODUCTS

ZZ PA 00 HARD CHROME PRODUCTS

ZZ PA 00 HARD CHROME PRODUCTS

ZZ BN 00 OREGON FORMALDEHYDE SPILL

ZZ BN 00 OREGON FORMALDEHYDE SPILL

ZZ BN 00 OREGON FORMALDEHYDE SPILL

ZZ RS 00 TIDELANDS OIL PRODUCTION COMPANY

ZZ RS 00 TIDELANDS OIL PRODUCTION COMPANY

ZZ RS 00 PAAKEA ROAD PESTICIDE FIRE SITE

ZZ RS 00 PAAKEA ROAD PESTICIDE FIRE SITE

ZZ RS 00 FRESNO CYLINDERS

Act. IFMS
Seq Line

Ret.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

DB0003

H7J009

DA0005

H7J057

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

DA0005

H7J009

DB0003

DA0005

DB0007

DAO043

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DAO023

DAO023

DAO030

DAO030

DA0023

DAO030

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

19.63

24719

1,570.96

942.77

187.16

44.98

27.97

125.75

832.85

732.96

1,512.76

191.51

1,129.58

1,921.21

1,709.32

77.84

14.75

324.26

2,101.77

1,062.79

33.26

469.03

1,719.39

382.69

14.62

9,681.00

7,210.95

310.12
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9609-001 1

09-9610-0004

09-9610-0016

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0003

09-9612-0003

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0010

09-9612-0010

09-9612-0010

09-9612-0010

09-9701-0001

09-9701-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

PA

RS

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

RS

RS

RS

RS

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

SEQUOIA MINE SITE

SEQUOIA MINE SITE

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO023

H6S006

DAO043

DA0030

DAO030

DBO049

DAO043

DAO030

H7J008

H7J007

H6S006

H6J045

H6J041

H7J008

H6S006

H6J045

H6J041

H7J008

H7J007

H6S006

H6J041

DA0043

H7J009

DBO049

DAO043

DA0030

H7J009

DBO049

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,725.12

2,228.37

640.22

7,942.37

521.04

69.03

287.53

1,177.79

2,415.33

865.44

320.90

3.32

1,595.36

2,704.68

58.33

2,479.13

472.07

3,916.46

764.12

58.33

336.33

2.62

12,180.18

2,390.14

10,904.74

1,391.26

793.78

302.12
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9701-0001

09-9701-0001

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0007

09-9701-0007

09-9701-0007

09-9701-0007

09-9703-0006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09-9704-0003

09-9704-0003

09-9704-0006

09-9704-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

HR

HR

HR

BN

BN

RS

RS

00

00

00

00

00

00

00

Act. IFMS
Seq Line

Ref.

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY F(LOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DB0049

DA0043

H7J008

H6J041

DA0030

DBO049

DA0043

H7J045

H7J009

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

>unt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

.00

.00

.00

.00

1,579.00

5,382.18

767.88

1,352.01

822.58

12,823.20

447.39

53.47

1,551.46

2,038.16

439.34

57.66

2,634.26

4,379.92

377.72

38.44

1,717.40

5,447.22

4,475.74

1,640.31

3,297.79

667.50

36.41

648.54

1,666.05

125.75

13,506.72

13,350.23
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Qg Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9704-0006

09-9704-0006

09-9704-0008

09-9704-0008

09-9704-0008

09-9704-0010

09-9705-0005

09-9705-0005

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09-9706-0001

09-9706-0001

09-9706-0009

09-9706-0009

09-9707-0005

09-9708-0007

09-9708-0007

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-0011

09-9708-0013

09-9708-0013

09-9708-0014

09-9708-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

RS

BM

BM

BM

HR

HR

HR

HR

HR

HR

HR

HR

BN

BN

BN

BN

BN

HR

HR

HR

HR

HR

PA

BN

BN

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL "TRAINING CENTER - FORT IRWIN M

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

HAVASUPAI CANYON DRUM

Reporting Period:

Region: 9

05/03/1998 i 05/30/1998

DCN INVOICE FPN# Incident
# Legend Specific

DBO049

DAO043

H7J045

H7J009

DBO049

H7J008

H7J008

H7J007

H7J008

H7JOO?

H6J041

H7J008

H7J007

H7J009

DBO049

H7J009

DBO049

H7J009

H7J007

H6J041

H7J008

H7J008

H7J008

H7J008

H7J045

H7J009

H7J045

H7J009

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

nount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,986.48

1,134.56

617.19

.00

1.183.09

.00

.00

.00

3,684.58

917.75

67.35

698.27

457.29

486.92

923.14

3,286.14

3,163.83

1,551.32

9.77

445.95

4,608.70

1,731.00

1,450.25

60.77

3,426.96

1,308.63

1,218.54

7.94

2,490.21

1,324.15

1,362.08

9,124.86

14,207.79

6,604.29

5,944.65

2,878.66
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9709-0001

09-9710-0006

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0012

09-9710-0012

09-9710-0012

09-9710-0012

09-9711-0001

09-9712-0002

09-9712-0002

09-9712-0002

09-9712-0009

09-9712-0013

09-9801-0002

09-9801-0004

09-9801-0005

09-9801-0009

09-9802-0001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0014

09-9803-0005

09-9803-0006

09-9803-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BN

RS

RS

RS

RS

RS

RS

RS

RS

PA

BN

BN

BN

RS

BN

PA

SI

SI

BN

BN

PA

BN

HR

HR

HR

SI

RS

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

BHP PINTO VALLEY ,

LEONA HEIGHTS SULFER MINE

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ORLAND CLEANERS

WASTE DISPOSAL INC SITE

PESCADERO DRUG LAB

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J045

H7J008

H7J045

DAO043

H7J009

H7J009

DAO043

HJ8004

H7J057

H7J056

H7J009

H7J057

H7J045

HJ8004

HJ8004

H7J056

H7J007

H7J007

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

H7J008

H7J007

HJ8004

HJ8004

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

59.46

.00

745.27

.00

.00

.00

.00

13.83

.00

6,343.00

.00

.00

.00

132.42

.00

38,816.73

4,280.35

3,808.63

.00

399.77

18,535.52

.00

.00

414.61

2,295.23

4,390.88

10,703.00

3,990.79

16,550.30

1,649.24

20,372.83

26,699.95

3,876.55

3,151.89

301.73

1,673.72

498.33

37,846.47

1,813.38

8,410.06

27539

62193

1,740.39

47,076.92

17,354.27

7,483.78

1,734.35

7,253.77

53,483.93

1,466.94

360.02

2,611.77

3,539.49

7,019.23

15,462.44

14,924.00
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9803-0010 09

09-9804-0004 09

09-9804-0006 09

09-9805-0002 09

09-9805-0003 09

09-9805-0005 09

09-9805-0007 09

TOTAL SITES WITHOUT

CEPP

09-9601-0003 09

09-9601-0003 09

09-9601-0003 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0005 09

09-9601-0005 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

ZZ BN 00 ASCONLAf*

ZZ SI 00 MCMINNS1

ZZ SS 00 PLUMAS N/

ZZ PA 00 DOWNEY S

ZZ BM 00 BAKER CAI>

ZZ HR 00 ALAMEDA f

ZZ HR 00 CHINA LAW

SSID SUPERFUND

NON-SUPERFUND

TH 00 EMERGENC

TH 00 EMERGENC

TH 00 EMERGENC

RV EVACUATIC

RV EVACUATIC

RV EVACUATIC

RV EVACUATIC

RV SOUTHERN

RV SOUTHERN

JT 00 ON-GOING

JT 00 ON-GOING

JT 00 ON-GOING

JT 00 ON-GOING

JT 00 ON-GOING

SITE SUPPORT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

TT PROGRAM SUPPORT

*T PROGRAM SUPPORT

*T PROGRAM SUPPORT

TT PROGRAM SUPPORT

*T PROGRAM SUPPORT

*** Confidential Business Information

Act. IFMS DCN
Seq Line

Ref.

HJ8004

H7J008

H7J008

H7J008

HJ8015

H7J008

H7J008

INVOICE FPN# Incident
# Legend Specific

30

30

30

30

30

30

30

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

EAR240

EAR159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

m - Not for Release ***

30

30

30

30

30

30

30

30

30

30

30

30

30

30

Amount Cumulative
Costs

483.75

1,654.73

1,525.08

3,963.08

7,251.35

392.58

209.21

115,397.94

-4,745.59

110,652.35

326,685.87

-13,434.53

313,251.34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 30 of 37

1,848.43

2,125.87

1,845.18

3,963.08

7,251.35

392.58

209.21

571,800.07

28,245.61

600,045.68

7,716,338.81

604,750.97

8,321,089.78

5,526.26

5,157.36

12,852.42

282.66

928.41

57.13

2,466.34

63.62

1,165.15

.00

7,359.76

17,589.30

7,322.57

1,736.43



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

NON-SUPERFUND
CEPP

09-9602-0004

09-9603-0002 09

09-9603-0002

09-9603-0003 09

09-9603-0003

09-9604-0005 09

09-9604-0005 09

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0007

09-9604-0007 09

09-9604-0007

09-9604-0007 09

09-9604-0007

09-9604-0007

09-9604-0008 09

09-9604-0008 09

09-9604-0008

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

TH

TH

RV

RV

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

OAHU EXERCISE - REPORT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

PUNA GEOTHERMAL VENTURE RESPONSE

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,655.18

.00

.00

.00

.00

.00

690.19

.00

.00

.00

.00

.00

6,293.76

38.14

684.35

65.34

2,737.16

279.90

562.99

857.77

704.36

882.38

606.14

2,377.12

6,748.05

2,762.79

934.61

2,351.99

6,319.93

655.25

1,936.04

1,048.16

820.36

590.05

4,381.03

1,346.75

3,198.03

1,312.82

1,241.67

1,066.91
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Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

CEPP

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9607-0007

09-9607-0007

09-9607-0007

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0019

09-9610-0020

09-9611-0015

09-9611-0015

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0005

09-9702-0005

09-9702-0005

09-9702-0005

09-9706-0007

09-9706-0014

09-9706-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

TH

TH

TH

TH

BM

BM

BM

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

00

00

00

00

00

00

00

00

00

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '9.7

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ROOT CAUSE ANALYSIS TRAINING

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

EAR268

EAR267

EAR240

EAR159

EAR054

EAR240

EAR159

EAR054

EAR268

EAR267

EAR240

EAR133

EAR268

EAR240

EAR267

EAR240

EAR364

EAR267

EAR240

EAR159

EAR133

EAR267

EAR240

EAR159

EAR133

EAR133

EAR268

EAR133

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

tiount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

1,994.30

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,401.62

.00

6,235.02

29,413.52

20,228.02

22,317.90

13,602.93

30.11

4,896.30

216.92

45,757.22

2,085.91

21,495.81

6,176.39

8,445.23

7,399.81

60.95

126.76

4,944.46

1,602.08

31,614.78

-1,781.24

13,203.95

.28

8,495.97

6.47

191.86

5,977.06

33,224.90

4,055.55
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID
No.

CEPP

09-9706-0015 09

09-9710-0002 09

09-9712-0003 09

09-9712-0007 09

09-9801-0003 09

09-9804-0005 09

09-9804-0005 09

RCRA

09-9602-0004

09-9602-0004

09-9602-0004

09-9604-0005 09

09-9604-0005 09

09-9604-0005

09-9604-0006 09

09-9604-0006

09-9604-0006 09

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008 09

09-9604-0008 09

09-9604-0008

09-9604-0008

fhlU Contractor: Ecology and Environment
Ijr

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 START EQUIPMENT MANAGEMENT

TH 00 ANNUAL TRIBAL CONFERENCE

TH 00 FEATHER RIVER CONTINGENCY PLAN

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL NON-SUPERFUND

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT
i

ON-GOING START PROGRAM SUPPORT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

*** Confidential Business Information

Act. IFMS DCN
Seq Line

Ref.

EAR133

EAR268

EAR268

EAR268

EAR268

EAR268

EAR240

CEPP

J7C022

J7C011

J7C008

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

n • Not for Release ***

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

30

30

30

30

30

30

30

FIXED FEE

SUBTOTAL

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

.00

.00

12,824.63

501.35

.00

1,631.22

.00

22,698.49

-933.44

21,765.05

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

206.90

.00

.00

.00

86.27

Page 33 of 37

1,449.20

6,287.32

41,244.76

3,159.22

627.68

1,631.22

235.52

459,971.10

36,903.51

496,874.61

.00

88.11

4,291.45

840

26.59

1,373.98

1.13

17.29

24.40

1,764.75

93.28

276.67

138.56

1,551.56

74.43

278.27

84.51

1,516.62



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID
No.

RCRA

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9708-0015 09

09-9708-0015 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 ARCADIA MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JF CHARNOCK MTBE SITE

JF CHARNOCK MTBE SITE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TOTAL NON-SUPERFUND

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Specific

OPA

09-9602-0004 09

09-9602-0004 09

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

*** Confidential Business Information

Act. IFMS DCN
Seq Line

Ref.

J7C030

J7C022

J7C011

J7C008

J8C001

J7C030

J7C012

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C012

J7C011

J7C030

J7C022

J7C012

J7C008

RCRA

PP0104

PPO036

n - Not for Release ***

INVOICE FPN
# Legend

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

FIXED FEE

SUBTOTAL

30

30

<\mount Cumulative
Costs

.00

13,737.37

.00

.00

60,498.54

.00

.00

.00

.00

.00

.00

.00

425.20

.00

.00

.00

118.23

.00

.00

.00

.00

.00

62.67

75,135.18

-3,089.84

72,045.34

.00

.00

Page 34 of 37

735.74

46,629.99

21,836.79

49,384.73

108,814.70

132,664.84

26,270.88

44,722.71

86,775.55

568.67

1,399.07

881.66

10,162.70

113.00

326.77

140.62

3,039.35

143.52

5,124.41

49.09

139.66

13.38

192.77

551,740.60

26,528.39

578,268.99

3,348.98

11,392.09



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

NON-SUPERFUND
OPA

09-9602-0004

09-9602-0004

09-9604-0001

09-9604-0001

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006 09

09-9604-0006

09-9604-0006

09-9604-0006 09

09-9604-0007 09

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008 09

09-9604-0008

09-9604-0008

09-9604-0008

09-9605-0006 09

09-9607-0003

09-9607-0003 09

09-9610-0019

09-9610-0019

09-9610-0019 09

09-9610-0021

09-9610-0021

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

RV

RV

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

RV

RV

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SHELL REFINERY FIRE/EXPLOSION

SHELL REFINERY FIRE/EXPLOSION

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFET.Y COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

TRI CITY OIL

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

PP0010

HPR114

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

HPR114

PP0010

HPR114

PP0036

PP0010

HPR114

PPO036

PP0010

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

620.69

.00

.00

.00

258.82

.00

.00

.00

.00

.00

372.81

.00

.00

4,401.20

2,178.48

1,662.26

48.66

326.92

597.20

363.66

1,249.77

1,216.68

4,193.43

1,980.60

1,101.01

362.85

1,192.48

460.95

3,355.48

315.59

1,883.42

606.90

3,242.87

40,203.73

4.961.96

14.54

9,067.72

6,157.73

50,223.21

4,983.78

2,155.95
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
OPA

09-9610-0021

09-9612-0001

09-9612-0001

09-9612-0001

09-9702-0004

09-9702-0004

09-9702-0006 09

09-9702-0006

09-9703-0003

09-9703-0003 09

09-9703-0003

09-9703-0005 09

09-9703-0005

09-9705-0011

09-9706-0014 09

09-9706-0015

09-9707-0001

09-9707-0003

09-9707-0004

09-9708-0001

09-9710-0006 09

09-9712-0007 09

09-9801-0003 09

09-9801-0008 09

09-9802-0002 09

09-9802-0006 09

09-9802-0009 09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

TH

TH

TH

RV

RV

RV

RV

TH

TH

TH

RV

RV

AR

JT

JT

AR

BM

RV

RV

RS

JT

TH

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

MARLAND MARINE OIL

MARLAND MARINE OIL

COALINGA OILY CREEK

COALINGA OILY CREEK

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

NEVADA COUNTY OIL SPILLS

NEVADA COUNTY OIL SRILLS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

SPCC/FRP INSPECTOR

INLAND OIL PRACTICAL EXERCISE

UNOCAL-AVILA BEACH

KNOLL'S LODGE MOBILE HOME PARK

KNOLL'S LODGE MOBILE HOME PARK

START QA MANAGEMENT

OCEANIC ACP WORST-CASE SCENARIOS

LAKEWOOD OIL SPILL

CAL-TRANS/LAKE MERRIT OIL SPILL

ESTERO BAY TANK FARM

SAN JON BARRANCA OIL SPILL

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

HPR114

PP0104

PP0036

HPR114

PPO036

HPR114

PPO036

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

30

nount Cumulative
Costs

.00

.00

.00

589.71

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,275.61

354.70

.00

.00

.00

.00

.00

188.01

.00

.00

25.49

1,392.16

134.98

2,819.84

7,750.82

1,453.16

34,151.23

3,493 23

60.93

2,879.60

71.73

4,015.37

3,314.91

479.79

4,12597

3,796 18

7,864.60

19,439.61

4,871.76

329.41

5,663 54

5,484.08

8,400.22

576.80

1,184.71

627.68

786.63

2,725.65

5,050.51

10,702.01

Confidential Business Information - Not for Release Page 36 of 37



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

Invoice Number: 30

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

OPA

09-9803-0002 09

NON-SUPERFUND

RV 00 MAGNUS OIL SPILL

TOTAL NON-SUPERFUND

ZZ - Site Support 00 - Program Wide

EXHIBIT I

Contractor: Ecology and Environment

Region: 9

Reporting Period: 05/03/1998 - 05/30/1998

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

HPR114 30

OPA

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT

Amount

.00
5,212.98

-214.37

4,998.61
103,046.65

-4,237.65

98,809.00

429,732.52

-17,672.13

$412,060.39

Cumulative
Costs

275.57

305,645.64

23,092.07

328,737.71
1,317,357.34

86,523.97

1,403,881.31

9,033,696.15

697,405.86

$9,731,102.01

Confidential Business Information - Not for Release " Page 37 of 37



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START: Invoice/Site Detail

Attachment A

05/30/1998

Region: 9

Invoice Number: 30

FUNDING

DA0005

DA0030

DAO023

DAO030

DAO043

DB0003

DB0007

DBO049

EAR054

EAR133

EAR159

EAR240

EAR267

EAR268

EAR364

H6J028

H6J041

H6J045

H6S006

H7J006

H7J007

H7J008

H7J009

H7J036

SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA7SARA

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Removal

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Specific

Site Assessment

Site Assessment

Removal

Site Specific

mthly Cost

67.35

9,551.73

22,698.49

39,444.52

16,057.59

26,360.83

35,309.88

3,521.98

Monthly Fee

.00

-2.77

.00

-392.80

.00

.00

.00

.00

.00

.00

.00

.00

.00

-933.44

.00

-1,622.10

.00

.00

.00

-660.35

-1,084.05

-1,452.07

.00

-144.84

Monthly Cost

.00

64.58

.00

9,158.93

.00

.00

.00

.00

.00

.00

.00

.00

.00

21,765.05

.00

37,822.42

.00

.00

.00

15,397.24

25,276.78

33,857.81

.00

3.377.14

Cum. Cost

396,894.83

7,464.49

455,836.59

647,892.73

373,553.15

419,238.66

423,236.85

620,144.22

44,634.12

36,669.46

43,804.62

126,577.74

45,747.27

157,593.43

4,944.46

700,290.39

90,566.19

116,830.17

91,426.20

89,669.63

484,347.87

331,640.38

681,881.54

7,516.78

Cum. Fee Total Cum.Cost

52,522.68

589.33

44,192.65

55,360.11

34,986.43

50,761.34

46,763.14

55,351.12

5,365.89

2,622.57

4,255.38

12,618.26

4,076.18

8,034.17

374.58

49,516.59

9,003.70

13,169.83

8,949.53

3,855.33

32,456.20

19,533.14

46,552.77

77.47

449,417.51

8,053.82

500,029.24

703,252.84

408,539.58

470,000.00

469,999.99

675,495.34

50,000.01

39,292.03

48,060.00

139,196.00

49,823.45

165,627.60

5,319.04

749,806.98

99,569.89

130,000.00

100,375.73

93,524.96

516,804.07

351,173.52

728,434.31

7,594.25

Page 1 of 2



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START: Invoice/Site Detail

Attachment A
05/30/1998

Region: 9

Invoice Number: 30

FUNDING SOURCE

H7J045

H7J056

H7J057

H7L030

H7X024

H8X013

HJ8004

HJ8015

HPR114

J7C008

J7C011

J7C012

J7C022

J7C030

J8C001

PP0010

PPO036

PPO104

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

RCRA

RCRA

RCRA

RCRA

RCRA

RCRA

OPA

OPA

OPA

TOTAL

Removal

Brown Fields Initiati

Removal

Site Specific

Enforcement

Enforcement

Removal

Removal

Site Specific

Site Specific

Site Specific

Site Specific '

Site Specific

Site Specific

Monthly Cost

6,473.11

63,695.25

3,362.93

2,174.08

102,202.97

18,463.65

5,212.98

899.27

13,737.37

60,498.54

$429,732.52

Monthly Fee

-266.20

-2,619.37

-138.30

.00

.00

-89.41

-4,202.94

-759.29

-214.38

-36.98

.00

.00

-564.93

.00

-2,487.91

.00

.00

.00

$-17,672.13

Monthly Cost

6,206.91

61,075.88

3,224.63

.00

.00

2,084.67

98,000.03

17,704.36

4,998.60

862.29

.00

.00

13,172.44

.00

58,010.63

.00

.00

.00

$412,060.39

Cum. Cost

296,383.35

138,407.32

365,609.66

272,326.71

94,813.92

6,132.38

585,771.15

18,463.65

216,980.23

160,053.46

73,068.36

26,427.78

49,076.12

134,300.18

108,814.70

22,751.21

48,576.99

17,337.21

$9,033,696.15

Cum.Fee

19,182.60

1,829.49

19,449.91

14,515.65

6,328.48

143.62

25,494.91

-759.29

13,966.89

8,382.65

5,695.57

2,213.72

1,560.54

8,539.51

356.56

2,231.46

5,621.33

1,663.86

$697,405.85

315,565.95

140,236.81

385,059.57

286,842.36

101,142.40

6,276.00

611,266.06

17,704.36

230,947.12

168,436.11

78,763.93

28,641.50

50,636,66

142,839.69

109,171.26

24,982.67

54,198.32

19,001.07

$9,731,102.00

Page 2 of 2



6/9/1998 ECOLOGY AND ENVIRONMENT |lfJ

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 5/30/1998

Regular Hours Overtime Hours

138.00 .00

1,240.50 127.00

1,391.50 162.56

469.50 25.50

137.25 9.00

.00 .00
i

3,376.75 324.06

10.00 .00

763.50 .00

573.25 224.00

975.75 142.03

21.00 .00

.00 .00

2,343.50 366.03

5,720.25 690.09

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

847.00 74.69

8,165.50 612.96

6,734.90 796.81

1,945.00 194.75

830.25 43.50

.00 .00

18,522.65 1,722.71

44.00 .00

2,926.75 103.50

1,661.00 334.68

4,020.75 340.05

5.00 .00

6.00 .00

8,663.50 778.23

27,186.15 2,500.94

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,234.00 379.28

45,015.50 6,089.80

29,135.90 4,646.21

11,589.00 1,650.71

4,134.25 347.00

297.50 .00

94,406.15 13,113.00

224.00 .00

15,680.50 486.00

7,501.25 1,023.49

10,285.25 1,098.48

109.75 .00

633.50 286.50

34,434.25 2,894.47

128,840.40 16,007.47

Total Hours

4,613.28

51,105.30

33,782.11

13,239.71

4,481.25

297.50

107,519.15

224.00

16,166.50

8,524.74

11,383.73

109.75

920.00

37,328.72

144,847.87

Confidential Business Information - Not for Release



6/9/1998 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 5/30/1998

Regular Hours Overtime Hours

445.75 4.50

445.75 4.50

220.00 .00

220.00 .00

665.75 4.50

6,386.00 694.59
i

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

1,987.00 9.00

1,987.00 9.00

1,272.75 3.00

1,272.75 3.00

3,259.75 12.00

30,445.90 2,512.94

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

8,524.25 46.88

8,524.25 46.88

5,182.75 18.50

5,182.75 18.50

13,707.00 65.38

142,547.40 16,072.85

Total Hours

8,571.13

8,571.13

5,201.25

5,201.25

13,772.38

158,620.25

*** Confidential Business Information - Not for Release



06/11/1998

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End: 05/30/1998

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead SGA

752.75

1,345.50

2,098.25

3,657.00

3,657.00

5,755.25

.00 17,625.68 .00 5,640.15

366.03 24,936.38 6,773.87 7,979.51

366.03 42,562.06 6,773.87 13,619.66

328.56 77,696.14 7,102.04 24,862.56

328.56 77,696.14 7,102.04 24,862.56

.00 13,959.62 12,284.33

948.34 11,785.06 11,218.49

948.34 25,744.68 23,502.82

994.29 14,938.56 26,876.73

994.29 14,938.56 26,876.73

694.59 120,258.20 13,875.91 38,482.22 1,942.63 40,683.24 50,379.55

SUBTOTAL
LABOR

AND
FRINGE

23,265.83

40,638.10

63,903.93

110,655.03

110,655.03

174,558.96

TOTAL
LABOR,

FRG, O/H,
SGA

49,509.78

63,641.65

113,151.43

152,470.32

152,470.32

265,621.75



07/06/1998 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9

CONTRACT OBLIGATED
Month End: 05/30/1998 CHUNG FUNDING

MISC. ODCs

TRAVEL

SUBCONTRACTS

TEAM SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

CONTRACT
CEILINGS

(1)

811,756.00

673,236.00

2,152,915.00

N/A

2,017,592.00

1,234,621.00

.00

140,700.00

55,000.00

195,700.00

15,112,139.00

942,246.00

TDD
BUDGETS

(2)

1,021,558.18

795,933.11

1,147,554.97

N/A

1,187,136.43

3,418.25

194,002.28

194,177.00

13,689,803.38

934,913.14

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

14,939,629.00

942,246.00

Ir

ACTUALS

971,802.51

477,262.32

426,316.57

735,052.00

243,512.00

1,967.10

.00

107,519.15

37,328.72

144,847.87

9,033,696.02

697,405.86

'EKUENT
USED

100

119.72%

70.89%

19.80%

N/A

12.07%

0.16%

76.42%

67.87%

74.02%

59.78%

74.02%

rcrvocii i
USED«,'*>•

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

60.47%

74.02%

TOTAL CONTRACT
DOLLARS 16,054,385.00 14,624,716.52 15,881,875.00 9,731,101.88 60.61% 61.27%
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 05/03/1998 Through 05/30/1998

Reporting Period: 05/03/1998 - 05/30/1998 Contract Year 98

Reporting Date: 07/06/1998 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE
ESTIMATED COST AT

CONTRACT
COMPLETION BUDGET VARIANCE

P4

P3
P2

P1
T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

148.00

2,131.00

2,351.31

1,612.78

167.25

.00
6,410.34

670.25

7,080.59

265,621.75

13,845.18

.00

45,552.98

59,398.16

12,711.04

72,109.20

2,671.00

88,010.39

.00

428,412.34

1,320.18

-17,672.13

.00

$412,060.39

*i

4,837.28

67,271.80

42,306.85

24,623.44

4,591.00

1,217.50

144,847.87

13,772.38

158,620.25

5,863,034.49

477,262.32

1,967.10

971,802.51

1,451,031.93

314,749.03

1,765,780.96

128,851.50

1,253,289.19

.00

9,010,956.14

22,739.88

697,405.86

.00

$9,731,101.88

** Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

194,332.11

9,357,196.61

789,250.21

4,507.25

1,021,117.88

1,814,875.34

381,123.82

2,195,999.16

1,189,736.43

1,148,431.98

192,692.28

4,538,674.82

22,968.64

935,659.96

$15,235,623.85

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

194,177.00

9,340,200.16

795,933.11

3,418.25

1,021,558.18

1,820,909.54

382,391.00

2,203,300.54

1,187,136.43

1,147,554.97

194,002.28

4,731,994.22

22,951.10

934,913.14

$15,412,449.62

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.45

-6,682.90

1,089.00

-440.30

-6,034.20

-1,267.18

-7,301.38

2,600.00

877.01

-1,310.00

-193,319.40

17.54

746.82

$-176,825.77



TABLE F-2
Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 05/03/1998 Through 05/30/1998

Reporting Period: 05/03/1998 - 05/30/1998 Contract Year 1998

Rerjortino Date- 07/06/1Q98 CUMULATIVE ACTUAL ESTIMATED COSTReporting Date. 07/06/1998 COST INCEPTION TO AT CONTRACT

COST ELEMENTS °ATE COMPLETION BUDQET VAR|ANCE

Page 1 of 1

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

4,837.28

67,271.80

42,306.85

24,623.44

4,591.00

1,217.50

144,847.87

13,772.38

158,620.25

5,863,034.49

477,262.32

1,967.10

971,802.51

1,451,031.93

314,749.03

1,765,780.96

128,851.50

1,253,289.19

.00

9,010,956.14

22,739.88

697,405.86

.00

$9,731,101.88

.00

.00

.00

.00

.00

.00

.00

.00

194,332.11

9,357,196.61

789,250.21

4,507.25

1,021,117.88

1,814,875.34

381,123.82

2,195,999.16

1,189,736.43

1,148,431.98

192,692.28

4,157,551.00

22,968.64

935,659.96

$14,854,500.03

.00

.00

.00

.00

.00

.00

.00

.00

194,177.00

9,340,200.16

795,933.11

3,418.25

1,021,558.18

1,820,909.54

382,391.00

2,203,300.54

1,187,136.43

1,147,554.97

194,002.28

4,349,603.22

22,951.10

934,913.14

$15,030,058.62

.00

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.45

-6,682.90

1,089.00

-440.30

-6,034.20

-1,267.18

-7,301.38

2,600.00

877.01

-1,310.00

-192,052.22

17.54

746.82

$-175,558.59

Confidential Business Information - Not for Release



'e/1212/1998
TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecology and
Environment

'CONTRACT NUMBER
j CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
folOD.NO. DATE FUNDING SOURCE TOTAL

FUNDING

UNDING SOURCE: CEPP

J01 02/22/1996

'03 08/05/1996

3 08/05/1996

J05 08/26/1996

10 02/25/1997

15 07/29/1997

16 08/21/1997

FUNDING SOURCE: CERCLA/SARA

02

03

05

06

12

12

15

20

28

02/27/1996

08/05/1996

08/26/1996

09/20/1996

09/20/1997

04/07/1997

04/07/1997

07/29/1997

09/26/1997

04/24/1998

FUNDING SOURCE: CERCLA/SARA

0

i3

06

06

07

12

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

04/07/1997

50,000.00

50,000.00

140,000.00

50.000.00

50,000.00

200,000.00

20,000.00

100,000.00

750,000.00

100,000.00

130,000.00

4,000.00

520,000.00

649,801.00

284,960.00

210,000.00

687,806.50

450,000.00

470,000.00

470,000.00

500,000.00

397,206.00

710,971.00

674,349.00

742,945.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540.000.00

560,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

Site Assessment

100,000.00 660,000.00

850,000.00

950,000.00

1,080,000.00

1,084,000.00

1,604,000.00

2,253,801.00

2,538,761.00

2,748,761.00

3,436,567.50

Removal

450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,287,206.00

2,998,177.00

3,672,526.00

4,415,471.00

1,410,000.00

1,510,000.00

1,640,000.00

1,644,000.00

2,164,000.00

2,813,801.00

3,098,761.00

3,308,761.00

3,996,567.50

4,446,567.50

4,916,567.50

5,386,567.50

5,886,567.50

6,283,773.50

6,994,744.50

7,669,093.50

8,412,038.50

6/12/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: rjO

12/18/1995 450,000.00

MODIFICATION NUMBER: rj1

02/22/1996 50,000.00

02/22/1996 470,000.00

02/22/1996 470,000.00

02/22/1996 25,000.00

MODIFICATION NUMBER: 02

02/27/1996 100,000.00

MODIFICATION NUMBER: 03

08/05/1996 50,000.00

08/05/1996 140,000.00

08/05/1996 500,000.00

08/05/1996 750,000.00

08/05/1996 50,000.00

MODIFICATION NUMBER: 04

08/19/1996 .00

MODIFICATION NUMBER: 05

08/26/1996 50,000.00

08/26/1996 100,000.00

MODIFICATION NUMBER: Q6

09/20/1996 130,000.00

09/20/1996 397,206.00

09/20/1996 710,971.00

09/20/1997 4,000.00

MODIFICATION NUMBER: 07

09/27/1996 674,349.00

09/27/1996 20,000.00

09/27/1996 370,000.00
MODIFICATION NUMBER: 08

01/13/1997 .00

MODIFICATION NUMBER: rj9

01/31/1997 .00

450,000.00 450,000.00 CERCLA/SARA Removal

50,000.00 500,000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA Removal

990,000.00 1,440,000.00 CERCLA/SARA Removal

1,015,000.00 1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

50,000.00 1,615,000.00 CEPP

190,000.00 1,755,000.00 CEPP

690,000.00 2,255,000.00 CERCLA/SARA Removal

1,440,000.00 3,005,000.00 CERCLA/SARA Site Assessment

1,490,000.00 3,055,000.00 OPA

.00 3,055,000.00 NONE

50,000.00 3,105,000.00 CEPP

150,000.00 3,205,000.00 CERCLA/SARA Site Assessment

130.000.00 3.335.000.00 CERCLA/SARA Site Assessment

527,206.00 3,732,206.00 CERCLA/SARA Removal

1,238,177.00 4,443,177.00 CERCLA/SARA Removal

1,242,177.00 4,447,177.00 CERCLA/SARA Site Assessment

674,349.00 5,121,526.00 CERCLA/SARA Removal

694,349.00 5,141,526.00 OPA

1,064,349.00 5,511,526.00 OPA

.00 5,511,526.00 NONE

.00 5,511,526.00 NONE
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L«»Mnn. TABLE F-3 Ofr»fi/1 7/1 QQR H IJLi
SUMMARY OF INCREMENTAL WSj

FUNDING i IF
CONTRACT MODIFICATIONS Ecology and

CnwlmnrnontSTART Region 9 Environment

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL

FUNDING

FUNDING SOURCE: CERCLA/SARA Removal

16 08/21/1997 537,995.00 4,953,466.00 8,950,033.50

19 09/18/1997 400,000.00 5,353,466.00 9,350,033.50

24 01/28/1998 1,219,205.00 6,572,671.00 10,569,238.50

25 03/16/1998 156,408.00 6,729,079.00 10,725,646.50

28 04/24/1998 687,806.50 7,416,885.50 11,413,453.00

FUNDING SOURCE: CERCLA/SARA Site Specific

10 02/25/1997 500,000.00 500,000.00 11,913,453.00

14 06/17/1997 289,526.00 789,526.00 12,202,979.00

15 07/29/1997 750,000.00 1,539,526.00 12,952,979.00

16 08/21/1997 20,000.00 1,559,526.00 12,972,979.00

19 09/18/1997 890,000.00 2,449,526.00 13,862,979.00

24 01/28/1998 350,000.00 2,799,526.00 14,212,979.00

29 05/18/1998 60,351.00 2,859,877.00 14,273,330.00

FUNDING SOURCE: CERCLA/SARA Brown Fields Initiative

19 09/18/1997 228,000.00 228,000.00 14,501,330.00

FUNDING SOURCE: CERCLA/SARA Enforcement

15 07/29/1997 100,000.00 100,000.00 14,601,330.00

29 05/18/1998 75,000.00 175,000.00 14,676,330.00

FUNDING SOURCE: Lust Activities Site Specific

22 09/30/1997 5,000.00 5,000.00 14,681,330.00

FUNDING SOURCE: NONE

04 08/19/1996 .00 .00 14,681,330.00

08 01/13/1997 .00 .00 14,681,330.00

09 01/31/1997 .00 .00 14,681,330.00

11 03/24/1997 .00 .00 14,681,330.00

17 09/05/1997 .00 .00 14,681,330.00

18 09/10/1997 .00 .00 14,681,330.00

21 09/29/1997 .00 .00 14,681,330.00

25 03/06/1998 .00 .00 14,681,330.00

6/12/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER: 10

02/25/1997 50,000.00

02/25/1997 500,000.00
MODIFICATION NUMBER: 11

03/24/1997 .00

MODIFICATION NUMBER: 12

04/07/1997 742,945.00

04/07/1997 520,000.00

04/07/1997 649,801.00
MODIFICATION NUMBER: 13

05/02/1997 200,000.00
MODIFICATION NUMBER: 14

06/17/1997 289,526.00
MODIFICATION NUMBER: 15

07/29/1997 200,000.00

07/29/1997 100,000.00

07/29/1997 284,960.00

07/29/1997 750,000.00

07/29/1997 50,000.00

07/29/1997 70,000.00

MODIFICATION NUMBER: 16

08/21/1997 20,000.00

08/21/1997 20,000.00

08/21/1997 537,995.00

08/21/1997 78,700.00
MODIFICATION NUMBER: 17

09/05/1997 .00
MODIFICATION NUMBER: 18

09/10/1997 .00

MODIFICATION NUMBER: 19

09/18/1997 400,000.00

09/18/1997 228,000.00

09/18/1997 890,000.00

09/18/1997 175,000.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

«?' Hn
?xjp%»«'•

Ecology and
Environment, Inc .

MOD. NO. TOTAL FUNDING FUNDING SOURCE

50,000.00 5,561,526.00 CEPP

550,000.00 6,061,526.00 CERCLA/SARA

.00 6,061,526.00 NONE

742,945.00 6,804,471.00 CERCLA/SARA

1,262,945.00 7,324,471.00 CERCLA/SARA

1,912,746.00 7,974,272.00 CERCLA/SARA

200,000.00 8,174,272.00 RCRA

289,526.00 8,463,798.00 CERCLA/SARA

200,000.00 8,663,798.00 CEPP

300,000.00 8,763,798.00 CERCLA/SARA

584,960.00 9,048,758.00 CERCLA/SARA

1,334,960.00 9,798,758.00 CERCLA/SARA

1,384,960.00 9,848,758.00 RCRA

1,454,960.00 9,918,758.00 RCRA

20,000.00 9,938,758.00 CEPP

40,000.00 9,958,758.00 CERCLA/SARA

577,995.00 10,496,753.00 CERCLA/SARA

656,695.00 10,575,453.00 RCRA

.00 10,575,453.00 NONE

.00 10,575,453.00 NONE

400,000.00 10,975,453.00 CERCLA/SARA

628,000.00 11,203,453.00 CERCLA/SARA

1,518,000.00 12,093,453.00 CERCLA/SARA

1,693,000.00 12,268,453.00 RCRA

Site Specific

Removal

Site Assessment

Site Assessment

Site Specific

Site Specific

Enforcement

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Site Specific

Removal

Brown Fields Initiati

Site Specific

Site Specific

Confidential Business Information - Not for Release'



!6/12/1998

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecology and
Environment

ONTRACT EFFECTIVE
JMOD. NO. DATE

MODIFICATION
FUNDING

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: NONE

:6 04/24/1998

7 04/24/1998

UNDING SOURCE: QPA

02/22/1996

08/05/1996

09/27/1996

09/27/1996

2 09/30/1997

UNDING SOURCE: RCRA

13

15

15

16

19u

05/02/1997

07/29/1997

07/29/1997

08/21/1997

09/18/1997

01/05/1998

01/05/1998

.00

.00

25,000.00

50,000.00

20,000.00

370,000.00

35,000.00

200,000.00

50,000.00

70,000.00

78,700.00

175,000.00

9,330.00

252,866,00

.00

.00

14,681,330.00

14,681,330.00

25,000.00 14,706,330.00

75,000.00 14,756,330.00

95,000.00 14,776,330.00

465,000.00 15,146,330.00

500,000.00 15,181,330.00

Site Specific

200,000.00 15,381,330.00

250,000.00 15,431,330.00

320,000.00

398,700.00

573,700.00

583,030.00

835,896.00

15,501,330.00

15,580,030.00

15,755,030.00

15,764,360.00

16,017,226.00

6/12/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: 20

09/26/1997 210,000.00

MODIFICATION NUMBER: 21

09/29/1997 .00

MODIFICATION NUMBER: 22

09/30/1997 5,000.00

09/30/1997 35,000.00

MODIFICATION NUMBER: 23

01/05/1998 9,330.00

01/05/1998 252,866.00

MODIFICATION NUMBER: 24

01/28/1998 350,000.00

01/28/1998 1,219,205.00

MODIFICATION NUMBER: 25

03/06/1998 .00

03/16/1998 156,408.00

MODIFICATION NUMBER: 26

04/24/1998 .00

MODIFICATION NUMBER: 27

04/24/1998 .00

MODIFICATION NUMBER: 28

04/24/1998 687,806.50

04/24/1998 687,806.50

MODIFICATION NUMBER: 29

05/18/1998 60,351.00

05/18/1998 75,000.00

210,000.00 12,478,453.00 CERCLA/SARA Site Assessment

.00 12,478,453.00 NONE

5,000.00 12,483,453.00 Lust Activities Site Specific

40,000.00 12,518,453.00 OPA

9,330.00 12,527,783.00 RCRA Site Specific

262,196.00 12,780,649.00 RCRA Site Specific

350,000.00 13.130,649.00 CERCLA/SARA Site Specific

1,569,205.00 14,349,854.00 CERCLA/SARA Removal

.00 14,349,854.00 NONE

156,408.00 14,506,262.00 CERCLA/SARA Removal

.00 14,506,262.00 NONE

.00 14,506,262.00 NONE

687,806.50 15,194,068.50 CERCLA/SARA Site Assessment

1,375,613.00 15,881,875.00 CERCLA/SARA Removal

60,351.00 15,942,226.00 CERCLA/SARA Site Specific

135,351.00 16,017,226.00 CERCLA/SARA Enforcement

*** Confidential Business Information - Not for Release'



6/12/1998 TABLE F-3 Page 1 of 7

SUMMARY OF INCREMENTAL
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP '
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION EAR268

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 1,010,000.00 FUNDING ACTION DA0005

Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,480,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
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6/12/1998 TABLE F-3 Page 2 of 7
SUMMARY OF INCREMENTAL

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DON

FUNDING SOURCE: CERCLA/SARA
01 02/22/1996 470,000.00 1,390,000.00 1,950,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,050,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,240,000.00 2,800,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

03 08/05/1996 500,000.00 2,740,000.00 3,300,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 100,000.00 2,840,000.00 3,400,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 397,206.00 3,237,206.00 3,797,206.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 130,000.00 3,367,206.00 3,927,206.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract vaiue remains unchanged.

06 09/20/1996 710,971.00 4,078,177.00 4,638,177.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total
contract value remains unchanged.

06 09/20/1997 4,000.00 4,082,177.00 4,642,177.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.
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6/12/1998 TABLE F-3 fgl Page 3 of 7

SUMMARY OF INCREMENTAL
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
07 09/27/1996 674,349.00 4,756,526.00 5,316,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 5,816,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,559,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 520,000.00 6,519,471.00 7,079,471.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 7,169,272.00 7,729,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8,018,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 100,000.00 7,558,798.00 8,118,798.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4)
Site. The total contract value remains unchanged.

15 07/29/1997 284,960.00 7,843,758.00 8,403,758.00 FUNDING ACTION H7J038

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 750,000.00 8,593,758.00 9,153,758.00 FUNDING ACTION H7J036

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

** Confidential Business Information - Not for Release **



6/12/1998 TABLE F-3 Page 4 of 7
SUMMARY OF INCREMENTAL

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
16 08/21/1997 20,000.00 8,613,758.00 9,173,758.00 FUNDING ACTION PWS019

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

16 08/21/1997 537,995.00 9,151,753.00 9,711,753.00 FUNDING ACTION H7J045

PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

19 09/18/1997 400,000.00 9,551,753.00 10,111,753.00 FUNDING ACTION H7J057

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

19 09/18/1997 228,000.00 9,779,753.00 10,339,753.00 FUNDING ACTION H7J056

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfield sites.

19 09/18/1997 890,000.00 10,669,753.00 11,229,753.00 FUNDING ACTION H7J055

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

20 09/26/1997 210,000.00 10,879,753.00 11,439,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/1998 1,219,205.00 12,098,958.00 12,658,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contraci.Tne funding is designated for CERCLA activities under the removal and PASi
Programs. The total contract value remains unchanged.

24 01/28/1998 350,000.00 12,448,958.00 13,008,958.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.

25 03/16/1998 156,408.00 12,605,366.00 13,165,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.
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6/12/1998 TABLE F-3 Page 5 of 7
SUMMARY OF INCREMENTAL

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
28 04/24/1998 687,806.50 13,293,172.50 13,853,172.50 FUNDING ACTION HJ8015

PURPOSE: To obligate (increase) incremental funding on the contract. The contract value remains unchanged. DCN HJ8015 is designated for CERCLA
activities under the Removal programs.

28 04/24/1998 687,806.50 13,980,979.00 14,540,979.00 FUNDING ACTION HJ8O15

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains the unchanged. DCN HJ8O15 is for CERCLA
activities under the PASI programs.

29 05/18/1998 60,351.00 14,041,330.00 14,601,330.00 FUNDING ACTION HJ8010

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN HJ8010 is funding for site
assessment activities at the Quality Printed Circuits (QPC) superfund site.

29 05/18/1998 75,000.00 14,116,330.00 14,676,330.00 FUNDING ACTION H8X013

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN H8X013 is designated
specifically for indentification of PRPs at the Qan Gabriel Valley Site

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00 5,000.00 14,681,330.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 14,681,330.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 14,681,330.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 14,681,330.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 14,681,330.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

** Confidential Business Information - Not for Release **



6/12/1998 TABLE F-3 Page 6 of 7
SUMMARY OF INCREMENTAL

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
17 09/05/1997 .00 .00 14,681,330.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1997 .00 .00 14,681,330.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 14,681,330.00 ADMINISTRATIVE

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 14,681,330.00 OPTION EXERCISED NONE

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

26 04/24/1998 .00 .00 14,681,330.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding from Equipment to Subcontracts.

27 04/24/1998 .00 .00 14,681,330.00 ADMINISTRATIVE NONE

PURPOSE: To change the designation of contract administrative representatives on the contract. DPO is Celeste Temple and Contract Specialist is Ivon
Collins.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 14,706,330.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 14,756,330.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 14,776,330.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



6/12/1998 TABLE F-3 fTp Page 7 of 7

SUMMARY OF INCREMENTAL
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA
07 09/27/1996 370,000.00 465,000.00 15,146,330.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

22 09/30/1997 35,000.00 500,000.00 15,181,330.00 FUNDING ACTION PP0106

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 15,381,330.00 FUNDING ACTION J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 15,431,330.00 FUNDING ACTION J7C012

PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

15 07/29/1997 70,000.00 320,000.00 15,501,330.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 15,580,030.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract. The funding is designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

19 09/18/1997 175,000.00 573,700.00 15,755,030.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 15,764,360.00 FUNDING ACTION J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 16,017,226.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.
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07/06/1998 TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 05/30/1998

Region: 9

Page 1 of 1

TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields Initiative

Enforcement

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total
Obligations

.00

$0.00

3,436,567.50

7,416,885.50

2,859,877.00

228,000.00

175,000.00

$14,116,330.00

835,896.00

$835,896.00

5,000.00

$5,000.00

500,000.00

$500,000.00

560,000.00

$560,000.00

$16,017,226.00

Monthly
Costs

.00

$0.00

101,182.58

140,054.39

19,579.57

63,695.25

2,174.08

$326,685.87

75,135.18

$75,135.18

.00

$0.00

5,212.98

$5,212.98

22,698.49

$22,698.49

$429,732.52

Monthly
Fee

.00

$0.00

.00

.00

.00

.00

.00

$0.00

.00

$0.00

.00

$0.00

.00

$0.00

.00

$0.00

$.00

Total
Monthly

Costs

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$.00

Cumulative
Costs

.00

$0.00

1,822,565.69

5,284,906.38

369,513.12

138,407.32

100,946.30

$7,716,338.81

551,740.60

$551,740.60

.00

$0.00

305,645.64

$305,645.64

459,971.10

$459,971.10

$9,033,696.15

Cumulative
Fee

.00

$0.00

137,379.31

455,617.90

19,253.64

4,448.86

6,561.51

623,261.22

29,838.37

$29,838.37

.00

$0.00

23,697.92

$23,697.92

38,280.47

$38,280.47

$715,077.98

Total
Cumulative

Costs

$0.00

1,959,945.00

5,740,524.28

388,766.76

142,856.18

107,507.81

$8,339,600.03

581,578.97

$581,578.97

$0.00

329,343.56

$329,343.56

498,251.57

$498,251.57

$9,748,774.13

REMAINING
BALANCE

$0.00

1,476,622.50

1,676,361.22

2,471,110.24

85,143.82

,67,492.1 9

$5,776,729.97

254,317.03

$254,317.03

$0.00

170,656.44

$170,656.44

61,748.43

$61,748.43

$6,263,451.87



06/22/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD
Contract#: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 1 of 29

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Hand E

Services
Month
Total

EPA Task Monitor: ARDITO, MICHAEL

SSID Number: 00

09-9610-0019 HAWAII EXERCISES FY '97

TOTAL SSID#: 00

TOTALS

5.00

5.00

5.00

367.16

367.16
$367.16

.00

.00

$.00

.00

.00

$.00

5.65

5.65

$5.65

.00

.00

$.00

.00

.00

$.00

372.81

372.81
$372.81
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06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Current Month

Page 2 of 29

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: ARMSTRONG, PHILIP

SSID Number: 75

09-9703-0008 LAWRENCE BERKELEY LAB - FFR

TOTAL SSIDS: 75

.00

.00

.00

.00

.00

.00

.00

.00

4.33

4.33

.00

.00

.00

.00

4.33

4.33

SSID Number: ZZ

09-9708-0008

09-9708-0009

09-9708-0010

09-9802-0012

09-9802-0014

09-9804-0006

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATION

PLUMAS NATIONAL FOREST (PONDER

TOTAL SSID#: ZZ

TOTALS

43.00

23.00

16.00

6.00

43.00

30.75

161.75

161.75

1,835.90

1,088.23

612.26

400.92

2,176.06

1,462.61

7,575.98

$7,575.98

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

150.58

46.33

4.93

13.69

119.17

62.47

397.17

$401.50

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

1,986.48

1,134.56

617.19

414.61

2,295.23

1,525.08

7,973.15

$7,977.48
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06/22/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 3 of 29

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: BARTON, DANA

SSID Number: ZZ

09-9712-0003 FEATHER RIVER CONTINGENCY PLAN

09-9804-0004 MCMINN STATE SUPERFUND SITE

TOTAL SSIDtf: ZZ

TOTALS

223.50

36.00

259.50

259.50

10,765.06

1,577.57

12,342.63

$12,342.63

.00

.00

.00

$.00

.00

.00

.00

$.00

2,059.57

77.16

2,136.73

$2,136.73

.00

.00

.00

$.00

.00

.00

.00

$.00

12,824.63

1,654.73

14,479.36

$14,479.36

*** Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 4 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: CALHOON, MARK

SSID Number: BZ

09-9606-0001

09-9610-0005

09-9610-0006

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0012

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

KERN

KERN

KERN

KERN

KERN

KERN

MCFARLAND KERN

TOTAL

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

SSID#: BZ

TOTALS

46.00

21.50

73.00

29.00

147.00

4.50

118.50

439.50

439.50

3,326.49

1,867.82

3,265.92

1,014.35

7,322.40

312.36

5,516.66

22,626.00

$22,626.00

.35

104.04

.00

.00

.00

.00

.00

104.39

$104.39

.00

.00

.00

.00

.00

.00

.00

.00

$.00

195.14

56.16

6,614.97

.00

298.40

52.76

607.54

7,824.97

$7,824.97

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

3,521.98

2,028.02

9,880.89

1,014.35

7,620.80

365;12

6,124t20

30,555,36

$30,555.36
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06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 5 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: 00

09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING

09-9803-0003 HRS SCREENING MEMORANDA

TOTAL SSID#: 00

SSID Number: 1A

09-9712-0008 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: 3Y

09-9708-0004 LAVA CAP MINE

TOTAL SSID#: 3Y

SSID Number: 4Y

09-9708-0005 ALARK HARD CHROME

TOTAL SSID#: 4Y

SSID Number: 7H

09-9708-0002 CRAFTON-REDLANDS AREA (LOCKHE

TOTAL SSID#: 7H

SSID Number: BC

09-9708-0006 OMEGA CHEMICAL CO (AKA OMEGA S

TOTAL SSID#: BC

50.00

5.50

55.50

128.50

128.50

113.00

113.00

44.00

44.00

39.00

39.00

15.00

15.00

2,278.78

216.42

2,495.20

8,415.88

8,415.88

5,905.06

5,905.06

1,863.09

1,863.09

1,244.24

1,244.24

802.84

802.84

.00

.00

.00

.00

.00

70.17

70.17

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

525.00

83.58

608.58

626.54

626.54

169.01

169.01

4.93

4.93

83.57

83.57

155.83

155.83

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,803.78

300.00

3,103.78

9,042.42

9,042.42

6,144.24

6,144.24

1,868.02

1,868.02

1,327.81

1,327.81

958.67

958.67

Confidential Business Information • Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 6 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel
Other Direct

Equipment Costs
Sub

Contractors
Eand E Month

Services Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: D6

09-9805-0012 PALOS VERDES SHELF.

TOTAL SSID#: D6

SSID Number: ZZ

09-9805-0005 ALAMEDA NAVAL AIR STATION

09-9805-0007 CHINA LAKE NAVAL WEAPONS STATI

TOTAL SSIDfc ZZ

TOTALS

2.00

2.00

7.00

4.00

11.00

08.00

67.35

67.35

387.65

204.28

591.93

$21,385.59

.00

.00

.00

.00

.00

$70.17

.00

.00

.00

.00

.00
$.00

.00

.00

4.93

4.93

9.86
$1,658.32

.00

.00

.00

.00

.00
$.00

.00

.00

.00

.00

.00

$.00

67.35

67.35

392.58

209.21

601.79

$23,114.08
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 7 of 29

Current Month

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: DUNKELMAN, TOM

SSID Number: 9K

09-9706-0003 PEMECO INC.

TOTAL SSID#: 9K

36.50

36.50

1,280.07

1,280.07

32.45

32.45

.00

.00

2,582.02

2,582.02

.00

.00

.00

.00

3,894.54

3,894.54

SSID Number: EJ

09-9802-0013 GAMBONINI MERCURY MINE

TOTAL SSID#: EJ

121.00

121.00

1,287.41

1,287.41

.00

.00

.00

.00

213.40

213.40

5,216.07

5,216.07

.00

.00

6,716.88

6,716.88

SSID Number: ZZ

09-9710-0011 ENVIROPUR/PRC WEST, INC. (PATTER

TOTAL SSID#: ZZ

TOTALS

19.50

19.50

177.00

621.56

621.56

$3,189.04

.00

.00

$32.45

.00

.00

$.00

123.71

123.71

$2,919.13

.00

.00

$5,216.07

.00

.00

$.00

745.27

745.27

$11,356.69
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 8 of 29

Current Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Band E

Services
Month
Total

EPA Task Monitor: HENN1NG, LOREN

SSID Number: 2C

09-9706-0012 SAN GABRIEL VALLEY - PUENTE VALL

TOTAL SSID#: 2C

TOTALS

8.00

8.00

8.00

1,323.92

1,323.92

$1,323.92

.00

.00

$.00

.00

.00

$.00

69.12

69.12

$69.12

.00

.00

$.00

.00

.00

$.00

1,393.04

1,393.04

$1,393.04

*** Confidential Business Information - Not for Release



06/22/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 9 of 29

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: INGLIS, JEFF

SSID Number: 00

09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA

09-9805-0001 SITE SCREENING TRAINING - HOOPA

TOTAL SSID#: 00

TOTALS

43.00

2.00

45.00

45.00

1,543.92

67.35

1,611.27

$1,611.27

.00

.00

.00

$.00

.00

.00

.00

$.00

87.30

.00

87.30

$87.30

.00

.00

.00

$.00

.00

.00

.00

$.00

1,631.22

67.35

1,698.57

$1,698.57

Confidential Business Information - Not for Release



06/22/1998

TDD Number Site Name

Ecology and Environment, Inc. p
Cost by TDD *"

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 10 of 29

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: JOHNSON, JERE

SSID Number: ZZ

09-9801 -0004 SAN FRANCISCO RIVER MINE TAILING

09-9801-0005 MISSION LINEN

TOTAL SSID& ZZ

TOTALS

88.00

94.00

182.00

182.00

4,016.48

3,579.52

7,596.00

$7,596.00

.00

.00

.00

$.00

.00

.00

.00

$.00

263.87

229.11

492.98

$492.98

.00

.00

.00

$.00

.00

.00

.00

$.00

4,280.35

3,808.63

8,088.98

$8,088.98

Confidential Business Information - Not for Release



06/22/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 11 of 29

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: JOHNSON, JERI

SSID Number: B8

09-9705-0012 HASSAYAMPA - LYNX CREEK FFR

TOTAL SSID#: B8

TOTALS

15.50 1,083.15

15.50 1,083.15

15.50 $1,083.15

.00

.00

$.00

.00

.00

$.00

118.57

118.57

$118.57

.00

.00

$.00

.00

.00

$.00

1,201.72

1,201.72

$1,201.72

*** Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 12 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: LAWRENCE, KAY

SSID Number: 00

09-9706-0006 PHYTOREMEDIATION TECHNOLOGY E

09-971 0-001 0 R&D FOR RESPONSE RELATED INTER

TOTAL SSID#: 00

SSID Number: tU

09-9601 -001 4 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: DN

09-971 2-0004 BAKERSFIELD CHROME & BUMPER

TOTAL SSID#: DN

SSID Number: EB

09-97 1 0-0001 K&L PLATING - PERMAIN

TOTAL SS!D«: EB

SSID Number: EC

09-971 0-0008 K&L PLATING - 89TH AVENUE

TOTAL SSID#: EC

TOTALS

1.00

20.00

21.00

5.00

5.00

25.50

25.50

.00

.00

.00

.00

51.50

27.11

899.26

926.37

276.77

276.77

418.79

418.79

.00

.00

.00

.00

$1,621.93

.00

.00

.00

.00

.00

60.41

60.41

141.73

141.73

23.95

23.95

$226.09

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

2.08

53.50

55.58

27.59

27.59

178.12

178.12

30.33

30.33

35.05

35.05

$326.67

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

29.19

952.76

981.95

304.36

304.36

657.32

657.32

172.06

172.06

59.00

59.00

$2,174.69

*** Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 13 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: LEWIS, WILLIAM

SSID Number: 1B

09-9709-0005 BYERS BOMB SITE

TOTAL SSID#: 1B

SSID Number: EK

09-9803-0001 LAGOON DRIVE CHEMICALS

TOTAL SSID#: EK

SSID Number: EM

09-9804-0001 POMONA PLATING

TOTAL SSID#: EM

SSID Number: ZZ

09-9709-0001 GILA RIVER INDIAN COMMUNITY TIRE

09-9805-0003 BAKER CANYON BURIED DRUMS

TOTAL SSID#: ZZ

TOTALS

13.50

13.50

.00

.00

98.50

98.50

.00

70.50

70.50

182.50

542.30

542.30

9.44

9.44

3,782.95

3,782.95

.00

2,737.32

2,737.32

$7,072.01

8.51

8.51

67.30

67.30

.00

.00

12.67

69.80

82.47

$158.28

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

63.32

63.32

570.46

570.46

497.66

497.66

46.79

145.20

191.99

$1,323.43

.00

.00

.00

.00

.00

.00

.00

4,299.03

4,299.03

$4,299.03

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

614.13

614.13

647.20

647.20

4,280.61

4,280.61

59.46

7,251.35

7,310.81

$12,852.75

Confidential Business Information - Not for Release



06/22/1998

EPA Task Monitor: LINDER, STEVEN

SSID Number: ZZ

09-9705-0003 ARCADIA MTBE SITE

09-9705-0004 CHARNOCK MTBE SITE

TOTAL SSID#: ZZ

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 14 of 29

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

TOTALS

21.50

336.75

358.25

358.25

223.72

5,865.13

6,088.85

$6,088.85

.00

44.76

44.76

$44.76

.00

.00

.00

$.00

11.05

1,208.49

1,219.54

$1,219.54

13,502.60

52,879.16

66,381.76

$66,381.76

.00

501.00

501.00

$501.00

13,737.37

60,498.54

74,235.91

$74,235.91

*** Confidential Business Information - Not for Release ***



06/22/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 15 of 29

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Band E

Services
Month
Total

EPA Task Monitor: LOFTIN, RACHEL

SSID Number: 00

09-9705-0013 DTSC DOCUMENT REVIEWS #1

TOTAL SSID#: 00

TOTALS

113.50

113.50

113.50

5,314.52

5,314.52

$5,314.52

.00

.00

$.00

.00

.00

$.00

261.36

261.36

$261.36

.00

.00

$.00

.00

.00

$.00

5,575.88

5,575.88

$5,575.88

Confidential Business Information - Not for Release



06/22/1998 Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 16 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: MANDEL, ROBERT

SSID Number: DJ

09-961 1 -001 6 DC METALS

TOTAL SSID#: DJ

SSID Number: EL

09-9804-0002 CORAY & SONS CHROME PLATING

09-9805-0004 CORAY & SONS CHROME PLATING

TOTAL SSID#: EL

SSID Number: ZZ

09-9802-0001 SIERRA CHEMICAL PLANT

TOTAL SSID#: ZZ

TOTALS

22.00

22.00

.00

74.00

74.00

8.00

8.00

104.00

781.05

781.05

.00

2,573.54

2,573.54

375.89

375.89

$3,730.48

.00

.00

24.17

7.29

31.46

.35

.35

$31.81

.00

.00

.00

.00

.00

.00

.00

$.00

46.59

46.59

39.82

141.54

181.36

23.53

23.53

$251.48

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

827.64

827.64

63.99

2,722.37

2,786.36

399.77

399.77

$4,013.77

Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/30/1998

Region: 9

Current Month

Page 17 of 29

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MARTYN, RICHARD

SSID Number: 00

09-9802-0004 HAZMAT COORDINATING COMM. LA C

09-9805-0010 PESTICIDE TRAINING - SACRAMENTO

TOTAL SSID#: 00

SSID Number: AP

09-9704-0005 PALAU CHEMICAL

TOTAL SSID#: AP

SSID Number: DF

09-961 0-001 8 ENVIROPUR/PRC WEST, INC. (SIGNAL

TOTAL SSID#: DF

TOTALS

2.50

2.00

4.50

37.50

37.50

65.50

65.50

107.50

95.78

67.35

163.13

2,211.05

2,211.05

2,453.48

2,453.48

$4,827.66

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

.00

.00

.00

21.45

21.45

$21.45

.00

.00

.00

.00

.00

.00

.00

$.00

1.29

.00

1.29

124.57

124.57

449.16

449.16

$575.02

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

97.07

67.35

164.42

2,335.62

2,335.62

2,924.09

2,924.09

$5,424.13

*** Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc. *, jp

Cost by TDD Ll~
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 05/30/1998

Region: 9

Current Month

Page 18 of 29

FDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: MITGUARD, MATTHEW

SSID Number: 00

09-9803-0011 SITE SCREENING

TOTAL SSID#: 00

SSID Number: ZZ

09-9704-0002 KIEFER ROAD LANDFILL/SACRAMENT

09-9803-0005 ORLAND CLEANERS

09-9805-0002 DOWNEY SITE DISCOVERY PROJECT

TOTAL SSID#: ZZ

TOTALS

9.25

9.25

2.00

49.50

97.50

149.00

158.25

714.56

714.56

67.35

4,269.03

3,709.73

8,046.11

$8,760.67

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

101.47

101.47

.00

121.85

253.35

375.20

$476.67

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

816.03

816.03

67.35

4,390.88

3,963.08

8,421.31

$9,237.34

Confidential Business Information - Not for Release



06/22/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 19 of 29

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: MIX, THOMAS

SSID Number: ZZ

09-9711-0001 CITY OF YUMA, AZ - W.RIVERFRONT D

09-9801 -0002 CITY OF MT. SHASTA, CA - ROSEBUR

TOTAL SSID#: ZZ

TOTALS

14.00

908.50

922.50

554.80

35,436.52

35,991.32
922.50 $35,991.32

2,878.30

.00

2,878.30

$2,878.30

.00 2,909.90

.00 3,380.21

.00 6,290.11

$.00 $6,290.11

.00

.00

.00

$.00

.00

.00

.00

6,343.00

38,816.73

45,159.73

$.00 $45,159.73

*** Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Current Month

Page 20 of 29

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: NELSON, KAREN

SSID Number: 00

09-9601-0001

09-9601-0002

09-9604-0007

09-9604-0008

09-9607-0001

09-9706-0014

09-9706-0015

09-9712-0007

09-9802-0003

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

REGION IX COST SUMMARY 1NFORMA

ON-GOING START PROGRAM SUPPOR

START EQUIPMENT MANAGEMENT

START QA MANAGEMENT

ERCC SCOPING/PLANNING (SO. CA)

TOTAL SSIDfc 00

125.00

120.09

461.50

131.50

2.00

445.75

244.50

143.50

2.00

1,675.84

4,416.96

3,800.93

19,301.60

7,346.56

67.35

32,047.33

7,886.96

5,614.98

67.35

80,550.02

.00

.00

-452.82

.00

.00

3,188.21

4,91 1 .44

.00

.00

7,646.83

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

948.75

307.19

1,841.01

1,280.74

.00

7,070.40

10,010.82

651.98

.00

22,110.89

77.90

.00

.00

.00

.00

214.27

837.49

.00

.00

1,129.66

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,443.61

4,108.12

20,689.79

8,627.30

67.35

42,520.21

23,646.71

6,266.96 •*

67.35

111,437.40

SSID Number: H2

09-9801-0007 BROWN & BRYANT - ARVIN

TOTAL SSID#: H2

TOTALS

6.00

6.00

1,681.84

305.52

305.52

$80,855.54

.00

.00

$7,646.83

.00

.00

$.00

45.30

45.30

$22,156.19

.00

.00

$1,129.66

00

.00

$.00

350.82

350.82

$111,788.22

Confidential Business Information - Not for Release



06/22/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 21 of 29

Current Month
LOE Hours Labor Dollar Travel

Other Direct
Equipment Costs

Sub
Contractors

Eand E Month
Services Total

EPA Task Monitor: RIVELAND-HAR, NANCY

SSID Number: DM

09-9612-0011 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

48.25 4,076.51

48.25 4,076.51

48.25 $4,076.51

.00

.00

$.00

.00

.00

$.00

361.21

361.21

$361.21

.00

.00

$.00

.00 4,437.72

.00 4,437.72

$.00 $4,437.72

*** Confidential Business Information - Not for Release



06/22/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 22 of 29

Current Month
LOE Hours Labor Dollar

Other Direct Sub
Travel Equipment Costs Contractors

Eand E
Services

Month
Total

EPA Task Monitor: ROSEN, VICKI

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

3.00

3.00

3.00

226.15

226.15
$226.15

.00

.00

$.00

.00

.00

$.00

150.29

150.29
$150.29

.00

.00

$.00

.00

.00

$.00

376.44

376.44
$376.44

Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc. (JL

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Current Month

Page 23 of 29

TDD Number Site Name LOE Hours

EPA Task Monitor: SHANE, DANIEL

SSID Number: DG

09-9610-0014 FRESNO DRUM SITE

09-9706-001 1 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: Z8

09-9801 -0001 ALCO PACIFIC LEAD BATTERY SITE

TOTAL SSID#: Z8

SSID Number: Z9

09-9710-0003 EAGLE 1 MILL SITE

TOTAL SSID#: Z9

SSID Number: ZZ

09-9708-0013 MESA PESTICIDES

09-9802-0006 ESTERO BAY TANK FARM

09-9803-0010 ASCON LANDFILL

TOTAL SSID#: ZZ

TOTALS

-3.50

245.50

242.00

70.50

70.50

1.00

1.00

31.00

32.00

11.50

74.50

388.00

Labor Dollar

-158.84

5,331.50

5,172.66

2,402.39

2,402.39

75.61

75.61

1,123.94

1,288.62

443.31

2,855.87

$10,506.53

Other Direct
Travel Equipment Costs

.00

72.71

72.71

33.17

33.17

.00

.00

.00

.00

.00

.00

$105.88

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

525.40

525.40

153.48

153.48

18.20

18.20

59.15

103.54

40.44

203.13

$900.21

Sub Eand E
Contractors Services

.00

2,006.19

2,006.19

.00

.00

830.90

830.90

.00

.00

.00

.00

$2,837.09

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

-158.84

7,935.80

7,776.96

2,589.04

2,589.04

924.71

924.71

1,183.09

1,392.16

483.75

3,059.00

$14,349.71

Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 24 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: SHIPLEY, BRAD

SSID Number: 00

09-971 2-001 0 TYPHOON PAKA RESPONSE

TOTAL SSID#: 00

SSID Number: 33

09-9601 -001 0 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: ZZ

09-961 2-0001 TRUCKEE RIVER HAZMAT PLAN

TOTAL SSID#: ZZ

TOTALS

.00

.00

12.00

12.00

17.50

17.50

29.50

.00

.00

401.82

401.82

549.09

549.09

$950.91

12.42

12.42

.00

.00

.00

.00

$12.42

.00

.00

.00

.00

.00

.00

$.00

27.18

27.18

25.53

25.53

40.62

40.62

$93.33

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

39.60

39.60

427.35

427.35

589.71

589.71

$1,056.66

Confidential Business Information - Not for Release



06/22/1998

TDD Number Site Name

Ecology and Environment, Inc. Op

Cost by TDD ^

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 25 of 29

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: SIMANONOK, STEVE

SSID Number: ZZ

09-9802-0008 NORTH FORK MILL SITE

TOTAL SSID#: ZZ

TOTALS

25.00

25.00

25.00

1,030.77

1,030.77

$1,030.77

809.60

809.60

$809.60

.00

.00

$.00

1,957.35

1,957.35

$1,957.35

14,737.80

14,737.80

$14,737.80

.00 18,535.52

.00 18,535.52

$.00 $18,535.52

Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 05/30/1998

Region: 9

Page 26 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: SUTER, DANIEL

SSID Number: 00

09-9605-0008 T.A.L.E.S. DATABASE

09-9702-0001 LAB-PACK RESEARCH NEW TECHNOL

TOTAL SSID#: 00

SSID Number: 1A

09-9709-0006 LEVIATHAN MINE

09-9712-0001 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: EF

09-9802-0005 TUOLUMNE RESERVATION DRUG LAB

TOTAL SSID#: EF

SSID Number: EH

09-9801-0006 SYNTRUM CORP.

TOTAL SSID#: EH

SSID Number: ZZ

09-9712-0009 LEONA HEIGHTS SULFER MINE

TOTAL SSID#: ZZ

TOTALS

2.00

2.00

4.00

34.00

16.00

50.00

.00

.00

151.00

151.00

2.00

2.00

207.00

67.35

67.35

134.70

1,065.31

557.60

1,622.91 .

.00

.00

5,748.05

5,748.05

127.49

127.49

$7,633.15

.00

.00

.00

304.34

.00

304.34

.00

.00

2,488.50

2,488.50

.00

.00

$2,792.84

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

74.98

48.07

123.05

18.09

18.09

1,549.92

1,549.92

4.93

4.93

$1,695.99

.00

.00

.00

.00

.00

.00

.00

.00

938.88

938.88

.00

.00

$938.88

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

67.35

67.35

134.70

1,444.63

605.67

2,050.30

18.09,
'•v

18.09

10,725.35

10,725.35

132.42

132.42

$13,060.86

Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc. OR)

Cost by TDD ^
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Current Month

Page 27 of 29

TDD Number Site Name LOE Hours Labor Dollar
Other Direct

Travel Equipment Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: WEDEN, CHRISTOPHER

SSID Number: 00

09-9805-0006 CONTINUING

TOTAL

CHALLENGE WORKSHO

SSID#: 00

4.00

4.00

178

178

.07

.07

.00

.00

.00

.00

4.35

4.35

.00

.00

.00

.00

182.42

182.42

SSID Number: 6Y

09-9803-0009 WEST CAP ARIZONIA

TOTAL SSID#: 6Y

62.50

62.50

2,693

2,693

.59

.59

880.60

880.60

.00

.00

178.57

178.57

.00

.00

.00

.00

3,752.76

3,752.76

SSID Number: ZZ

09-9710-0012

09-9803-0006

LEUNG PROPERTY

WASTE DISPOSAL INC SITE

TOTAL SSID#: ZZ

TOTALS

.00

54.50

54.50

121.00

1,070

.00

.36

1,070.36

$3,942 .02

.00

.00

.00

$880.60

.00

.00

.00

$.00

13.83

104.83

118.66

$301.58

.00

9,527.81

9,527.81

$9,527.81

.00

.00

.00

$.00

13.83

10,703.00

10,716.83

$14,652.01

Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Current Month

Page 28 of 29

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: WOODROW, GORDON

SSID Number: 00

09-9610-0003 CAMEO TRAINING PROGRAM

TOTAL SSID#: 00

SSID Number: 9K

09-9610-0011 PEMECO INC.

TOTAL SSID#: 9K

TOTALS

20.50

20.50

.00

.00

20.50

809.84

809.84

.00

.00

$809.84

833.87

833.87

6.34

6.34

$840.21

.00

.00

.00

.00

$.00

350.59

350.59

.00

.00

$350.59

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

1,994.30

1,994.30

6.34

6.34

$2,000.64

*** Confidential Business Information - Not for Release



06/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/30/1998

Region: 9

Current Month

Page 29 of 29

TDD Number Site Name LOE Hours Labor Dollar
Other Direct

Travel Equipment Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: ZUROSKI, DONN

SSID Number: 3H

09-9601-0011 CASMALIA RESOURCES

TOTAL SSID#: 3H

88.50

88.50

872.89

872.89

.00

.00

.00

.00

62.35

62.35

-18,931.28

-18,931.28

.00

.00

-17,996.04

-17,996.04

SSID Number: 9G

09-9803-0007 INDIA BASIN BOATYARD SITE (DONCO

TOTAL SSID#: 9G

62.50

62.50

2,118.50

2,118.50

101.82

101.82

.00

.00

436.76

436.76

1,750.15

1,750.15

.00

.00

4,407.23

4,407.23

SSID Number: ZZ

09-9802-0002

09-9802-0009

09-9803-0008

'

CAL-TRANS/LAKE MERRIT OIL SPILL

SAN JON BARRANCA OIL SPILL

PESCADERO DRUG LAB

TOTAL SSID#: ZZ

TOTALS

.00

.00

36.00

36.00

187.00

.00

.00

90.76

90.76

$3,082.15

.00

50.15

.00

50.15

$151.97

.00

.00

.00

.00

$.00

25.49

84.83

286.43

396.75

$895.86

.00

.00

1,443.60

1,443.60

$-15,737.53

.00

.00

2,170.00

2,170.00

$2,170.00

25.49

134.98

3,990.79

4,151.26

$-9,437.55

Confidential Business Information - Not for Release



oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

06/12/1998

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL1996

AUG 1996

SEP 1996

OCT1996

NOV1996

Books _
Publications

Communication Computer
Usage

Contract Copy Costs Drilling
Owned Vehicle
Repair

Employee Equipment Expendables Franchise,
Relocation Licenses

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.93%

1,750.23

2.22%

169.96

0.20%

3.84

0.00%

.00

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,81411

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

8,217.94

9.82%

8,203.67

8.77%

9,645.00

12.05%

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

361%

.00

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

.00 .00

.00 .00

.00 584.90

2.73%

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

926.72

1.11%

.00

637.35

0.80%

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



nsurance Lab Analysis Meals Other Rental Outside Service Physical Exams Postage
Costs Delivery

Professional Professional Protective
Consult. Development Clothing

Recruitment Repairs
Expense Maintenance

.00 .00 .00 .00 .00 .00 .00 .00 .00 .00 .00 .00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2.78%

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

.00

.00

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

441.29

0.53%

4,337.38

4.64%

2,407.97

3.01%

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

.00

6.07

0.01%

13.40

0.13%

1,372.35

641%

691.86

1 02%

894.40

1 65%

940.97

1 39%

1,830.75

3.57%

2,751 35

3.49%

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

.00

.00

.00

.00

.00

.00

.00

.00

96.09

0.10%

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

88.62

0.11%

109.26

0.12%

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

1,675.30

2.00%

.00

103.06

0.13%

.00

.00

.00

.00

.00

.00

.00

.00

.00

25.39

0.03%

.00

.00

.00

.00

1,19095

1 76%

2,497.44

4.86%

.00

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%



ample Special Print Stationary _
hipment Services Office

.00 .00

2.42 .00

0.02%

.00 .00

156.52 .00

0.23%

.00 .00

.00 .00

223.41 .00

0.44%

357.41 .00

0.45%

861.29 .00

1.03%

208.29 .00

0.22%

290.75 .00

0.36%

Subcontractor Temporary HelpTravel
Service

.00 .00

.00 .00

.00 .00

.00 2,478.72

3.67%

.00 9,534.77

17.64%

.00 11,234.25

16.64%

.00 3,798.48

7.40%

.00 17,504.54'

22.23%

.00 13,254.69

15.83%

.00 16,934.19

18.11%

.00 31,928.42

39.88%

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

Utilities Grand Total

.00 627.30

.00 10,620.39

.00 21,402.97

.00 67,609.36

.00 54,066.48

.00 67,495.59

.00 51,349.64

.00 78,752.36

.00 83,710.42

.00 93,509.24

.00 80,062.35



oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

06/12/1998

Region
9

Month and Year

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997

MAY 1997

JUN 1997

JUL 1997

AUG 1997

SEP 1997

NOV 1997

Books . Communication Computer Contract Copy Costs Drilling Employee i
Publications Usage Owned Vehicle Relocation

Repair

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%

270.38

0.15%

328.73

0.29%

522.48

0.39%

326.99

0.15%

172.47

0.20%

2,065.61

0.69%

5,214.21

8.04%

- 3,179.18

5.27%

2,981.93

3.96%

3,337.24

3.93%

1,286.12

1.85%

4,076.05

2.31%

2,686.64

2.36%

3,557.34

2.65%

4,170.44

1.92%

3,136.46

3.55%

4,888.92

1.63%

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,518.51

15.16%

11,663.70

6.60%

10,636.34

9.36%

11,134.77

8.30%

11,790.83

5.44%

14,296.88

16.17%

12,401.29

4.13%

3,609.06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

2,651.70

1.50%

2,682.48

2.36%

2,494.96

1.86%

3,147.90

1.45%

2,523.15

2.85%

2,501.67

0.83%

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

790.27

0.45%

696.27

0.61%

966.05

0.72%

.00

60.59

0.07%

1,634.76

0.54%

.00

.00

.00

.00

.00

.00

.00

.00

.00

500.00

0.57%

.00

.00

.00

.00

.00

1,214.00

1.75%

.00

.00

.00

.00

12.09

0.01%

.00

Equipment Expendables Franchise
Licenses

-778.88

-1.20%

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,937.96 .00

10.70%

4,445.69 .00

7.36%

12,519.34 .00

16.62%

9,388.56

11.05%

4,909.95

7.08%

7,576.47

4.29%

11,67620

10.28%

12,280.61

9.15%

4,464.68

2.06%

13,292.18

15.03%

8,581.97

2.86%

830.38

0.98%

16.10

0.02%

645.84

0.37%

.00

.00

-303.50

-0.14%

.00

.00



nsurance Lab Analysis Meals Other Rental Outside Service Physical Exams Postage
Costs Delivery

Professional Professional Protective Recruitment Repairs
Consult. Development Clothing Expense Maintenance

1,096.24

1 69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

1,096.24

0.62%

1,096.24

0.36%

.00

2,947.60

1.36%

1,387.70

1.57%

1,419.17

0.47%

1,340.00

2.07%

.00

.00

4,180.00

4.92%

.00

15,202.50

8.61%

.00

8,395.00

6.26%

.00

.00

58,850.00

19.60%

2,049.18

3.16%

1,939.93

3.21%

2,997.39

3.98%

1,879.16

2.21%

4,372.82

6.30%

2,454.62

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

4,774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,667.69

9.61%

7,553.07

4.28%

9,396.55

8.27%

15,459.54

11.52%

14,236.32

6.57%

4,309.49

4.87%

6,241.78

2.08%

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

4,497.89

5.29%

2,962.47

4.27%

4,800.90

2.72%

4,857.69

& 27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627.04

2.21%

.00

.00

733.26

0.97%

2,658.66

3.13%

.00

354.49

0.20%

.00

452.83

0.34%

1,000.94

0.46%

259.80

0.29%

.00

1,352.73

2.09%

544.68

0.90%

889.20

1.18%

838.77

0.99%

2,515.74

3.63%

2,610.01

1.48%

5,792.12

5.10%

2,967.88

2.21%

9,372.19

4.33%

4,991.90

5.64%

2,318.48

0.77%

.00 101.98

0.16%

.00 .00

.00 .00

.00 537.07

0.63%

.00 461.32

0.67%

.00 59.49

0.03%

.00 .00

.00 1,086.53

0.81%

.00 .00

.00 83.50

0.09%

.00 98.33

0.03%

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

623.80

0.73%

.00

.00

839.00

0.74%

.00

1,100.49

0.51%'

.00

.00

115.33

0.18%

.00

.00

.00

.00

1,638.41

0.93%

148.10

0.13%

.00

2,120.08

0.98%

.00

.00

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

12610

0.18%

916.29

0.52%

774.73

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.13

1.50%

1,860.20

0.62%



ample Special Print Stationary _ Subcontractor Temporary HelpTravel 1
hipment Services Office Service

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96

0.02%

18.23

0.01%

.00 82.78 16,651.46

0.13% 25.68%

.00 .00 13,607.20

22.54%

.00 .00 11,818.90

15.69%

.00 .00 24,412.14

28.73%

.00 .00 10,479.16

15.11%

.00 .00 99,257.43

56.18%

.00 .00 31,539.70

27.76%

.00 .00 51,263.99

38.21%

36.42 .00 126,725.71

0.02% 58.49%

.00 157.94 14,310.07

0.18% 16.18%

.00 .00 158,825.75

52.89%

.00

.00

.00

.00

.00

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%

7,460.08

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

12,835.55

7.27%

24,805.67

21.83%

9,486.72

7.07%

18,918.48

8.73%

20,148.07

22.78%

20,278.42

6.75%

Utilities Grand Total

.00 64,844.30

.00 60,369.00

.00 75,315.64

.00 84,969.84

.00 69,366.24

.00 176,664.51

.00 113,630.67

.00 134,178.57

.00 216,667.44

.00 88,443.40

.00 300,274.68



oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

06/12/1998

Region
9

Month and Year

NOV 1997

DEC 1997

JAN 1998

FEB 1998

MAR 1998

MAY 1998

MAY 1998

Rolled Avg

Books _ Communication Computer Contract Copy Costs Drilling Employee
Publications Usage Owned Vehicle Relocation

Repair

1,088.46

0.97%

9.72

0.01%

6,667.86

4.28%

866.39

0.33%

1,305.06

0.88%

763.61

0.40%

70.41

0.04%

i 874.06

2,471.92

2.21%

2,386.94

1.67%

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

2,690.80

1.40%

3,131.08

1.91%

3,139.99

12,320.20

11.02%

11,364.64

7.96%

17,413.26

11.17%

15,342.53

5.85%

17,879.52

12.06%'

18,635.08

9.72%

17,552.44

10.70%

10,364.03

2,285.78

2.04%

2,388.11

1.67%

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

6,408.71

3.34%

6,221.77

3.79%

3,080.69

398.54

0.36%

338.84

0.24%

605.09

0.39%

1,161.73

0.44%

2,530.99

1.71%

1,141.75

0.60%

796.68

0.49%

851.86

.00

93.30

0.07%

350.00

0.22%

.00

.00

.00

.00

314.43 6(

Equipment Expendables Franchise
Licenses

.00

.00

.00

.00

.00

.00

.00

603.66

.00 7,342.19

6.57%

.00 9,453.84

6.62%

.00

.00

.00

.00

.00

597.02

18,952.94

12.16%

4,145.71

1.58%

7,157.04

4.83%

6,187.12

3.23%

16,364.30

9.97%

8,016.21

.00

.00

.00

.00

.00

.00

.00

297.21

0.75% 3.30% 14.97% 3.50% 0.83% 0.29% 1.50% 0.68% 7.86% 0.31%



nsurance Lab Analysis Meals Other Rental Outside Service Physical Exams Postage.
Costs Delivery

Professional Professional Protective Recruitment Repairs _
Consult. Development Clothing Expense Maintenance

1,419.17

1.27%

1,620.69

1.13%

1,419.17

0.91%

1,419.17

0.54%

1,419.17

0.96%

1,419.17

0.74%

100.06

0.06%

1,426.20

.00

.00

31,460.00

20.18%

3,230.00

1.23%

270.00

0.18%

.00

0.00%

2,671.00

1.63%

9,911.65

900.78

0.81%

5,417.10

3.79%

2,841.35

1.82%

1,495.71

0.57%

1,915.70

1.29%

2,018.83

1.05%

1,621.83

0.99%

3,272.67

3,582.76

3.20%

QA55.B7

6.62%

13,221.42

8.48%

2,241.24

0.85%

6,808.84

4.59%

10,317.60

5.38%

667.70

0.41%

7,282.71

1,710.11

1.53%

10,457.69

7.32%

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

4,288.27

2.24%

9,288.05

5.66%

4,076.67

.00

.00

405.48

0.26%

.00

.00

713.83

0.37%

787.89

0.48%

747.44

4,606.43

4.12%

4,254.31

2.98%

2,852.05

1.83%

3,857.42

1.47%

2,131.47

1.44%

2,729.38

1.42%

2,154.30

1.31%

2,467.98

.00 150.05

0.13%

.00 .00

.00 100.15

0.06%

.00 .00

.00 241.96

0.16%

.00 .00

.00 .00

96.09 511.64

.00

2,831.88

1.98%

3,195.01

2.05%

.00

570.53

0.38%

3,375.00

1.76%

523.38

0.32%

1,410.64

.00

.00

60.70

0.04%

1,295.82

0.49%

860.00

0.58%

182.10

0.10%

.00

716.21

.00

525.19

0.37%

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

19,033.04

9.93%

1,294.88

0.79%

2,064.31

1.38% 5.35% 4.18% 8.11% 3.57% 0.68% 2.32% 0.10% 0.70% 1.24% 0.38% 1.73%



ample Special Print Stationary . Subcontractor Temporary Help Travel Utilities Grand Total
hipment Services Office Service

8.74

0.01%

215.36

0.15%

29.01

0.02%

19.72

0.01%

11.46

0.01%

9.87

0.01%

2,461.85

1.50%

232.62

.00 .00

.00 .00

.00 257.53

0.17%

.00 .00

.00 .00

.00 34.11

0.02%

.00 .00

36.42 133.09

65,632.39

58.69%

53,919.26

37.75%

18,218.06

11.68%

203,062.40

77.46%

78,314.55

52.84%

101,992.27

53.22%

89,330.57

54.43%

49,078.04

1,151.29

1.03%

.00

378.94

0.24%

4.71

0.00%

25784

0.17%

872.05

0.46%

108.13

0.07%

1,852.99

6,238.75

5.58%

28,105.35

19.68%

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

8,806.28

4.59%

8,964.45

5.46%

14,415.33

517.09

0.46%

.00

-12.45

-0.01%

.00

.00

37.38

0.02%

.00

180.67

111,824.65

142,838.03

155,918.33

262,165.03

148,218.02

191,656.25

164,110.77

109,333.16

0.22% 0.02% 0.12% 32.50% 1.00% 16.77% 0.16%



6/12/1998 TABLE F-7
Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 1 of 1

Accounting Month

MAY 1998

06

07

15

17

19

21

24

26

27

29

30

31

32

33

35

37

38

40

41

43

44

45

50

51

56

59

60

67

70

Monthly

Cumulative

Computer Usage

Communications

Recruitment Expense

Insurance

Franchise & Licenses

Professional & Consult.

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Temporary Help

Employee Relocation

Repairs & Maintenance

Copy Costs

Equipment

Expendables

Travel

Stationary & Office

Utilities

Other Rental Costs

Drilling

Lab Analysis

Protective Clothing

Special Print Services

Meals

Monthly
Actual Dollars Cost

17,552.44

3,131.08

.00

100.06

.00

.00

2,461.85

9,288.05

89,330.57

2,154.30

.00

787.89

70.41

108.13

.00

1,294.88

796.68

.00

16,364.30

8,964.45

.00

.00

667.70

.00

2,671.00

523.38

.00

1,621.83

Contract Owned Vehicle Repair 6,221 .77
TOTAL

Direct Labor LOE

6,410.34

158,620.25

$164,110.77

Direct Labor Dollars

$265,621.75

$5,863,034.48

per LOE

2.74

.49

.02

.38

1.45

13.94

.34

.12

.01

.02

.20

.12

2.55

1.40

.10

.42

.08

.25

.97

$25.60

Cumulative
Actual Dollars

300,556.77

87,919.83

6,445.93

31,376.44

1,188.82

96.09

5,582.94

114,146.68

1,276,029.07

69,103.47

7,163.00

8,221.83

20,977.48

18,529.94

1,810.99

45,414.86

20,444.59

2,388.09

224,453.77

403,629.11

532.36

542.02

196,633.22

943.30

128,851.50

19,749.01

36.42

91,634.63

86,259.37

$3,170,661.53

TOTAL ODC

$164,110.77

$3,170,661.53

Cost per LOE

1.89

.55

.04

.20

.01

.00

.04

.72

8.04

.44

.05

.05

.13

.12

.01

.29

.13

.02

1.42

2.54

.00

.00

1.24

.01

.81

.12

.00

.58

.54

$19.99

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9601-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Regional Response Center Support
27 09-9601-0001 AGS, INC.

Site Name/Task Desc: EPA REGION IX SPILL PHONE

TOTAL 09-9601-0001

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9601-0001 FOR Subcontractor Service

TOTAL FOR: 09-9601-0001

781.49

_76.75_

76.75

858.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 174.89

Account Code: 07 Communications

Regional Response Center Support NO SUBTASK USED
PERSONAL CELLULAR SERVICES, IN CELLULAR PHONE SAN FRANCISCO IMPREST ACCOUNT 7_8.14_

TOTAL 09-9601-0002 FOR Communications 78.14

Account Code: 29 Postage & Delivery

Regional Response Center Support NO SUBTASK USED
452852722/804763664086* FEDERAL EXPRESS CORPORATION -17.10
452852722/804763664086* FEDERAL EXPRESS CORPORATION 17.10

TOTAL 09-9601-0002 FOR Postage & Delivery .00

TOTAL FOR: 09-9601-0002 253.03

*** Confidential Business Information . Not for Relaasa



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 21.03

TOTAL FOR: 09-9601-0010 21.03

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Account Code: 06 Computer Usage

TOTAL 09-9601-0011 FOR Computer Usage 44.72

Account Code: 27 Subcontractor Service

Removal Action/Investigation/Monitoring NO SUBTASK USED
CO I02#71739,NINYO & MOORE COR I02 D#71739,NINYO & MOORE.58111,58112,58113 601 07
CO I02#71739,NINYO& MOORE CO I02 D#71739,NINYO & MOORE.58111,58112,58113 __ _ -19,252.59

TOTAL 09-9601-0011 FOR Subcontractor Service -18,651.52

Account Code: 29 Postage & Delivery

Removal Action/Investigation/Monitoring NO SUBTASK USED
#07748930 AIRBORNE AIRBORNE EXPRESS _ _ _ 6.,64

TOTAL 09-9601-0011 FOR Postage & Delivery 6.64

TOTAL FOR: 09-9601-0011 -18,600.16

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 8.99

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 13.7_4_

TOTAL 09-9601-0014 FOR Outside Service 13.74

TOTAL FOR: 09-9601-0014 22.73

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

TOTAL 09-9604-0007 FOR Computer Usage

Account Code: 26 Outside Service

Health & Safety Plan Activities
#0001273654 D.HYATT, LONG BEACH OFC. ONE TIME VENDOR
#0001273654 E.LONG, SF OFC. ONE TIME VENDOR

NO SUBTASK USED

TOTAL 09-9604-0007 FOR Outside Service

Account Code: 31 Physical Exams

Health & Safety Plan Activities NO SUBTASK USED
#9804286,J.SAPP,ENTRY PE PROTOCOL ENTRY PE, JUDY SAPP, LONG BEACH OFC., 2/23/98 ONE TIME VENDOR

TOTAL 09-9604-0007 FOR Physical Exams

Account Code: 32 Books & Publications

Health & Safety Plan Activities NO SUBTASK USED
U.S. DEPT. OF TRANSPORTATION UPDATED VERSION 97/98 CD-ROM HAZMAT MODULE 49CFR LOS ANGELES IMPREST

TOTAL 09-9604-0007 FOR Books & Publications

Account Code: 41 Expendables

Health & Safety Plan Activities NO SUBTASK USED
LANDAUERINC. TLD BADGES SAN FRANCISCO IMPREST ACCOUNT
RADIO SHACK VIDEO TAPES FOR TRAINING RECORDING SAN FRANCISCO IMPREST ACCOUNT
RADIO SHACK VIDEO TAPES FOR TRAINING RECORDING SAN FRANCISCO IMPREST ACCOUNT

Account Code: 43 Travel

Health & Safety Plan Activities
TICKET CORR DOC#41631 AIRFARE R.DIAZ

TOTAL 09-9604-0007 FOR Expendables

NO SUBTASK USED

TOTAL 09-9604-0007 FOR Travel

TOTAL FOR: 09-9604-0007

614.16

23.52
23.52

47.04

64_9.0_0_

649.00

_25.00_

25.00

117.91
33.55
29.82

181.28

_-37_3.0_0_

-373.00

1,143.48

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage 1,038.80

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
452852722/805197421443 FEDERAL EXPRESS CORPORATION 16.20

TOTAL 09-9604-0008 FOR Postage & Delivery 16.20

TOTAL FOR: 09-9604-0008 1,055.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage 70.70

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
#0000106239 COPY SERVICE, SF OFC. KINKO'S 57 49
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 32 55

TOTAL 09-9606-0001 FOR Outside Service 90.04

Account Code: 43 Travel

Public Participation Support NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION .29

TOTAL 09-9606-0001 FOR Travel .29

TOTAL FOR: 09-9606-0001 161.03

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9610-0003

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Training
04/07/1998 FAX AND COPIES FOR CLASS AMY L. ESTEY - WEED, CA

Account Code: 43 Travel

Training
04/06/1998 BRIDGE TOLL AMY L. ESTEY - WEED, CA

04/06/1998 PHONE CALLS RANDY RANDALL - WEED, CA

04/06/1998 LODGING /Just=3 AMY L. ESTEY - WEED, CA

04/06/1998 BRIDGE TOLL AMY L. ESTEY - WEED, CA

04/06/1998 LODGING /Just=3 RANDY RANDALL - WEED, CA

04/06/1998 INCIDENTALS AMY L. ESTEY - WEED, CA

04/06/1998 INCIDENTALS RANDY RANDALL - WEED, CA

04/07/1998 LODGING/Just=3 RANDY RANDALL -WEED.CA

04/07/1998 INCIDENTALS RANDY RANDALL - WEED, CA

04/07/1998 LODGING/Just=3 AMY L. ESTEY - WEED, CA

04/07/1998 INCIDENTALS AMY L. ESTEY - WEED, CA

04/08/1998 LODGING/Just=3 RANDY RANDALL - WEED, CA

04/08/1998 BUSINESS CALLS AMY L. ESTEY - WEED, CA

04/08/1998 INCIDENTALS AMY L. ESTEY - WEED, CA

04/08/1998 LODGING/Just=3 AMY L ESTEY - WEED, CA

04/08/1998 PHONE CALLS RANDY RANDALL - WEED, CA

04/08/1998 INCIDENTALS RANDY RANDALL - WEED, CA

04/09/1998 INCIDENTALS RANDY RANDALL - WEED, CA

04/09/1998 LODGING /Just=3 RANDY RANDALL - WEED, CA

Site Name/Task Desc: CAMEO TRAINING PROGRAM

TOTAL 09-9610-0003

NO SUBTASK USED

TOTAL 09-9610-0003

NO SUBTASK USED

FOR Computer Usage

04/06/1998 07:00 04/10/1998 12:00

FOR Outside Service

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 07:00 04/10/1998 12:00

04/06/199808:00 04/10/1998 11:30

04/06/1998 08:00 04/10/1998 11:30

04/06/199808:00 04/10/1998 11:30

04/06/199807:00 04/10/1998 12:00

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 07:00 04/10/1998 12:00

04/06/199807:00 04/10/1998 12:00

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 08:00 04/10/1998 11:30

25.79

13.00

13.00

2.00

4.65

50.00

2.00

50.00

1.50

1.50

50.00

2.00

50.00

2.00

50.00

4.08

2.00

50.00

2.16

2.00

2.00

50.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9610-0003

Account Code: 43 Travel

Training
04/09/1998 LODGING/Just=3 AMY L ESTEY - WEED, CA

04/09/1998 INCIDENTALS AMY L. ESTEY - WEED, CA

04/10/1998 INCIDENTALS RANDY RANDALL - WEED, CA

04/10/1998 INCIDENTALS AMY L ESTEY - WEED, CA

04/13/1998 BRIDGE TOLL AMY L ESTEY - WEED, CA

Account Code: 50 Other Rental Costs

Site Name/Task Desc: CAMEO TRAINING PROGRAM

NO SUBTASK USED

TOTAL 09-9610-0003

Training NO SUBTASK USED
RIO HONDO COLLEGE 3 DAYS, COMPUTER LAB RENTAL FEE LOS ANGELES IMPREST

Account Code: 67 Meals

Training
04/06/1998 PER DIEM AMY L. ESTEY - WEED, CA

04/06/1998 PER DIEM RANDY RANDALL - WEED, CA

04/07/1998 PER DIEM RANDY RANDALL - WEED, CA

04/07/1998 PER DIEM AMY L ESTEY - WEED, CA

04/08/1998 PER DIEM AMY L. ESTEY - WEED, CA

04/08/1998 PER DIEM RANDY RANDALL - WEED, CA

04/09/1998 PER DIEM AMY L. ESTEY - WEED, CA

04/09/1998 PER DIEM RANDY RANDALL - WEED, CA

04/10/1998 PER DIEM RANDY RANDALL - WEED, CA

04/10/1998 PER DIEM AMY L. ESTEY - WEED, CA

TOTAL 09-9610-0003

NO SUBTASK USED

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 07:00 04/10/1998 12:00

FOR Travel

FOR Other Rental Costs

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 07:00 04/10/1998 12:00

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 08:00 04/10/1998 11:30

04/06/1998 07:00 04/10/1998 12:00

TOTAL 09-9610-0003 FOR Meals

TOTAL FOR: 09-9610-0003

50.00

2.00

1.50

1.50

2.00

434.89

25_q.0_0_

250.00

21.00

21.00

28.00

28.00

28.00

28.00

28.00

28.00

21.00

21.00

252.00

975.68

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9610-0005 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0005 FOR Computer Usage 46.27

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION 85.70

TOTAL 09-9610-0005 FOR Travel 85.70

TOTAL FOR: 09-9610-0005 131.97

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006 FOR Computer Usage

NO SUBTASK USED

FOR Outside Service

Account Code: 26 Outside Service

Preliminary Assessments
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9610-0006

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#4-514-32237 SHIPPING CHARGES,4/29/98,SF OFC.(DUNCAN)-LONG BEACH OFC.(BENSON) FEDERAL EXPRESS CORPORATION
452852722/805197421432 FEDERAL EXPRESS CORPORATION

TOTAL 09-9610-0006 FOR Postage & Delivery

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
#163067 PERFORMANCE EVALUATION STANDARDS AND BLANKS ENVIRONMENTAL RESOURCE ASSOCIATES
#162624 PERFORMANCE EVALUATION STANDARDS AND BLANKS ENVIRONMENTAL RESOURCE ASSOCIATES

TOTAL 09-9610-0006 FOR Expendables

TOTAL FOR: 09-9610-0006

165.96

21_10_8_

211.08

6.92
10.25

17.17

2,827.80
2,226.90

5,054.70

5,448.91

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9610-0009 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0009 FOR Computer Usage 213.25

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
PATRICK & CO. BUBBLE INK JET CATRDIGE SAN FRANCISCO IMPREST ACCOUNT 32.55

TOTAL 09-9610-0009 FOR Expendables 32.55

TOTAL FOR: 09-9610-0009 245.80

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9610-0010 Site NameHask Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0010 FOR Computer Usage 43.46

TOTAL FOR: 09-9610-0010 43.45

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9610-0011 Site Name/Task Desc: PEMECO INC.

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION 5.22

TOTAL 09-9610-0011 FOR Travel 5.22

TOTAL FOR: 09-9610-0011 5.22

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9610-0012 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0012 FOR Computer Usage 449.26

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
PERSONAL CELLULAR SERVICES, IN CELLULAR PHONE SAN FRANCISCO IMPREST ACCOUNT 51.22

TOTAL 09-9610-0012 FOR Communications 51.22

TOTAL FOR: 09-9610-0012 500.48

Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9610-0018 Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

Account Code: 06 Computer Usage

TOTAL 09-9610-0018 FOR Computer Usage 102.76

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
FROMEX PHOTO LAB SLIDE DUPS LOS ANGELES IMPREST 112.15
FROMEX PHOTO LAB 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST 22.57
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST 7.52
FROMEX SLIDE DUPS LOS ANGELES IMPREST 50.07

TOTAL 09-9610-0018 FOR Outside Service 192.31

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
#4-509-98385 SHIPPPING CHARGES,4/23/98,LONG BEACH OFC.(HAMRICK)-HOWARD COHN.SF, CA. FEDERAL EXPRESS CORPORATION_ _6.92

TOTAL 09-9610-0018 FOR Postage & Delivery 6.92

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
FROMEX ROLLS OF SLIDE FILM LOS ANGELES IMPREST 13.43

TOTAL 09-9610-0018 FOR Expendables 13.43

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3416880 PER MILE CHARGE FOR 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION 5.67
#F3416880 PER MILE CHARGE FOR GSA FORD BRONCO GENERAL SERVICES ADMINISTRATION 12.00

TOTAL 09-9610-0018 FOR Travel 17.67

Account Code: 59 Protective Clothing

Emergency Response NO SUBTASK USED
MSA PKG/6 GME-P100 LOS ANGELES IMPREST 54.57

TOTAL 09-9610-0018 FOR Protective Clothing 54.57

TOTAL FOR: 09-9610-0018 387.66

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. f
Other Direct Cost Detail Report ./'

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY'97

Account Code: 06 Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage 4.65

TOTAL FOR: 09-9610-0019 4.55

*** Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9611-0016 Site Name/Task Desc: DC METALS

Account Code: 06 Computer Usage

TOTAL 09-9611-0016 FOR Computer Usage 38.38

TOTAL FOR: 09-9611-0016 33.38

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. ft

Other Direct Cost Detail Report f _ *• P

By TDD/PAN Number
START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9612-0001 Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

Account Code: 06 Computer Usage

TOTAL 09-9612-0001 FOR Computer Usage 33.46

TOTAL FOR: 09-9612-0001 33.45

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9612-0002 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 123.80-

TOTAL 09-9612-0002 FOR Outside Service 123.80

TOTAL FOR: 09-9612-0002 123.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9612-0011 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 06 Computer Usage

TOTAL 09-9612-0011 FOR Computer Usage 273.88

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 23.66

TOTAL 09-9612-0011 FOR Outside Service 23.66

TOTAL FOR: 09-9612-0011 297.54

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9703-0008 Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

Account Code: 06 Computer Usage

TOTAL 09-9703-0008 FOR Computer Usage 3.57

TOTAL FOR: 09-9703-0008 3.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. ft

Other Direct Cost Detail Report Vr*

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9704-0005 Site Name/Task Desc: PALAU CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9704-0005 FOR Computer Usage 102.61

TOTAL FOR: 09-9704-0005 -|02.61

*** Confidential Business Information • Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9705-0003 Site Name/Task Desc: ARCADIA MTBE SITE

Account Code: 06 Computer Usage

TOTAL 09-9705-0003 FOR Computer Usage 9.10

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations NO SUBTASK USED
59599 09-9705-0003 NINYO & MOORE 2,336.33
CO 102#71739,NINYO & MOORE CO 102 D#71739,NINYO & MOORE.58111,58112,58113 11,567.79
CO I02#71739,NINYO & MOORE CO I02 D#71739,NINYO & MOORE.58111,58112,58113 _"§°.1i°_7_

TOTAL 09-9705-0003 FOR Subcontractor Service 13,303.05

TOTAL FOR: 09-9705-0003 13,312.15

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9705-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: CHARNOCK MTBE SITE

Account Code: 07 Communications

Environmental/Ecological Evaluations
L.A CELLUAR CELLULAR CALLS LOS ANGELES IMPREST
SPRINT START CELLULAR LONG DISTANCE FEES LOS ANGELES IMPREST
L.A. CELLULAR START CELL PHONE MO. ACCESS LOS ANGELES IMPREST
SPRINT LONG DISTANCE FOR START CELLULAR LOS ANGELES IMPREST

TOTAL 09-9705-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9705-0004

Account Code: 24 Sample Shipment

Environmental/Ecological Evaluations NO SUBTASK USED
04/22/1998 SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
04/22/1998 SAMPLING BUBBLE WRAP MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
04/23/1998 SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
04/29/1998 SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

FOR Communications

04/06/1998 00:00 04/06/1998 00:00
04/06/1998 00:00 04/06/1998 00:00
04/06/1998 00:00 04/06/1998 00:00
04/06/1998 00:00 04/06/1998 00:00

TOTAL 09-9705-0004 FOR Sample Shipment

Account Code: 26 Outside Service

Environmental/Ecological Evaluations NO SUBTASK USED
04/29/1998 COPY SERVICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
04/30/1998 BLUEPRINT COPYING MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

04/06/1998 00:00 04/06/1998 00:00
04/06/1998 00:00 04/06/1998 00:00

Account Code: 27 Subcontractor Service

TOTAL 09-9705-0004

NO SUBTASK USED

FOR Outside Service

Analytical Services
1299 09-9705-0004 DELMAR ANALYTICAL
1432 09-9705-0004 DELMAR ANALYTICAL
1300 09-9705-0004 DELMAR ANALYTICAL
1298 09-9705-0004 DELMAR ANALYTICAL

Environmental/Ecological Evaluations
SERVICES 09-9705-0004 DEATECH CONSULTING CO.
CO I02#71739,NINYO & MOORE CO I02 D#71739,NINYO & MOORE.58111,58112,58113
59598 09-9705-0004 NINYO & MOORE
CO I02#71739,NINYO & MOORE COR I02 D#71739,NINYO & MOORE.58111,58112,58113

NO SUBTASK USED

215.80

206.77
25.74
29.76
22.44

284.71

5.27
12.98
1.40
1.29

20.94

1.73
149.06

150.79

436.80
556.80
633.60
358.80

24,778.83
-11,567.79
17,648.07
19,252.59

TOTAL 09-9705-0004 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Analytical Services NO SUBTASK USED
#4-532-38675 SHIPPING CHARGES,5/18/98,LONG BEACH OFC.-CURTIS & TOMPKINS, BERKELEY, CA. FEDERAL EXPRESS
CORPORATION
451330170/804733132110 FEDERAL EXPRESS CORPORATION
#4-532-38675 SHIPPING CHARGES,5/13/98,LONG BEACH OFC.-CURTIS & TOMPKINS, BERKELEY.CA. FEDERAL EXPRESS CORPORATION
451330170/804733300187 FEDERAL EXPRESS CORPORATION

52,097.70

7.17

29.75
4.17

71.25

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9705-0004 Site Name/Task Desc: CHARNOCK MTBE SITE

Account Code: 29 Postage & Delivery

Environmental/Ecological Evaluations NO SUBTASK USED
#4-517-06766 SHIPPING CHARGES.4/29/98.LB OFC.(SCHWENNESEN)-CURTIS & TOMPKINS.BERKELEY.CA. FEDERAL EXPRESS
CORPORATION
#4-517-06766 SHIPPING CHARGES,4/24/98,LB OFC(SCHWENNESEN)-CURTIS & TOMPKINS.EMERYVILLE.CA. FEDERAL EXPRESS
CORPORATION
#4-517-06766 SHIPPING CHARGES.4/27/98.LB OFC.(SCHWENNESEN)-USEPA,EDISON,NJ FEDERAL EXPRESS CORPORATION

TOTAL 09-9705-0004 FOR Postage & Delivery

Account Code: 41 Expendables

04/06/1998
04/21/1998
04/21/1998
04/29/1998

Environmental/Ecological Evaluations NO SUBTASK USED
AIRTOUCH PAGING MO. PAGER SERVICE & RENTAL FEES (CHARNOCK) LOS ANGELES IMPREST
ENVIRONMENTAL SAMPLING SUPPLY, CLR VIAL 40ML 72/CS LOS ANGELES IMPREST
AiRTOUCH PAGING MO. PAGER PROTECTION PLAN (CHARNOCK) LOS ANGELES IMPREST
AIRTOUCH PAGING MO.PAGER PROTECTION PLAN (CHARNOCK) LOS ANGELES IMPREST
AIRTOUCH PAGING MO.PAGER SERVICE & RENTAL FEES (CHARNOCK) LOS ANGELES IMPREST
STRESS RELIEF MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
STRESS RELIEF MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
SAMPLE COOLER MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
SAMPLE COOLER MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

04/06/1998 00:00 04/06/1998 00:00
04/06/1998 00:00 04/06/1998 00:00
04/06/1998 00:00 04/06/1998 00:00
04/06/1998 00:00 04/06/1998 00:00

TOTAL 09-9705-0004 FOR Expendables

Account Code: 43 Travel

Environmental/Ecological Evaluations NO SUBTASK USED
#F3416880 PER MILE CHARGE FOR GSA FORD BRONCO GENERAL SERVICES ADMINISTRATION
#F3416880 PER MILE CHARGE FOR GSA 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION

Account Code: 56 Lab Analysis

Environmental/Ecological Evaluations
9800.642 LAB SALES 5/2/98 GC 69.00 GC/MS 432.00

TOTAL 09-9705-0004 FOR Travel

NO SUBTASK USED

TOTAL 09-9705-0004 FOR Lab Analysis

4.92

6.42

- _3A5_

127.13

17.10
117.72

2.00
2.00

17.10
8.51
4.50

16.23
10.92

196.08

24.48
12.39

36.87

5010_0_

501.00

TOTAL FOR: 09-9705-0004 53,631.02

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9705-0012 Site Name/Task Desc: HASSAYAMPA - LYNX CREEK FFR

Account Code: 06 Computer Usage

TOTAL 09-9705-0012 FOR Computer Usage 97.67

TOTAL FOR: 09-9705-0012 97.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9705-0013

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

General Technical Support
#64778222 AIRBORNE AIRBORNE EXPRESS

Site Name/Task Desc: DTSC DOCUMENT REVIEWS #1

TOTAL 09-9705-0013

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-8705-0013 FOR Postage & Delivery

TOTAL FOR: 09-9705-0013

187.29

_28.0_0_

28.00

215.29

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9706-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: PEMECO INC.

TOTAL 09-9706-0003 FOR Computer Usage 48.88

Account Code: 24 Sample Shipment

Analytical Services NO SUBTASK USED
804298E 09-9706-0003 AIR TOXICS LTD. 2,00p.3_0_

TOTAL 09-9706-0003 FOR Sample Shipment 2,000.30

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#4-509-98385 SHIPPING CHARGES,4/23/98,LONG BEACH OFC.(WALDER)-AIR TOXICS LTD.,FOLSOM,CA. FEDERAL EXPRESS 37.92
CORPORATION
UNITED PARCEL SERVICE 2 BXS 16X13X10 LOS ANGELES IMPREST 22.96
#4-532-38675 SHIPPING CHARGES,5/8/98,LONG BEACH OFC.-ROY F WESTON,EDISON,NJ FEDERAL EXPRESS CORPORATION _3.4_0_

TOTAL 09-9706-0003 FOR Postage & Delivery 64.28

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
FROMEX ROLLS OF SLIDE FILM LOS ANGELES IMPREST 13.4_1_

TOTAL 09-9706-0003 FOR Expendables 13.41

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
04/21/1998 GASOLINE STEVEN WALDER - POMONA, CA 04/21/199800:00 04/21/1998 00_:00_ _26.7_3_

TOTAL 09-9706-0003 FOR Travel 26.73

TOTAL FOR: 09-9706-0003 2,153.60

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9706-0006 Site Name/Task Desc: PHYTOREMEDIATION TECHNOLOGY EVALUATION

Account Code: 06 Computer Usage

TOTAL 09-9706-0006 FOR Computer Usage 1.71

TOTAL FOR: 09-9706-0006

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9706-0011 Site Name/Task Desc: FRESNO DRUM SITE

Account Code: 06 Computer Usage

TOTAL 09-9706-0011 FOR Computer Usage 432.78

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
27 09-9706-0011 ACS, INC. WA^fL

TOTAL 09-9706-0011 FOR Subcontractor Service 1,976.54

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION 59.89

TOTAL 09-9706-0011 FOR Travel 59.89

TOTAL FOR: 09-9706-0011 2,469.21

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9706-0012 Site Name/Task Desc: SAN GABRIEL VALLEY - PUENTE VALLEY

Account Code: 06 Computer Usage

TOTAL 09-9706-0012 FOR Computer Usage 56.93

TOTAL FOR: 09-9706-0012 55.93

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher:

Date:

30

6/12/1998

TDD Number: 09-9706-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

TOTAL 09-9706-0014 FOR Computer Usage

Account Code: 07 Communications

General Project Management NO SUBTASK USED
L.A. CELLULAR START CELL PHONE MO. ACCESS LOS ANGELES IMPREST
L.A CELLUAR MO. ACCESS FEES FOR START CELLULAR PHONE LOS ANGELES IMPREST
GTE CALIFORNIA TELEPHONE LOS ANGELES IMPREST
GTE CALIFORNIA USAGE LOS ANGELES IMPREST
#415-981-2811 206 N 1158 SF LOCAL LONG DISTANCE, 4/23/98 STMT. PACIFIC BELL
L.A CELLUAR MO. ACCESS FEES FOR START CELLULAR PHONE LOS ANGELES IMPREST
GTE CALIFORNIA MO. PHONE FEES LOS ANGELES IMPREST
GTE CALIFORNIA MO. FEES LOS ANGELES IMPREST
SKYTEL MONTHLY PAGER SERVICE CHARGE SAN FRANCISCO IMPREST ACCOUNT
L.A. CELLULAR START CELL PHONE MO. ACCESS FEES LOS ANGELES IMPREST

TOTAL 09-9706-0014 FOR Communications

Account Code: 17 Insurance

General Project Management NO SUBTASK USED
111734MMS,RTS456095,PMT.#11 COMM.AUTO RENEWAL.111734MMS,POL#RTS456095,PMT#11 ,SF OFC. S.H. GOW & COMPANY, INC.
111734MMS,RTS456095,PMT.#11 COMM.AUTO RENEWAL.111734MMS,POL#RTS456095,PMT#11, LONG BEACH OFC. S.H. GOW &
COMPANY, INC.

05/28/1998 6312 ROYAL INSURANCE
05/28/1998 6311 ROYAL INSURANCE

TOTAL 09-9706-0014 FOR Insurance

Account Code: 26 Outside Service

General Project Management NO SUBTASK USED
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9706-0014 FOR Outside Service

Account Code: 27 Subcontractor Service

General Project Management
27 09-9706-0014 AGS, INC.

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Subcontractor Service

NO SUBTASK USED

Account Code: 29 Postage & Delivery

General Project Management
#09178035 AIRBORNE AIRBORNE EXPRESS
#G9178035 AIRBORNE AIRBORNE EXPRESS
#67748930 AIRBORNE AIRBORNE EXPRESS
#G6228670 SHIPPING CHARGES.5/1/98.SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
#06228670 SHIPPING CHARGES,4/30/98,LONG BEACH OFC.-E&E ASC AIRBORNE EXPRESS
#67748930 AIRBORNE AIRBORNE EXPRESS
#G4778222 AIRBORNE AIRBORNE EXPRESS
#64778222 AIRBORNE AIRBORNE EXPRESS

*** Confidential Business Information - Not for Release ***

2,287.34

39.10
41.59

154.84
20.15

549.25
39.09

146.14
19.62
37.44
40.36

1,087.58

835.00
334.00

-410.82
-675.76

82.42

920.74
21.60

942.34

211.10

40.00
6.70
6.64
5.75

41.04
14.04
5.62
6,64



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9706-0014 Site Name/Task Desc: ON-GOIN6 START PROGRAM SUPPORT

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#67748930 AIRBORNE AIRBORNE EXPRESS 7 29
450670315/005448938574 FEDERAL EXPRESS CORPORATION 3465
U.S. POSTMASTER POSTA6E SAN FRANCISCO IMPREST ACCOUNT 173 09
451330168/805197421086 FEDERAL EXPRESS CORPORATION 8 75
451330168/805197421064 FEDERAL EXPRESS CORPORATION 875
#66228670 SHIPPING CHARGES,4/30/98,LON6 BEACH OFC.-E&E ASC AIRBORNE EXPRESS 11.88
451330168/805197421053 FEDERAL EXPRESS CORPORATION 950
#66223670 SHIPPING CHARGES,4/30/98,SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS 6 70
451330168/805197421042 FEDERAL EXPRESS CORPORATION 8.75
451330168/805197421020 FEDERAL EXPRESS CORPORATION 1760
451330168/805197421010 FEDERAL EXPRESS CORPORATION 10*25
451330168/805197421009 FEDERAL EXPRESS CORPORATION 9 50
451330168/805197420995 FEDERAL EXPRESS CORPORATION 10 50
451330168/805197421031 FEDERAL EXPRESS CORPORATION 8>5
#4-514-32237 SHIPPIN6 CHAR6ES,4/27/98,SF OFC.-USEPA,SEA.,WA. FEDERAL EXPRESS CORPORATION 25~92
#4-517-06766 SHIPPINO CHAR6ES,4/22/98,ENV.SAMPLIN6(W.LEVEY)OAKLAND,CA.-LB OFC(S.WALDER) FEDERAL EXPRESS 9.72
CORPORATION
#69178035 AIRBORNE AIRBORNE EXPRESS 41 00
927826799/414050506493 FEDERAL EXPRESS CORPORATION 1680
451330168/805197421075 FEDERAL EXPRESS CORPORATION 8.75

TOTAL 09-9706-0014 FOR Postage & Delivery 554.53

Account Code: 38 Copy Costs

General Project Management NO SUBTASK USED
130.84
23.57

-223.42
-24.47

1,053.96
-304.23

TOTAL 09-9706-0014 FOR Copy Costs 658.25

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
AIRTOUCH PAGIN6 MO.PA6ER SERVICE & RENTAL FEES LOS AN6ELES IMPREST 51 30
AIRTOUCH PA6IN6 MO. PA6ER PROTECTION PLAN LOS ANGELES IMPREST 6 00
AIRTOUCH PAGIN6 MO. PA6ER SERVICE & RENTAL FEES LOS AN6ELES IMPREST 51.30
RELIABLE STORA6E BOXS SAN FRANCISCO IMPREST ACCOUNT 94.16
AIRTOUCH PAGING MO.PAGER PROTECTION PLAN (3) LOS AN6ELES IMPREST 6.00
FROMEX ROLL OF PRINT FILM LOS ANGELES IMPREST 4.86

TOTAL 09-9706-0014 FOR Expendables 213.62

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9706-0014 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 70 Contract Owned Vehicle Repair

General Project Management NO SUBTASK USED
EXP I02#73079,KSW PROP. EXP I02 D#73079,KSW PROPERTIES,MAY'98 RENT 2,62_6.20_

TOTAL 09-9706-0014 FOR Contract Owned Vehicle Repair 2,626.20

TOTAL FOR: 09-9706-0014 8,661.43

*** Cnnfirlontial Rn<sinass Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher:

Date:

30

6/12/1998

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9706-0015 FOR Computer Usage

Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
PACIFIC BELL WAREHOUSE PHONE - TWO MONTHS SAN FRANCISCO IMPREST ACCOUNT
PERSONAL CELLULAR SERVICES, IN MONTHLY CELL SERVICE SAN FRANCISCO IMPREST ACCOUNT
AMPCO SYSTEM PARKING MO. PARKIN6 START REPONSE VEHICLES LOS AN6ELES IMPREST
AIRTOUCH PAGING MONTHLY ON CALL PAGERS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9706-0015 FOR Communications

Account Code: 27 Subcontractor Service

Equipment Management Plan
27 09-9706-0015 AGS, INC.

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Subcontractor Service

Equipment Management Plan
#69178035 AIRBORNE AIRBORNE EXPRESS
452852724/804733131949 FEDERAL EXPRESS CORPORATION
#4-521-79573 SHIPPING CHARGES,5/1/98,SF OFC.-LONG BEACH OFC(S.WALDER) FEDERAL EXPRESS CORPORATION
450670317/003627084106
450670317/003621961052
450670317/003621960675
452095086/005621236552
452095075/005448938563

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

TOTAL 09-9706-0015 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
WEST COAST FIRESTONE BRAKE SERVICE FOR START RESPONSE VEHICLE LIC.#:EPA705 LOS AN6ELES IMPREST
LUDLUM MEASUREMENT, INC. STANDARD CALIBRATION OF VICTOREEN S/N 4840 LOS ANGELES IMPREST
ULTIMATE AUDIO VIDEO SERVICES REPLACED VIEWFINDER BRACKET, CLEANED HEADS & TAPE PATH LOS ANGELES IMPREST
VICTOREEN CALIBRATION SERVICE SAN FRANCISCO IMPREST ACCOUNT
PREMIER INDUSTRIES REPAIR/RECHARGE OF AIR CAPSULE 500 LOS ANGELES IMPREST

TOTAL 09-9706-0015 FOR Repairs & Maintenance

Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED
VWR SCIENTIFIC HYDROCHLORIC ACID SOLUTION LOS ANGELES IMPREST
VWR SCIENTIFIC ACETONE LOS ANGELES IMPREST
VWR SCIENTIFIC SILVER NITRATE LOS ANGELES IMPREST
VWR SCIENTIFIC SODIUM HYDROXIDE (50%) LOS ANGELES IMPREST
MICROTEC SERVICES, INC. LEAK TEST FOR TN SPECTRACE 9000 XRF S/N Q-107 LOS ANGELES IMPREST
TN TECHNOLO6IES XRF BIAS BATTERY FOR SPECTRACE 9000 XRF LOS AN6ELES IMPREST
VWR SCIENTIFIC PH INDICATOR PAPER LOS AN6ELES IMPREST
BAMBOO REEF ENTERPRISES HYDRO TEST AND AIR FILLS FOR TANKS SAN FRANCISCO IMPREST ACCOUNT

*** Confidential Business Information - Not for Release ***

763.27

307.51
96.41

165.00
51.60

620.52

825.1_1_

825.11

11.00
16.95
6.45

77.00
84.70
69.30
43.80
6.70

315.90

477.37
45.00
219.33
166.42
103.50

1,011.62

30.07
88.54
21.60
17.62
20.00

116.61
16.07

137.44



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher:

Date:

30

6/12/1998

TDD Number: 09-9706-0015

Account Code: 41 Expendables

Site Name/Task Desc: START EQUIPMENT MANA6EMENT

04/06/1998
04/10/1998
05/01/1998
05/09/1998
05/09/1998

Equipment Management Plan NO SUBTASK USED
MINE SAFETY APPLIANCES CO. APR FACEPIECES, HEAD HARNESS, HOSE, NOSECUPS, ADAPTERS ETC. SAN FRANCISCO IMPREST
ACCOUNT
BEN MEADOWS COMPANY BRASS CYLINDER, CAPS AND CORE CATCHER SAN FRANCISCO IMPREST ACCOUNT
BEN MEADOWS CO. CORE SOIL SAMPLER AND OTHER STUFF X 2 SAN FRANCISCO IMPREST ACCOUNT
#9802232 SULFURIC ACID SKC-WEST, INC.
#9802232 SULFUR DIOXIDE SKC-WEST, INC.
#9802232 PHENOL SKC-WEST, INC.
MSA FACEPIECE SAN FRANCISCO IMPREST ACCOUNT
#9802232 PETR HYDROCARBON SKC-WEST, INC.
#9802232 PERCHLORO SKC-WEST, INC.
#9802232 NITROUS FUMES SKC-WEST, INC.
#9802232 NITRIC ACID SKC-WEST, INC.
#9802232 METHYLYNCHLRDE SKC-WEST, INC.
#9802232 HYDRO SULFIDE SKC-WEST, INC.
#9802436 (2) DT HALOGENATED HYDROCARBO SKC-WEST, INC.
#9802232 HYDR PEROXIDE SKC-WEST, INC.
#9802232 HYDROCLORIC ACID SKC-WEST, INC.
#9802232 HYDROCARBONS SKC-WEST, INC.
#9802232 HEXANE SKC-WEST, INC.
#9802232 FORMALDEHYDE SKC-WEST, INC.
#9802232 ETHYL BENZENE SKC-WEST, INC.
#9802232 CYANIDE SKC-WEST, INC.
#9802232 CHROMIC ACID SKC-WEST, INC.
#9802232 CHLOROFORM SKC-WEST, INC.
#9802232 CHLORINE SKC-WEST, INC.
#9802232 CARBON TETRACHL SKC-WEST, INC.
#9802232 BENZENE SKC-WEST, INC.
#9802232 AMMONIA SKC-WEST, INC.
#9802232 ALCOHOL SKC-WEST, INC.
#9802232 ACETONE SKC-WEST, INC.
#9802232 ACETIC ACID SKC-WEST, INC.
MSA V-6UARD SLOTTED FULL HARD HAT (ERIC HAMRICK) REPLACEMENT LOS AN6ELES IMPREST
MSA NOSECUP LOS AN6ELES IMPREST
MSA SENSOR REPLACEMENT KIT FOR 6AS MONITOR #647798 LOS ANGELES IMPREST
SAMPLING TROWELS WILL C. DUNCAN - PACIFICA, CA 04/06/1998 00:00 04/13/1998 00:00
1-BX SLIDE HOLDERS ERIC HAMRICK - LONG BEACH, CA 04/10/1998 00:00 04/10/1998 00:00
19 GSA VEHICLE KEYS FOR NEW ST ROBIN R. CLEMENS - SAN FRANCISCO, CA 05/01/1998 00:00 05/01/1998 00:00
STEEL TOED BOOTS EDWARD J. LONG - SAN FRANCISCO, CA 05/09/199800:0005/09/199800:00
RESPONSE BA6 EDWARD J.LON6 - SAN FRANCISCO, CA 05/09/199800:0005/09/199800:00

TOTAL 09-9706-0015 FOR Expendables

Account Code: 43 Travel

04/28/1998

Equipment Management Plan NO SUBTASK USED
#F3416880 PER MILE CHAR6E FOR 6SA 4 X 4 TRUCK 6ENERAL SERVICES ADMINISTRATION
#F3416880 MONTHLY LEASE OF 4 X 4 TRUCK 6ENERAL SERVICES ADMINISTRATION
#F3416880 MONTHLY LEASE OF FORD BRONCO 6ENERAL SERVICES ADMINISTRATION
#F3384637 LEASED VEHICLE 6ENERAL SERVICES ADMINISTRATION
6AS FOR ON-CALL EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 04/28/1998 00:00 04/28/1998 00:00

TOTAL 09-9706-0015 FOR Travel

290.04

277.16
449.00
132.22
51.24

119.64
321.02
119.64
88.96
82.93

106.57
88.96

133.47
405.42
132.22
102.54
88.96

102.54
106.57
51.24

132.92
132.92
149.31
82.93
66.08

102.54
106.57
119.64
88.96

102.54
15.63
32.30

183.86
85.93
33.50
30.92
80.00
40.00

5,284.84

.84
262.00
225.00

1,037.01
22.00

1,546.85

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9706-0015 Site Name/Task Desc: START EQUIPMENT MANA6EMENT

Account Code: 50 Other Rental Costs

Equipment Management Plan NO SUBTASK USED
EXP I02#73065,BAY 511 CORP EXP I02 D#73065,BAY 511 CORP.,MAY'98 RENT 250.00

TOTAL 09-9706-0015 FOR Other Rental Costs 250.00

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
EXP I02#73071 .CITYPARK EXP I02#73071 .CITYPARK, MAY'98 RENT 1,160.00
EXP I02#73062,AMPCO PARKING EXP I02#73062,AMPCO PARKING,MAY'98 RENT 640.00
AMPCO SYSTEM PARKING MO. PARKING START RESPONSE VEHICLES LOS ANGELES IMPREST 165.00

04/08/1998 REPAIRS TO EPA VEHICLE PAUL W. MARTIN - COLMA, CA 04/08/1998 00:00 04/08/1998 00:00 533.81

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair 2,498.81

TOTAL FOR: 09-9706-0015 13,116.92

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9708-0002 Site NameHask Desc: CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

Account Code: 06 Computer Usage

TOTAL 09-9708-0002 FOR Computer Usage 61.77

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#4-536-53608 SHIPPING CHAR6ES,5/15/98,WILDERNESS PRESS(JACKSON)BERKELEY,CA.-SF OFC(SHAEFFER FEDERAL EXPRESS 3.57
CORPORATION
#4-529-05615 SHIPPIN6 CHARGES.5/11/98,ADEQ,TUCSON,AZ.-SF OFC.(K.SHAEFFER) FEDERAL EXPRESS CORPORATION _3.50_

TOTAL 09-9708-0002 FOR Postage & Delivery 7.07

TOTAL FOR: 09-9708-0002 68.84

Infnrmatinn .



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9708-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments
04/01/1998 XEROXING KATE DRAGOLOVICH - BERKELEY, CA

04/01/1998 XEROXING KATE DRA6OLOVICH - BERKELEY, CA

04/23/1998 E-MAILINO KATE DRA6OLOVICH - BERKELEY, CA

04/28/1998 XEROXIN6 KATE DRA6OLOVICH -BERKELEY, CA

04/28/1998 XEROXIN6 KATE DRAGOLOVICH - BERKELEY, CA

04/28/1998 BUSINESS PHONE KATE DRAGOLOVICH - BERKELEY, CA

04/30/1998 E-MAILING KATE DRA6OLOVICH - BERKELEY, CA

05/06/1998 XEROXIN6 KATE DRA6OLOVICH - BERKELEY, CA

05/12/1998 XEROXIN6 KATE DRA6OLOVICH - BERKELEY, CA

Site Name/Task Desc: LAVA CAP MINE

TOTAL 09-9708-0004 FOR Computer Usage

NO SUBTASK USED
04/16/1998 11:00 04/16/1998 17:00

04/16/1998 11:00 04/16/1998 17:00

04/16/1998 11:00 04/16/1998 17:00

04/16/1998 11:00 04/16/1998 17:00

04/16/1998 11:00 04/16/1998 17:00

04/16/1998 11:00 04/16/1998 17:00

04/16/1998 11:00 04/16/1998 17:00

04/16/1998 11:00 04/16/1998 17:00

04/16/1998 11:00 04/16/1998 17:00

TOTAL 09-9708-0004

NO SUBTASK USED

04/16/1998 POV: 180 MILES SACRAMENTO KATE DRA6OLOVICH - BERKELEY, CA

FOR Outside Service

Account Code: 43 Travel

Preliminary Assessments
04/16/1998 BRIDGE TOLL KATE DRAGOLOVICH - BERKELEY, CA 04/16/1998 11:00 04/16/1998 17:00

04/16/1998 11:00 04/16/1998 17:00

TOTAL 09-9708-0004 FOR Travel

TOTAL FOR: 09-9708-0004

122.98

.42

1.82

3.00

.17

.58

4.95

3.00

.88

1.43

16.25

2.00

55.80

57.80

197.03

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9708-0005 Site Name/Task Desc: ALARK HARD CHROME

Account Code: 06 Computer Usage

TOTAL 09-9708-0005 FOR Computer Usage 4.06

TOTAL FOR: 09-9708-0005 4.06

*** rnnfiriontiai Rusiness Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9708-0006 Site Name/Task Desc: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

Account Code: 06 Computer Usage

TOTAL 09-9708-0006 FOR Computer Usage 49.92

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 7_1/I5_

TOTAL 09-9708-0006 FOR Outside Service 71.15

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#67748930 AIRBORNE AIRBORNE EXPRESS 7.29

TOTAL 09-9708-0006 FOR Postage & Delivery 7.29

TOTAL FOR: 09-9708-0006 128.36

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9708-0008 Site Name/Task Desc: PENA BLANCA WATERSHED

Account Code: 06 Computer Usage

TOTAL 09-9708-0008 FOR Computer Usage 91.04

Account Code: 32 Books & Publications

Federal Facility Review NO SUBTASK USED
TIMELY DISCOUNT TOPOS TOPO MAPS SAN FRANCISCO IMPREST ACCOUNT 33.00

TOTAL 09-9708-0008 FOR Books & Publications 33.00

TOTAL FOR: 09-9708-0008 124.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9708-0009 Site Name/Task Desc: SABINO CANYON SHOOTIN6 RAN6E

Account Code: 06 Computer Usage

TOTAL 09-9708-0009 FOR Computer Usage 38.16

TOTAL FOR: 09-9708-0009 33.15

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9708-0010 Site Name/Task Desc: MANSFIELD CANYON MINES SITE

Account Code: 06 Computer Usage

TOTAL 09-9708-0010 FOR Computer Usage 4.06

TOTAL FOR: 09-9708-0010 4.06

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9708-0013 Site Name/Task Desc: MESA PESTICIDES

Account Code: 06 Computer Usage

TOTAL 09-9708-0013 FOR Computer Usage 48.72

TOTAL FOR: 09-9708-0013 4372

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: . 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9709-0001 Site Name/Task Desc: 6ILA RIVER INDIAN COMMUNITY TIRE FIRE

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 28.00
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 10.54

TOTAL 09-9709-0001 FOR Outside Service 33.54

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3384637 LEASED VEHICLE 6ENERAL SERVICES ADMINISTRATION 10.44

TOTAL 09-9709-0001 FOR Travel 10.44

TOTAL FOR: 09-9709-0001 43.93

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9709-0005 Site Name/Task Desc: BYERS BOMB SITE

Account Code: 06 Computer Usage

TOTAL 09-9709-0005 FOR Computer Usage 37.66

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
450670315/805197421498 FEDERAL EXPRESS CORPORATION 14.50

TOTAL 09-9709-0005 FOR Postage & Delivery 14.50

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION 7.01

TOTAL 09-9709-0005 FOR Travel 7.01

TOTAL FOR: 09-9709-0005 5917

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9709-0006 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9709-0006 FOR Computer Usage 61.76

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
05/13/1998 AIRFARE WILL C. DUNCAN - RENO, NV 05/13/1998 13:00 05/14/1998 20:00 177.00

05/13/1998 LODGIN6 WILL C. DUNCAN - RENO, NV 05/13/199813:0005/14/199820:00 56.68

05/14/1998 AIRPORT PARKIN6 WILL C. DUNCAN - RENO, NV 05/13/199813:0005/14/199820:00 17.01

TOTAL 09-9709-0006 FOR Travel 250.69

TOTAL FOR: 09-9709-0006 312.45

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9710-0001 Site Name/Task Desc: K&L PLATIN6 - PERMAIN

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 24.98

TOTAL 09-9710-0001 FOR Outside Service 24.98

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION 116.75

TOTAL 09-9710-0001 FOR Travel 115.75

TOTAL FOR: 09-9710-0001 14173

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9710-0003 Site Name/Task Desc: EAGLE 1 MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9710-0003 FOR Computer Usage 5.50

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. _9.49_

TOTAL 09-9710-0003 FOR Outside Service 9.49

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
59601 09-9710-0003 NINYO & MOORE 818.62

TOTAL 09-9710-0003 FOR Subcontractor Service 818.62

TOTAL FOR: 09-9710-0003 333.51

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9710-0008 Site Name/Task Desc: K&L PLATING - 89TH AVENUE

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
HAZCO SERVICES MONOTOX CHAIN SAN FRANCISCO IMPREST ACCOUNT 28.87

TOTAL 09-9710-0008 FOR Expendables 28.87

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION 19.73

TOTAL 09-9710-0008 FOR Travel 19.73

TOTAL FOR: 09-9710-0008 43.50

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9710-0010 Site Name/Task Desc: R&D FOR RESPONSE RELATED INTERNET RESOURCES

Account Code: 06 Computer Usage

TOTAL 09-9710-0010 FOR Computer Usage 44.07

TOTAL FOR: 09-9710-0010 44.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9710-0011 Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Account Code: 06 Computer Usage

TOTAL 09-9710-0011 FOR Computer Usage 29.61

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 42.00

TOTAL 09-9710-0011 FOR Outside Service 42.00

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
04/27/1998 PHOTOGRAPHIC SUPPLIES KRISTIN A. SHAEFFER - COLMA, CA 04/28/199800:00 04/28/1998 00_:00_ _ _30.29_

TOTAL 09-9710-0011 FOR Expendables 30.29

TOTAL FOR: 09-9710-0011 101.90

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9710-0012 Site Name/Task Desc: LEUNG PROPERTY

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
5/4/98 STMT. ORBIT PRINT & COPY SERVICE, INC. 11.39

TOTAL 09-9710-0012 FOR Outside Service 11.39

TOTAL FOR: 09-9710-0012 1139

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9711-0001

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Site Assessment (Non-Removal)
04/16/1998 ICE FOR SAMPLES VICTORIA FRANKEL - YUMA, AZ

Account Code: 26 Outside Service

Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

TOTAL 09-9711-0001 FOR Computer Usage

NO SUBTASK USED
04/12/1998 07:00 04/16/1998 21:30

TOTAL 09-9711-0001 FOR Sample Shipment

NO SUBTASK USEDSite Assessment (Non-Removal)
#0000106239 COPY SERVICE, SF OFC. KINKO'S
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
DIGITAL EDGE PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)
452095075/805626079059* FEDERAL EXPRESS CORPORATION
452095075/805626079059* FEDERAL EXPRESS CORPORATION

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

TOTAL 09-9711-0001 FOR Outside Service

NO SUBTASK USED

451330178/005621236703
450670327/005621236692
450670327/005621236681
450670327/005621236655

TOTAL 09-9711-0001 FOR Postage & Delivery

Account Code: 41 Expendables

Site Assessment (Non-Removal) NO SUBTASK USED
04/12/1998 COOLER, STRESS BEVERA6ES ViCTORiA FRANKEL - YUMA, AZ

04/13/1998 SAMPLIN6 SUPPLIES VICTORIA FRANKEL - YUMA, AZ

04/13/1998 WATER FILTERS VICTORIA FRANKEL - YUMA, AZ

04/13/1998 SAMPLE COOLERS VICTORIA FRANKEL - YUMA, AZ

04/13/1998 ICE & WATER VICTORIA FRANKEL - YUMA, AZ

04/14/1998 FIELD SUPPLIES (ROPE) KRISTIN A. SHAEFFER - YUMA, AZ

04/14/1998 ICE, STRESS BEVERAGES VICTORIA FRANKEL - YUMA, AZ

04/15/1998 ICE VICTORIA FRANKEL - YUMA, AZ

04/15/1998 ICE VICTORIA FRANKEL - YUMA, AZ

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

42.52

2.81

2.81

1,185.33
90.59

124.65
12.50

1,413.07

-64.80
64.80
48.40
89.95
94.40
88.40

321.15

13.22

94.54

165.95

141.75

6.35

10.31

8.68

3.87

2.58

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

NO SUBTASK USED

TDD Number: 09-9711-0001

Account Code: 41 Expendables

Site Assessment (Non-Removal)
04/16/1998 ICE VICTORIA FRANKEL - YUMA, AZ

04/16/1998 ICE VICTORIA FRANKEL - YUMA, AZ

04/16/1998 COOLER FOR SAMPLES VICTORIA FRANKEL - YUMA, AZ

04/20/1998 FIELD SUPPLIES-ICE THOMAS J. GENOLIO - YUMA, AZ

04/20/1998 FIELD SUPPLIES-COOLERS THOMAS J. GENOLIO - YUMA, AZ

04/20/1998 FIELD SUPPLIES THOMAS J. GENOLIO - YUMA, AZ

04/21/1998 FIELD SUPPLIES-ICE THOMAS J. GENOLIO - YUMA, AZ

04/30/1998 FIELD SUPPLIES THOMAS J. GENOLIO - YUMA, AZ

TOTAL 09-9711-0001

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION

04/10/1998 PARKIN6 AT OFFICE (PICK UP EQU VICTORIA FRANKEL - YUMA, AZ

04/12/1998 TELEPHONE-BUSINESS CALLS THOMAS J. GENOLIO - YUMA, AZ

04/12/1998 INCIDENTALS KRISTIN A. SHAEFFER - YUMA, AZ

04/12/1998 LODGING KRISTIN A. SHAEFFER - YUMA, AZ

04/12/1998 INCIDENTALS VICTORIA FRANKEL - YUMA, AZ

04/12/1998 LODGIN6 VICTORIA FRANKEL - YUMA, AZ

04/12/1998 INCIDENTALS THOMAS J. 6ENOLIO - YUMA, AZ

04/12/1998 LOD6ING THOMAS J. GENOLIO - YUMA, AZ

04/13/1998 TELEPHONE-BUSINESS CALLS THOMAS J. GENOLIO - YUMA, AZ

04/13/1998 INCIDENTALS KRISTIN A. SHAEFFER - YUMA, AZ

04/13/1998 LOD6IN6 KRISTIN A. SHAEFFER - YUMA, AZ

04/13/1998 INCIDENTALS VICTORIA FRANKEL - YUMA, AZ

04/13/1998 LOD6IN6 VICTORIA FRANKEL - YUMA, AZ

04/13/1998 INCIDENTALS THOMAS J. GENOLIO - YUMA, AZ

Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/29/1998 13:00 05/01/1998 16:30

FOR Expendables

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/18/1998 11:00

2.62

2.97

36.60

5.36

86.43

29.21

5.36

1.58

617.38

1.16
21.00

11.42

1.50

55.00

1.50

60.67

1.50

55.00

14.67

2.00

55.00

2.00

60.67

2.00

Hnnfirlpnfial Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9711-0001

Account Code: 43 Travel

Site Assessment (Non-Removal)
04/13/1998 LODGIN6 THOMAS J. 6ENOLIO - YUMA, AZ

Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

NO SUBTASK USED

04/14/1998 TELEPHONE-BUSINESS CALLS THOMAS J. 6ENOLIO -YUMA, AZ

04/14/1998 INCIDENTALS KRISTIN A. SHAEFFER - YUMA, AZ

04/14/1998 LOD6IN6 KRISTIN A. SHAEFFER - YUMA, AZ

04/14/1998 INCIDENTALS VICTORIA FRANKEL - YUMA, AZ

04/14/1998 LOD6IN6 VICTORIA FRANKEL - YUMA, AZ

04/14/1998 INCIDENTALS THOMAS J. GENOLIO - YUMA, AZ

04/14/1998 LODGIN6 THOMAS J. 6ENOLIO - YUMA, AZ

04/15/1998 INCIDENTALS THOMAS J. 6ENOLIO - YUMA, AZ

04/15/1998 INCIDENTALS KRISTIN A. SHAEFFER - YUMA, AZ

04/15/1998 LOD6IN6 KRISTIN A. SHAEFFER - YUMA, AZ

04/15/1998 INCIDENTALS VICTORIA FRANKEL - YUMA, AZ

04/15/1998 LOD6IN6 VICTORIA FRANKEL - YUMA, AZ

04/15/1998 LODGING THOMAS J. GENOLIO - YUMA, AZ

04/16/1998 INCIDENTALS KRISTIN A. SHAEFFER - YUMA, AZ

04/16/1998 LODGING KRISTIN A. SHAEFFER - YUMA, AZ

04/16/1998 CAB FARE AIRPORT TO HOME VICTORIA FRANKEL - YUMA, AZ

04/16/1998 AIRFARE VICTORIA FRANKEL - YUMA, AZ

04/16/1998 INCIDENTALS VICTORIA FRANKEL - YUMA, AZ

04/16/1998 TELEPHONE-BUSINESS CALLS THOMAS J. GENOLIO - YUMA, AZ

04/16/1998 INCIDENTALS THOMAS J. GENOLIO - YUMA, AZ

04/16/1998 LODGIN6 THOMAS J. 6ENOLIO - YUMA, AZ

04/17/1998 INCIDENTALS KRISTIN A. SHAEFFER - YUMA, AZ

04/17/1998 LOD6IN6 KRISTIN A. SHAEFFER - YUMA, AZ

04/17/1998 TELEPHONE-BUSINESS CALLS THOMAS J. GENOLIO - YUMA, AZ

04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/199807:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/16/1998 21:30

04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

55.00

13.12

2.00

55.00

2.00

60.67

2.00

55.00

2.00

2.00

55.00

2.00

60.67

55.00

2.00

55.00

25.00

162.13

1.50

15.42

2.00

55.00

2.00

41.50

4.38

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9711-0001

Account Code: 43 Travel

Site Assessment (Non-Removal)
04/17/1998 INCIDENTALS THOMAS J. GENOLIO - YUMA, AZ

Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

NO SUBTASK USED

04/17/1998 LOD6IN6 THOMAS J. 6ENOLIO - YUMA, AZ

04/18/1998 BRID6ETOLL KRISTIN A. SHAEFFER - YUMA, AZ

04/18/1998 INCIDENTALS KRISTIN A. SHAEFFER - YUMA, AZ

04/18/1998 INCIDENTALS THOMAS J. 6ENOLIO - YUMA, AZ

04/29/1998 AIRPORT SHUTTLE THOMAS J. GFNQLIO - YUMA, AZ

04/29/1998 AIRPLANE FARE THOMAS J. 6ENOLIO - YUMA, AZ

04/29/1998 INCIDENTALS THOMAS J. 6ENOLIO - YUMA, AZ

04/29/1998 LOD6IN6 THOMAS J. 6ENOLIO - YUMA, AZ

04/30/1998 TELEPHONE-BUSINESS CALLS THOMAS J. 6ENOLIO - YUMA, AZ

04/30/1998 INCIDENTALS THOMAS J. 6ENOLIO - YUMA, AZ

04/30/1998 LOD61N6 THOMAS J. 6ENOLIO - YUMA, AZ

05/01/1998 TELEPHONE-BUSINESS CALLS THOMAS J. 6ENOLIO - YUMA, AZ

05/01/1998 AIRPORT SHUTTLE THOMAS J. 6ENOLIO - YUMA, AZ

05/01/1998 RENTAL CAR THOMAS J. 6ENOLIO - YUMA, AZ

05/01/1998 INCIDENTALS THOMAS J. 6ENOLIO - YUMA, AZ

05/01/1998 GASOLINE-FOR RENTAL CAR THOMAS J. GENOLIO - YUMA, AZ

04/12/1998 07:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

TOTAL 09-9711-0001 FOR Travel

Account Code: 67 Meals

Site Assessment (Non-Removal)
04/12/1998 PER DIEM KRISTIN A. SHAEFFER - YUMA, AZ

04/12/1998 PER DIEM VICTORIA FRANKEL - YUMA, AZ

04/12/1998 PER DIEM THOMAS J. GENOLIO - YUMA, AZ

04/13/1998 PER DIEM KRISTIN A. SHAEFFER - YUMA, AZ

04/13/1998 PER DIEM VICTORIA FRANKEL - YUMA, AZ

04/13/1998 PER DIEM THOMAS J. GENOLIO - YUMA, AZ

NO SUBTASK USED
04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/16/199821:30

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/18/1998 11:00

2.00

41.50

2.00

1.50

1.50

16.00

265.30

1.50

60.67

4.84

2.00

60.67

5.13

18.45

171.17

1.50

8.74

1,796.95

21.00

21.00

21.00

28.00

28.00

28.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9711-0001

Account Code: 67 Meals

Site Assessment (Non-Removal)
04/14/1998 PER DIEM KRISTIN A. SHAEFFER - YUMA, AZ

04/14/1998 PER DIEM VICTORIA FRANKEL - YUMA, AZ

04/14/1998 PER DIEM THOMAS J. GENOLIO - YUMA, AZ

04/15/1998 PER DIEM KRISTIN A. SHAEFFER - YUMA, AZ

04/15/1998 PER DIEM VICTORIA FRANKEL - YUMA, AZ

04/15/1998 PER DIEM THOMAS J. GENOLIO - YUMA, AZ

04/16/1998 PER DIEM KRISTIN A. SHAEFFER - YUMA, AZ

04/16/1998 PER DIEM VICTORIA FRANKEL - YUMA, AZ

04/16/1998 PER DIEM THOMAS J. GENOLIO - YUMA, AZ

04/17/1998 PER DIEM KRISTIN A. SHAEFFER - YUMA, AZ

04/17/1998 PER DIEM THOMAS J. GENOLIO - YUMA, AZ

04/18/1998 PER DIEM KRISTIN A. SHAEFFER - YUMA, AZ

04/18/1998 PER DIEM THOMAS J. GENOLIO - YUMA, AZ

04/29/1998 PER DIEM THOMAS J. GENOLIO - YUMA, AZ

04/30/1998 PER DIEM THOMAS J. GENOLIO - YUMA, AZ

05/01/1998 PER DIEM THOMAS J. 6ENOLIO - YUMA, AZ

Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

NO SUBTASK USED
04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/199807:00 04/16/199821:30

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/16/1998 21:30

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/199807:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/12/1998 07:00 04/18/1998 11:00

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

04/29/1998 13:00 05/01/1998 16:30

TOTAL 09-9711-0001 FOR Meals

TOTAL FOR: 09-9711 -0001

28.00

28.00

28.00

28.00

28.00

28.00

28.00

21.00

28.00

32.00

32.00

24.00

24.00

21.00

28.00

21.00

574.00

4,767.88

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9712-0001 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9712-0001 FOR Computer Usage 25.59

Account Code: 26 Outside Service

General Technical Support NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAJN FRANCISCO IMPREST ACCOUNT 14.00

TOTAL 09-9712-0001 FOR Outside Service 14.00

TOTAL FOR: 09-9712-0001 39.59

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9712-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

TOTAL 09-9712-0003 FOR Computer Usage 304.61

Account Code: 26 Outside Service

Contingency Planning NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 43.34
BPS REPROGRAPHIC SERVICES PRESENTATION GRAPHICS - FEATHER RIVER SAN FRANCISCO IMPREST ACCOUNT ?18.89_

TOTAL 09-9712-0003 FOR Outside Service 362.23

Account Code: 29 Postage & Delivery

Contingency Planning NO SUBTASK USED
#64778222 AIRBORNE AIRBORNE EXPRESS 18.00

TOTAL 09-9712-0003 FOR Postage & Delivery 18.00

Account Code: 33 Temporary Help

Contingency Planning NO SUBTASK USED
STANSBURY STAFFING CONSULTANTS TEMP. HELP - BINDER COMPILATION - FEATHER RIVER SAN FRANCISCO IMPREST ACCOUNT 8_9.07_

TOTAL 09-9712-0003 FOR Temporary Help 89.07

Account Code: 41 Expendables

Contingency Planning NO SUBTASK USED
ARVEY BINDERS, INDEX TABS SAN FRANCISCO IMPREST ACCOUNT 495.63
ARVEY BINDERS, INDEX TABS SAN FRANCISCO IMPREST ACCOUNT 384.31
RELIABLE ZIP POCKET SAN FRANCISCO IMPREST ACCOUNT 42.70

TOTAL 09-9712-0003 FOR Expendables 922.64

TOTAL FOR: 09-9712-0003 1,696.55

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9712-0004 Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

Account Code: 06 Computer Usage

TOTAL 09-9712-0004 FOR Computer Usage 18.96

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
FROMEX PHOTO LAB 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST 15.05

TOTAL 09-9712-0004 FOR Outside Service 15.05

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#4-509-98385 SHIPPING CHAR6ES,4/20/98,LON6 BEACH OFC.(WALDER)-NINYO & MOORE.IRVINE.CA. FEDERAL EXPRESS 3.57
CORPORATION

TOTAL 09-9712-0004 FOR Postage & Delivery 3.57

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3416880 PER MILE CHAR6E FOR 6SA FORD BRONCO 6ENERAL SERVICES ADMINISTRATION 49.76

TOTAL 09-9712-0004 FOR Travel 49.76

Account Code: 59 Protective Clothing

Removal Support (PRP/State) NO SUBTASK USED
MSA PK6/6 6ME-P100 LOS AN6ELES IMPREST 109.14

TOTAL 09-9712-0004 FOR Protective Clothing 109.14

TOTAL FOR: 09-9712-0004 195.43

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9712-0007 Site Name/Task Desc: START QA MANA6EMENT

Account Code: 06 Computer Usage

TOTAL 09-9712-0007 FOR Computer Usage 529.41

Account Code: 29 Postage & Delivery

Quality Management Plan Activities NO SUBTASK USED
#4-514-32237 SHIPPING CHARGES,4/17/98,SF OFC(SOKOLSKI)-SOUND ANAL.SVCS.,TACOMA,WA. FEDERAL EXPRESS CORPORATION 3.50
#4-524-79438 SHIPPING CHARGES,5/6/98,LON6 BEACH OFC.-SF OFC. FEDERAL EXPRESS CORPORATION 4.17

TOTAL 09-9712-0007 FOR Postage & Delivery 7.67

TOTAL FOR: 09-9712-0007 537 08

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9712-0008 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9712-0008 FOR Computer Usage 313.57

Account Code: 26 Outside Service

HRS/NPL Package NO SUBTASK USED
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 189.53

04/29/1998 FAXING KATE DRAGOLOVICH - BERKELEY, CA 04/16/199811:0004/16/199817:00 12.99

TOTAL 09-9712-0008 FOR Outside Service 202.52

TOTAL FOR: 09-9712-0008 516.09

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number. 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9712-0009 Site Name/Task Desc: LEONA HEIGHTS SULFER MINE

Account Code: 06 Computer Usage

TOTAL 09-9712-0009 FOR Computer Usage 4.06

TOTAL FOR: 09-9712-0009 4.06

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. |f JB5
Other Direct Cost Detail Report ': *f-*

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9712-0010 Site Name/Task Desc: TYPHOON PAKA RESPONSE

Account Code: 26 Outside Service

Federal Disaster Assistance NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 2_2.39_

TOTAL 09-9712-0010 FOR Outside Service 22.39

Account Code: 43 Travel

Federal Disaster Assistance NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION 10.23

TOTAL 09-9712-0010 FOR Travel 10.23

TOTAL FOR: 09-9712-0010 32.62

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9801-0001 Site Name/Task Desc: ALCO PACIFIC LEAD BATTERY SITE

Account Code: 06 Computer Usage

TOTAL 09-9801-0001 FOR Computer Usage 126.42

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3416880 PER MILE CHARGE FOR 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION 15.96
#F3416880 PER MILE CHARGE FOR GSA FORD BRONCO GENERAL SERVICES ADMINISTRATION 11.36

TOTAL 09-9801-0001 FOR Travel 27.32

TOTAL FOR: 09-9801-0001 153.74

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9801-0002

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
#0000106239 COPY SERVICE, SF OFC. KINKO'S

Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

TOTAL 09-9801-0002

NO SUBTASK USED

TOTAL 09-9801-0002

FOR Computer Usage

FOR Outside Service

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
#4-536-53608 SHIPPIN6 CHAR6ES,5/19/98,SF OFC(PALLADINO_-CITY OF MT.SHASTA.MT.SHASTA.CA. FEDERAL EXPRESS
CORPORATION
#4-536-53608 SHIPPIN6 CHAR6ES,5/19/98,SF OFC(PALLADINO)-CA.CENTRAL VALLEY, REDDIN6, CA. FEDERAL EXPRESS
CORPORATION

TOTAL 09-9801-0002 FOR Postage & Delivery

TOTAL FOR: 09-9801-0002

1,626.53

1,150.82

3.50

3.50

7.00

2,784.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9801-0004 Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILIN6S

Account Code: 06 Computer Usage

TOTAL 09-9801-0004 FOR Computer Usage 182.12

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 7.60
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 27.64

TOTAL 09-9801-0004 FOR Outside Service 35.24

TOTAL FOR: 09-9801-0004 217.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. (f

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9801-0005 Site Name/Task Desc: MISSION LINEN

Account Code: 06 Computer Usage

TOTAL 09-9801-0005 FOR Computer Usage 118.55

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
03/18/1998 COPIES FOR FILE SEARCH KRISTIN A. SHAEFFER -TUCSON, AZ 03/18/1998 00:00 03/18/1998 OOjO_0_ 70.1_7_

TOTAL 09-9801-0005 FOR Outside Service 70.17

TOTAL FOR: 09-9801-0005 188.72

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9801-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: SYNTRUM CORP.

TOTAL 09-9801-0006 FOR Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
LJK SYSTEMS UPAC REFERENCE RESOURCE SAN FRANCISCO IMPREST ACCOUNT
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST
FROMEX SLIDE DUPS LOS ANGELES IMPREST
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST
FROMEX DEV. 3X5 LOS AN6ELES IMPREST
FROMEX DEV. 3X5 LOS ANGELES IMPREST
FROMEX SLIDE DUPS LOS AN6ELES IMPREST
FROMEX SLIDE FILM PROCESSED 2 ROLLS LOS AN6ELES IMPREST

TOTAL 09-9801-0006

NO SUBTASK USED

Account Code: 27 Subcontractor Service

Analytical Services
30022002 09-9801-0006 QUANTERRA ENVIRONMENTAL SERVICES

TOTAL 09-9801-0006

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED

FOR Outside Service

FOR Subcontractor Service

#4-509-98385 SHIPPIN6 CHARGES,4/21/98,LONG BEACH OFC.(WISE)-BFLO HQ(D.KASSEL) FEDERAL EXPRESS CORPORATION
450670315/803838761291 FEDERAL EXPRESS CORPORATION
927826786/009327772097 SHIPPING CHARGES,4/10/98,BFLO(D.KASSEL)-LONG BEACH OFC. FEDERAL EXPRESS CORPORATION
#67748930 AIRBORNE AIRBORNE EXPRESS

TOTAL 09-9801-0006 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

Removal Support (PRP/State) NO SUBTASK USED
SI6MA CORP. REPAIRS TO ZOOM CAMERA SER#: 697082 LOS AN6ELES IMPREST

Account Code: 41 Expendables

Removal Support (PRP/State)
FROMEX ROLLS OF SLIDE FILM LOS AN6ELES IMPREST
IPCO SAFETY LATEX BOOT COVERS LOS AN6ELES IMPREST

04/29/1998 PROPANE FOR HAZCATTIN6 ROBERT L WISE - LON6 BEACH, CA

TOTAL 09-9801-0006

NO SUBTASK USED

Account Code: 43 Travel

Removal Support (PRP/State)
04/13/1998 AIRFARE DONNA KASSEL - LOS AN6ELES, CA

TOTAL 09-9801-0006

NO SUBTASK USED

FOR Repairs & Maintenance

04/29/1998 00:00 04/29/1998 OOjOO.

FOR Expendables

04/13/1998 05:20 04/18/1998 17:30

351.97

200.00
50.07
7.52

48.06
7.52

13.23
12.84
96.14
15.05

450.43

925.0p_

925.00

9.45
6.00

24.45
6.15

46.05

_55.0p_

55.00

13.43
140.73

6.28

160.44

590.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9801-0006

Account Code: 43 Travel

Removal Support (PRP/State)
04/13/1998 INCIDENTALS DONNA KASSEL - LOS ANGELES, CA

04/13/1998 HOTEL/Just=3 DONNA KASSEL - LOS ANGELES, CA

04/14/1998 BUSINESS PHONE DONNA KASSEL - LOS ANGELES, CA

04/14/1998 INCIDENTALS DONNA KASSEL - LOS ANGELES, CA

04/14/1998 HOTEL/Just=3 DONNA KASSEL - LOS ANGELES, CA

04/15/1998 INCIDENTALS DONNA KASSEL - LOS AN6ELES, CA

04/15/1998 HOTEL/Just=3 DONNA KASSEL - LOS AN6ELES, CA

04/16/1998 INCIDENTALS DONNA KASSEL - LOS AN6ELES, CA

04/16/1998 HOTEL/Just=3 DONNA KASSEL - LOS AN6ELES, CA

04/17/1998 BUSINESS PHONE DONNA KASSEL - LOS ANGELES, CA

04/17/1998 INCIDENTALS DONNA KASSEL - LOS ANGELES, CA

04/17/1998 HOTEL/Just=3 DONNA KASSEL - LOS ANGELES, CA

04/18/1998 PARKING DONNA KASSEL - LOS ANGELES, CA

04/18/1998 RENTAL CAR DONNA KASSEL - LOS ANGELES, CA

04/18/1998 AIRFARE DONNA KASSEL - LOS ANGELES, CA

04/18/1998 INCIDENTALS DONNA KASSEL - LOS ANGELES, CA

Account Code: 59 Protective Clothing

Site Name/Task Desc: SYNTRUM CORP.

NO SUBTASK USED
04/13/1998 05:20 04/18/1998 17:30 1.50

04/13/1998 05:20 04/18/1998 17:30 109.00

04/13/1998 05:20 04/18/1998 17:30 .50

04/13/1998 05:20 04/18/1998 17:30 2.00

04/13/1998 05:20 04/18/1998 17:30 109.00

04/13/1998 05:20 04/18/1998 17:30 2.00

04/13/1998 05:20 04/18/1998 17:30 109.00

04/13/1998 05:20 04/18/1998 17:30 2.00

04/13/1998 05:20 04/18/1998 17:30 109.00

04/13/1998 05:20 04/18/1998 17:30 .50

04/13/1998 05:20 04/18/1998 17:30 2.00

04/13/1998 05:20 04/18/1998 17:30 109.00

04/13/1998 05:20 04/18/1998 17:30 4.50

04/13/1998 05:20 04/18/1998 17:30 195.31

04/13/1998 05:20 04/18/1998 17:30 483.00

04/13/1998 05:20 04/18/1998 17:30 1.50

TOTAL 09-9801-0006

NO SUBTASK USED

FOR Travel

Removal Support (PRP/State)
MSA PKG/66ME-P100 LOS AN6ELES IMPREST
IPCO SAFETY WIPES ANTISEPTIC 100/BX LOS AN6ELES IMPREST
IPCO SAFETY COVERALL SARANEX W/HOOD, BOOTS XXL 12/CS LOS AN6ELES IMPREST

Account Code: 67 Meals

Removal Support (PRP/State)
04/13/1998 PER DIEM DONNA KASSEL - LOS AN6ELES, CA

04/14/1998 PER DIEM DONNA KASSEL - LOS AN6ELES, CA

04/15/1998 PER DIEM DONNA KASSEL - LOS AN6ELES, CA

TOTAL 09-9801-0006

NO SUBTASK USED

FOR Protective Clothing

04/13/1998 05:20 04/18/1998 17:30

04/13/1998 05:20 04/18/1998 17:30

04/13/1998 05:20 04/18/1998 17:30

1,829.81

54.57
13.78

144.48

212.83

30.00

40.00

40.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9801-0006 Site Name/Task Desc: SYNTRUM CORP.

Account Code: 67 Meals

Removal Support (PRP/State) NO SUBTASK USED
04/16/1998 PER DIEM DONNA KASSEL - LOS ANGELES, CA 04/13/199805:2004/18/199817:30 40.00

04/17/1998 PER DIEM DONNA KASSEL - LOS ANGELES, CA 04/13/199805:2004/18/199817:30 40.00

04/18/1998 PER DIEM DONNA KASSEL - LOS ANGELES, CA 04/13/199805:2004/18/199817:30 30.00

TOTAL 09-9801-0006 FOR Meals 220.00

TOTAL FOR: 09-9801-0006 4,251.53

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9801-0007 Site Name/Task Desc: BROWN & BRYANT-ARVIN

Account Code: 06 Computer Usage

TOTAL 09-9801-0007 FOR Computer Usage 14.06

Account Code: 26 Outside Service

Enforcement - General NO SUBTASK USED
NOR-CAL RECORDS MANAGEMENT RETRIEVAL FEES SAN FRANCISCO IMPREST ACCOUNT 23.25

TOTAL 09-9801-0007 FOR Outside Service 23.25

TOTAL FOR: 09-9801-0007 37.31

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9801-0010 Site Name/Task Desc: ECOLOGICAL ASSESSMENT TRAININ6

Account Code: 06 Computer Usage

TOTAL 09-9801-0010 FOR Computer Usage 79.83

Account Code: 26 Outside Service

Training NO SUBTASK USED
KRISHNA DIGIATL IMA6IN6 BROCHURE PRINTING - EPA WORKSHOP SAN FRANCISCO IMPREST ACCOUNT 352.63

TOTAL 09-9801-0010 FOR Outside Service 352.63

TOTAL FOR: 09-9801-0010 432.46

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. f

Other Direct Cost Detail Report '

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9802-0001 Site Name/Task Desc: SIERRA CHEMICAL PLANT

Account Code: 06 Computer Usage

TOTAL 09-9802-0001 FOR Computer Usage 11.44

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 7.95

TOTAL 09-9802-0001 FOR Outside Service 7.95

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3384637 LEASED VEHICLE GENERAL SERVICES ADMINISTRATION .29

TOTAL 09-9802-0001 FOR Travel .29

TOTAL FOR: 09-9802-0001 19.68

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9802-0002 Site Name/Task Desc: CAL-TRANS/LAKE MERRIT OIL SPILL

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 21.00

TOTAL 09-9802-0002 FOR Outside Service 21.00

TOTAL FOR: 09-9802-0002 21.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9802-0004 Site Name/Task Desc: HAZMAT COORDINATING COMM. LA CO.

Account Code: 06 Computer Usage

TOTAL 09-9802-0004 FOR Computer Usage 1.06

TOTAL FOR: 09-9802-0004 1.Q6

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9802-0005 Site Name/Task Desc: TUOLUMNE RESERVATION DRUG LAB

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 8.91
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 5.99

TOTAL 09-9802-0005 FOR Outside Service 14.90

TOTAL FOR: 09-9802-0005 14.90

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9802-0006 Site Name/Task Desc: ESTERO BAY TANK FARM

Account Code: 06 Computer Usage

TOTAL 09-9802-0006 FOR Computer Usage 85.29

TOTAL FOR: 09-9802-0006 35.29

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 05/30/1998

TDD Number: 09-9802-0008 Site

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Assessment (Non-Removal)
PERSONAL CELLULAR SERVICES, IN CELLULAR PHONE

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
#0000106239 COPY SERVICE, SF OFC. KINKO'S

Account Code: 27 Subcontractor Service

Analytical Services
127291 09-9802-0008 APPL, INC.
127289 09-9802-0008 APPL, INC.
027289 09-9802-0008 APPL, INC.
027291 09-9802-0008 APPL, INC.

Account Code: 41 Expendables

Voucher:

Date:

30

6/12/1998

Name/Task Desc: NORTH FORK MILL SITE

TOTAL 09-9802-0008 FOR

NO SUBTASK USED
SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9802-0008 FOR

NO SUBTASK USED

TOTAL 09-9802-0008 FOR

NO SUBTASK USED

TOTAL 09-9802-0008 FOR

Site Assessment (Non-Removal) NO SUBTASK USED
GEOPROBE SYSTEMS PARTS FOR GEOPROBE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9802-0008 FOR

Account Code: 43 Travel

Site Assessment (Non-Removal)
03/23/1998 PHONE CALL - OFFICE RANDY RANDALL - OAKHURST

03/23/1998 GASOLINE: EPA1417 (GEOPROBE) RANDY RANDALL -

03/23/1998 INCIDENTALS RANDY RANDALL - OAKHURST, CA

03/23/1998 HOTEL RANDY RANDALL - OAKHURST, CA

03/24/1998 INCIDENTALS RANDY RANDALL - OAKHURST, CA

03/24/1998 HOTEL RANDY RANDALL - OAKHURST, CA

03/25/1998 PHONE CALL - OFFICE RANDY RANDALL - OAKHURST

03/25/1998 INCIDENTALS RANDY RANDALL - OAKHURST, CA

03/25/1998 HOTEL RANDY RANDALL - OAKHURST, CA

NO SUBTASK USED
, CA

OAKHURST, CA

,CA

Computer Usage

Communications

Outside Service

Subcontractor Service

Expendables

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

31.11

185.85

185.85

1,150.82

1,150.82

270.00
50.00

8,550.00
5,650.00

14,520.00

194.53

194.53

3.99

13.64

1.50

55.50

2.00

55.50

2.88

2.00

55.50

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

Site Name/Task Desc: NORTH FORK MILL SITE

NO SUBTASK USED

TDD Number: 09-9802-0008

Account Code: 43 Travel

Site Assessment (Non-Removal)
03/26/1998 INCIDENTALS RANDY RANDALL - OAKHURST, CA

03/26/1998 HOTEL RANDY RANDALL - OAKHURST, CA

03/27/1998 INCIDENTALS RANDY RANDALL - OAKHURST, CA

03/27/1998 HOTEL RANDY RANDALL - OAKHURST, CA

03/28/1998 INCIDENTALS RANDY RANDALL - OAKHURST, CA

03/28/1998 HOTEL RANDY RANDALL - OAKHURST, CA

03/29/1998 PHONE CALL - OFFICE RANDY RANDALL - OAKHURST, CA

03/29/1998 INCIDENTALS RANDY RANDALL - OAKHURST, CA

03/29/1998 HOTEL RANDY RANDALL - OAKHURST, CA

03/30/1998 GASOLINE: 662 228783 RANDY RANDALL - OAKHURST, CA

03/30/1998 INCIDENTALS RANDY RANDALL - OAKHURST, CA

03/31/1998 BRID6ETOLL RANDY RANDALL - OAKHURST, CA

Account Code: 50 Other Rental Costs

Site Assessment (Non-Removal) NO SUBTASK USED
03/25/1998 BOAT RENTAL: POND SAMPLIN6 RANDY RANDALL - OAKHURST, CA

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/199808:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

TOTAL 09-9802-0008

Account Code: 67 Meals

Site Assessment (Non-Removal)
03/23/1998 PER DIEM RANDY RANDALL - OAKHURST, CA

03/24/1998 PER DIEM RANDY RANDALL - OAKHURST, CA

03/25/1998 PER DIEM RANDY RANDALL - OAKHURST, CA

03/26/1998 PER DIEM RANDY RANDALL - OAKHURST, CA

03/27/1998 PER DIEM RANDY RANDALL - OAKHURST, CA

03/28/1998 PER DIEM RANDY RANDALL - OAKHURST, CA

03/29/1998 PER DIEM RANDY RANDALL - OAKHURST, CA

TOTAL 09-9802-0008

NO SUBTASK USED

FOR Travel

03/23/1998 08:00 03/30/1998 17:00

FOR Other Rental Costs

03/23/199808:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/1998 08:00 03/30/1998 17:00

03/23/199808:00 03/30/1998 17:00

2.00

55.50

2.00

55.50

2.00

55.50

4.31

2.00

55.50

26.56

1.50

2.00

456.88

50.00

50.00

21.00

28.00

28.00

28.00

28.00

28.00

28.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9802-0008 Site Name/Task Desc: NORTH FORK MILL SITE

Account Code: 67 Meals

Site Assessment (Non-Removal) NO SUBTASK USED
03/30/1998 PER DIEM RANDY RANDALL - OAKHURST, CA 03/23/199808:0003/30/199817:00 21.00

TOTAL 09-9802-0008 FOR Meals 210.00

TOTAL FOR: 09-9802-0008 16,799.19

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9802-0009 Site Name/Task Desc: SAN JON BARRANCA OIL SPILL

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
KINKO'S XEROX COLOR COPIES LOS AN6ELES IMPREST 56.45

TOTAL 09-9802-0009 FOR Outside Service 56.45

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
FROMEX ROLLS OF SLIDE FILM LOS ANGELES IMPREST 13.43

TOTAL 09-9802-0009 FOR Expendables 13.43

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3416880 PER MILE CHARGE FOR 6SA 4 X 4 TRUCK 6ENERAL SERVICES ADMINISTRATION 38.43
#F3416880 PER MILE CHAR6E FOR 6SA FORD BRONCO 6ENERAL SERVICES ADMINISTRATION 2.88

TOTAL 09-9802-0009 FOR Travel 41.31

TOTAL FOR: 09-9802-0009 111.19

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending- 05/30/1998 Date: 6/12/1998

TDD Number: 09-9802-0012 Site Name/Task Desc: AURORA CANYON MILLSITE

Account Code: 06 Computer Usage

TOTAL 09-9802-0012 FOR Computer Usage 11 27

TOTAL FOR: 09-9802-0012 11-27

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. '"

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9802-0013

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: GAMBONINI MERCURY MINE

TOTAL 09-9802-0013 FOR Computer Usage

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
59602 09-9802-0013 NINYO & MOORE
27 09-9802-0013 AGS, INC.

TOTAL 09-9802-0013

NO SUBTASK USED

TOTAL 09-9802-0013

NO SUBTASK USED

FOR Outside Service

FOR Subcontractor Service

Account Code: 41 Expendables

Removal Support (PRP/State)
05/03/1998 PHOTOGRAPHIC SUPPLIES RANDY RANDALL - CONCORD, CA

TOTAL 09-9802-0013

TOTAL FOR:

05/03/1998 00:00 05/03/1998 OOjO_0_

FOR Expendables

09-9802-0013

56.12

54.72

54.72

4,966.29
172.70

5,138.99

_64.94_

64.94

5,314.77

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9802-0014 Site Name/Task Desc: FLORENCE RAN6E - AZ ARMY NATIONAL 6UARD

Account Code: 06 Computer Usage

TOTAL 09-9802-0014 FOR Computer Usage 98.17

TOTAL FOR: 09-9802-0014 93.17

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9803-0001

Account Code: 07 Communications

Site Name/Task Desc: LAGOON DRIVE CHEMICALS

Emergency Response NO SUBTASK USED
L.A. CELLULAR START CELL PHONE MO. ACCESS FEES LOS ANGELES IMPREST
SPRINT LONG DISTANCE FOR START CELLULAR LOS ANGELES IMPREST

Account Code: 26 Outside Service

TOTAL 09-9803-0001

NO SUBTASK USED

FOR Communications

Emergency Response
FROMEX PHOTO LAB 4X6 PRINTS LOS ANGELES IMPREST
FROMEX PHOTO LAB 4X6 PRINTS LOS ANGELES IMPREST
FROMEX DEV. 3X5 LOS AN6ELES IMPREST
FROMEX DEV. 3X5 LOS AN6ELES IMPREST
WORLD TRADE PRINTIN6 CENTER XEROX COLOR COPIES LOS ANGELES IMPREST
FROMEX REPRINTS, SLIDE DUPS LOS AN6ELES IMPREST
FROMEX PHOTO LAB 4X6 PRINTS LOS AN6ELES IMPREST

Account Code: 41 Expendables

Emergency Response
FROMEX ROLLS OF SLIDE FILM LOS ANGELES IMPREST

Account Code: 43 Travel

Emergency Response

TOTAL 09-9803-0001

NO SUBTASK USED

TOTAL 09-9803-0001

NO SUBTASK USED

FOR Outside Service

FOR Expendables

#F3416880 PER MILE CHARGE FOR GSA 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION

TOTAL 09-9803-0001 FOR Travel

Account Code: 59 Protective Clothing

Emergency Response NO SUBTASK USED
MSA PKG/6GME-P100 LOS AN6ELES IMPREST

TOTAL 09-9803-0001 FOR Protective Clothing

TOTAL FOR: 09-9803-0001

213.69
1.19

214.88

14.42
13.54
13.23
12.45
6.49

106.81
20.08

187.02

JA4-3-

13.43

.55.44-

55.44

_54.57_

54.57

525.34

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending-

68-W6-0010

05/30/1998

Voucher- 30

Date: 6/12/1998

TDD Number: 09-9803-0003 Site Name/Task Desc: HRS SCREENING MEMORANDA

Account Code: 29 Postage & Delivery

HRS/NPL Package NO SUBTASK USED
450670315/805197421502 FEDERAL EXPRESS CORPORATION 54.50
450670315/804809586680 FEDERAL EXPRESS CORPORATION 14.35

TOTAL 09-9803-0003 FOR Postage & Delivery 68.85

TOTAL FOR: 09-9803-0003 68.85

Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC. sf

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9803-0005 Site Name/Task Desc: ORLAND CLEANERS

Account Code: 06 Computer Usage

TOTAL 09-9803-0005 FOR Computer Usage 100.38

TOTAL FOR: 09-9803-0005 100.38

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9803-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: WASTE DISPOSAL INC SITE

TOTAL 09-9803-0006 FOR Computer Usage 51.54

Account Code: 24 Sample Shipment

Removal Assessment NO SUBTASK USED
04/07/1998 SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA 04/06/1998 00:00 04/06/1998 qO_:Op_ _3.83_

TOTAL 09-9803-0006 FOR Sample Shipment 3.83

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
718681 09-9803-0006 SOUND ANALYTICAL SERVICES, INC. _ 9,387.00

TOTAL 09-9803-0006 FOR Subcontractor Service 9,387.00

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#4-532-38675 SHIPPING CHARGES.5/11/98.LON6 BEACH OFC.-NINYO & MOORE, IRVINE.CA. FEDERAL EXPRESS CORPORATION 1jL67_

TOTAL 09-9803-0006 FOR Postage & Delivery 11.67

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
03/31/1998 SAMPLING HANDLE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA 04/06/1998 00:00 04/06/1998 00:00 3.77
03/31/1998 SAMLIN6 LADLE & WATER MICHAEL K. SCHWENNESEN - LOS AN6ELES, CA 04/06/199800:0004/06/199800:00 4.10
04/07/1998 BA6GIES, MICHAEL K. SCHWENNESEN - LOS AN6ELES, CA 04/06/199800:00 04/06/1998 qO_:Op_ 1_M3_

TOTAL 09-9803-0006 FOR Expendables 19.30

TOTAL FOR: 09-9803-0006 9,473.34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher:

Date:

30

6/12/1998

TDD Number: 09-9803-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
59603 09-9803-0007 NINYO & MOORE
27 09-9803-0007 AGS, INC.

TOTAL 09-9803-0007

NO SUBTASK USED

TOTAL 09-9803-0007

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
452095075/805197421476 FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

TOTAL 09-9803-0007

Account Code: 41 Expendables

Removal Support (PRP/State)
04/16/1998 STRESS BEVERA6ES AMY L. ESTEY - SAN FRANCISCO, CA
04/24/1998 STRESS BEVERA6ES AMY L ESTEY - SAN FRANCISCO, CA

NO SUBTASK USED

TOTAL 09-9803-0007

Account Code: 43 Travel

Removal Support (PRP/State)
04/15/1998 PARKING AMY L. ESTEY - SAN FRANCISCO, CA
04/16/1998 PARKING AMY L. ESTEY - SAN FRANCISCO, CA
04/17/1998 PARKING AMY L. ESTEY - SAN FRANCISCO, CA
04/20/1998 PARKING AMY L. ESTEY - SAN FRANCISCO, CA
04/21/1998 BRIDGE TOLL AMY L. ESTEY - SAN FRANCISCO, CA
04/22/1998 BRIDGE TOLL AMY L. ESTEY - SAN FRANCISCO, CA
04/23/1998 BRIDGE TOLL AMY L. ESTEY - SAN FRANCISCO, CA
04/24/1998 BRID6ETOLL AMY L ESTEY - SAN FRANCISCO, CA
04/27/1998 FUEL FOR EPA VEHICLE AMY L. ESTEY - SAN FRANCISCO, CA
04/27/1998 BRID6ETOLL AMY L. ESTEY - SAN FRANCISCO, CA
04/28/1998 BRID6E TOLL AMY L. ESTEY - SAN FRANCISCO, CA
04/29/1998 BRID6E TOLL AMY L. ESTEY - SAN FRANCISCO, CA
04/30/1998 BRID6ETOLL AMY L. ESTEY - SAN FRANCISCO, CA
05/01/1998 BRID6ETOLL AMY L ESTEY - SAN FRANCISCO, CA
05/04/1998 BRID6E TOLL AMY L. ESTEY - SAN FRANCISCO, CA

NO SUBTASK USED

TOTAL 09-9803-0007

TOTAL FOR: 09-9803-0007

FOR

FOR

FOR

FOR

FOR

07

Computer Usage

Subcontractor Service

Postage & Delivery

04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00

Expendables

04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/199800:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/1998 00:00
04/15/1998 00:00 05/04/199800:00

Travel

182.97

438.58
1,285.70

1,724.28

59.45

59.45

78.37
38.97

117.34

7.50
7.50
7.50
7.50
2.00
2.00
2.00
2.00

33.87
2.00
2.00
2.00
2.00
2.00
2.00

83.87

2,167.91

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9803-0008

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: PESCADERO DRUG LAB

TOTAL 09-9803-0008 FOR Computer Usage

Emergency Response NO SUBTASK USED
PERSONAL CELLULAR SERVICES, IN CELLULAR PHONE SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Emergency Response
27 09-9803-0008 AGS, INC.

Account Code: 29 Postage & Delivery

Emergency Response
452852722/805197421421 FEDERAL EXPRESS CORPORATION

Account Code: 56 Lab Analysis

Analytical Services
9800.676 LAB SALES 5/9/98 GC/MS

TOTAL 09-9803-0008

NO SUBTASK USED

TOTAL 09-9803-0008

NO SUBTASK USED

TOTAL 09-9803-0008

NO SUBTASK USED

FOR Communications

FOR Subcontractor Service

FOR Postage & Delivery

TOTAL 09-9803-0008 FOR Lab Analysis

TOTAL FOR: 09-9803-0008

170.80

56.24

56.24

_1_,422.27_

1,422.27

A9-°_

8.90

2,170.00

2,170.00

3,828.21

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9803-0009

Account Code: 06 Computer Usage

Account Code: 43 Travel

Removal Support (PRP/State)
05/04/1998 BUSINESS CALLS VICTORIA FRANKEL - TUCSON, AZ

Site Name/Task Desc: WEST CAP ARIZONIA

TOTAL 09-9803-0009

NO SUBTASK USED

FOR Computer Usage

05/04/1998 CAB FARE TO AIRPORT VICTORIA FRANKEL - TUCSON, AZ

05/04/1998 AIRFARE VICTORIA FRANKEL - TUCSON, AZ

05/04/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ

05/04/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ

05/05/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ

05/05/1998 LODGIN6 VICTORIA FRANKEL - TUCSON, AZ

05/06/1998 6AS FOR RENTAL CAR VICTORIA FRANKEL - TUCSON, AZ

05/06/1998 CAR RENTAL VICTORIA FRANKEL -TUCSON, AZ

05/06/1998 CAB FARE FROM ARPT TO HOME VICTORIA FRANKEL - TUCSON, AZ

05/06/1998 INCIDENTALS VICTORIA FRANKEL -TUCSON, AZ

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

Account Code: 67 Meals

Removal Support (PRP/State)
05/04/1998 PER DIEM VICTORIA FRANKEL - TUCSON, AZ

05/05/1998 PER DIEM VICTORIA FRANKEL - TUCSON, AZ

05/06/1998 PER DIEM VICTORIA FRANKEL - TUCSON, AZ

TOTAL 09-9803-0009

NO SUBTASK USED

FOR Travel

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

05/04/1998 07:00 05/06/1998 21:00

TOTAL 09-9803-0009 FOR Meals

TOTAL FOR: 09-9803-0009

147.09

2.25

24.60

306.00

1.50

84.91

2.00

84.91

3.00

111.30

23.40

1.50

645.37

24.00

32.00

24.00

80.00

872.46

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9803-0010 Site Name/Task Desc: ASCON LANDFILL

Account Code: 06 Computer Usage

TOTAL 09-9803-0010 FOR Computer Usage 16.40

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
FROMEX PRINT FILM PROCESSED LOS ANGELES IMPREST 11.51
FROMEX PHOTO ALBUM LOS ANGELES IMPREST 5.40

TOTAL 09-9803-0010 FOR Outside Service 16.91

TOTAL FOR: 09-9803-0010 33.31

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9803-0011 Site Name/Task Desc: SITE SCREENING

Account Code: 06 Computer Usage

TOTAL 09-9803-0011 FOR Computer Usage 21.78

Account Code: 26 Outside Service

Site Screening NO SUBTASK USED
5/4/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 7.60

TOTAL 09-9803-0011 FOR Outside Service 7.60

Account Code: 41 Expendables

Site Screening NO SUBTASK USED
04/17/1998 SF TOPO CDROM RICHARD R. WALTER - SAN FRANCISCO, CA 04/17/1998 00:00 04/17/1998 OOjOO 5412p_

TOTAL 09-9803-0011 FOR Expendables 54.20

TOTAL FOR: 09-9803-0011 33.53

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9804-0001 Site Name/Task Desc: POMONA PLATIN6

Account Code: 06 Computer Usage

TOTAL 09-9804-0001 FOR Computer Usage 181.39

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
IPCO SAFETY - CA DRUM THEIFS 75ML X 12MM LOS AN6ELES IMPREST 175.14

05/03/1998 PROPANE 6AS & DUCT TAPE ERIC HAMRICK - ANAHEIM, CA 05/03/199800:0005/03/199800:00 39.09
05/04/1998 FIELD SUPPLIES STEVEN WALDER - POMONA, CA 04/21/199800:0004/21/199800:00 7.67
05/05/1998 STRESS RELIEF STEVEN WALDER - POMONA, CA 04/21/1998 00:00 04/21/1998 00:00 6.65

TOTAL 09-9804-0001 FOR Expendables 228.55

TOTAL FOR: 09-9804-0001 409.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9804-0002 Site Name/Task Desc: CORAY & SONS CHROME PLATIN6

Account Code: 06 Computer Usage

TOTAL 09-9804-0002 FOR Computer Usage 8.40

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
04/09/1998 WATER, PAPER TOWELS, ICE WILL C. DUNCAN - PACIFICA, CA 04/06/1998 00:00 04/13/1998 00:00 17.94
04/10/1998 WATER AND ICE WILL C. DUNCAN - PACIFICA, CA 04/06/1998 00:00 04/13/1998 OOjO_0_ _6.46_

TOTAL 09-98044)002 FOR Expendables 24.40

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
04/13/1998 6AS FOR EPA CAR WILL C. DUNCAN - PACIFICA, CA 04/06/199800:0004/13/199800:00 19.91

TOTAL 09-98044)002 FOR Travel 19.91

TOTAL FOR: 09-9804-0002 52.71

*» CVtnfirlanfiol Bneinaee Infnrmatinn . Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9804-0004 Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Account Code: 06 Computer Usage

TOTAL 09-9804-0004 FOR Computer Usage 63.56

TOTAL FOR: 09-9804-0004 63 56

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9804-0005 Site Name/Task Desc: INTER-TRIBAL COUNCIL OF ARIZONA

Account Code: 06 Computer Usage

TOTAL 09-9804-0005 FOR Computer Usage 71.91

TOTAL FOR: 09-9804-0005 71.91

*** rnnfirlantlal Riielnnce Information . Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9804-0006 Site Name/Task Desc: PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

Account Code: 06 Computer Usage

TOTAL 09-9804-0006 FOR Computer Usage 51.46

TOTAL FOR: 09-9804-0006 51.46

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9805-0002 Site Name/Task Desc: DOWNEY SITE DISCOVERY PROJECT

Account Code: 06 Computer Usage

TOTAL 09-9805-0002 FOR Computer Usage 152.10

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
452852722/803838761306 FEDERAL EXPRESS CORPORATION 56.60

TOTAL 09-9805-0002 FOR Postage & Delivery 56.60

TOTAL FOR: 09-9805-0002 208.70

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending.

68-W6-0010

05/30/1998

Voucher. 30

Date: 6/12/1998

TDD Number: 09-9805-0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

General Technical Support
98-11 09-9805-0003 SA6E EARTH SCIENCE

Account Code: 43 Travel

Site Name/Task Desc: BAKER CANYON BURIED DRUMS

General Technical Support
05/06/1998 GASOLINE ERIC HAMRICK - LONG BEACH, CA
05/14/1998 POV. LBO TO ORANGE TO LBO = 90 DAVID E. HYATT - ORANGE, CA

TOTAL 09-9805-0003

NO SUBTASK USED

TOTAL 09-9805-0003

NO SUBTASK USED

FOR Computer Usage

FOR Subcontractor Service

05/06/1998 00:00 05/06/1998 00:00
05/14/1998 05:00 05/14/1998 14:30

119.59

_4,23_5.5p_

4,235.50

29.60
27.90

TOTAL 09-9805-0003 FOR Travel

TOTAL FOR: 09-9805-0003

57.50

4,412.59

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/30/1998

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9805-0004

Account Code: 06 Computer Usage

Account Code: 43 Travel

Removal Support (PRP/State)
05/11/1998 BRIDGE TOLL WILL C. DUNCAN - RENO, NV

05/12/1998 BRIDGE TOLL WILL C. DUNCAN - RENO, NV

05/15/1998 BRIDGE TOLL WILL C. DUNCAN - RENO, NV

Site Name/Task Desc: CORAY & SONS CHROME PLATING

TOTAL 09-9805-0004 FOR Computer Usage

NO SUBTASK USED
05/13/1998 13:00 05/14/199820:00

05/13/1998 13:00 05/14/199820:00

05/13/1998 13.00 05/14/199820:00

116.59

2.00

2.00

200

TOTAL 09-9805-0004 FOR Travel

TOTAL FOR: 09-9805-0004

6.00

122.59

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9805-0005 Site Name/Task Desc: ALAMEDA NAVAL AIR STATION

Account Code: 06 Computer Usage

TOTAL 09-9805-0005 FOR Computer Usage 4.06

TOTAL FOR: 09-9805-0005 4 06

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 30

Month Ending: 05/30/1998 Date: 6/12/1998

TDD Number: 09-9805-0006 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

Account Code: 06 Computer Usage

TOTAL 09-9805-0006 FOR Computer Usage 3.58

TOTAL FOR: 09-9805-0006 3.53

*** Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

05/30/1998

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 30

Date: 6/12/1998

TDD Number: 09-9805-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: CHINA LAKE NAVAL WEAPONS STATION

TOTAL 09-9805-0007 FOR Computer Usage

TOTAL FOR: 09-9805-0007

4.06

4.06

Confidential Business Information - Not for Release


